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1.0 Introduction 

In accordance with the Building 7761777 Closure Project Decommissioning Operations Plan 
(DOP), a closeout report is required .upon completion of decommissioning activities. In 
accordance with the Building 776/777 DOP, Section 4.18.4, this closeout report will consist of a 
brief description of the work completed, induding: 

0 

0 Remedial action description; . 

0 

0 

0 

0 

0 Site reclamation; and 
0 

Verification that remedial action goals have been met; 

Dates and duration of specific activities; 
Any modifications to the original DOP; 
Final sampling and analysis reports; 
A description of the quantity and characteristics of the wastes generated and how the 
wastes were stored or disposed; 

Demarcation of wastes left in place. 

The Building 776/777 Closure Project comprises Building 776/777 and various support facilities 
located within the Site’s Industrial Area. The DOP identified Building 776/777 as a Type 3 
facility; Building 730 as a Type 2 facility; and Buildings 701, 702, 703, 710, 712, 712A, 713, 
713A, and 781 as Type 1 facilities. Building 701 was re-characterized to a Type 2 facility as a 
result of the pre-demolition survey process as documented in Minor Modification #I1 to the 
Building 776/777 DOP. This closeout report addresses all facilities within the Building 776/777 
Closure Project. Figure 1 provides a map showing the locations of the Building 776/777 Project 
facilities. 

Documentation that was submitted as part of this project, such as Pre-Demolition Survey Reports 
(PDSRs), will not be included in this report; instead, references to these documents are provided 
and a copy of the Administrative Record (AR) index for this project is included in Appendix A 
of this report. When completed and approved by DOE and the Lead Regulatory Agency (LRA), 
this Decommissioning Closeout Report will be submitted to the 776/777 Closure Project 
Administrative Record Post-decisional File. 

1.1 Building Descriptions 

Building 776/777 (Type 3) was a two-story structure with a partial basement and common wall 
separating Buildings776 and777. A tunnel located at the northwest comer of Building 776 
connected to Building771, an above-ground crossover on the east side of Building 777 
connected to Building779, and two hallways on the south side of Building 776 connected to 
Building 778. 

The total floor area of both buildings was 224,600 ft2: this includes ten additions to the building 
that occurred since construction. The original Building 776/777 was constructed in 1955; the 
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building additions.were constructed from 1961 to 1969. In addition, a second roof was added to 
cover the majority of t h e  original roof after a major fire in 1969. The foundations for the 
Building 776/777 structure consisted; of reinforced concrete. There were individual spread 
footings with concrete pedestals, and reinforced concrete grade beams. The structure was 
framed with steel columns supported by concrete pedestals, except for x-ray and betatron vaults, 
which had reinforced walls 1.5 ft. to 7.5 ft. thick adjacent to existing walls. 

The original portion of Building 776/777 had bare corrugated cement asbestos (transite), steel, or 
epoxy painted concrete block exterior walls. Various additions to the structure had 8-inch thick,. 
concrete block walls, while others had galvanized steel wall panels. 

Building 701 (Type 2) was originally a carpenter and paint shop, then was a research laboratory, 
and finally was used for storage and office space. It was a single story building of 5,170 square 
feet. It had structural steel framing and galvanized steel siding and roofing. The interior was 
partitioned with concrete block walls. It was built on a reinforced concrete foundation and slab. 
The building was constructed in the eady 1960’s. 

Building 702 (Type 1) contained the pumps that served the Building 712 cooling tower. The 
building was 870 square feet, and had structural steel framing and galvanized steel siding and 
roofing. It was built on a reinforced concrete foundation and slab. The building was constructed 
in the 1960-1961 time frame. 

Building 703 (Type 1) contained the process cooling water pumps serving the Building 713 
Cooling Tower. The building was 1080 square feet, and had structural steel wall and roof 
framing covered with galvanized steel siding and roofing. Reinforced concrete grade walls 
supported structural steel columns. The floor was a reinforced concrete slab on grade. The 
building was constructed in 1960-1961 time frame. 

Building 710 (Type 1) was a steam reducing station. It was 352 square feet, and had a steel 
column frame and roof and galvanized sheet metal exterior. The floor was a reinforced concrete 
slab on grade. The building was constructed in the early 1980’s. The building contained a steam 
reducing valve that reduced steam from the steam plant at 140 pounds per square inch (psi) to 
125 psi for distribution to Buildings 771,776,777, and 779, and directed condensate from these 
buildings back to the steam plant. 

Building 712 (Type 1) was a cooling tower that provided tower water for Buildings 776/777. 
The wood and fiberglass superstructure of the building was constructed on feinforced concrete 
pedestals on a reinforced concrete foundation. The interior of the foundation had a reinforced 12 
inch thick concrete slab. The building was constructed in the 1961-1962 time frame. 

Building 712A (Type 1) was a propane valve house. It was 90 square feet and was constructed 
of 3-inch angle frame with a galvanized sheet metal exterior. The foundation was reinforced 
concrete slab on grade. Building 712A was constructed in the 1961-1962 time frame. This 
building contained a propane pressure-reducing valve. The propane was originally used in 
Building 776/777, Room 150, and in Building 702. 
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Building 713 (Type 1) was a cooling tower. It had a wood superstructure and was supported by 
reinforced concrete pedestals on a:reinforced concrete foundation. The interior of the foundation 
had a concrete slab on grade. The building was constructed in the 1961 - 1962 time frame. 

Building 713A (Type 1) was a valve pit containing service valving for the Building 713 cooling 
tower. It was 250 square feet and had concrete walls with a 2 in x 6 in plank roof. Building 
713A was constructed in the 1961 - 1962 time frame. 

Building 730 Pit (Type 2) was a plenum delugdprocess waste pit constructed of reinforced 
concrete, with a reinforced concrete stairway leading to the below-ground portion of the 
structure. Building 730 was constructed in the late 1950's. The stairwell lead down to a below- 
grade room containing pumps and piping. The floor of the pump room contained access hatches 
to four underground concrete tanks that were used for plenum deluge and process wastewater. 
Two of the tanks were filled with foam in 1996. The tanks were 25 feet below grade. Two tanks 
had capacities of 22,500 gallons each, and the other two held 4,500 gallons each. 

Building 781 (Type 1) was a heIium compressor house. It was 1,200 square feet with I-foot 
thick concrete walls, floor and ceiling. The building was below grade except for the entrance. 
Building 781 was constructed in 1965. This building originally provided gas for testing in 
Building 777. 

1.2 Building History 
The Building 776/777 Cluster was constructed between 1955 and 1957. Beginning in 1958 and 
continuing through 1969, Building 776 was the main manufacturing facility for plutonium (Pu) 
weapons components and it housed a Pu foundry and fabrication operations. The main function 
of Building 777 was parts assembly. Following a major fire in Building 7761777 in 1969, the 
majority of the foundry and fabrication operations were transferred to Building 707. Although 
limited production operations were resumed in Building 776/777 when cleanup activities were 
completed, at that point, the main focus of the building was shifted to waste and residue 
handling, disassembly of retired weapons components, and special projects. Processes 
conducted in Building 776 included size reduction, advanced size reduction, pyrochemistry, 
coatings operations, and test runs of organic waste and combustibles in a fluidized bed 
incinerator (FBI). Building 777 operations incIuded machining, product assembly and 
disassembly, testing and inspection of special weapons projects, and support oRerations, such as 
laboratories. 

Building 776/777 contained an extensive glovebox network that supported various Pu production 
operations. Prior to the 1969 fire, the majority of the building space consisted of one large room. 
Subsequent to the fire, most gloveboxes were removed from Building776 and the large room 
was compartmentalized into several areas separated by physical bamers to confine radioactive 
material releases. A negative pressure ventilation system was used to prevent areas of least 
contamination from becoming contaminated by areas of higher contamination. The building was 
equipped with a series of high efficiency particulate air (HEPA) filters to control air emissions to 
the environment. 
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On May 11, 1969, a major fire in Building 7761777 resulted in gross radiological contamination 
of Building 776/777 and portions.of Buildings 771 and 779. The fire occurred in Room 134 in 
the north foundry line and propagated by way of the chainveyor system. The first floor operating 
areas of Buildings776 and 777 were highly contaminated. The entire second floor of 
Building 776 was moderately contaminated from air-borne contamination through the floors and 
walls. The office areas in Building 776 were moderately contaminated from water-borne 
material, mainly on the floors. The roof OC Building 776 was moderately contaminated in three 
areas. Two contaminated areas were localized around sanitary vent penetrations; the third, more 
extensive area extended from the exhaust duct to the edge of the roof. 

After the fire, the major production operations in the building were reduced to machining 
operations on the south line in Building 776 and disassembly of retired weapons components and 
assembly operations in Building 777. In Building 776, the empty spaces resulting from the fire 
were converted to perform waste-related operations, focusing on waste reduction. Other 
operations conducted in the Cluster included Pu recovery operations in Building 776 and support 
operations, such as storage and laboratory work, in both buildings. These operations continued 
until production was curtailed at Rocky Flats in 1989. 

1.3 Verification that Remedial Action Goals Were Achieved 

Six demolition objectives were established for Building 776/777 in the Demolition Plan: 

1. Protect the environment. 

Decommissioning activities were completed within regulatory requirements. 
Environmental monitoring during demolition verified that no emissions above the action 
level were measured at the perimeter air monitoring stations. Contaminated soil will be 
remediated by ER to meet site action levels prior to final grading of the project area. 

2. Protect the public to the extent practical by maintaining emissions as low as 
reasonably achievable. 

See above. 

3. Protect worker health and safety. 

The 776/777 project completed D&D activities with an excellent safety record of less 
than 1% recordable'injuries, that were typical construction type injuries, and less than 1% 
Lost Work Day Case rate. This excellent safety record was maintained throughout the 
demolition of 776/777. Demolition was completed without any recordable injuries. 

4; Package the majority of the building as waste for disposal at off-site facilities. 

Contaminated demolition rubble and soil was loaded into railcars and intermodal 
containers for disposal at off-site facilities. Non-contaminated building rubble from the 
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Building 777 Annex was disposed off-site as sanitary.waste, as were Type 1 buildings in 
the project area. 

5. 

6. 

2.0 

Remove building components to at least three feet below final grade. 

All structures were removed to at least three feet below final grade. The building floor 
slab was completely removed, %,was all process waste piping below the slab. All 
basement areas and buried equipment pits were completely removed. The two 
underground diesel storage tanks on the north side of 776 were completely remove& 
(USTs No. 22 and 23). The four Building 730 underground concrete tanks were also 
completely removed. 

Accommodate future land-use as a national wildlife refuge. 

AI1 building structures and slabs were completely removed. All contaminated soil above 
the ER action levels was also removed, and the site was regraded using clean fill. Long- 
term stewardship goals for use as a wildlife refuge have been met. 

Project Description 

Decommissioning activities were conducted in the 776/777 complex in accordance with the 
Building 776/777 DOP, which was approved by the Colorado Department of Public Health and 
Environment (CDPHE) on November 5,1999. 

The Building 776/777 Closure Project was divided into small groupings of similar equipment 
and rooms that could be worked independently. Initially a total of 83 groups, or Sets, were 
defined for the project. Set 84 was added prior to completion of the reconnaissance level 
characterization (RLC) to address the buried equipment pits. Results of the RLC were 
documented in the Building 776/777 Closure Project Reconnaissance Level Characterization 
Report (RLCR), dated August 28, 1998, which identified the presence of radiological and 
chemical contamination in many of the Sets. 

Decommissioning activities included stripout of equipment and materials; decontamination and 
removal of 279 glovebox sections; removal of 40 RCRA-regulated tanks and, 193 other tanks; 
and removal of ductwork, piping, conduit, and other mechanical and electrical systems. 

The demolition plan for Building 776/777 was added to the DOP through a major modification 
in July 2003, as required in the original DOP approved in 1999. The approved demolition plan 
for 7761777 was based on an ALARA-based decontamination effort, which involved 
decontaminating the facility to the extent practicable, considering worker safety as well as 
environmental protection, Due to the extensive contamination caused by the 1969 fire, it was not 
possible to decontaminate the facility to unrestrjcted release levels. The decontamination and 
demolition approach involved ALARA-based decontamination of the structure, removal of 
highly contaminated portions of the structure that were safe to remove, and application of 
fixatives to the remaining structure prior to commencing demolition. 
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The following subsections present more detail on the sequence of decommissioning activities, 
investigation of the buried equipment pits, decontamination efforts, Resource Conservation and 
Recovery Act (RCRA) closures, demolition activities, and project milestones. 

2.1 Decommissioning Sequence‘ 

In general, Building 776/777 decommissioning proceeded as follows: 
b 

e 

e 

e 

e 

e 

e 

e 

e 

e 

e 

e 

e 

e 

‘e 

0 

e 

- 
Miscellaneous loose and fixed equipment and materials were removed from work areas. 
Electrical power to components was de-energized, locked outltagged out, and disconnected. 
An extensive “cold and dark” power termination strategy was employed to minimize 
electrical hazards from decommissioning activities. Temporary power was run as necessary 
from supplemental transformers and power drops within the building. 
Tanks (interior and exterior) were drained, surveyed, and removed as waste. RCRA tank 
systems were closed in accordance with approved closure plans in the DOP. 
Internal equipment was removed from gloveboxes and they were decontaminated to the 
extent practicable. Lead was removed from glovebox exteriors. 
Gloveboxes were size reduced as necessary and removed as waste. Depending on 
contamination levels, containment tents were built as necessary for size reduction. 
After room areas were clear of gloveboxes and other equipment, mechanical and electrical 
systems were removed from the overhead areas. 
Glovebox ducting, zone I plenums and glovebox dry air systems were stripped out. 
Zone I1 and I11 plenums and ducting were surveyed and removed if contaminated above 
levels approved to leave for demolition. 
Asbestos containing materials were identified and removed by a qualified subcontractor. 
Hazardous substances were removed, including light bulbs/lamps, batteries, PCB light 
ballasts, mercury switches and thermometers, lead used in plumbing joints and roof 
flashings, etc. 
RCRA closures of secondary containment areas were completed in accordance with 
approved closure plans in the DOP. 
The building structure was decontaminated to the extent practicable using concrete shaving 
and hydrolasing. 
Contaminated non-load-bearing interior walls were removed. 
Portions of the contaminated original roof (false ceiling) were removed. 
Highly contaminated portions of the floor slab were removed. 
Final radiological surveys were conducted and documented in the PDSRs. 

. 

2.2 Buried Equipment Pits 

Buried equipment pits (set 84) were investigated during 2002. The RLCR identified 12 areas 
where i t  was believed that equipment from the 1969 fire cleanup might be located in below- 
grade features filled with concrete. Interviews with employees involved with fire cleanup 
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indicated that they believed contaminated equipment and fire cleanup tools had been encased in 
coricrete in several pits. An exhaustive document search was conducted to find records from the 
fire cleanup period. Correspondence between Dow Chemical and the AEC indicated that Dow’s 
contractor, Swinerton & Walberg, was directed to remove three pieces of equipment from the 
pits, and relocate the fourth (to B707). Investigation of the buried equipment areas confirmed the 
reports, except for a few metal pieceshase plates that were found, as .indicated below. 

Area A included 5 filled-in stairwells under gloveboxes (“sheep dips”). Four of these were 
completely excavated with no equipment found, and the 5* (under the Advanced Size 
Reduction Facility [ASRFJ) was cored and determined to contain only gravel. 
Area B, a suspect area in Room 127, was cored in six locations and no equipment was found. 
Area C, the 4-high rolling mill pit in Room 118, was cored in nine locations. Metal was 
found in two of these; one contained a metal plate embedded in the original slab, and one 
contained angle iron from the old sump. 
Area D, the Marform Press pit in morn 134, was cored in 23 locations (3 inch cores) and the 
lower marform platen was found to be in the pit, with the base at a depth of approximately 22 
feet. A three-foot diameter core was also drilled to reveal a cross section of the metal piece. 
During demolition, a second large metal piece from the press was also found in the pit that 
was not identified during coring. Both pieces were removed during demolition. 
Area E, the hydroform press pit in mom 127, was believed to contain pencil tanks. Six cores 
were drilled, and no metal was found. 
Area F included two assembly equipment pits in Room 153. These pits were filled with 
gravel and capped with concrete. The concrete and gravel were entirely removed, and no 
equipment was found. 
Area G was a shallow washing machine drain pit in room 125. This trench was completely 
excavated, and no equipment was found. 
Area H was a small paint trap in room 133; this was also completely excavated and no 
equipment was found. 

All concrete and metal associated with these buried equipment pits was completely excavated 
and removed during demolition. 

2.3 Decontamination 

In accordance with the approved demolition plan, which was approved in July 2003, an ALARA- 
based decontamination effort was conducted. The ALARA based decontamination effort was not 
based on a specific decontamination level, but on a process that included a combination of 
reasonable decontamination techniques, selective component removal, and fixation andor 
encapsulation of remaining contamination. A project-specific emissions objective of 0.1 
millirem project contribution was established for the Building 776/777 demolition. This level is 
1% of the allowable emissions to the closest public receptor of 10 millirem per year established 
by the EPA. This project-specific emissions goal was used as an input to an air model to 
determine the extent of decontamination that would be required in order to achieve this goal’ 
Based on the air modeling results, an average surface contamination value (ASCV) of 455 
microcuries per square meter (pCi/m2) was established for the project in the Building 7761777 
Closure Project Radiological Characterization Plan (see section 3.2.3 for approvals of this 
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plan.) The ASCV was not used to make decisions with respect to decontamination and 
removals in the building; these decisions were made using the ALARA based work process 
outlined in the DOP Demolition Plan. The ASCV was an upper bound that indicated the 
maximum allowable Contamination level. The building was decontaminated orders of magnitude 
below this level. 

Following removal of all equipment and gloveboxes from Building 776/777, floors were 
surveyed, and the majority of the floors were decontaminated using a dry shaving technique. 
The rotary drum shavers were equipped with a vacuum system connected to HEPA filter units. 
This technique removed the paint and the top layer of concrete from the floors. Several passes 

' were made with the shaver in some areas, depending on the thickness of paint and the residual 
contamination measured after the first pass. In Building 776/777, most of the first floor and parts 
of the second floor were decontaminated by shaving. Portions of the floor in Building 701 were 
also shaved. 

The size reduction vault was decontaminated using hydrolasing, or high-pressure water jets, to 
remove paint and contamination- Water from the hydrolasing operations was collected in 
temporary tanks within the building and also in a temporary tank farm constructed on the north 
side of the facility. The water was sampled and dispositioned by the site Industrial Wastewater 
Program and the tanks and solids were packaged as waste. 

Following shaving and hydrolasing activities, in-process radiological surveys indicated the 
presence of high contamination in many floor joints and cracks, and at column bases. Many of 
these contaminated areas were manually removed using jackhammers. Following months of 
decontamination efforts, many of the floor areas still had high residual contamination, and the 
decision was made to remove portions of the floor slab prior to building demolition. Floor slabs 
were removed from portions of rooms 118, 127,134 west, 134 east, and 154. 

Many contaminated non-load bearing interior walls were removed prior to demolition. Some 
highly contaminated portions were packaged in waste crates and shipped out of the building prior 
to demolition. Portions with lower contamination were left on the floor or used as backfill in the 
basement, for Ioadout during demolition. These walls were made of cinderblock, and demolition 
was conducted within the building prior to demolition to control dust emissions. 

Following completion of decontamination and removal efforts, final surveys were completed in 
accordance with the project specific radiological characterization plan. The building was divided 
into 46 survey units. Survey data and decontaminatiodremoval efforts were discussed with 
CDPHE, and following their approval, the areas were encapsulated with paint, except for a few 
office areas and portions of the second floor that had relatively low contamination. 

A total of nineteen areas were identified that required additional or special controls during 
demolition. These areas had inaccessible surfaces, structural issues, or under slab conditions that 
impacted the remediation effort. These nineteen areas were identified with a distinctive color 
(orange or blue) to allow appropriate special handling and controls during demolition. The 
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controls were contained in the Integrated Work Control Program (IWCP) demolition work 
package for Building 7761777. 

Final radiological and non-radiological building characterizations were documented in the 
PDSRs and in a series of Contact Records that documented the pre-demolition condition of each 
of the survey units. Section 3.2.3 in this report details the project documentation for the pre- 
demolition characterization. DOE contracted an independent verification (IV) of the 
characterization data through the Oak Ridge Institute of Science and Education (ORISE). The 
ORISE characterization verified the building characterization was accurate; however, the final 
ORISE report had not been received as of the date of this Closeout Report. As summarized in 
the Final Pre-Demolition Survey Summary Report for Building 776/777, the final ASCV for the 
total building was 45,550 dpmllOO cmz (2.052 pCi/m2). 

2.4 RCRA Closures 

Building 776/777 contained 51 RCRA regulated tanks, 24 container storage units, and seven 
treatment units. Eleven of the tanks were closed prior to approval of the Building 776/777 DOP; 
the remaining 40 tanks and all container storage areas and treatment units were closed in 
accordance with the DOP. At the time the DOP was prepared, RCRA closure plans had not been 
finalized. Consequently, the closure plans were added to the DOP through a series of mjnor 
modifications. A summary of DOP modifications is provided in Section 3.1. 

A summary of all RCRA closures for Building 776/777 is included in Appendix B. No other 
buildings in the Building 776/777 closure project contained regulated RCRA units, A portion of 
the process waste lines exiting Building 776 from permitted tanks in Unit 776.2 passed through 
Building 778 before connecting to Valve Vault 9. In addition, the reverse flow line from 
Building 771 passed through Buildings 776 and 778 to Valve Vault 9. These lines were closed 
under the Building 776/777 DOP, although Building 778 is in the Building 707 Closure Project. 
This was approved in the Unit-Specific closure plan for set 78 as part of DOP Modification #8. 

The tanks and piping were all closed by removal and packaged for offsite disposal in accordance 
with the approved closure plans. The concrete floors that provided secondary containment for 
tanks, piping, container storage units, and treatment units were either clean-closed by 
administrative closure, or were washed and rinsed to Deet clean closure by decontamination.' 
The areas with stainless steel floors were washed to meet a clean debris surfaGe. The concrete 
secondary containment areas that were washed and rinsed did not meet the closure performance 
standard; all areas had one or more metals that were above the Tier Il action levels or the LDR 
standards, but were all below the characteristic hazardous waste levels. Based on negotiations 
with CDPHE, closure was approved for all areas contingent on disposing of all concrete as low 
level waste. 

2.5 Demolition 

Demolition within the 776/777 cluster began in December 2001with removal of cooling towers 
712 and 713, and associated buildings 702, 703, 712A, and 713A. These buildings all met the 
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unrestricted release criteria prior to demolition and were removed as sanitary waste. Buildings 
701 and 710 were demolished in September 2004. Building 710 met the unrestricted release 
criteria. Building 701 had contamination in and under a portion of the floor slab, Environmental 
Restoration (ER) completed removal of the floor slab and contaminated soil following removal 
of the building structure. ER also removed Building 730, in December 2004, and remediated the 
carbon tetrachloride plume (MSS 118.1) which was co-located with the underground Building 
730 tanks (Closeout Report for IHSS Group 700-3, Volume I, dated May 2005). 

Demolition of Building 776/777 began in March 2005. The Building 777 Annex met unrestricted 
release criteria, and was demolished first. The annex had non-friable asbestos skim-coat on the 
cinderblock walls, requiring special controls and monitoring for this portion of demolition. The 
annex building debris was loaded out as sanitary waste. Building 781 also met unrestricted 
release criteria; however, due to it’s small waste volume and location below ground immediately 
adjacent to Building 777, it was removed as low level waste during Building 776/777 demolition. 

Following removal of the 777 Annex, the demolition area around Buildings 776/777 was posted 
as a Contamination Area (CA). An earthen berm was constructed at the CA boundary to collect 
and contain all dust suppression water and precipitation that was collected. A lined retention 
basin was constructed at the east end of the CA to collect and recirculate the water. Following 
the completion of demolition, a mobile water treatment system was set up adjacent to the 
retention basin to treat the remaining demolition water. The water was discharged following 
sampling and analysis that demonstrated that the water met surface water discharge standards. 
This water treatment and discharge was conducted pursuant to the RSOP for the Consolidated 
Water Treatment Facility, Building 891. Following water treatment, the sludge remaining in the 
retention basin was solidified and loaded out in rail cars, along with the basin liner and pump 
house equipment. 

The demolition phase of decommissioning included removal of the building shells, slabs, and 
foundations/footings to a depth at least three feet below grade. Demolition was performed by 
K-H. Demolition was conducted utilizing standard mechanical demolition equipment, including 
excavators, shears, processors, and front-end loaders. Concrete saws were used to cut the floor 
slabs. Dust control during demolition was provided by a combination of fog cannons and fire 
hoses, using fire hydrant water and/or recirculated retention basin water. Debris piles that were 
not loaded into waste containers within the day were sprayed with encapsulant to minimize dust. 

Two diesel underground storage tanks on the north side of Building 776 (Tank4 22 and 23) were 
completely removed during demolition. Tank 22 was an old single-walled tank; soil sampling 
was conducted beneath the tank prior to backfilling to confirm the absence of contamination. 
Tank 23 was a tank in a concrete containment vault that had been filled with foam and closed in 
place in 1998. This tank was also completely removed. 

Demolition of the above ground portion of Building 776/777 was completed on May 5 ,  2005. 
Work continued on excavation of floor slabs, basements, buried equipment pits, and 
underground process waste lines. Completion of the below-grade demolition/removal was 
completed on June 23, 2005 with the loadout of the two metal items from buried equipment pit 
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D. After removal of the Building 776 elevator basement, the end of the underground tunnel 
leading to Building 771 was collapsed and sealed with concrete, then a bentonite plug was added 
prior to backfilling. 

ER personnel sampled soil in the excayated areas daily, to determine if the soil met levels to 
leave in place or if it should be loaded out in waste containers with the demolition rubble. The 
top three feet of soil had an action level of 50 pCi/g, and the soil below three feet had. an action 
level of 1 nCi/g. Although demolition and ER activities were conducted concurrently, ER 
activities are summarized in a separate completion report for UBC-776 (Closeout Report for 
IHSS Group 700-3, Volume 11, UBCs 776,777 and 778, and OPWLTank 18). 

2.5.1 Air Sampling During Demolition 

Environmental air monitoring during demolition was performed in accordance with the 
requirements of the Site Integrated Monitoring Plan .(IMP). The existing Radioactive Ambient 
Air Monitoring Program (RAAMP) sampler network was used for ambient air monitoring during 
removal activities. This network includes perimeter samplers as well as the site industrial area 
samplers for project-specific sampling. Project monitoring (PM-Rad) was camed out during 
demolition and removal activities using existing RAAMP samplers arrayed around the Site's 
Industrial Area. PM-Rad characterized the effects of potential short-term emissions from the 
project on ambient air quality and receptors closer to the project than the Site perimeter by 
quantifying gross alpha activity on filters. In accordance with the IMP, filters were collected 
weekly and screened for long-lived alpha contamination. The results were used to calculate the 
airborne concentration in units of activity per volume of air drawn through the filter (pCi/m3). 
These results were compared to two predefined Action Levels, corresponding to a 1.0 mrem dose 
rate and a 5.0 mrem dose rate at the sampling location, based on the assumption that the 
hypothetical receptor has been exposed for two weeks (one week of sample collection, one week 
for analysis). 

PM-Rad monitoring was initiated in February 2005, one week prior to the start of 776/777 
demolition. Results showed no emissions above the 1.0 mrem dose rate action level. Figure 2 
graphically presents the'monitoring data collected during this period, and Figure 3 shows the air 
sampler locations. 
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In addition to the site RAAMP samplers, the project conducted local workplace air monitoring 
using eleven air samplers in close proximity to the Building 776/777 demolition activities. The 
air filters were collected daily throughout the entire demolition timeframe, and were counted for 
alpha contamination. All samples'were below the minimum detectable activity (MDA). 

2.6 Project Milestones 

All work activities were conducted using the Integrated Work Control Program (IWCP). The 
following outlines the actual sequence of events and major milestones: 

* 

e 

e 

e 

e 

e 

'e 

.e 

0 

e 

e 

a 

e 

November 5, 1999 - 776/777 DOP Revision 0 approved 
May 23, 2000 - Approval of DOP Modification #4 allowed management of hazardous 
remediation waste under CERCLA, rather than RCRA. 
August 9, 2000 - completed draining four mixed residue tanks to a physically empty status 

October 11,2000 - initial entries were made into the Size Reduction Vault (SRV) in supplied 
breathing air to clean out loose debris and verify RCRA stable status of three mixed residue 
tanks in the vault. 
December 2000 - Completed draining and raschig ring removal from the final three mixed 
residue tanks (SR-3, 4, and 5) and verified that the mixed residue tanks in the SRV were 
empty. 
August 29, 2001 - Contact record documents CDPHE permission to manage legacy 
gloveboxes (Le. removed from service prior to approval of DOP) as remediation waste and 
permission to transfer remediation waste from Building 707 to Building 776/777 for size 
reduction. 
September 2001 - The Pre-Demolition Survey Report (PDSR) for the Type 1 
outbuildings/cooling towers was approved by DOE and CDPHE. This includes buildings 
702,703,712,712A, 713, and 713A. 
December 2001 - completed demolition of the Type 1 outbuildings/cooling towers (702,703, 
712,712A, 713, and 713A.) 
January 2002 - In-process radiological characterization was initiated on the first floor using 
gamma spec technology. 
April 30,2002 - Downgraded the, 776/777 limited area to a property protection area. 
May 2002 - A significant accomplishment was completion of set 51, Molten Salts, ahead of 
schedule. 
June 2, 2002 - CDPHE approved the extension of the Mixed Residue Consent Order 
Commitment date for B776/777 from December 31,2002 to February 28,2005. 
June 10,2002 - Notification provided to CDPHE to cease effluent air sampling for all stacks 
and vents in B776/777 due to entering active decommissioning, per the site monitoring 
agreement . 

(T-344, T-345, T-360, T-370). 
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July 2002 - Set 78 (RCRA overhead piping) was completed in July. This set included the 
majority of the remaining mixed residue piping. 

August 2002 - The final mixed residue tank in B777 was removed and packaged. Tank DL- 
776 was previously located in Room 13 1, Set 4. 
September 2002 - Removed the pilot and production RCRA Fluidized Bed Incinerators (sets 
61 and 63); the supercompactor (set 64), the Size Reduction Vault (set 60), a glovebox line in 
Room 131 (set 4), and the glovebox dryair system on the 2"d floor (set 72). 
December 2002 L The major accomplishment was the completion of set 84, buried 
equipment, which included characterization of below grade features filled with concrete or* 
gravel where equipment from the 1969 fire was believed to be buried. 
December 2002 - Closed by removal two RCRA mixed residue tanks: T-344 and T-345, 
associated with the Advanced Size Reduction Facility (ASRF). These were the last two 
remaining mixed residue tanks in B776. 
July 1,2003 - Major modification to DOP for demolition approved by CDPHE. 
August 18, 2003 - CPDHE approved the Building 7761777 Radiological Pre-Demolition 
Survey Plan. 
September 2003 - Completed Set 66 (Advanced Size Reduction Facility), and completed 
draining and removing the remaining equipment subject to the Mixed Residue Consent 
Order. 
September 26, 2003 - CDPHE approved the Pre-Demolition Survey Report (PDSR) for 
Buildings 710 and 781. This PDSR confirmed that these buildings are Type 1 facilities. 
September 30, 2003 - CDPHEi approved the Project Specific Non-Radiological 
Characterization Plan for Building 776/777, which addressed characterization prior to 
demolition. 
December 2003 - Completed Set 69 (RCRA process waste T-Tanks). 
December 2003 - Liquid and sludge were pumped out of Building 730 pit, Tank T9 east and 
T9 west into holding tanks, and all concrete surfaces inside the tanks were painted. Electrical 
and mechanical equipment was stripped out of the vault above the tanks, and this area was 
also encapsulated. This completed stabilization of Building 730 in preparation for transfer to 
ER. 
January 2004 - Transite wall panel removallreplacement was begun for asbestos abatement 
purposes. Approximately 60% of the exterior walls were constructed of two layers of transite 
panels. These were removed as part of the asbestos abatement effort prior to demolition, and 
were replaced with non-asbestos panels. 
June 2004 - Completed decontamination of the B776/777 main plenum (PL-250). Also 
completed asbestos abatement of the exterior transite panels. 
June 11, 2004 - Closeout of mixed residue compliance order on consent was approved by 
CDPHE following removal of final mixed residue piping system from Building 776. 
September 2004 - Completed decontamination, final surveys and encapsulation in Areas I, I1 
and 111 (north, east and central portions of B777). Completed the removal of highly 
contaminated walls and floors from the Size Reduction Vault (SRV). Completed the 
demolition of B701 and B710. ER initiated demolition of the B730 under-ground storage 
tank north of €3776. 
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December 2004 - Construction began on the B776 water retention basin to be used for 
collection of contaminated dust suppression water and precipitation during demolition. 
December 2004 - ER completed demolition of the B730 under-ground storage tank. north of 
B776 and remediation of the carbon tetrachloride source. 
January 26, 2005 - The final RCRA secondary containment area (room 131) was closed as 
documented in a Contact Record with CDPHE. 
February 2005 - Completed removal of'highly contaminated floors in portions of Rooms 118, 
134W, 134E, and 154. Demolished many interior non-load-bearing cinderblock walls to aid 
with dust control during demolition. (Rubble remained to be loaded out with building.) 
Completed core-boring vault walls and some buried equipment pits and placed expanding 
grout to fracture concrete. Completed decontamination, final surveys, and encapsulation in 
the remaining survey units. 
February 25, 2005 - CDPHE approved final B776/777 PDS Summary Report and gave 
approval for initiation of demolition 
March 2,2005 - Demolition of B777 annex began. 
March 4,2005 - Demolition of contaminated portion of B776/777 began. 
May 5,2005 - Demolition of above-grade portions of B776/777 was completed. 
June 17,2005 - Mobile water treatment system began treatment of 776 retention basin water. 
June 23,2005 - Demolition of below-grade portions of B776/777 was completed. Two large 
mela1 pieces from buried equipment pit D were hoisted into rail cars. 
June 27,2005 - Demolition area was downposted from a Contamination Area (CA) to a Soil 
Contamination Area (SCA). 

3.0 Project Documentation 

This section describes the documentation that was prepared to satisfy the requirements in the 
Rocky Flats Cleanup Agreement (RFCA) for decommissioning the Building 776/777 cluster. 
Documentation that was submitted as part of this project is referenced; a copy of the AR index 

. for this project is included as Appendix A of this report. 

3.1 DO€? Modifications 

As previously stated, the Building 7761777 DOP was approved by CDPHE on November 5, 
1999. There were eleven minor modifications and one major modification made to the DOP: 

DOP Modification #1 was approved by CDHPE on December 15, 1999. The modification 
included unit specific closure information for the RCRA Units,located in set 62 (i.e., the interim 
status Fluidized Bed Incinerator [FBI] Oil Storage Tanks T-l and T-2). 

DOP Modification #2 was approved by CDPHE on February 24, 2000. The modification 
included addition of an agreement that partial closure of a RCRA-regulated unit may be 
conduc'ted prior to the submittal of the unit-specific closure information required by Section 
4.5.2 of the DOP, provided approval is received from the LRA and the agreement is documented 
via a Contact Record. 

Page 19 
.. . 



776/777 Closure Project Revision 0 
Decommissioning Closeout Report July 21, 2005 

DOP Modification #3 was approved by CDPHE on March 3, 2000. The modification included 
unit specific closure information for RCRA Units located in sets 7, 11, 26, 'and 61. Sets 7, 11, 
and 26 contained mixed residue tanks and ancillary equipment, and set 61 contained two interim 
status tanks associated with the pilot FBl. 

DOP Modification #4 was approved by CDPHE on May 23, 2000. The modification included 
requirements for the management of remediation waste. Prior to approval of this modification, 
hazardous remediation waste was managed in full compliance with RCRA requirements. This- 
modification allowed managing this waste under CERCLA, in compliance with the substantive 
portions of RCRA requirements. The Operations Order for Management of Remediation Waste, 
00-776-374, was referenced and a copy was provided. 

DOP Modification #5 was approved by CDPHE on September 13, 2000. The modification 
included: 
0 Unit specific closure information for the RCRA Units located in set 55 (three mixed residue 

tanks). 
'0 Updates to Table 6, RCRA-Regulated Units, to add newly permitted RCRA container storage 

units to the DOP. 

DOP Modification #6 was approved by CDPHE on February 22, 2001. The modification 
included: 
0 Unit specific closure information for the RCRA Units located in sets 4, 5, 6, 10, 11, 18, 21, 

22, 27, 29, 34, 35, 36, and 52. Set 27 contained a RCRA permitted container storage unit, 
and the other sets all contained mixed residue tanks and ancillary equipment. (Modification 
#4 also included closure information for another mixed residue tank in Set 11 .) 
Updates to Table 6, RCRA-Regulated Units, to add a newly discovered mixed residue tank in 
set 11. Closure information for this tank was also included jn this modification under Set 11. 

0 

DOP Modification #7 was approved by CDPHE on June 27,2001. The modification included: 
0 Update to section 4.5.2 regarding RCRA closure documentation. This section was modified 

to allow units being clean closed through documenting absence of contamination to be 
documented via a letter to the LRA instead of a minor DOP modjfication for submittal of unit 
specific closure information. 
Update to Section 6.3 regarding treatment of remediation waste prior to offsite disposal. This 
section was modified to alIow treatment in accordance with the Operations Order for 
Management of Remediation Waste, 00-776-374, provided with DOP Modification #4. 

0 

DOP Modification #8 was approved by CDPHE on May 1,2002. The modification included: , . 

RCRA unit specific closure information for the size reduction vault (Set 60). the pilot and 
production FBIs (sets 61 and 63), the supercompactor (set a), the advanced size reduction 
facility (Set 66), the process waste tanks (set 69) and the overhead RCRA piping (set 78). 
Revised unit specific closure information sheets for sets 4, 6, 29, 35, and 36 to document 
changes previously approved via Regulatory Contact Records. 
Addition of the Inner Tent Dismantlement Chamber (ITDC) to Set 83. 
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0 Correction of typographical errors and incorrect references. 

DOP Modification #9 was approved by CDPHE on October 1,2002. The modification included 
submittal of RCRA unit specific' closure information for Set 82, which included all concrete 
secondary containment areas that provided containment for RCRA tank systems, container 
storage units, and treatment units throughout the building. This was the final closure plan 
submittal for the Building 776/777 DOP. 

DOP Modification #10 was approved by CDPHE on June 10,2003. The modification included 
administrative changes, and accompanied the major DOP modification to include the demolition 
plan for Building 776/777 as Appendix I. All references in the DOP to a future modification for 
the demolition plan were replaced by references to Appendix I. The modification also provided 
an updated list of Applicable or Relevant and Appropriate Requirements (ARARs) in Appendix 
F, to be consistent with the latest RFCA Implementation Guidance Document (IGD). 

The maior DOP modification for the Demolition Plan was approved by CDPHE on July 1,2003. 
The DOP was reissued as Revision 1, to include both minor modification.#lO and the major 
modification for the addition of the Demolition Plan as Appendix I. Appendix J was added to 
include the Comment Response Summary for the Demolition Plan. 

DOP Modification #11 was approved by CDPHE on August 12, 2004. The modification 
included retyping Building 701 from a Type 1 to a Type 2 facility and including Building 701 in 
the scope of the DOP. 

Table 1 summarizes the project documentation for this phase of the project. 

Table 1 776/777 Closure Project DOP Modification Documentation 
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DOP Modification #9 submittal to DOE I September 5,2002 ' 
DOP Modification #9 approval by CDPHE 
DOP Modification #10 submittal to DOE 

October 1,2002 
May 30,2003 
June 10,2003 

DOP Major Modification submittab to June 27,2003 
- DOP Modification #lo approval by CDPHE 

I 

B776-A-000109 
B776-A-000110 
B776-A-OOO 142 
B776-A-000 144 
B776-A-000148 
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- 
CDPHE 
DOP Major Modification approval by July 1,2003 B776-A-000278 I 

CDPHE 
DOP Modification #I 1 submittal to DOE 
DOP Modification #11 approval by CDPHE 

July 20.2004 B776-A-000 199 
August 12,2004 B776-A-000206 J 

3.2 Building Characterization 

Facilities within the 776/777 closure project were characterized using a three-step approach: 
reconnaissance level characterization (RLC), in-process characterization, and pre-demolition 
survey (PDS). 

3.2.1 Reconnaissance Level Characterization 

The purpose of the RLC is to provide an initial assessment of the contamination, hazards, and 
other conditions associated with a facility. The Building 776/777 Closure Project RLCR was 
completed on August 28, 1998. The RLC was conducted prior to approval of the RFETS 
Decontamination and Decommissioning Characterization Protocol (DDCP). The methodology 
used for the RLC was described in detail in the RLCR. 

The facilities were classified pursuant to the RFETS Decommissioning Program Plan (DPP). 
The initial typing indicated that Building 776/777 was a Type 3 facility, Building 730 was a 
Type 2 facility, and the remaining buildings in the cluster were considered Type 1 facilities. The 
RLCR for Building 776/777 was approved by CDPHE on August 28, 1998. Surveys conducted 
in June 2004 indicated that Building.701 should be re-typed to a Type 2 facility due to 
radiological contamination. This change was documented in DOP Modification #11. 

3.2.2 In Process Characterization 

Additional radiological and chemical characterization was conducted during decommissioning, 
as facility components were removed and building surfaces exposed. This type of 
characterization is refeired to as in-process characterization. Data from in-process 
characterization was used to identify additional hazards; refine approaches to component 
removal, size reduction, and decontamination; revise waste volume estimates; and modify 
environmental, safety and health controls, as necessary (e.g., asbestos and beryllium 
characterization.) In-process characterization was also conducted to verify that decontamination 
activities achieved the applicable performance specifications, such as release or reuse criteria and 
waste acceptance criteria (WAC) of the receiving disposal facility. All laboratory analytical data 
has been archived through Kaiser-Hi11 Analytical Services Division. 



nW77 Closure Projecl Revision U 
Decommissioning Closeout Repott July 21, 2005 

3.2.3 Pre-Demolition Survey 

For Building 776/777, the pre-demolition survey was performed in accordance with the approved 
Radiological Pre-Demolition Suhey Plan dated August 8, 2003 and with the Project-Specific 
Non-Radiological Characterization Plarf for  Building 776/777 dated September 16, 2003. For 
other facilities within the 776 project, final radiological surveys were conducted in accordance 
with the site Pre-Demolition Survey Plaq (PDSP) prior to demolition. The results of these 
surveys demonstrated that Buildings 702, 703, 710, 712, 712A, 713, and 713A met the 
unrestricted release limits specified in the PDSP prior to demolition. These facilities were all- 
managed as sanitary waste for disposal. Part of Building 701 did not meet unrestricted release, 
and this portion was managed as low level waste. All of Building 730 was managed as low level 
waste. The Building 777 annex met unrestricted release levels and was managed as sanitary 
waste, with the remainder of Building 776/777 managed as low level waste. As previously 
stated, although Building 781 met unrestricted release levels, it was managed as low level waste 
due to it's small volume and location below ground immediately adjacent to Building 777. 

The PDSRs included information on chemical contamination as well as radiological. Hazardous 
substances and wastes were removed from all buildings prior to demolition (with two exceptions 
noted below) and all RCRA units were appropriately closed. RCRA unit closures are 
summarized in Appendix B. Asbestos abatement was also completed prior to demolition in 
accordance with Colorado Air Quality Control Commission (CAQCC) Regulation No. 8, as 
certified in the Demolition Notification submitted to CDPHE. Beryllium SUNCYS demonstrated 
that the buildings met the unrestricted release levels. Two instances were documented where 
hazardous constituents were not removed prior to demolition: 
1. The Buildng 777 annex had a non-friable skim-coat of asbestos over the concrete block 

walls. 
2. A 6,000 pound lead collar in the wall of room 430 was too large to remove prior to 

demolition, so permission was received to remove it during demolition and manage as low 
level mixed waste. 

4.0 Waste Disposition 

The 776/777 Closure Project generated the following waste types: sanitary, non-hazardous non- 
radioactive, hazardous, low level, low level mixed, TSCA, low level TSCA, transuranic (TRU), 
and transuranic mixed. Table 2 documents the quantity and disposal sites foi these waste types 
and materials for all the buildings in the. 7761777 cluster. Wastes generated from November 
1999 when the 776/777 DOP was approved until June 2005 at the completion of demolition are 
included in these waste totals. A small percentage of the low level waste totals shown below 
include soil from B-Pond, Building 7761777 ER soil remediation, and Building 559 ER soil 
remediation that was co-loaded with Building 776/777 demolition debris in gondola rail cars. 
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Table 2 776/777 Closure Project Waste Stream Disposition Summary 

1. Sanitary Waste 
Disposal Sites: Front Range Landfill, BFI Tower Road Landfill, BFI Foothills Landfill 

Projected amount (m3): 8 19 
Actual amount (m3): 4.748 

2. Non-Hazardous, Non-Radioactive Wasteb 
Disposal Sites: 

Actual volume (m?: 19.0 

Onyx, Henderson, CO; Trade Waste Incineration. Sauget. IL; Safety-Kleen. Inc. 
Projected volume (m3): - 

Additional Information: Oils. lab pack chemicals. brine, batteries 

Chemical Waste Management, Henderson, CO; Chemical Waste Management, 
Kettleman Hills, CA; Onyx, Henderson, CO; Trade Waste Incineration, Sauget. k, 
Superior Special Services. 

3. Hazardous Waste 
Disposal Sites: 

Projected volume (m3): 44 
Actual volume (m3): 5.8 

Disposal Sites: 

Projected volume (m3): 9.473 

4. Low Level Waste 
Nevada Test Site. Envirocare of Utah, Diversified Scientific Services, lnc., Kingston. 
TN. 

Actual volume (m3): 61,992 
5. L o w  Level Mixed Waste 

Disposal Sites: Envirocare of Utah; Materials and Energy Cop., Oak Ridge. TN; Pacific 
Ecosolutions. L.L.C., Richland, WA; Waste Control Specialists, Andrews. TX; 
Perma-Fix, Gainesville, FL 

Projected volume (m3): 506 
Actual volume (m3): 571.6 ’ 

6. TSCA (PCBs) 
Disposal Sites: 

Actual volume (m3): 0.96 

Disposal Sites: 
Projected volume- -1- 

Actual volume (m’): 0.6 

Onyx, Henderson, CO; Safety-Kleen, Inc. 
Projected volume (m3): 1 

7. Low Level TSCA 
Materials -~ and Energy Corp.. Oak Ridge, TN 

8. TRU Waste 
Disposal Sites: WIPP 

Projected volume (m3): 2,264 
Actual volume (m’): 645.3 

Disposal Sites: WIPP 
9. TRU Mixed Waste 

Projected volume (m’): 525 
Actual volume (m’): 125 
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5.0 Site Reclamation 

All buildings in the 776/777 Closure Project were removed to at least three feet below final 
grade. Removal to this depth included removal of all building floor slabs. Underground 
structures associated with Building 730 process waste pit were completely removed. Building 
776/777, 701, 702, 703, 710, 712, 713, ahd 781 structures were removed, including all slabs, 
basements, footers, and foundations as noted on Figure 7. 

Underground process waste lines beneath the Building 7761777 slab were completely removed. 
Removed and remaining original process waste lines outside the building footprint are shown on 
Figure 5, along with storm drains, sewer and water lines, and foundation drains. 

Underground utility lines (e.g., alarms, electrical, natural gas, nitrogen, water, etc.) were 
removed to at least three feet below final grade beneath the building footprints. Utili ties outside 
the building footprints were air gapped, plugged, or otherwise isolated. Figure 6 shows the 
Building 776/777 Project Utility Isolations and depths below the surface, These depths relate to 
the existing ground surface at the time of isolation. 

The only remaining building structures within the 776/777 Closure Project are footers and 
foundations below three feet of final grade associated with buildings 701, 702, 703, 710, 
712,713, and 781. Figure 7 shows these remaining building foundations. Final site contouring 
in this sector had not been completed at the time this report was prepared. However, final 
grading will be as shown on Figure 8. 

Environmental Restoration activities conducted outside the scope of the 776/777 Closure Project 
DOP (e.g., under the ER RSOP) are summarized in a separate ER closeout report (Closeout 
Report for IHSS Group 700-3, Volume I, dated May 2005. Volume I1 will address UBCs 776, 
777 and 778, and OPWL Tank 18). 
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Appendix A Administrative Record Index for 7761777 Closure Project 



FlSR_AR_INDE~RREPORT.RDF ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
CERCIA ADMINISTRATIVE RECORD FILE INDEX 

FINAL REPORT 

Page: 1 

Ddcument No.: 6123 - A - 0001’49 Date: 01/01/1900 E Pages: 3 

In accordance with the Rocky Flats Cleanup Agreement’s administrative requirements, Decontamination and 
mcommlssioning (DaD) of buildings must be conducted following Decision Documents (DD), which are 
subject to an approval of the Lead RegulatorrAgency (LRA). Decision documents authorized by RFCA 
include: Interim Measures I Interim Remedial Action (IYIIRA); Proposed Action Memorandums (PAM); Decommi 

6 
Correspondence No. N/A 
IHSS: 121 Building No(s): 113 114 

148 

Author: 
Recipient: 

DISTRIBUTION 

Organization: 
Organization: 

RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG 

Microfiche No.: 110 to 110 Frames: oO01 .oooo to 0001 0002 



FISR_AR_JNDU(_REPORT.RDF ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
CERCLA ADMINISTRATIVE RECORD FILE INDEX 

FINAL REPORT 

Page: 2 

Document No.: B707 - A  - 000025 Date: 08/26/1996 Pages: 9 

Request for approval of Glovebox A8OTraffic Plan. The purpose of this correspondence is to present the 
recommended plan of action to move Glovebox A80 from Building 707 Module "A" to Building 776 for further 
reduction and waste processing. 

8 

Correspondence No. HNF-086-96 

IHSS: NIA Building No(@: 707 776 
- 

Author: 
FINKLEMAN, H. 

Organization: 
RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L 

Recipient: Organization: 

LENARCIK, K. RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L 

Microfiche No.: 64 to 64 Frames: 0028 0000 to 0028 0008 

Document No.: 8707 - A  - 000032 Date: 06/13/1996 Pages: 6 

Meeting Minutes: 707 "J" Module Glovebox Removal, which consists of the removal of four large Gloveboxes 
and one small "6" Box in the 'J" Module of Building 707. All associated utilities are also to be removed. J 20, 
40 and 50 are contaminated. They MI1 be moved to 6776 for volume reduction. J 30 will be shipped to Los 
Alamos. J40A has been free released as waste and on May 23.1996, JIU was added to the project scope. 

Correspondence No. MAL MP-SMM-052; HNF-063-96 

IHSS: NIA Building No(s): 707 

Author: 
FINKLEMAN, H. 

Recipient: 

DISTRI~UTION 

Organization: , 

RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L 

Organization: 

RMRS, ROCKY MOUNTAlN REMEDIATION SERVICES, L 

Microfihe No.: 66 to 66 Frames: 0008 0000 to 0008 0005 

Document No.: B707 A - 000034 Date: 04/18/1996 Pages: 6 

Meeting Minutes: 707 "J" Module Glovebox Removal, which consists of the removal of four large Gloveboxes 
and one small "B" Box In the "J" Module of Building 707. All associated utilities are also to be removed. J 20, 
40 and 50 are contaminated. They will be moved to B776 for volume reduction. J 30 will be shipped to Los 
Alamos. J4OA will be treated as waste, with the possibility of free release. 

Correspondence No. MAL MP-SMM-052; HNF-042-96 

IHSS: NIA Building No(s): 707 

Author: 

Recipient: 

FINKLEMAN, H. 

DISTRIBUTION 

Organization: 
RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L 
Organization: 

RMRS, ROCKY MOUNTAlN REMEDIATION SERVICES, L 

, I 
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Page: 3 

Document No.: B707 - A - 000035 Date: 06/26/1996 Pages: 5 

Meeting Minutes: 707 "J" Module Glowbox Removal, whlch consists of the removal of four large Gloveboxes 
and one small "B" Box in the "J" Module of Building 707. All associated utilities are also to be removed. J 20, 
40 and 50 are contaminated. They will be mo8ed to 9776 for volume reduction. J 30 will be shipped to Los 
Alamos. J40A has been free released as waste. 

Correspondence No. MAL MP-SMM-052; HFjF-068-96 

IHSS: NIA Building No@): 707 

Author: Organization: 
FINKLEMAN, H. RMRS, ROCKY MOUNTAJN REMEDIATION SERVICES, L 

Recipient: 

Dl STRl BUTION 

Organization: 

RFETS, ROCKY FIATS ENVIRONMENTAL TECHNOLOG 

Microfiche No.: 66 to 66 Frames: 001 0 0000 to 001 0 0004 

. DocumentNo.: B707 - A  -000037 Date: 07/03/1996 Pages: 6 
. 

Meeting Minutes: 707 "J" Module Glovebox Removal, which consists of the removal of four large Gloveboxes 
and one small "B" Box in the "J" Module of Building 707. All associated utilities are also to be removed. J20, 
J40 and J50 are contaminated. They will be moved to 6776 for volume reduction. 530 will be shipped to Los 
Alamos. J40A has been free released as waste. . 

Correspondence No. MAL MP-SMM-052; HNF-072-96 

IHSS: NIA Building No@): 707 776 

Author: 

Recipient: 

FINKLEMAN, H. 

DISTRIBUTION 

Organization: 
RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L 

Organization: 

RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L 

Microfiche No.: 66to 66 Frames: 001 1 0000 to 001 1 0005 

Document No.: 8707 - A  - 000039 Date: 02/19/1996 Pages: 4 

Meeting Minutes: 707 "J" Module Glovebox Removal, which consists of the removal of four large Gloveboxes 
and one small "B" Box in the "J" Module of Building 707. All associated utilities are also to be removed. J20, 
540 and J S  are contaminated. They will be moved to 8776 for volume reduction. 530 and J40 are to be 
moved to "D" module in 8707 for future use. 

Correspondence No. HNF-016-96 

IHSS: NIA Building No(s): 707 . 776 

Author: 

Recipient: , 

FINKLEMAN, H. 

DISTRIBUTION 

Microfiche No.: 66 to 66 

Organization: 
RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L 
Organization: 

RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L 

Frames: 001 3 0000 to 001 3 0003 
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Document No.: 8707 - A  - 000040 Date: 02/20/1996 Pages: 5 
Meeting Minutes: 707 "J" Module Glovebox Removal, which consists of the removal of four large Gloveboxes 
and one small " B  Box In the "J" Module of Building 707. All associated utilities are also to be removed. 520, 
540 and J50 are contaminated. They will be doved to 8776 for volume reduction. J30 and 540 are to be 
moved to "D" module In 8707 for future use. 

b 

Correspondence No. HNF-018-96 

IHSS: NIA Building No(@: 707 776 

Author: Organization: 
FINKLEMAN, H. RWRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L 

Recipient: 

DISTRIBUTION 

Organization: 

RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L 

Microfiche No.: 66 to 66 Frames: 001 4 0000 t o  001 4.0004 

Document No.: B707 - A - 000047 . Date: 05/13/f 996 Pages: 3 
Requesting to present the Transportatlon Committee with a proposal for transportation of the Gloveboxes from 
Building 707 "J" Module to 8776 for size reduction. Request approval this date. 

Correspondence No. H N F-052 -96 

IHSS: NIA Building No@): 707 77 6 

Author: Organization: 

Recipient: Organization: 
FINKLEMAN, H. RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L 

LENARCIC, KEN RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG 

Microfiche No.: 66 to 66 Frames: 001 5 0000 to 001 5 0002 

Document No.: B707 - A - 000043 Date: 03/17/1996 Pages: 6 

Meeting Minutes: 707 "J" Module Glovebox Removal, whlch consists of the removal of four large Gloveboxes 
and one small " B  Box In the "J" Module of Building 707. All associated utilities are also to be removed. J20. 
J40 and J50 are contarnlnated. They wlll be moved to 8776 for volume reduction. J30 and 540 are to be 
moved to " D  module in 8707 for future use. 

Correspondence. No. HN F-023-96 

IHSS: NIA 

Author: 

Recipient: 

FINKLEMAN, H. 

DISTRIBUTION 

Microfiche No.: 67 to 67 

Building No(s): 707 

organization: 
RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L 

Organization: 

RMRS. ROCKY MOUNTAIN REMEDIATION SERVICES, L 

Frames: 001 7 0000 to 001 7 0005 
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CERCLA ADMtNlSTRATlVE RECORD FILE INDEX 
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DocumentNo.: 6707 - A  -0OOO44 , Date: 06/06/1996 Pages: 6 
Meeting Minutes: 707"J" Module Globebox Removal, which conslsts of the removal of four large Gloveboxes 
and one small "B" Box in the "J" Module of Building 707. All associated utilities are also to be removed. J20, 
J40 and J50 are contaminated. They will be Moved to B776 for volume reduction. 530 will be shipped to Los 
Alamos. J4OA has been free released as waste. 

Correspondence No. MAL MP-SMM-052; HdF-060-96 

IHSS: NIA Building No(s): 707 

Author: 

Recipient: 

FINKLEMAN, H. 

DISTRIBUTION 

Organization: 
RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L 

Organization: 

RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L 

Microfiche No.: 67 to 67 Frames: 001 8 oooo to 001 8 0005 

Document No.: I3707 - A - 000047 Date: 03/18/1996 Pages: 5 

Meeting Minutes: 707 "J" Module Glovebox Removal, which conslsts of the removal of four large Gloveboxes 
and one small "6" Box in the "J" Module of  Building 707. All associated utilities are also to be removed. J20, 
540 and JSO are contaminated. They will be moved to 8776 for volume reduction. 530 will be shipped to Los 
Alamos. J40A will be treated as waste. 

Correspondence No. HNF-028-96 

IHSS: NIA .. Building No(s): 707 776 

I Author: 
FINKLEMAN, H. 

Recipient: 

DISTRIBUTION 

Organization: 
RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L 

Organization: 

RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L 

Microfiche No.: 67 to 67 Frames: 0020 0000 to 0020 0004 
a 

DocumentNo.: B707 - A  -0O0048 Date: 07/10/1996 Pages: 5 

Meeting Minutes: 707 "J" Module Glovebox Removal, which consists of the removal of four large Gloveboxes 
and one small "B" Box in the "J" Module of Building 707. All associated utilities are also to be removed. J20, 
J40 and J50 are cmtaminated. They will be moved to 8776 for volume reduction. 530 will be shipped to Los 
Alamos. J40A has been free released as waste. 

Correspondence No. HNF-074-96 

IHSS: NIA Building No(s): 707 776 

Author: Organization: 

Recipient: Organization: 

FINKLEMAN, H. RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L 

DlSTR I8 U TI ON RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L 

Microfiche No.: 67 to 67 Frames: 0021 0000 to 0021 0004 



F~sR-AR_INDEX_REPOR~.RDF ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
CERCLA ADMINISTRATIVE RECORD FILE INDEX 

FINAL REPORT 

Page: 6 

Document No.: B707 - A - 000050 . Date: 06/24/1996 Pages: 5 
Meeting Minutes: 707 "J" Module Glovebox Removal, which consists of the removal of four large Gloveboxes 
and one small "8" Box in the "J" Module of Building 707- All associated utilities are also to be removed. J 20, 
40 and 50 are contaminated. They will be mohd to B776 for volume reduction. J 30 will be shipped to Los 
Alamos. J40A has been free released as waste and on May 23,1996, JlO was added to the project scope. 

b 

Correspondence No. MAL MP-SMM-052; HNF-066-96 
. . .  

IHSS: NIA Building No(s): ,707 776 

Author: 
FINKLEMAN, H. 

Recipient: 

DISTRIBUTION 

Organization: 
RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L 
Organization: 

RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L 

Microfiche No.: 67 to 67 

Document No.: B707 - A - 000051 Date: 04/04/1996 Pages: 6 

Meeting Minutes: 707 "S Module Glovebox Removal, which consists of the removal of four large Gloveboxes 
and one small " B  Box in the "J" Module of Building 707. All associated utilities are also to be removed. J 20, 
40 and 50 are contaminated. They will be moved to B776 for volume reduction. J 30 will be shipped to Los 
Alamos. J40A will be treated as waste, with the passibility of free release. 

Correspondence No. MAL MP-SMM-052; HNF-037-96 

IHSS: NIA Building No(s): 707 

Author: 

Recipient: 

FINKLEMAN. H. 

DISTRIBUTION 

Microfiche No.: 67 to 67 

Organization: 
RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L 
Organization: 

RMRS. ROCKY MOUNTNN REMEDIATION SERVICES, L 

Frames: 0023 0000 to 0023 0005 

Document No.: 6707 - A  - 000052 Date: 07/22/1996 Pages: 5 

Meeting Minutes: 707 "J" Module Glovebox Removal, which consists of the removal of four large Gloveboxes 
and one small "8" Box in the "J" Module of Building 707. All associated utilities are also to be removed. J 20, 
40 and 50 are contaminated. They will be moved to 8776 for volume reduction. J 30 will be shipped to Los 
Alamos. J40A has been free released as waste and on May 23.1996, JIO was added to the project scope.' 

Correspondence No. MAL MP-SMM-052; HNF-076-96 

IHSS: NIA Building No(s): 707 

Author: 

Recipient: 

FINKLEMAN, H. 

DISTRISUTION 

Microfiche No.: 67 to 67 

Organization: 
RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L 
Organization: 

RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L 

Frames: 0024 0000 to 0024 0004 
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Dobrnent No.: 8707 - A - 000057 Date: 07/12/2001 Pages: 2 

Purpose of Contact: Discusses the air compllance of Building 7071708 and 776l777 with environmental and 
building representatives on, July 11,2001. , 

b 

Correspondence No. N/A 

IHSS: NIA 

Author: 

Recipient: ' 

CROUSE, ARCH 

DlSTRlBUTlON 

Building No(s): 707 708 

Organization: 
CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTt 

Organization: 

RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG 

Microfiche No.: 68 to 68 Frames: 0029 0000 to 0029 0001 
* 4 

' DocumentNo.: B707 - A  -oooO58 Date: 08/29/2001 Pages: 2 

Purpose of Contact: Approval to move Gloveboxes for Building 707 to 87761777 and manage as remediation 
waste under Rocky Flats Cleanup Agreement (WCA). 

Correspondence No. N/A 

IHSS: NIA Building No(s): 707 776 

Author: Organization: 

Recipient: Organization: 

HOPKINS, TED A KAISER-HILL COMPANY, L.L.C. 

HINDMAN, JAMES CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTt 

Microfiche No.: 71 to 71 Frames: 0021 OOOo to 0021 0007 

Document No.: B707 - A - 000068 Date: 05/01/2001 E Pages: 8 

Lead Compliance Plan 707/77MT7 Closure Plan, Revision 1, May 2001. 

L 

Correspondence No. ' N/A 

IHSS: NIA 

Author: 
Recipient: 

Migofiche No.: 70 to 70 

OlSTRlBUTlON 

Building No(s): 707 776 

Organization: 
Organization: . 

RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG 

Frames: 0063 OOOO to 0063 0007 
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Dpcurnent No.: 6707 - A - 000071 Date: 11/27/2001 Pages: 59 

Submits the enclosed Modification 2 to the Building 707 Decommissioning Operations Plan (DOP). This 
modification includes updates to the Set descriptions and amendments that ensure consistency between the 
707 M)P and the 7W777 DOP, such as management of the overall project is unambiguous. Includes updates 
and corrections to Table 20.8707 Resource Conservation and Recovery Act (RCRA) and corrections of typogm( 

Correspondence No. 01 -RF-02721; MSF-07b-01 

IHSS: NIA Building No&): 707 776 

Author: 
FERRI, MARK S. 

Organization: 
KAISER-HILL COMPANY, L.L.C. 

Recipient: Organization: 

DALTON, HENRY F. DOE, US DEPARTMENT OF ENERGY 

Microfiche NO.: 77 to 71 Frames: 0022 0000 to 0022 0058 

Document No.: 6707 - A - 000076 Dale: 12/18/2001 Pages: 59 

The US Department of Energy (DOE) forwards the attached Minor Modification 2 to the Building 707 
Decommissioning Operations Plan (DOP). This modification includes a redefinition of the Closure Set 
descriptions, updates the 8707 list of Resource Consenration and Recovery Act (RCRA) Regulated Units, 
revises the DOP to be more consistent with the 87761777 DOP and corrects some typographical errors. 

Correspondence No. 01 -DOE-021 93; 0081 6-RF-01 

IHSS: NIA Building No@): 707 

Author: Organization: 

Recipient: Organization: 
LEGARE, JOSEPH A DOE, US DEPARTMENT OF ENERGY 

GUNDERSON, STEVE CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI 

Microfiche No.: 72 to 72 Frames: 0027 0000 to 0027 0058 

Document No.: B707 - A - 000078 Date: 12/18/2001 Pages: 59 

Fornards the enclosed Minor Modification 2 lo  the Building 707 Decommissioning Operations Plan (DOP). 
This modificatlon includes a redefinition of the Closure Set descriptions. updates the Building 707 list Of 
Resource Conservation and Recovery Act (RCRA) Units. revises the DOP to be consistent with 87761777 DOP 
and corrects some typographical errors. 

Correspondence No. 10-DOE-021 93; 0081 6-RF-01 

IHSS: NIA Building No@): 707 776 

Author: , Organization: 

Recipient: Organization: 
LEGARE, JOSEPH A DOE, US DEPARTMENT OF ENERGY 

GUNDERSON, STEVE 

Microfiche No.: 72 to 73 

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI 

Frames: 0028 0000 to 0028 0058 
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Page: 9 

Document No.: B707 - A - 000085 Date: 07/01 /2002 E Pages: 9 
Building 707,776 and 777 cargo loading current process per PRO-1285. Includes schedule and changes to be 
implemented with photographs of the docks and a map. . 

Correspondence No. MAN-072-OS&IH PM; h AN-T91-STSM-001 
IHSS: NIA - Building No(s): 707 776 

Author: 
Recipient: 

DJSTRlBUTlON 

Organization: 
Organization: 

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI 

Microfiche No.: 75 to 75 Frames: 0021 0000 to  0021 0008 

,= - 
Dowment No.: B707 - A  - 000092 Date: 09/30/2003 Pages: 6 

Purpose of Contact: Advanced Size Reduction Facility (ASRF) Disposition. In accordance with the 776/777 
Decommissioning Operations Plan (DOP), Appendix I, the preparation of the facility for demolition is 
conducted in consultation with the Colorado Department of Public Health and Environment (CDPHE) and is 
based on a series of decisions primarily related to maintaining releases to the environment and doses to the wc 

Correspondence No. N/A 

IHSS: NIA Building No(s): 707 

Author: 

Recipient: 

FOSS, DYAN 

KRAY, EDD 

Organization: 

Organization: 

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI 

KAISER-HILL COMPANY, L.L.C. 

Microfiche No.: 78 to 78 Frames: 0024 0000 to 0024 0005 

Document No.: 8707 .A - 000093 Date: 09/30/2003 Pages: 1 

Purpose of Contact: Report results of the DOE I CDPHE walk-downs with KH of five completed 
decommissioning sets in Building 707 (Sets 65, E5, J2, J5, and K3) and three completed decommissioning 
sets in Building 77W77 (Sets 66.67, and 80). This contact record is to document that CDPHE did not report 
any issues or concerns or have and questions with the subject work-sets. Therefore, DOE concludes that CDPI 

Correspondence No. NIA 

IHSS: NIA Building No(s): 707 

Author: Organization: 

Recipient: Organization: 

SCHUETZ, GARY DOE, US DEPARTMENT OF ENERGY 

KRAY, EDD CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI 

Microfiche No.: 78 to 78 Frames: 0025 0000 t o  0025 0000 
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-~ - 

Document No.: B707 - A - 000095 Date: 1 1 /15/2001 Pages: 56 

Modification 2 to the Building 707 Decommissioning Operations Plan,(DOP) - Kaiser-HilYCornpany, LL.C. (K-H) 
is submjtting the attached minor modification for US Department of Energy, Rocky Flats Fleld Office 
(DOEIRFFO) approval and forwarding to the Colorado Department of Public Heafth and Environment (CDPHE). 
This modification to the DOP includes: (1) Updates to the Set descriptions; (2) Amendments that ensure consis! 

Correspondence No. 01-RF-02721; MSF-07b-01 

IHSS: NIA 

Author: . 
Recipient: 

FERRI, MARK S. 

DALTON, HENRY F. 

Building No(s): ' 707 

Organization: 

Organization: 

DOE, US DEPARTMENT OF ENERGY 

KAISER-HILL COMPANY, L.L.C. 

Microfiche No.: 83 to 83 Frames: . 0014 O m  to 0014 0055 

Document No.: €3707 - A - 000102 Date: 09/30/2003 Pages: 1 

Purpose of Contact: Report results of the US Department of Energy (DOE), Colorado Department of Public 
Health and Environment (CDPHE), walk-downs with K-H Independent Safety Oversight (KH), of five (5) 
completed decommissioning sets in Building 707, (Sets 65. E5, JZ, JS, and K3), and three (3) completed 
decommissioning sets in l377W777 (Sets 66, and 80). This contact that CDPHE did not report any issues or con 

Correspondence No. NfA 

IHSS: NIA Building No(s): 707 776/777 

Author : Organization: 

Recipient: Organization: 

Microfiche No.: 85 to 85 Frames: 0037 0000 to 0037 OoOo 

Document No.: 8707 - A - OOOlO5 Date: 0411 4/2004 Pages: 16 

SCHUETZ, GARY RFETS, ROCKY FLATS ENVIRONMENTAL 7ECHNOLOG 

KRAY, EDD CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI 

I Subject: Memo of Understanding for the Demolition of Building 707/776/777/778 and associated Buildings. 

Correspondence No. N/A 

IHSS: NIA Building No(s): 707 776l777 

Author: 

Recipient: 

LINSINBIGELER, HARRY 

PIUUTO, VICTOR M. 

Organ'kation: 
707/776/777 CLOSURE PROJECT 

Organizalion: 

KAISER-HILL COMPANY, L.L.C. 

Microfiche No.: 86 to 86 Frames: 0003 0000 to 0003 001 5 I 



FISR_AR_INDE~REPORT.RDF ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
CERCLA ADMINISTRATIVE RECORD FILE INDEX 

FINAL REPORT 

Page: 11 

Document No.: B707 - A - 0001 13 Date: 09/02/2004 Pages: 2 

Purpose of Contact: Disposition of Bdiding 778. As a result of the 1969 Building 7764777 fire, contamination 
was spread down the passageway into Building 778. In addition, the 776 laundry facility processed uranium- 
contaminated protective clothing, and has cohtamlnation greater than the unrestricted release limits on some 
areas of the floor, three small valve pits, and in concrete filled trenches. The majority of the 778 structure inclui 

b 
Correspondence No. N/A 

IHSS: NIA Building No(s): 778 

Author: 

Recipient: 

FOSS, DYAN 

KRAY, EDD 

Microfiche No.: to 

Organization: 
KAISER-HILL COMPANY, L.L.C. 

Organization: 

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTt 

Frames: to 
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DocumentNo.: 6771 - A  -000170 . Date: 04/08/2002 Pages: 1 

Discusses anonymous letter concerning contamination issues in Buildings 771 and 776. 

4 
Correspondence No. NIA 

IHSS: NIA 

Author: 

Recipient: 

GUNDERSON, STEVE 

SHELTON, DAVID C. 

Building No(@: 771 776 

Organization: 
CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI 

Organization: 

KAISER-HILL COMPANY, L.L.C. 

Microfiche No.: 72 to 72 Frames: 0043 000 to 0043 0000 

Document No.: B771 - A - 000203 Date: 11/01/1994 E Pages: 24 
- 

9.0 Operational History of Building 771 (Historical Release Report (HRR) November 1994): Building 771 was 
one of the first four major buildings to be constructed and placed in operation at the Rocky Flats Plant. For the 
first few years of operation. 771 was the primary facility for plutonium (Pu) operations. By the mid-1950s. it 
was clear that the space within 771 was inadequate to support all PU operations needed. Operational expansio, 

Correspondence No. SW-A-001217 

IHSS: NIA Building No(s): 771 

Author: Organization: 
Recipient: Organization: 

Microfiche No.: 82 to 83 Frames: 0038 0000 to 0038 0023 

DISTRIBUTION NOT INDICATED 
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Document No.: B776 - A - 000001 Date: 10/20/1998 Pages: 2 

US Department of Energy (DOE) requests a re-issuance of the Fiscal Year FY99 milestones and target activities 
with specified modification. The FY99 target IT99 - 15 under the Rocky Flats Cleanup Agreement (RFCA) 
states, "Remove Solid Category I and I1 Specidl Nuclear Materials (SNM) (not holdup) hom Building 77W77 by 
September 30,1999.," Planning for.this activity has surfaced problems meeting this target with regard to coml 

Correspondence No. 98-DOE-03449; 01473hF-98 ' 

IHSS: NIA Building No@): 701 702 

Author: Organization: 

Recipient: Organization: 

< 

SARTER, REGINA DOE, US DEPARTMENT OF ENERGY 

GUNDERSON, STEVE CDPHE, COLORAOO DEPARTMENT OF PUBLIC HEALTt 

Microfiche No.: 1 to 1 Frames: 71 .O to 71.1 

DocumentNo.: B776 - A  -000003 Date: 07/07/1999 Pages: 202 

Transmittal of the Rocky Flats Environmental Technology Site (RFETS) Bullding 77W77 Closure Project 
Decornmissloning Operations Plan (DOP) Plan. Final Draft, July 7,1999. The overall project strategy is to 
prioritize closure activities, taking into account personnel. public and environmental Health and Safety; 
physical constraints; operational and technical issues; management issues; cost; and waste generation issues 

Correspondence No. 99-DOE-01 853; 99-DOE-01 854 

IHSS: NIA Building No@): 701 702 

Author: 
Recipient: 

DISTRIBUTION 

organization: 
Organization: 

NOT INDICATED 

Microfiche No.: 2 t 0 4  Frames: 000246 to 000447 

Document No.: 8776 - A  - 000004 Date: 08/05/1999 Pages: 2 

Transmits the Draft Rocky Flats Environmental Technology Site (RFETS) Building 7 7 h  Decommissioning 
Operations Plan (bop) for Colorado Depattment of Public Health and Environment (CDPHE) review and 
approval. This draft DOP was developed based on Scoplng and other consultations with CDPHE and US 
Environmental Protection Agency (EPA), and based on the requirements of the Decornmissionlng Program Plar 

Correspondence No. 99-DOE-01 853; 00838-RF-99 

IHSS: NIA Building No(s): 701 702 

Author: Organization: 

Recipient: Organ'kation: 

LEGARE, JOSEPH A. DOE, US DEPARTMENT OF ENERGY 

GUNDERSON, STEVE . CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI 

Microfiche No.: 4 to 4 Frames: 000448 to 000449 
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Document No.: 6776 - A - 000005 Date: 08/05/1999 Pages: 2 
Transmits the Draft Rocky Flats Environmental Technology Site (RFETS) Building 7761777 Decommissioning 
Operations Plan (DOP) for US Environmental Protection Agency (EPA) review and approval. This draft Dop 
was developed based on Scoping and other cbnsultations with Colorado Department of Public Health and 
Environment (CDPHE) and EPA, and based on the requlrements of ihe Oecommissioning Program Plan (Dpp). 

Correspondence No. 99-DOE-01 854: 00839-kF-99 

IHSS: NIA Building No(s): 701 702 

Author: Organization: 

Recipient: Organization: 

LEGARE, JOSEPH DOE, US DEPARTMENT OF ENERGY 

REHDER, TIMOTHY EPA, US ENVIRONMENTAL PROTECTION AGENCY 

Microfiche No.: 4 to 4 Frames: 000450 to 000451 

Document No.: 8776 - A - 000007 Date: 08/30/1999 Pages: 2 

Transmits the US Department of Energy, Rocky Flats Fidd Office (DOWRFFO) letter to provide notification of a 
possible delay in meeting the Fiscal Year 1999 (FY99) Rocky Flats Cleanup Agreement (RFCA) Target T 5  
Remove Solid Category I and Ii Special Nuclear Materials (SNM) from Building 776/777 by September 30,1999. 
A modification to T5 is  not being proposed at this time, W u s t  30,1999. 

. 

Correspondence No. 99-DOE-0.3687 

IHSS: NIA Building No(@: 701 702 

Author: 
LEGARE, JOSEPH A. 

Recipient: 

GUNDERSON, STEVE 

Organization: 
DOE, US DEPARTMENT OF ENERGY 

Organization: 

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTt . 

Microfiche No.: 4 to 4 Frames: . 000452 to 000453 

Document No.: B776 - A - 000008 Date: 09/20/1999 Pages: 5 

Transmitting letter regarding Draft Building 776/777 Decommissioning Operations Plan (DOP). Includes the 
comments from the Colorado Department of Public Heaith and Environment (CDPHE) on the B776l777 Closure 
Project DOP, Revision 0, Final Draft, July 7,1999. 

Correspondence No. NIA 

IHSS: NIA Building No(s): 701 702 

Author: 
GUNDERSON, STEVE 

Organization: 
CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI 

Recipient: Organization: 

LEGARE, JOSEPH A DOE, US DEPARTMENT OF ENERGY 

Microfiche No.: .Frames: 000454 to 000458 

L 

1 
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Document No.: 8776 - A - OOObO9 Date: 09/23/1999 Pages: 3 
Transmitting letter regarding Building 776/777 Closure Project Decommissioning Operation Plan (DOP). 
Includes the comments from the US Environyental Protection Agency (EPA). 

b 
Correspondence No. 8EPR-F 

IHSS: NIA Building No(s): 701 702 

Author: Organization: 

Recipient: Organization: 

AGUILAR, MARK EPA, US ENVIRONMENTAL PROTECTION AGENCY 

KRAY, EDD CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTt 

Microfiche No.: 5 t o  5 Frames: 000459 to 000461 

. Document No.: 8776 - A - OO0010 Date: 09/20/1999 Pages: 4 

Comments on the Final Drafi on Building 77W77 Closure Project Decommissioning Operation Plan (DOP) 
from the City of Broomfield. 

Correspondence No. N/A 

IHSS: NIA Building No(s): 701 702 

Author: Organization: 
SCHNOOR, KATHRYN ' CITY OF BROOMFIELD' 

Recipient: 

CORSI, JOHN 

Organization: 

RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG 

Microfiche No.: 5 to 5 Frames: 000462 to 000465 

DocumentNo.: B776 - A  - O o ( l 1 1  Date: 1 W27/1999 Pages: 2 
Forwards the attached [OOWl2l Rocky Flats Environmental Technology Site (RFETSISlte) Building 7761777 
Closure Project Decommlssioning Operations Plan (DOP), Revision 0 October 18,1999. Includes responses to 
written public comments received by the Rocky Flats Field Office (RFFO). Written comments were received 
from the Colorado Department of Public Health and Environment (CDPHE), the US Environmental Protection 4 

Correspondence No. DOE-00-00202 . 

IHSS: NIA Building No@): 701 702 

Author: 
LEGARE, JOSEPH A 

Organization: 
DOE, US DEPARTMENT OF ENERGY 

Recipient: Organization: 

GUNDERSON, STEVE CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI 

Microfiche No.: 5 to 5 Frames: 000466 to 000467 
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~ 

Document No.: 6776 - A - 00001 2 Date: 10/18/1999 Pages: 268 

Rocky Flats Environmental Technology Site (RFETS) Building 776/777 Closure Project Decommissioning 
. Operations Plan (WP), Revision 0 October 18,1999. Closure of the Building 776/777 Cluster is necessary to 

meet the goals of the Rocky Flats Cleanup Ag?eement (RFCA) and the RFETS Closure Project Baseline (CPB). 
me overall project strategy Is to prioritize closure activities, taking Into account personnel, public, and environ 

b 
Correspondence No. Ref: DOE-00-00202 

IHSS: N/A Building No@): 701 702 

Author: Organization: 
Recipient: . Organization: 

DISTRIBUTION NOT INDICATED 

Microfiche No.: 5 to 8 Frames: 000468 to 000735 

-~ 

Document No.: 8776 - k - 00001 3 Date: 11/05/1999 Pages: 1 

Correspondence from the Colorado Department of Public Health and Environment (CDPHE) receiving and 
reviewing the Final Building 7 7 M  Closure Project Decommissioning Operations Plan (DOP). November 3. 
1999. The plan is acceptable and approval is hereby granted to proceed with B776/777 decommissioning 
activities as described within this Rocky Flats Cleanup Agreement (RFCA) Decision Document. 

Correspondence No. None 

IHSS: NIA Building No(s): 701 702 

Author: Organization: 

GUNDERSON, STEVE CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTt 

Recipient: 

LEGARE, JOSEPH A 

Organization: 

DOE, US DEPARTMENT OF ENERGY 

Microfiche No.: 9 t o 9  Frames: 000736 to 000736 

Document No:: 8776 - A - 00001 4 Date: 11/10/1999 Pages: 1 

Transmittal the letter submits the Final Building 7761777 Decommissioning Operations Plan (DOP), November 
3,1999. The Final DOP has been revised since It was submitted on October 27,1999, based on comments from 
the Colorado Department of Public Health and Environmental (CDPHE) regardlng Resfdueshlixed Residues 
and Waste Chemicals sections of the DOP. The purpdse of the changes is to make the DOP language consistei 

Correspondence No. 00-DOE-00470 

IHSS: NIA Building No(s): 701 702 

Author: Organization: 

Recipient: Organization: 

LEGARE, JOSEPH A DOE, US DEPARTMENT OF ENERGY 

GUNDERSON, STEVE CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI 

0007 37 to 0007 37 Microfiche No.: 9 t o 9  Frames: 

%- a!.? 
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Document No.: 8776 .) A - 00001 5 Date: 1 1/03/1999 Pages: 271 

Transmits Rocky Flats Environmental Technology Site (RFETS) Building 77 W77 Closure Project 
Decommissioning Operations Plan (DOP), November 3,1999. Closure of the B776R77 Cluster is necessary to 
meet goals for Rocky Flats Cleanup AQreemeht (RFCA) and the Closure Project Baseline. The B77W77 
Closure Project Is managed under the RFETS Closure Project Baseline, which contains the lifecycle schedule. 

b 

Correspondence No. 00-DOE-00470 

IHSS: NIA Building No(s): 701 702 

Author: Organization: 
Recipient: Organization: 

Microfiche No.: 9 to  12 Frames: 000738 to 007008 

DISTRIBUTION NOT INDICATED 

DocumentNo.: B776 - A  -000016 Date: 09/30/1999 Pages: 9 

Colorado Department of Public Health and Environment, Hazardous Materials and Waste Management Division 
Compliance Advisory for September 20 and 27,1999 inspections of Building 776/777 (RCRA) Tank Systems - 
The Division has determined that Rocky Fiats Environmental Technology Site (RFETS) has failed to adequately 
implement combustible gas monltoring in certain tank systems which has resulted in several deficiencies asso. 

Correspondence No. EPA ID: C07890010526 

IHSS: N/A Building No(s): 701 702 

Author: 

Recipient: 

SCHIEFFELIN, JOE 

HOPKINS, TED A. 

Organization: 
CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI 

Organization: 

RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L 

Microfiche No.: 14 to 14  Frames: 0033 0000 to 0033 0008 

Document No.: B776 - A - 000017 Date: 11/08/1999 Pages: 111 

On October 28, Rocky Flats Environmental Technology Site (RFETS) representatives met with staff members of 
the Colorado Department of Public Health and Environment (CDPHE) and the Colorado Attorney General's 
office to discuss technical issues related to a Compliance Advisory addressing the management of certain 
tanks and equipment In Building 776m. At the time, CDPHE representatives requested additional information 

Correspondence No. 00-DOE-00462; 99-RF-04415; RJW-024-99 

IHSS: NIA Building No(s): 701 702 

Author: Organization: 

Recipient: Organization: 

HOPKINS, TED A RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L 

GILBREATH, CHRIS C. CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI 

Microfiche No.: 14  to i s  Frames: 0034 0000 to 0034 01 10 
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Document No.: €3776 - A - OOOOh8 Date: 11/09/1999 Pages: 1 

Purpose of Contact: Discusses removal of piping between Buildings 777 and 779 relative to 8776/777 WP. 

& 

Correspondence No. None 

IHSS: NIA 

Author: 

Recipient: 

KRAY, EDD 

CATHEL, ROBERT 

Building No(s): 701 702 

Organization: 
CDPHE,'COLORADO DEPARTMENT OF PUBLIC HEALTt 

Organization: 

NOT INDICATED 

Microfiche No.: 12t012 . Frames: 001 009 to 001 009 

Document No.: 8776 - A .) OOOO19 Date: 11/08/1999 Pages: 4 

Purpose of Contact: Self-disclosure of audit findings for Buildings 776/777 and 374 - The Kaiser-Hill 
Company, L.L.C. (K-H) Team conducted a self-assessment of Buildings 77671 and 374 to evaluated the 
environmental compliance with all applicable regulations and permit requirements. The B77W7 assessment 
is still ongoing while the 8374 assessment was completed on November 3,1999. The following findings are as: 

. 

Correspondence No. None 

IHSS: NIA 

Author: 

Recipient: 

BURBACH, CINDY 

HOPKINS, TED A. 

Building No(s): 701 702 

Organization: 
CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI 

Organization: 

RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L 

Microfiche No.: 12to 12 Frames: 001 010 to 001 01 3 

DocumentNo.: B776 - A  -000020 Date: 1 210911 999 Pages: 6 

Fonnards the enclosed Minor Modification 1 to the Final Building 776/777 Decommissioning Operations Plan 
POP). 

Correspondence No. 00-DOE-0081 5 

IHSS: NIA Building No(s): 701 702 

Author: . 

Recipient: 

LEGARE, JOSEPH A 

GUNDERSON. STEVE 

Organizalion: 
DOE, US DEPARTMENT OF ENERGY 

Organization: 

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTt 

Microfiche No.: 12 to 13 Frames: 001014 to 001019 



F~~R-AR-INDEX-REPORT.RDF ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
CERCLA ADMINISTRATIVE RECORD FILE INDEX 

FINAL REPORT 

Document No.: B776 - A - 000021 Date: 1 2/15/1999 Pages: 1 

Page: 19 

This Colorado Department of Public Health and Environment (CDPHE) letter constitutes approval and 
acceptance of the proposed Minor Modificatlon 1 to the 8776n77 Decommissioning Operatlons Plan (Clop). 
This minor modification is for unit-specific cldsure Information and removal of Resource Conservation and, 
Recovery Act (RCRA) Units within Set 62. 

b 

Correspondence No. Ref: 00-DOE-0081 5 

IHSS: N/A 

Author: 
GUNDERSON, STEVE 

Building No(s): 701 702 

Organization: 
CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTt 

Recipient: Organization: 

LEGARE, JOSEPH A DOE, US DEPARTMENT OF ENERGY 

Microfiche No.: 13 to 13 Frames: 001 020 to 001 020 

' Document No.: 8776 - A - 000024 Date: 12/29/1999 Pages: 30 

Building 776/777 Cluster Closure Project Health and Safety Plan (HASP). Revision 0 December 29.1999. The 
purpose of this Health and Safety Plan is to identify, mitigate, and controUellmlnate potential safety, health and 
environmental hazards associated with decommissioning activities in the following buildings: 701, 702,703, 
710,712,713,713A, 730,776,777, and 781. Procedures and controls will be identified in tfiis HASP that will hell 

Correspondence No. RF/RMRS-99-474. U N 

IHSS: NIA Building No(s): 701 702 

Author: Organizalion: 
Recipient: Organization: 

DI STRl BUTlON NOT INDICATED 

Microfiche No.: 15 to 16 Frames: 0035 0000 to 0035 0029 

Document No.: B776 - A  - 000031 Date: 03/03/2000 Pages: 1 

Colorado Department of Public Health and Environment (CDPHE) correspondence regarding approval of Minor 
Modtflcation 3 of Building 7761 777 Decommisslonlng Operations Plan (DOP). This includes unit-specific 
closure information for Resource Conservation and Recovery Act (RCRA) units located in work sets 7,11,26 
and 61. 

Correspondence No. 776; 777 

IHSS: NIA Building No($): 701 702 

Author: 

Recipient: 

GUNDERSON, STEVE 

LEGARE, JOSEPH A. 

Microfiche No.: 17 to 17 

Organization: 
CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI 

Organization: 

DOE, US DEPARTMENT OF ENERGY 

Frames: ,0042 0000 to 0042 0000 
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Page: 20 

DocumentNo.: B776 - A  -0000'32 , Date: 02/07/2000 Pages: 8 
Rocky Mountain Remediation Services (RMRS) correspondence regarding Building 776/777 Deviation form 
DES210 Procurement Requirements. This devlation request is similar to that granted to buildings 779 and 771 
attached. Also included in this document in CBlculatioflechnicaI Basis Cover Sheet and Revision Summary. 

Correspondence NO. WJM-004-00; DGR-03b-99; DGR-042-98; CALC-779-HVAV-000052 

IHSS: NIA Building No(s): 701 702 

Author. Organization: 

Recipient : Organization: 

. 
MCANDREW, WILLIAM J. RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L 

VOORHEIS, GARY M. KAISER-HILL COMPANY, L.L.C. 

Microfiche No.: 17 to 17 Frames: 0043 0000 to 0043 0007 
- 

DocumentNo.: 8776 - A  -000033 Date: 05f29f 1996 Pages: 1 

Safe Sites of Colorado, L.L.C. (SSOC) correspondence regarding Hazardous Waste lank Systems Management 
Plan-Notification of Building 776 Tanks T i m  Draining, Isolation and Sampling Completion. Because of change 
for a System Category this allows the tanks to be inspected quarterly, instead of dally which will be 
implemented immediately. 

Correspondence No. N/A 

IHSS: N/A Building No(s): 701 702 

Author: Organization: 

Recipient: Organization: 

WARD, DAVID SSOC, SAFE SITES OF COLORADO, L.L.C. 

TICKNOR, K. W. SSOC, SAFE SITES OF COLORADO, L.L.C. 

Microfiche No.: 17 to 17 Frames: 0044 0000 to 0044 oooo 
Document No.: B776 - A  - 000034 Date: 02/24/2000 Pages: 1 

Colorado Department of Public Health and Environment (CDPHE) formal approval of US Department of Energy, 
Rocky Flats Field office (DOEIRFFO) February 17,2000, request for Minor Modification 2 to' the Building 
776/777 Decommissioning Operations Plan (DOP). The Site had discussed the proposed modification with 
CDPHE technicabstaff In advance of the formal request, and it was acceptable. 

Correspondence No. N/A 

IHSS: NIA Building No(s): 701- 702 

Author: 
GUNDERSON, STEVE 

Recipient: 

LEGARE. JOSEPH A. 

Organization: 
CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI 

Organization: 

WE,  US DEPARTMENT OF ENERGY 

Microfiche No.: 17 to 17 Frames: 0045 0000 to 004 5 0000 
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Document No.: B776 - A - 000035 Date: 03/01/2000 Pages: 13 

Forwards the enclosed Minor Modfitzition 3 to the Building 7761777 Decommissioning Operations Plan (Dop) 
for review and approval. This modification includes Resource Conservation and Recovery Act (RCRA) unit- 
specific closure Information for units located In Sets 7.11.26, and 61. 

Correspondence No. 00-DOE-01 595; 00244:RF-00 

IHSS: NIA 

Author: 

Recipient: 

LEGARE, JOSEPH A 

GUNDERSON, STEVE 

Building No(s): 701 702 

Organization: 
DOE, US DEPARTMENT OF ENERGY 

Organization: 

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI 

Microfiche No.: 17 to 18 Frames: 0046 0000 to 0046 001 2 

Document No.: B776 - A  - 000036 Date: 05/17/2000 Pages: 23 

US Department of Energy, Rocky Flats Field Office (DOEIRFFO) transmits the enclosed Minor Modification 4 to 
the November 3.1999 Final Building TIM77 Decommissioning Operations Plan (DOP). The modification is 
being submitted in accordance with Paragraph 127 of the Rocky Flats Cleanup Agreement (RFCA) and 
Operation Order 00-776-374. also enclosed is a copy of the B77W77 Operations Order, 00-776374. The appr 

Correspondence No. 00-DOE-02450; 00-776-374 

IHSS: NIA Building No(s): 701 702 

Author: Organization: 

Recipient: Organization: 

LEGARE, JOSEPH A. DOE, US DEPARTMENT OF ENERGY 

GUNDERSON, STEVE CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTt 

Microfiche No.: 19 to 19 Frames: 0043 0000 to 0043 0022 

Document No.: B776 - A - 000037 Date: 05/23/2000 Pages: 1 

Colorado Department of Public Health and Environment (CDPHE) correspondence acknowledging receipt, 
review, and approval of Minor Modification 4 to the Building 77W77 Decommlssionlng Operations Plan (DOP). 
Mlnor modification submitted by US Department of Energy, Rocky Flats Field Office (DOURFFO) May 17,2000; 
references Operations Order, 00-776-374 

Correspondence No. 00-DOE-2450; 00-776-374 

IHSS: NIA Building No(s): 701 702 

Author: 

Recipient: 

GUNDERSON, STEVE 

LEGARE, JOSEPH A 

Microfiche No.: 19 to 19 

Organization: 
CDPHE, COLORADO DEPARTMENT 0F.PUSLIC HEALTt 

Organization: 

DOE, US DEPARTMENT OF ENERGY 

Frames: 0044 0000 to 0044 0000 
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DocumentNo.: B776 - A  -000@38 Date: 09/14/2000 Pages: 2 

Purpose of Contact: Rocky Flats Enviionmental Technology Site (RFETS) submits Regulatory Contact Record 
requesting to waive twenty one day waiting period to Initiate Minor Modification No. 5 to the Buildings 77761777 
Decommissioning Operations Plan (DOP). TWis Modification deals in part with the removal of Resource 
Conservation and Recovery Act (RCRA) Units 94.001.94.002 and 94.003 in SET 55. 

\ 

Correspondence No. N/A 

IHSS: NIA Building No(s): 701 702 

Author: Organization: 

Recipient: Organization: 
Microfiche No.: 20 to 20 Frames: 0014 0000to0014 0001 

HOPKINS, TED A. RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L 

DocurnentNo.: 6776 - A  -0OOO39 Date: 08/22/2000 Pages: 3 

Purpose of Contact: Rocky Flats Environmental Technology Site (RFETS) submits Regulatory Contact Record 
notifying a underground water pipe leak that supplies coding to Buildings 776/777. Requests permission to 
replace the excavated soil from repair of this pipeline in the excavation p i t  

Correspondence No. N/A 

IHSS: NIA Building No(s): 701 702 

Author: 
HOPKINS. TED A. 

Recipient: 
Microfiche No.: 2oto 20 

Organization: 
RMRSj ROCKY MOUNTAIN REMEDIATION SERVICES, L 

Organization: 
Frames: 001 5 OOOO to 001 5 0002 

Pocurnent No.: B776 - A  - ()O()O40 Date: 0411 7/2000 Pages: 2 

Purpose of Contact Rocky Flats Environmental Technology Site (RETS) submits Regulatory Contact Record 
requesting approval of additional wastes under Buildings 7761771 Comprehensive Environmental Response, 
Compensation and Liability Act (CERCLA) management 

Correspondence No. N/A 

IHSS: NIA Building No(s): 701 702 

Author: Organization: 

Recipient: Organization: 
Microfiche No.: 20to 20 Fmms: 001 6 oo00 to 001 6 0001 

HOPKINS, TED A RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L 
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DocumentNo.: B776 - A  -00()041 Dale: 06/02/2000 Pages: 8 
Purpose of Contact: Rocky Flats Environmental Technology Site (RFETS) submits Regulatory Contact Record 
from US Environmental Protection Agency (EPA) to Rocky Mountain Remediation Services, L.L.C. (RMRS). The 
contact record documents concurrence forth” management of Polychlorinated Biphenyl (PCB) waste under 
1998 Megarule in Buildings 776/777. ’ 

% 

Correspondence No. NJA 

IHSS: N/A Building No(s): 701 702 

Author: Organization: 

Recipient: Organization: 

AGUILAR, MARK EPA, US ENVIRONMENTAL PROTECTION AGENCY 

HOPKINS, TED A. RMRS. ROCKY MOUNTAIN REMEDIATION SERVICES, L 

Microfiche No.: 20 to 20 Frames: 001 7 0000 to 001 7 0007 

Document No.: B776 - A - 000042 Date: 0911 1 /2000 Pages: 6 

US Department of Energy, Rocky Flats Field Office (WURFFO) submits Minor Modification No. 5 to the Final 
Buildings 776/777 Decommissioning Operatlons Plan (DOP). This modification includes Resource 
Conservation and Recovery Act (RCRA) units to be added to the DOP and RCRA unit specific closure 
information for RCRA units located in set 55. 

Correspondence No. 00-DOE-03378; 00-RF-00844 

IHSS: N/A Building No(s): 701 702 

Author: 
LEGARE, JOSEPH A 

Recipient: 

GUNDERSON, STEVE 

Organization: 
DOE, US DEPARTMENT OF ENERGY 

Organization: 

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTt 

Microfiche No.: 20 to 20 Frames: 001 8 0000 to 001 8 0005 

DocumentNo.: B776 - A  -0O0043 Date: 09/13/2000 Pages: 1 

Colorado Department of Public Heatth and Environment (CDPHE) letter constituting approval for Buildings 
776/777 Decqmmlssioning Operations Plan (DOP) Minor Modification No. 5. This proposed modification 
pursuant to Paragraph 127 of Resource Conservation and Recovery Act (RCRA). 

Correspondence No. 00-DOE-03378 

IHSS: NIA Building uo(s): 701 702 

Author: 

Recipient: 

GUNDERSON, STEVE 

LEGARE. JOSEPH A 

Organization: 
CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI 

Organization: 

DOE, US DEPARTMENT OF ENERGY 
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Document No.: B776 - A - 000044 Date: 02/24/2000 Pages: 1 

Colorado Department of Public Healthand Environment (CDPHE) letter that constitutes approval of Minor 
Modification No. 2 for Decommlssloning Operations Plan (DOP) to the Buildings 776/777. pursuant to 
Paragraph 127 of the Resource ConservaUon Bnd Recovery Act (RCRA). 

Correspondence No. N/A 
IHSS: NIA - Building No(s): 701 702 

Author: Organization: 

Recipient: Organization: 
GUNDERSON. STEVE CDPHE, COLORADO DEPARTMENT OF PUB1 C HEALTt 

LEGARE, JOSEPH A DOE, US DEPARTMENT OF ENERGY 

Microfiche No.: 20 to 20 Frames: 0020 0000 to 0020 0000 
- 

Document No.: B776 - A  - 000045 Date: 02/07/2000 Pages: 4 

Kaiser-Hill Company. L.L.C. (K-H) submits Minor Modification No. 2 to the Building 776/777 Decommissioning 
Operations Plan (DOP), pursuant to Paragraph 127 of the Resource Conservation and Recovery Act (RCRA) for 
approval. This agreement Is documented In a January 24,2000 Rocky Flats Environmental Technology Site 
(RFETS) Regulatory Contact Record which discusses the removal of 10 feet of ancillary plping associated with I 

Correspondence No. 00-RF-00492; AMP-040-00; 00-RF-00402 
IHSS: NIA Building No(s): 701 702 

Author: 

Recipient: 

PARKER, ALAN M. 

DALTON, HENRY F. 

Organization: 
KAISER-HILL COMPANY, L.L.C. 

Organization: 
DOE, US DEPARTMENT OF ENERGY 

Microfiche No.: 20 to 20 Frames: 0021 0000 to 0021 0003 

Document No.: B776 - A  - OOC)O46 Date: 09/19/2000 Pages: 3 

Purpose of Contact: E-mall transmits Regulatory Contact Record from Colorado Department of Public Health 
and Environment (CDPHE) to Kaiser-Hill Company, LLC. (K-H) of waikdown completion Decommissioning 
sets on Building 776l777, Sets 7,15,17,26,38,39,46,49,57 and 62. All agree that these sets are complete. 

Correspondence No. N/A 

IHSS: N/A ' ' Building No@): 701 .. 702 

Author: 

Recipient: 

HOPKINS, TED A 

ADMINISTRATIVE RECORD 

Organization: 

Organization: 

RFETS CERCLA ADMINISTRATIVE RECORD FILE 

KAISER-HILL COMPANY, L.L.C. 

Microfiche No.: 20 to 20 Frames: 0022 0000 to 0022 0002 
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Document No.: 8776 - A - 0000~7 Date: 09/13/2000 Pages: 1 
Colorado Department of Public Health and Environment (CDPHE) letter approving Building 776/777 
Decommissioning Operations Plan (DOP) proposed Minor Modification No. 5. 

b 
Correspondence No. 00-DOE-03378 

IHSS: NIA Building No(s): 701 702 

Author: Organization: 
GUNDERSON, STEVE CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI 

Recipient: 

. LEGARE, JOSEPH A 
Organization: 

DOE, US DEPARTMENT OF ENERGY 

Microfiche No.: 20 to 20 Frames: 0023 0000 to 0023 0000 
h - 

Document No.: B776 - A - 000048 Date: 10/26/2000 Pages: 4 

Purpose of Contact: E-mail forwarding a Regulatory Contact Record stating a correction of the Units 7 and 12 
to be corrected to 27 and 12 for partial closure of Resource Conservation and Recovery Act (RCRA) Unit 776.1 
upstairs in Room 208 and 237 in Building 776. This partial closure consists of the container storage area's 
metal berms. This contract was submitted by Colorado Department of Public Health and Environment (CDPHE) 

Correspondence No. N/A 

IHSS: NIA Building No(s): 701 702 

Author: 
HOPKINS, TED A 

Organization: 
KAISER-HILL COMPANY, L.L.C. 

Recipient: Organization: 

ADMINISTRATIVE RECORD ADMIN RECORD FILE CENTER, ARFC 

Microfiche No.: 20 to 20 Frames: 0024 0000 to 0024 0003 

Document No.: B776 - A  - ()()0049 Date: 09/11 /2000 Pages: 7 

US Department of Energy, Rocky Flats Field Office (DOEIRFFO) submits Minor Modification No. 5 to the final 
Buildings 776/777 Decommissioning Operations Plan (DOP). This modification includes Resource 
Conservation and Recovery Act (RCRA) units to be added to the DOP and RCRA unit specific closure 
information for RCRA units located In set 55. 

Correspondence No. 00-DOE-03378; 00-RF-02462; MSF-029-00 , 

IHSS: NIA Building No@): 701 702 

Author: Organization: 

Recipient: Organization: 

LEGARE, JOSEPH A. DOE, US DEPARTMENT OF ENERGY 

DALTON, HENRY F. DOE, US DEPARTMENT OF ENERGY 

Microfiche No.: 21 to 21 Frames: 0006 0000 to 0006 0006 
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Page: 26 

Document No.: B776 - A - 000050 Date: 04/04/1996 Pages: 12 

Kaiser-Hill Company, L.L.C. (K-H) submits an Unreviewed Safety Question Determination (USQD) of Building 
776 Advanced Size Reduction Facility (ASRF) Glove Inspection and Washing Procedure. This USQD identifies 
an increase in potential previously analyzed atcldents of a spill or fire for 8776/777 while performing 
inspections. 

' b  
Correspondence No. 96-RF-01979; 4-R53-776-ASRF-006; VM-104-96 

IHSS: NIA Building No(s): 701 702 
I 

Author: Organization: 

Recipient: Organization: 

MANI, VIK KAISER-HILL COMPANY, L.L.C. 

BROCKMAN, DAVID A DOE, US DEPARTMENT OF ENERGY 

Microfiche No.: 21 to 21 Frames: 0007 0 0 0  to 0007 001 1 

Document No.: B776 - A - 000051 Date: 09/18/1996 Pages: 11 

Rocky Mountain Remediation Services, L.L.C. (RMRS) transmits the Resource Conservation and Recovery Act 
(RCRA) Closure Pian for Building 776 Fluidized Bed Incinerator (FBI) Unit Oil Storage Raschlg Ring for Tanks 
T I  and T2 dated September 1996. Also Included are draft transmittal letters to US Department of Energy (DOE) 
and the Colorado Department of Public Health and Environment (CDPHE). 

Correspondence No. 96-RM-TA-0174-KH; GRK-251-96 

IHSS: NIA Building No(s): 701 702 

Author: 

Recipient: 

KONWINSKI, GARY R. 

LEITNER, RANDY M. 

Organization: 
RMRS,.ROCKY MOUNTAIN REMEDIATION SERVICES, L 
Organization: 

KAISER-HILL COMPANY, L.L.C. 

Microfiche No.: 23 to 23 Frames: 0036 0000 to 0036 0010 

Document No.: B776 - A  - 000053 Date: 0211 3/2001 Pages: 2 

US Department of Energy (DOE) forwards the Minor Modification No. 6 to the Final Building 77M77 
Decommissioning Operations Plan (DOP). This modification includes a update to Table 6 of B 776i777 
Resource Conservation and Recovery Act (RCRA) and unit specific closure information for RCRA units located 
in Sets 4.5.6.~0,11,18,21,22,27.29.34,35,36 and 52. 

Correspondence No. 01 -DOE-0021 7 

IHSS: NIA Building No(s): 701 702 

Author: 

Recipient: 

LEGARE, JOSEPH A. 

GUNDERSON, STEVE 

Organization: 
DOE, US DEPARTMENT OF ENERGY 

Organization: 

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI 

Microfiche No.: 22 to 22 Frames: 0052 0000 to 0052 0001 



-- 

FI~R-ARJNDEX,REPORT.RDF ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE Page: 27 

CERCLA ADMINISTRATIVE RECORD FILE INDEX 
FINAL REPORT 

DocumentNo.: 6776 - A  -OOOO54 Date: 01/22/2001 Pages: 48 

Minor Modification No. 6 to the Final Building 77W77 Decommissioning Operations Plan (DOP). This 
modification includes a update to Table 6 of B 77W77 Resource Conservation and Recovery Act (RCRA) and 
unit specific closure information for RCRA untts located In Sets 4,5,6,10,11,18,21,22, 27,29,34,35,36 and 
52. 

\ 

Correspondence No. 01-DOE-0021 7 

IHSS: NIA 

Author: 
Recipient: 

DISTRIBUTION ' 

Building No(s): 701 702 

Organization: 
Organization: 

RFETS. ROCKY FLATS ENVIRONMENTAL TECHNOLOG 

Microfiche No.: 22 to 22 Frames: 0053 0000 to 0053 0047 

Document No.: B776 - A - 000055 Date: 02/22/2001 Pages: 1 

Colorado Department of Public Health and Environment (CDPHE) approves the Modification No. 6 for the 
Building 776/777 Decommissioning Operations Plan (DOP). 

Correspondence No. N/A 

IHSS: NIA Building No(s): 701 702 

Author: 
GUNDERSON, STEVE 

Recipient: 

LEGARE, JOSEPH A. 

Organization: 
CDPHE. COLORADO DEPARTMENT OF PUBLIC HEALTI 

Organization: 

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI 

Microfiche No.: 22 to 22 Frames: 0054 0000 to 0054 0000 

DocumentNo.: 8776 - A  -000056 Date: 04/03/2001 Pages: 2 

Purpose of Contact: States the Inability to conduct daily Resource Conservation and Recovery Act (RCRA) 
inspections on April 3,2001 in B776/777. A power failure occured when a raccoon shorted out the transformer, 
interrupting power. The criticality alarm panel was deemed to be inoperable and as a result B776/777 was 
evacuated and daily RCRA inspection of tankltank systems could not be completed. 

Correspondence No. NIA 

IHSS: NIA Building No(s): 776 777 

Author: 
HOPKINS, TED A. 

Recipient: 

ADMINISTRATIVE RECORD 

Organization: 

Organization: 

ADMlN RECORD FILE CENTER, ARFC 

KAISER-HILL COMPANY, L.L.C: 

Microfiche No.: 22 to 22 Frames: 0055 0000 to 0055 0001 
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Document No.: 6776 - A - 000058 Date: 02/16/2001 Pages: 6 

Radiological and Non-Radiological characterization Package far Building 776 I 777’s Satellite Buildings. The 
scope of this Package is to prepare a Supplemental Reconnaissance Level Characterization Report to the 
B776t777 RLCR, dated August 1998, for OutbGildings 701,702,703,710,712,TlZB. 713,7134 and 781 and 
their associated slabs I foundations. 

b 
Correspondence No. NIA 

Recipient: 

DISTRIBUTION 

organization: 

RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG 

Microfiche No.: 56 to 56 Frames: 0021 0000t00021 0005 

Document No.: 6776 - A - 000062 Date: 05/17/2OO1 .,  Pages: 3 

Building 77M77 and 707 Combined Colorado Department of Public Health and Environment (CDPHE) and the 
US Department of Energy (DOE) Weekly Status Meeting, Drafl Agenda. This meeting discusses the 
Decontamination and Decommissioning (DUD) successfulness of these buildings. 

Correspondence No. N/A 

IHSS: NIA Building No(s): 707 7761777 

Author: Organization: 

Recipient: Organization: 

KRAY, EDD CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI 

DISTRIBUTION RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG 

Microfiche No.: 23 to 23 Frames: 0037 0000 to 0037 ooo2 
- ~~ ~ ~~~ 

Document No.: €5776 - A - ~00063 Date: 06/07/2001 Pages: 4 

US Department of Energy (DOE) forwards Minor Modification No. 7 to the Rnal Building 776/777 
Decommissioning Operations Plan (WP). The modMcation indudes a change to the documentation 
requirements for administrative closure of contatner storage units. Also a revision to the requirements for 
remediation waste treatment, which makes these requirements consistent with minor modification No. 4, appro 

Correspondence No. 01 -DOE-01 037; 00388-RF-01 

IHSS: NIA Building No(s): 776i777 

Authoi 

Recipient: . 

LEGARE, JOSEPH A. 

GUNDERSOi, STEVE 

Organization: 
DOE, US DEPARTMENT OF ENERGY 

Organization: 

CDPHE. COLORADO DEPARTMENT OF PUBLIC HEALTI 

Microfiche No.: 23 to 23 Frames: 0038 0000 to 0038 0003 

L 
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Document No.: 8776 - A  - 0000'64 Date: 0611 9/2001 Pages: 2 
Purpose of Contact: Requests modification of approved Closure Plan for GB642 in Set 6, Building 776/777 
Decommissioning Operations Plan (DOP). This concerns a Glovebox that is being removed. 

Correspondence No. NIA 
IHSS: NIA 

Author: 

Recipient: 

.HINDMAN, JAMES 

HICKS, CAROLYN 

Building No(s): 776/777 

Organization: 
CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTt 

Organization: 

RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG 

Microfiche No.: 23 to 23 Frames: 0039 0000 to 0039 0001 

Document No.: 8776 - A  - ~00065 Date: 07/12/2001 Pages: 2 

Purpose of Contact Discusses the air compliance of Building 707/708 and 776/777 with environmental and 
building representatives on, July 11,2001. 

Correspondence No. N/A 

IHSS: NIA Building No(s): 776/777 

Author: 
CROUSE, ARCH 

Organization: 
CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTt 

Recipient: Organization: 

DISTRIBUTION RFETS, ROCKY FLATS ENVIRONMENTAL TECHN'OLOG 

Microfiche No.: 23 to 23 Frames: 0040 0000 to 0040 0001 

Document No.: B776 - A - 000066 Date: 06/27/2001 Pages: 1 

Approval for the, Minor Modincation No.7 to the Building 776l777, Decommissioning Operations Plan (DOP) 
pursuant to Paragraph 127. 

Correspondence No. NIA 

IHSS: NIA Building No($): 776/777 

.Author: 
GUNDERSON, STEVE 

Organization: 
CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI 

Recipient: Organization: 

LEGARE, JOSEPH A DOE, US DEPARTMENT OF ENERGY 

Microfiche No.: 23 to 23 Frames: 0041 (Kloo to 0041 0000 
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DocumentNo.: 8776 - A  -000068 . Date: 0611 9/2001 Pages: 2 

Purpose of Contact Regarding approial for staging of Resource ConservaUon and Recovery Act (RCRA) 
hazardous waste containers in Room 144, Bu!lding 776 during repack operations. 

b 

Correspondence No. NIA 

IHSS: NIA Building No(s): 776 

Author: Organization: 

Recipient: Organization: 

HOPKINS, TED A. KAISER-HILL COMPANY, L.L.C. 

HINDMAN, JAMES CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTt 

Microfiche No.: 23 to 23 Frames: 0043 oooo to 0043 ooO1 

Document No.: 8776 - A  - 000069 Date: 02/28/2001 Pages: 2 

Purpose of Contact Regarding notification of Partial Closure of Unit 90.99 in the basement of Room 127, Metal 
Berm, Building 776 [SET 681. 

Correspondence No. N/A 

IHSS: NIA 

Author: 
HOPKINS, TED A 

Recipient: 

HINDMAN, JAMES 

Building No(s): 776 

Organization: 

Organization: 

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTt 

KAISER-HILL COMPANY, L.L.C. 

Microfiche No.: 3 to 3 Frames: 0044 OMX) to 0044 OOof 

Document No.: 9776 - A  - 000070 Date: 08/02/2001 Pages: 1 

Response to Kalser-Hill Company, L.L.C. (K-H) Letter on Demolition of Building 776/7?7 Out-Buildings and 
Structures dated July 27,2001. 

Correspondence No. 01-RF-01776; MSF-036-01 

IHSS: NIA Building No(s): 7761777 

Author: Organization: 

Recipient: Organization: 

BOSTIC, RON DOE, US DEPARTMENT OF ENERGY 

DALTON, HENRY F. NOT INDICATED 

Microfiche No.: 24 to 24 Frames:' 0078 0000 to 0078 0000 

@- 
la$) 
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Document No.: 8776 - A  - 000071 . Date: 08/28/2001 Pages: 2 

Regulatory Contact Record: Approval to use Room 131 in Building 776 for Repack, Packing, Sampling and 
Venting of Used Oils. . 

b 

Correspondence No. N/A 

IHSS: NIA 

Author: 

Recipient: 

- 
HINDMAN, JAMES 

HOPKINS, TED A. 

Building No(s): 776 

organization: 
CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTt 

Organization: 

KAISER-HILL COMPANY, L.L.C. 

Microfiche No.: 24 to 24 Frames: 0079 0000 to 0079 0001 

Document No.: B776 - A - 000072 Date: 04/29/2001 Pages: 4 

Submits the enclosed Colorado Department of Public Health and Environment (CDPHE) Hazardous Waste 
Management Division (HZMD), Hazardous Waste Inspection Report. Closure of the March 15,2001 Compliance 
Inspection of Buildings 776/777. 

Correspondence No. 00305-RF-01; C07890010526 

IHSS: NIA Building No(s): 776/777 
. .  

Author: 
SMITH, ED 

Organization: 
CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI 

Recipient: Organization: 

NORTH, KARAN KAISER-HILL COMPANY, L.L.C. 

Microfiche No.: 24 to 24 Frames: 0080 0000 to 0080 0003 

DocumentNo.: BY76 - A  -(loo073 Date: 08/30/2001 Pages: 2 

Notification of intent to render the Life SafeWDisaster Warning System out-ofcommission in Building 776/777 
out-building and structures. 

Correspondence No. 01 -RF-02029; MSF-046-01 

IHSS: NIA . .  Building No(s): 776 777 

Author: Organization: 

' Recipient: Organization: 

FERRI, MARK S. KAISER-HILL COMPANY, L.L.C. 

MAZUROWSKI, BARBARA A DOE, US DEPARTMENT OF ENERGY 

Microfiche No.: 24 to 24 Frames: 0081 oooo to 0081 0001 
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Document No.: B776 - A  - 0000'74 , Date: 08/29/2001 Pages: 2 

Purpose of Contact: Approval to move Gloveboxes for Building 707 to B7761777 and manage as remediation 
waste under Rocky flats Cleanup Agreement !RFCA). 

h 

Correspondence No. N/A 

IHSS: NIA Building No(s): 707 776 

Author: Organization: 

Recipient: Organization: 

HOPKINS, TED A. KAISER-HILL COMPANY, L.L.C. 

HINDMAN, JAMES CDPHE. COLORADO DEPARTMENT OF PUBLIC HEALTI 

Microfiche No.: 35 to 35 Frames: 0038 0000 to 0038 0001 

Pages: 12 , Document No.: B776 - A  - oooO75 Date: 0911 812001 

Supplements to Pre-Demolition Survey Report (PDSR) for Buildings 776/777 Cooling Tower Decommissioning. 

Correspondence No. 01 -RF-02178; MSF-052-01 

IHSS; NIA 

Author: 
FERRI. MARK S. 

Building No(s): 702 703 

Organization: 
KAISER-HILL COMPANY, L.L.C. 

Recipient: Organization: 

Microfiche No.: 24 to 24 Frames: 0082 0000 to 0082 001 i 
SCHUETZ, GARY DOE, US DEPARTMENT OF ENERGY 

Document No.:. B776 - A  - O(l0076 Date: 09/18/2001 Pages: 1 

Forwards the attached [000077] Building 77- Cooling lower Decornmlsslonlng Pre-Demolition Survey 
Report (PDSR) for review and comment 

Correspondence No. 01 -DOE-01 741 ; 00625-RF-01 

IHSS: NIA Building No(s): 702 703 

Author: Organization: 

Recipient: Organization: 

LEGARE, JOSEPH A. DOE, US DEPARTMENT OF ENERGY 

GUNDERSON, STEVE CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTt 

Microfiche No.: 24 to 24 Frames: 0083 0000 to 0083 0000 
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Page: 33 1 

DocumentNo.: B776 - A  -OOOO’r7 . Date: 09/07/2001 Pages: 642 

Pre-Demolition Survey Report (PDSR); Buildings 702,703,712.712q 713 and 713A (Building’s 776/7?7’s 
Cooling Towers and Support Buildings), 7 7 v 7  Closure Project. Revision 1; September 7,2001. 

Correspondence No. Ref: 01 -DOE-01741; 0;-RF-02178; 00625-RF-01; MSF-052-01; 01 -RF- 
021 19; MSF-050-01 

IHSS: NIA 

Author: 
Recipient: 

Dl STRl BUTlON 

Building No(s): 702 703 

Organization: 
Organization: 

RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG 

Microfiche No.: 24 to 34 Frames:’ 0084 0000 to 0084 0641 
P _ c d  

Document No.: 8776 - A - 000078 Date: 09/10/2001 Pages: 1 

Submits the attached [OOOOn] Pre-Demolition Survey Report (PDSR) for Buildings 776/777 Cooling Tower 
Decommissioning. 

Correspondence No. 01 -RF-02119; MSF-050-01 

IHSS: NIA Building No@): 702 703 

Author: Organization: 

Recipient: Organization: 

FERRI, MARK S. KAISER-HILL COMPANY, L.L.C. 

SCHUER, GARY DOE, US DEPARTMENT OF ENERGY 

Microfiche No.: 34 to 34 Frames: 0085 000 to 0085 0000 

DocumentNo.: B776 - A  -0()079 Date: 09/26/2001 Pages: 4 

Forwards enclosed additions to the attached [000077J Pre-Demolition Survey Report (PDSR) for Buildings 
77W777 Cooling Tower Decommissioning Characterization Report. 

Correspondence No. 01 -RF-02281; MSF-059-01 

IHSS: NIA Building No(s): 702 703 

Author: 0 r g a n i za I i on : 

Recipient: Organization: 

FERRI, MARK S. KAISER-HILL COMPANY, L.L.C. 

GUNDERSON, STEVE CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTt 

Microfiche No.: 34 to 34 Frames: 0086 0000 to 0086 0003 
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DocumentNo.: B776 - A  -0o00'83 , Date: 02/28/2002 Pages: 33 

Submits the enclosed Modification NO. 8 to the Building 776/777 Decommissloning Operations Plan (DOP) and 
Paragraph 127 of the Rocky Flats Cleanup Agreement (RFCAJ for approval. This modification includes: (1) 
termination of the Mixed Residue consent Order for lank Systems in 77W77; (2) transfer of management of 
the Process Waste Tanks from the RCRA Permit to the DOP; and (3) submittal of Unit-specific closure informat1 

b 
Correspondence No. 02-RF-00622; MSF-016-02 

IHSS: NIA Building No(s): 776 777 

Author: Organization: 
FERRI, MARK S. KAISER-HILL COMPANY, L.L.C. 

Recipient: 

DALTON, HENRY F. 
Organization: 

DOE, US DEPARTMENT OF ENERGY 

Microfiche No.: 35 to 35 Frames: 0041 0000 to 0041 0032 

' DocumentNo.: B776 .A  -0O0084 Date: 0211 3/2002 Pages: 2 

Purpose of Contact: Following the consultative process, Building 776/777 Environmental Compliance 
personnel requested that the Mixed Residue Consent Order be either terminated or extended to meet the 
Decontamination and Decommissioning (DaD) schedule for the Project A Draft Minor Modification (No. 8) to 
the 776/777 Decommissioning Operations Plan (DOP), along with a table of clarification was provided to the Co 

Correspondence No. N/A 

IHSS: NIA Building No(s): ' 776 

Author: 
HOPKINS, TED A 

Recipient: 
DISTRIBUTION 

Organization: 

Organization: 
NOT INDICATED 

KAISER-HILL COMPANY, L.L.C. 

Microfiche No.: 36 to 36 Frames: 0047 0000 to 0047 0001 
~~ ~ 

DocumentNo.: B776 - A  -(IO0085 Date: 04/08/2002 Pages: 1 

Dlscusses anonymous letter concerning contamination Issues in Buildings 771 and 776. 

Correspondence No. NIA 

IHSS: NIA 

Author: 

Recipient: 

GUNDERSON, STEVE 

SHELTON, DAVID C. 

I Microfiche No.: 

Building No@): 771 776 

Organization: 
CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI 

organization: 

KAISER-HILL COMPANY, L.L.C. 

36 to 36 Frames: 0048 0000 t o  0048 0000 
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Document No.: B776 - A - 000086 Date: 04/04/2002 Pages: 32 
This letter constitutes approval and acceptance of the minor modification pursuant to Paragraph 127 of the 
Rocky Flats Cleanup Agreement (RFCA). Pursuant to Section 4.5.2 of the Building 77W77 Decommissioning 
Operations Plan (DOP) the final modification ko. 8 is being submitted. 

b 
Correspondence No. 02- R F -00880; M S F -02 5-02 

IHSS: NIA 

Author: 

Recipient: 

FERRI, MARK S. 

Building No(s): 776 777 

Organization: 

Organization: 

KAISER-HILL COMPANY, L.L.C. 

DALTON, HENRY F. DOE, US DEPARTMENT OF ENERGY 

Microfiche No.: 36 to 36 Frames: 0049 0000 to 0049 0031 
b 

DocumentNo.: B776 - A  -0OOO88 Date: 0211 312002 Pages: 2 
Purpose of Contact: The Building 776/777 Environmental Compliance personnel request that the Mixed 
Residue Consent Order be either terminated or extended to meet the Decontamination and Oemmissioning 
(D8D) schedule for the Project (See also: Minor Modification No. 8) 

Correspondence No. N/A 

IHSS: N/A 

Author: 
HINDMAN, JAMES 

Recipient: 

HOPKINS, TED A 

Building No(s): 776 

Organization: 
CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI 

Organization: 

KAISER-HILL COMPANY, L.L.C. 

Microfiche No.: 36 to 36 Frames: 0050 0000 to 0050 0001 

Document No.: B776 - A - 000089 Date: 03/18/2002 Pages: 3 
Purpose of Contact: Requests approval to start the Decontamination and Decommissioning (DaD) operations 
for Set 64 of the Draft Building 776M7 Decommissioning Operations Plan (DOP) Modification No. 8. 

Correspondence No. NIA 

IHSS: NIA Building No(s):* 776 777 

Author: Organization: 

Recipient: Organization: 

HOPKINS, TED A KAISER-HILL COMPANY, L.L.C. 

HINDMAN, JAMES CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTt 

Microfiche No.: 36 to 36 Frames: 0051 0000 to 0051 0002 
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DocumentNo.: 6776 - A  -0oOO90 Date: 03/26/2002 Pages: 3 
Purpose of Contact: Requests approval to start the Decontamination and Decommissioning (08D) operations 
for Set 78 of the Draft Building 776t777 Decoqmissioning Opedons Plan (DOP) Modification No. 8. 

Correspondence No. NIA 

IHSS: NIA 

Author: 

Recipient: 

HICKS, CAROLYN 

HINDMAN, JAMES 

Microfiche No.: 36 to 36 

Building No(s): 776 777 

Organization: 

Organization: 

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTf 

KAISER-HILL COMPANY, L.L.C. 

Frames: 0052 0000 to 0052 0002 

Date: 05/01/2002 Pages: 1 

The Colorado Department of Public Health and Environment (CDPHE) constitutes approval and acceptance of 
the proposed modification pursuant to Paragraph 127 of the Rocky Flats Cleanup Agreement (RFCA). The 
Agency approves the Minor Modification No. 8 to the Building 776l777 Decommissioning Operations Plan 
(DOP). 

Correspondence No. N/A 

IHSS: NIA Building No(s): 776 ' 777 

Author: Organization: 

Recipient: Organization: 

GUNDERSON, STEVE CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI 

LEGARE, JOSEPH A. WE. US DEPARTMENT OF ENERGY 

Microfiche No.: 36 to 36 Frames: 0053 OOOo to 0053 0000 

Document No.: 8776 - A  - oooO92 Date: 1 2/28/1999 Pages: 1 

Purpose of Contad: Requesting approval to remove the fences (cages) around Unit 777.1, Room 430, area 2 
and 3 in Building 776/777 for Decontamination and Decommissioning (DUD) on Gloveboxes. 

Correspondence No. N/A 

IHSS: NIA ' Building No@): 776 777 

Author: 
HICKS, CAROLYN 

Organization: 
KAISER-HILL COMPANY. L.L.C. 

Recipient: Organization: 

GILBREATH, CHRIS C. CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALll 

Microfiche No.: 36 to 36 Frames: 0054 0000 to 0054 0000 
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DocumentNo.: B776 - A  -000080 , Date: 05/01/2001 E Pages: 8 
Lead Compliance Plan 707fl76n77 Closure Plan, Revision 1. May 2001. 

b 

Correspondence No. N/A 

IHSS: N/A 

Author: 
Recipient: 

DISTRIBUTION 

Building No@): 707 776 

Organization: 
Organization: 

RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG 

Microfiche No.: 34 to 34 Frames: 0087 0000 to 0087 0007 

Document No.: 8776 - A  - 000081 Date: 10/15/2001 Pages: 2 

Purpose of Contact: Information regarding the venting of gas cylinder bottles in Buildings 77W77. 

Correspondence No. N/A 

IHSS: NIA Building No(s): 776 777 

Author: 
NORTH, KARAN 

Recipient: 

SCHIEFFELIN, JOE 

Organization: 

Organization: 

KAISER-HILL COMPANY, L.L.C. 

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEACTt 

Microfiche No.: 35 to 35 Frames: . 0039 0000 to 0039 0001 
c 

DocumentNo.: B776 - A  -oooO82 . Date: 0111 4/2002 Pages: 1 

Purpose of Contact: Discusses the results of the walk down with Kaiser-Hill Company, LL.C. (K-H) performed 
on Sets 10,24,29,31 and 74, which has completed decommissioning in Building 776l777. 

Correspondence No. N/A 

IHSS: NIA 

Author: 

Recipient: 

SCHUETZ. GARY 

KRAY, EDD 

Microfiche No.: 35 to 35 

Building No(s): 776 777 

Organization: 

Organization: 

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTt 

KAISER-HILL COMPANY, L.L.C. 

Frames: 0040 0000 to 0040 0000 
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DocumentNo.: B776 - A  -000093 . Date: 01/13/2000 Pages: 1 
Purpose of Contact: Discusses the Building 7761777 vapor degreaser piping removal. 

% 

Correspondence No. N/A 

IHSS: NIA Building No(s): 776 777 

Author: Organization: 

Recipient: Organization: 

WALKER, RANDY KAISER-HILL COMPANY, L.L.C. 

KRAY, EDD CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI 

Microfiche No.: 36 to 36 Frames: 0055 (loo0 to 0055 0000 

' Document No.: B776 - A  - 000094 Date: 09/30/1999 Pages: 1 
Discusses National Environmental Policy Act (NEPA) determination for Building 776/777 remote operations 
size reduction system. 

Correspondence No. SMN-123-99 

IHSS: NIA Building No(@: 776 777 

Author: Organization: 

Recipient: Organization: 

NESTA, STEVE KAISER-HILL COMPANY, L.L.C. 

WOLTEMATH, J. KAISER-HILL COMPANY, L.L.C. 

Microfiche No.: 36 to 36 Frames: 0056 0000 to 0056 0000 

Document No.: B776 - A  - oooO95 . Date: 09/27/1999 Pages: 2 

Air Quality Management (AQM)/Radlan International reviews the remote operations size-reduction system for 
Building 776 and provides their evaluation. 

Correspondence No. CAP-1 53-99 ' 

IHSS: NIA Building No(s): 776 

Author: Organization: 

Recipient: organization: 

PATNOE, C. A KAISER-HILL COMPANY, L.L.C. 

NESTA, STEVE KAISER-HILL COMPANY, L.L.C. 

Microfiche No.: 36 to 36 Frames: 0057 0000 to 0057 0001 
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Page: 39 

DkumentNo.: 8776 - A  -0oOO96 . Date: 0211 2/1999 Pages: 8 
Concerns relating to the Closeout of the January 6,1999 Inspection of Building 776/777. The Colorado 
Department of Public Health and Environment (CDPHE) requests additional Information regarding the 
characterization of the treatability study test riraterials that were located in a cargo container to the South of 
Building 707. 

Correspondence No. N/A 
L 

IHSS: N/A - .  Building No(s): 776 777 

Author: 
SCHIEFFELIN, JOE 

Recipient: 

HOPKINS, TED A. 

Organization: 
CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTt 

Organization: 

RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L 

Microfiche No.: 36 to 36 Frames: 0058 0000 to 0058 0007 

DocumentNo.: B776 - A  -oooO97 Date: 05/17/2002 Pages: 3 

The Colorado Department of Public Health and Environment (CDPHE) provides comments on the tour of 
Buildings 776/7?7 that was given May 14,2002. 

Correspondence No. NIA 

IHSS: NIA Building No(s): 776 777 

Author: Organization: 

Recipient: Organization: 

KRAY, EDD CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTt 

AGUIIAR, MARK NOT INDICATED 

Microfiche No.: 36 to 36 Frames: 0059 0000 to 0059 0002 
I 

DocumentNo.: 8776 - A  -000098 Date: 08/30/2001 Pages: 3 

Provides comments from the Colorado Department of Public Health and Environment (CDPHE) of the 776 
Cooling Towers tour. 

Correspondence No. N/A 

IHSS: N/A 

Author: 
KRAY, EDD 

Recipient: 

TARLTON, STEVE 

Microfiche No.: 36 to 36 

Building No(s): 776 

Organization: 
CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTt 

Organization: 

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI 

Frames: 0060 0000 to  0060 0002 
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DocumentNo.: 8776 - A  -000099 . Date: 04/29/2002 Pages: 2 
, .  

Purpose of Contact: Provides updated information regarding Low-Level Mixed (LLM) Cargo Container at 961 
yard. Due to suspension of operations of h e a y  equipment within the 776/777 project, relocation m'll be 
postponed. 

* 
Correspondence No. N/A 

IHSS: NIA 

Author: 
CATHEL, ROBERT 

Building No(s): 776 777 

Organization: . 

KAISER-HILL COMPANY, L.L.C. 

Recipient: Organization: 

HINDMAN, JAMES CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI 

Microfiche No.: 36 to 36 Frames: 0061 0000 to 0061 clOO1 

Document No.: B776 . A - 000101 Date: 04/04/2002 Pages: 2 

Purpose of Contact: Oisursses the repack operations of Low-Level Mixed (LLM) andlor Transuranic Mixed 
(TRM) in the non-permitted Sire Reduction Vault (SRV) airiock of Building 776. . 

Correspondence No. N/A 

IHSS: NIA Building No(s): 776 

Author: Organization: 

Recipient: Organization: 

CATHEL, ROBERT KAISER-HILL COMPANY, L.L.C. 

HINDMAN, JAMES CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI 

Microfihe No.: 37 to 37 Frames: 0063 0000 to 0063 0001 

Document No.: B776 - A  - 000102 Date: 03/26/2002 Pages: 3 

Purpose of Contact: Colorado Department of Public Health and Environment (CDPHE) has completed a review 
of draft Building 776/777 Decommissioning Operations Plan (DOP) Modification No. 8. Subsequent comments 
have been incorporated, and the revised Closure Information Sheets have been approved. A revised mod 8 
will be re-submitted to US Department of Energy, Rocky Flats Field Office (DOURFFO) for forwarding to CDPHE 

Correspondence No. N/A 

IHSS: NIA Building No@): 776 

Author: Organ'kation: 

Recipient: Organization: 

HINDMAN, JAMES CDPHE, COLORADO OEPARTMENT OF PUBLIC HEALTI 

DISTRIBUTION NOT INDICATED 

Microfiche No.: 37 to 37 Frames: 0064 0000 to 0064 0002 
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Document No.: B776 - A  - 000103 . Date: 0611 0/2002 Pages: 2 
' 

Letter provides notification of.condu&ng active decommissioning of Building 776 processes. The Rocky Flats 
Field Office (RFFO) has agreed to formally notify in writing prior to the removal of individual effluent samplers 
for service. This letter provides that notificadon. 

b 

Correspondence No. 02- DO E-00854; 00365- RF-02 

IHSS: N/A Building No(s): 776 

Author: Organization: 

Recipient: Organization: 

LEGARE, JOSEPH A. DOE, US DEPARTMENT OF ENERGY 

CROUSE, ARCH CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTt 

Microfiche No.: 37 to 37 Frames: 0065 oooo to 0065 0001 

Document No.: 8776 - A - 000104 Date: 06/02/2002 Pages: 2 
The Colorado Department of Public Health and Environment (CDPHE) approves the extention to the 87761777 
Mixed Residue Consent Order Commitment Date. 

Correspondence NO. N/A 

IHSS: NIA Building No(s): 776 777 

Author: 
SCHIEFFELIN, JOE 

Recipient: 

LEGARE, JOSEPH A. 

Organization: 
CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTt 

Organization: 

DOE, US DEPARTMENT OF ENERGY 

Microfiche No.: 31 to 37 Frames: 0066 0000 to 0066 0001 

Document No.: 8776 - A - 000105 Date: 06/20/2002 Pages: 2 

. Discusses the tour of Building 776R77 and the sets In question that was taken on June 20,2002 by the 
Colorado Department of Public Health and Environment (CDPHE). 

Correspondence No. N/A 

IHSS: N/A 

Author: 
KRAY, EDD 

Recipient: 

AGUILAR, MARK 

Microfiche No.: 37 to 37 

Building No@): 776 777 

Organization: 
CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTt 

Organization: 

DOE, US DEPARTMENT OF ENERGY 

Frames: 0067 0000 to 0067 0001 
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Document No.: B776 - A - 000106 
~- 

Date: 07/01 12002 E Pages: 9 

Building 707,776 and 777 cargo loading current process per PRO-128s. Includes schedule and changes to be 
implemented with photographs of the docks a,nd a map. ' 

Correspondence No. N/A 

IHSS: NIA 

Author: 
Recipient: 

DISTRIBUTION 

h 

Building No@): 707 776 

Organization: 
Organization: 

CDPHE. COLORADO DEPARTMENT OF PUBLIC HEALTt 

Microfiche No.: 38 to 38 Frames: 0024 OOOo to 0024 0008 

~~ 

DocumentNo.: B776 - A  -000107 Date: 07/25/2002 Pages: 2 

Purpose of Contact: Discusses the contact record documents, regarding characterization of the Fluidized Bed 
Incinerator (FBI) Pilot Incinerator, Room 135, Building 776. 

Correspondence No. N/A 

IHSS: NIA Building No(s): 776 

Author: 

Recipient: 

LESSER, RICHARD 

HINDMAN, JAMES 

Organization: 

Organization: 
CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI 

KAISER-HILL COMPANY, L.L.C. 

Microfiche No.: 38 to 38 Frames: 0025 0000 to 0025 0001 
1 

Document No.: 8776 - A - M)0108 Date: 08/08/2002 Pages: 1 

Purpose of Contact: Discusses and resolves several issues of the Environmental Restoration (ER) Rocky Flats 
Cleanup Nreement Standard Operating Protocol (RSOP) Notification No. 02-10, Individual Hazardous 
Substance Site IHSS Group 300-1 and Industrial &ea Sampling and Analysis Plan (IASAP) Addendum No. IA- 
02-08 (Building 776). 

Correspondence No. N/A 

IHSS: 128 Building No(s): NIA 

134N 
Author: 

SERREZE, SUSAN 
Organization: 
KAISER-HILL COMPANY, L.L.C. 

Recipient: Organization: 

POTTORFF, ELIZABETH T. CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTt 

Microfiche No.: 38 to 38 Frames: 0026 0000 to 0026 0000 
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Page: 43 

Date: 09/05/2002 Pages: 4 Document No.: B776 - A - 000109 

This tetter constitutes approval and acceptance of the minor modification pursuant to Paragraph 127 of Rocky 
Flats Cleanup Agreement (RFCA), to Section 4.5.2 of the Building 776/777 Decommissioning Operations Plan 
(DOP). This modification No. 9 to the DOP indludes submittal of the unit-specific closure infomation sheet 
and drawing for Set 82. This includes all concrete secondary containment areas that provided containment for 

s 
Correspondence No. 02-RF-01946; MSF-051-02 

IHSS: NIA Building No(s): 776 777 

Author: Organization: 

Recipient: Organization: 

FERRI, MARK S. KAISER-HILL COMPANY, L.L.C. 

LEGARE, JOSEPH A. DOE, US DEPARTMENT OF ENERGY 

Microfiche No.: 38 to 38 Frames: 0027 OoOO to  0027 0003 

Document No.: B776 - A - 0001 10 Date: 10101 12002 Pages: 1 
The Colorado Department of Public Health and Environment (CDPHE) approves the Minor Modification No. 9 to 
the Building 776/777 Decommissioning Operations Plan (WP). This constitutes approval and acceptance of 
the proposal modification in accordance with Sector 4.5.2 of the DOP and pursuant to Paragraph 127 of the 
Rocky Fiats Cleanup Agreement (RFCA). 

Correspondence No. 000689-RF-02 

IHSS: NIA Building No(s): 776 777 

Author: 
’ GUNDERSON, STEVE 

Recipient: 

LEGARE, JOSEPH A. 

Organization: 
CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI 

Organization: 

DOE, US DEPARTMENT OF ENERGY 

Microfiche No.: 38 to 38 Frames: 0028 0000 to 0028 0000 
3 

Document No.: B776 - A - ooO111 Date: 0911 4/2000 Pages: 2 
Purpose of Contact Personnel listed participated in a walkdown of Sets 7.15,17,26,38,39, 46,57, and 62 in 
Building 77M77. The purpose of the walkdown was for all parties to come to agreement that these sets are 
considered complete. None of the parties raised any questions or concerns regarding the completion of the 
sets. Therefore, all agree that these sets are complete. 

Correspondence No. NIA 

IHSS: NIA Building No@): 776 

Author: 

Recipient: 

MACLEOD, SAND1 

KRAY, EDD 

Microfiche No.: 39 to 39 

Organization: 
NOT INDICATED 

Organization: 

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI 

Frames: 0042 0000 to 0042 0001 
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Document No.: B776 - A - o00112 , Date: 1012512000 Pages: 2 

Puroose of Contact Section 4.5.2. Closure Documentation of the Building 77M77 Closure Project 
Decommissioning Operations Plan (DOP), states that "portions of a RCRAregulated unit may be removed prior 
to submittal of the required unk-specific clos&e information upon engagement of the consultative process 
and concurrence of the LRA" In accordance with this sedon the Colorado Department of Public Health and €I 

b 

Correspondence No. N/A 

IHSS: NIA 

Author: 

Recipient: 

HOPKINS, TED A 

HINDMAN, JAMES 

Building No(s): 776 

Organization: 

Organization: 

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTt 

KAISER-HILL COMPANY, L.L.C. 

Microfiche No.: 39 to 39 Frames: 0043 0000 to 0043 0003 

Date: 02/01 12001 Pages: 2 

Purpose of Contact W o n  4.5.2, Closure Documentation of the Building 776/777 Closure Project 
Decommissioning Operatlons Plan (DOP), states that 'portions of a RCRAwulated unit may be removed prior 
to submittal of the required unit-specific closure information upon engagement of the consultative process 
and concurrence of the LRA" In accordance with thfs section the Colorado Department of Public Health and Ei 

Correspondence No. N/A 

IHSS: NIA Building No(s): 776 

Author: 

Recipient: 

HOPKINS, TED A. 

HINDMAN, JAMES 

Organization: 

Organization: 

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTt 

KAISER-HILL COMPANY, L.L.C. 

Microfiche No.: 39 to 39 Frames: 0044 0000 to 0044 0001 

Document No.: B776 . A -0001 15 Date: 10/31/2000 Pages: 2 

Purpose of Contact: To document follow-up actlons to three previous contacts made regarding activities in the 
Size Reduction Vault in Building 776. On April 4,2000, an issue was identified regarding possibly up to 20 
cans of Ball Mill Sludge (mixed waste) believed to be located in the SRV. The issue was entered into ECATS 
(M335) and self-identified to Colorado Department of Public Health and Environment (CDPHE). 

Correspondence No. N/A 

IHSS: NIA Building No(s): 776 

Author: Organization: 

Recipient: Organization: 

HICKS, CAROLYN KAISER-HILL COMPANY, L.L.C. 

BURBACH, CINDY CDP HE, COLORADO DEPARTMENT OF PUBLIC HEALTl 

Microfiche No.: 39 to 39 Frames: 0046 OOOo to 0046 0001 
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Dbcument No.: B776 . A .) 0001 36 . Date: 10/10/2000 Pages: 2 

Purpose of Contact: Decontamination and Decommissioning (DBD) personnel in Building 776/777 are planning 
to remove many of the cages and non-load bearing walls within the building. In the past, we.have requested 
permission on a casebycase basis for remogal of walls or cages associated with Resource Conservation and 
Recovery Act (RCRA) units. CDPHE agreed with the request, with the following stipulations: 

' 

' 
Correspondence No. hf/A 

. -  IHSS: NIA 

Author: 

Recipient: 

' HICKS, CAROLYN 

HINDMAN, JAMES 

Building No(s): 776 

Organization: 

Organization: 

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTt 

KAISER-HILL COMPANY, L.L.C. 

Microfiche No.: 39 t o  39 Frames: 0047 0000 to 0047 0001 - 
Document No.: B776 - A - 000117 Date: 10/05/2000 Pages: 2 

' Purpose of Contact: Regarding the planned entry into the Size Reduction Vaull in Building 776. Room 146, one 
of the activities includes a verification that three tanks (Bail Mill Washer, Collection Pan and Annular Tank) are 
physically empty in accordance with the Mixed Residue Tank Plan. It is suggested that the Ball Mill Washer 
and Collection Pan will be visually verified and that Colorado Department of Public Health and Environment (CC 

Correspondence No. N/A 

IHSS: NIA Building No(s): 776 

Author: Organization: 
CATHEL, ROBERT KAISER-HILL COMPANY, L.L.C. 

Recipient: 

HINDMAN, JAMES 

Organization: 

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTt 

Microfiche No.: 39 to 39 Frames: 0048 OOOo to 0048 0001 

Document No.: B776 I A I 0001 18 Date: 08/22/2000 Pages: 2 

Purpose of Contact: A container of mixed residue dry combustibles that failed Real Time Radiography (RTR) 
for 10 ml free liquids is currently being stored in Unit 776.1, Room 127, which is not permitted for liquids. 
During the monthly compliance meeting with Colorado Department of Public Health and Environment (CDPHE) 
(August 22), it was proposed leaving the drum in Rm. 127 because As Low As Reasonabiy Achievable (ALARA) 

Correspondence No. N/A 

IHSS: NIA Building No(s): 776 

Author: 
HOPKINS, TED A 

Recipient: 

BURBACH, CINDY 

Microfiche No.: 39 t o  39 

Organization: 

Organization: 

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI 

KAISER-HILL COMPANY, L.L.C. 

Frames: 0049 OOOc) to 0049 0001 
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I 

Document No.: 8776 - A - OOO121 Date: 08/11/2000 Pages: 2 

Purpose of Contact: Re Unit 776.2, Aqueous Process Waste Collection and Storage Unit (Tanks: T-iA [Unit 
776.2AI; 1-16 [Unit 776.261; T-2A [Unit 776.2CI; and T-2B [Unit 776.2DJ). During a phone conversation with 
Colorado Department of Public Health and En6ironment (CDPHE), a variance was requested from unit specific 

I 

I 

requirements for overfill prevention requirements for Tanks T-1A and T-1B. The Unit specific operating require1 
4 

I Correspondence No. N/A 
IHSS: NIA 

Author: 
HOPKINS, TED A. 

Recipient: 

HINDMAN, JAMES 

Building No(s): 776 

Organization: 

Organization: 

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTt 

KAISER-HILL COMPANY, L.L.C. 

Microfiche No.: 39 to 39 Frames: 0052 OOOo to 0052 0001 
II 

Document No.: B776 - A - 000122 Date: 08/07/2000 Pages: 1 .  

Purpose of Contact: On August 7.2000, the planned entry into the Chemical Exclusion Area in Building 776 
idendlfied as Room 135, Fluidized Bed Incinerator (FBI) Gloveboxes was discussed with Colorado Department 
of Public Health and Environment (CDPHE). Work was planned to enter this area and that any chemicals found 
in this area will be managed in accordance with the 776 Decommissioning Operations Plan (DOP) and applicabl 

. Correspondence No. NIA 

IHSS: N/A Building No(s): 776 

Author: 

Recipient: 

CATHEL, ROBERT 

BURBACH, CINDY 

Organization: 

Organization: 

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI 

KAISER-HILL COMPANY, L.L.C. 

Microfiche No.: 39 to 39 Frames: 0053 oooo to 0053 0000 
Document No.: 6776 I A - OOOl23 Date: 07/27/2000 Pages: 2 

Four bliter bottles of liquid hazardous waste, which are covered by the Site Treatment Plan Consent Order, 
require sampling for radiological and Resource Conservation and Recovery Act (RCRA) characterization. 
Building 776 pbrsonnel would like to conduct sampling in Glovebox 5-176 (the "Barrel Dump" Glovebox on the 
Advanced Size Reduction Facilky [ASARFJ) and leave the bottles in the glovebox until analytical results are obti . 

Correspondence No. N/A 

IHSS: NIA Building No(s): 776 

Author: 

Recipient: 

HICKS, CAROLYN 

HINDMAN, JAMES 

Organization: 

Organization: 

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI 

KAISER-HILL COMPANY, L.L.C. 

Microfiche No.: 39 to 39 Frames: 0054 oooo to 0054 0001 
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Dbcument No.: €3776 - A - 0001 24 Date: 07/25/2000 Pages: 1 

Room 159, which is part of Permitted Storage Unit 776.1, contains a partition wall separating Room 159 from 
Room 159A and a cinderblock wail within Rm. 159. These walls did not contact hazardous waste, and do not 
require Resource Conservation and Recovery'Act (RCRA) closure. However, because they are located within 
the boundaries of the RCRA storage unit and are shown on the drawing in the permit, permission was requeste 

b 

Correspondence No. NIA 

IHSS: NIA Building No@): 776 

Author: 

Recipient: 

HICKS, CAROLYN 

HINDMAN, JAMES 

Organization: 

Organization: 
CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTt 

KAISER-HILL COMPANY, L.L.C. 

Microfiche No.: 39 to 39 Frames: 0055 0000 to 0055 0000 

Document No.: B776 - A - 0001 26 Date: 07/06/2000 Pages: 2 

On June 21, Building 776 notifled Colorado Department of Public Health and Environment (CDPHE) that there 
was a potential that reactive chemicals (Le., Picric Add) would be found in Fume Hoods 28 and 29 in Room 445 
of Building 776. Subsequent to this initial notification. a visual inspection of the fume hoods identified several 
containers. All containers were labeled as to their content but all are secondary containers. None of the contai 

Correspondence No. NIA 

IHSS: NIA Building No(s): 776 

Author: 

Recipient: 

HOPKINS, TED A 

BURBACH, CINDY 

Organization: 
KAISER-HILL COMPANY, L.L:C. 

Organization: 

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI 

Microfiche No.: 39 to 39 Frames: 0057 0000 to 0057 0001 

Document No.: 6776 - A - 000127 Date: 07/05/2000 Pages: 2 

The Rocky Flats Environmental Technology Site (RFETSEb) Permit and the Interim Status Closure Pian 
require that Resource Conservation and Recovery Act (RCRA) closurti (including Clean Closure by 
Decontamination and Debris Treatment) be certified by "an independent registered engineer." A Professional 
Engineer (P. E.) Certification is not required for closure by removal. The Buildlng 7761777 Decommksioning OF 
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Per previous notification to Colorado hpartment of Public Health and Environment (CDPHE) of planned entry 
into two Chemical Excluslon Areas in Fume H o o d s  28 and 29 in Room 445, Set 43. Today one of the workers 
who previously did work In the fume hoods sdid they may have used Picric Acid. The Building 776 Chemical 
Control Administrator notified site Subject Matter Experts (WE) for reactive chemicals (Radian Corporation) WI 
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Building 776/777 Environmental Compliance is requesting approval to conduct Clean Closure activities for the 
following Units: 90.85 (Room 152 Pyrochemical Vault Set 53); 2501 (Room 478 6-Vault Interim Storage Area 
[EA] Set 46); and 777.1 (Room 448 Set 32 NDT Vault). DOP 4.5.1.1 RCRA regulated unlts may be "clean 
closed" either by documenting the absence of contamination or by decontaminating the unit. For units having 

Correspondence No. NIA 

IHSS: NIA Building No(s): 776 

Author: 

Recipient: 

HOPKINS, TED A. 

KRAY, EDD 

Organization: 

Organization: 

KAISER-HILL COMPANY, L.L.C. 

CDPHE, COLORADO DEPAFUMENT OF PUBLIC HEALTI 

Microfiche No.: 39 to 39 Frames: 0062 0000 to 0062 0002 

DocumentNo.: 6776 . A  -0o0133 Date: 06/12/2000 Pages: 2 

A phone message was left with the Colorado Department of Public Health and Environment (CDPHE) on June 
12 regarding the planned entry into the following Chemical Exclusion Areas In Building 777: Room 452, 
Glovebox 034 (chemicals visible in GB); Room 452, Downdraft 14/24 (GB 206'532) (unknown if chemicals are 
present). A message was also left on June 13 regarding the planned entry into the following Chemical Exclusio 
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Document No.: B776 - A  - 000135 , Date: 0411 7/2000 ' Pages: 2 
Building 77M77 personnel intend to enter a Chemical Exclusion Area (an airlock identified as 146A) subject to 
the Chemical Consent Order. The purpose of this entry is work on the CSOW system. In addition, about a 
month ago, 776/777 personnel entered into a chemical Exclusion Area for the purpose of sampling chemicals. 
Chemicals in Glovebox 399 were taken. Results are pending. Colorado Department of Public Health and Enviro 
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Following the consultative process outlined in the Rocky Flats Cleanup Agreement (RFCA, 1996), Building 
776/777 Environmental Compliance personnel requested that the Mixed Residue Consent Order be either 
terminated or extended to meet the Decontamination and Decommissioning (D&D) schedule for the Project. 
The Mixed Residue consent Order I Tank Management Pian currently requires that 776l777 tank systems be rem 
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On January 14,2002, Kaiser-Hill Company, LLC. (K-H) and US Department of Energy, Rocky Flats Field m i c e  
(DOURFFO) performed a walkdown of Sets 10.24,29,31. and 74 in Building 776/777. The purpose of the 
walkdown was to verify that the Worksets are in fact completed satisfactorily. DOE did not identify any issues 
or concerns during the walkdown. The Colorado Department of Public Health and Environment (CDPHE) repre? 
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Characterization Data Summary, Indivi'dual Hazardous Substance Site Group 700-3, June 2003. This data 
summary report summarizes initial characterization activities conducted at the request of Building 776/777 
Decontamination and Decommissioning (Daw personnel at the WETS. Additional sampling will be required 
to make Mure envjronmenbl restoration action decision. Under Building Contamination (UBC) for 776 and 777 
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' Document No.: B776 - A  - 000141 Date: 05/12/2003 Pages: 28 

Provides the enclosed Building 7761717 Decommissioning Operations Plan (DOP) Appendix I Demolition Plan, 
Draft for Public Comment, May 12,2003. 
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Forwards a synopsis and letter enclosing the M i n o r  Modification No. 10 to the Building 7 7 m 7  
Decommissioning Operations Plan (DOP) dated May 15,2003 for approval. This letter constitutes approval and 
acceptance of the minor modification pursuant to Paragraph 127 of the Rocky Flats Cleanup Agreement 
(RFCA). 
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Kaiser-Hill Company, L.L.C. (M) memorandum regarding the Remediation, Industrial Building DBD and Site 
Services Project, RISS and Building 776/777 Management Agreement for the Demolition of Building 730. 
Building 730 is located directly north of the B'hsm7 and consists of four concrete tanks housed in an 
underground vault. Environmental Restoration (ER) stabilized two of these tanks as part of the RFETS Undergr 
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The Colorado Department of Public Health and Environment (CDPHE) approves the Minor Modification No. 10 
to the Building 776l777 becommlssionlng Operations Plan (DOP) dated May 15,2003. 

Correspondence No. 00555-RF-03 

IHSS: NIA Building No(s): 776 777 

Author: 

Recipient: 

GUNDERSON, STEVE 

DISALVO, RICHARD 

Organization: 
CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTt 

Organization: 

DOE, US DEPARTMENT OF ENERGY 

Microfiche No.: 41 to 41 Frames: 0032 0000 to 0032 0000 

Document No.: B776 - A  - 000145 Date: 0812811 998 Pages: 212 

Building 776/777 Reconnaissance Level Characterization Report, Revision 0; August 28.1998. The purpose of 
the RLCR is to establish a preliminary estimate of the type of contamination and safety hazards present in the 
Building 7761777 Cluster. The scope of the document is as follows: To provide Input to the Project Execution 
Plan (PEP) and Decommissioning Operations Plan (WP) and to support and facilitate planning specific Deconl 
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Transmits the attached [000147] Safety Evaluation Report for Building 776n77 Documented Safety Analysis, 
Revision 1 dated May 2003. 

h 

Correspondence No. 00630-RF-03; SP:NRD:RGB:03-00683 

IHSS: NIA Building No@): 776 777 

Author: Organization: 

Recipient: Organization: 

SCHMITT, EUGENE C. DOE, US DEPARTMENT OF ENERGY 

PARKER, ALAN M. KAISER-HILL COMPANY, L.L.C. 

Microfiche No.: 44 to 44 Frames: 0034 0000 to 0034 0000 

Document No.: €3776 - A - 0001 47 Date: 05/01/2003 Pages: 62 

Safety Evaluation Report for Building 77W77 Documented Safety Analysis, Revision 1 May 2003. 
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Forwards the enclosed Major Modification to the Building 776'777 Closure Project Decommissioning 
Operations Plan (DOP), Appendix I dated June 30,2003. This DOP includes information on demolition 
methods, techniques, controts and performance specifications that will ensure safety of workers, public health 
and the environment. 

Correspondence No. 03-DOE-00785; 0061 2-RF-03 

IHSS: NIA Building No(s): 776 777 

Author: 

Recipient: 

LEGARE, JOSEPH A 

GUNDERSON, STEVE 

Organization: ' 
DOE, US DEPARTMENT OF ENERGY 

Organization: 

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI 

I Microfiche No.: 45 to 46 Frames: 0036 0000 to 0036 0063 



FISRAR-INDEX-REPORT.RDF ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
CERCLA ADMINISTRATIVE RECORD FILE INDEX 

FINAL REPORT 

Page: 53 

Document No.: B776 - A  - 000149 . Date: 0811 4/2003 Pages: 14 

Forwards the enclosed Radiological Pre-Demolition Survey Plan (PDSP) for Building 7761777 August 8,2003 for 
approval. Due to the unique nature of this fac.ifity, two project specific documents are being developed and the 
NonRadiological Characterization Plan will be submitted for your approval in another transmittal. 
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The Colorado Department of Public Health and Environment (CDPHE) approves the Pre-Demolition Survey Plan 
(PDSP) for Building 776/777 dated August 8,2003.. 
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Forwards the attached [000152] Pre-Demolition Survey Report (PDSR) for Buildings 710 and 781.776/777 
Closure Project, Revision 1 dated August 19,2003 for approval. This confirms the classlficatlon as Type 1 
facilities as stated in the Building 7761777 Closure Project Decommissioning Operations Plan (DOP). Attached 
is a letter regarding the prompt review of the PDSR from Kaiser-Hill Company, L.L.C. (K-H) to the US Departmen 
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Pre-Demolition Survey Report (PDSR)'for Buildings 710 and 781.7764777 Closure Project. Revision 1 August 
19, 2003. The PDSR has been preformed to enable compliant disposition and waste management of Buildings 
710 and 781 which are a part of the Building fI6l777 Cluster and to encompass radiological and chemical 
characterization. 
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8.0 Operational Histoly of Building 776l777 (Historical Release Report (HRR) November 1994): Until the 1957 
tire in Building 771, the plutonium (Pu) foundry, fabrication and assembly operations at RFP were housed in 
Building 771. Beginning in 1958 and continuing through 1969, Building 776 was the main manufacturing 
facility for Pu wear;ons components and housed a Pu foundry and fabrication operations. Building 777's main 1 
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The purpose ofthis letter is to forward the attached [00015fl Project.Specific Non-Radiological 
Charactedzation Plan for Building 776/777 for Colorado Department of Public Health and Environment (CDPHE) 
approval. This document includes input received from consuttations wlth the CDPHE and informal reviews. 
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Building 776/777 Closure Project Decommissioning Operations Plan (DOP), Revision 1 July 1,2003. The 
Building 7761777 Cluster is comprised of Bulldings 701,702,703,710,712,712& 713,713A 730,776,777 and 
781, which is located in the Protected Area (PA) of the Rocky Flats Environmental Technology Site 
(RFETSISite). Closure of the Building 7 7 W 7  Cluster is necessaryto meet goals of the Rocky Flats Cleanup A5 
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IHSS: NIA Building No(s): 701 702 

Author: Organization: 
Recipient: Organization: 

DISTRIBUTION RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG 

Microfiche No.: 40 to 55 Frames: 0053 o m  to 0053 0427 

Document No.: B776 - A , 000157 Date: 0911 6/2003 Pages: 9 

Project Specific Non-Radiological Characterization Pian for Building 776/777 - in accordance with the Rocky 
Flats Cleanup Agreement (RFCA) and the Decommissioning Program Plan (DPP), a non-radiological 
characterization will be conducted prior to demolition to ensure that decommissioning objectives have been 
achieved. Decommissioning objectives are presented in the Building Z’6/777 Demolition Plan, which is includt 
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The Colorado Department of Pubilc Health and Environment (CDPHE) has reviewed and hereby approves the 
Project SpecMc Non-Radiological Characterization Plan for Building 77M77. 
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Purpose of Contact: Advanced Size Reduction Facility (ASRF) Disposition. In accordance with the 776/777 
Decommissloning Operations Plan (DOP). Appendix 1. the preparation of the facility for demolition i s  
conducted in consultation with the Colorado bepartment of Public Health and Environment (CDPHE) and is 
based on a series of decisions primarily related to malntalnlng releases to the environment and doses to the W( 
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Purpose of Contact: Report results of the DOE I CDPHE walk-downs with KH of five completed 
decommissioning sets in Building 707 (Sets 65, E5, J2.55. and K3) and three completed decommissioning 
sets in Building 776/777 (Sets 66.67, and BO). This contact record Is to document that CDPHE did not report 
any issues or concerns or have and questions with the subject work-sets. Therefore, DOE concludes that CDPl 

Correspondence No. NIA 

IHSS: NIA Building No(s): 776 777 

Author: 
SCHUETZ, GARY 

Recipient: 

KRAY, EDD 

Organization: 
DOE, US DEPARTMENT OF ENERGY 

Organization: 

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI 

Microfiche No.: 55 to '55 Frames: 0058 0000 t o  0058 0000 

Document No.: B776 - A - 000163 Date: 12/09/2003 . Pages: 6 

The enclosed contact record (dated December 9.2003) documenting Colorado Department of Public Health 
and Environment (CDPHE) approval to manage the Building 776 RCRA Process Waste Tank System (Unit . 
776.2) as non-hazardous low level waste following closure by removal. The enclosed rinsate data summary is 
referenced In the Contact Record. At CDPHE request, this contact record has been amended since the draft vet 
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In accordance with the 776/?77 Decommissioning Operations Plan (DOP). Appendix 1, the preparation of the 
facility for demolition Is conducted in consolation with the Colorado Department of Public Health and 
Environment (CDPHE) and Is based on a seriek of decisions primarily related to maintaining releases to the 
environment and dose to the workers as low As LOW As Reasonably Achievable (ALARA). This contact record d 
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Purpose of Contact: Appendix 1 of the 7761777 Decommissioning Operations Plan (DOP) indicates that, 
"Chemical and hazardous substance are removed" prior to initiating demolition. In Room 443 of Building 776, 
there is a 6,000 pound lead collar in the wall shared with Room 430, This'cdlar poses no hazard in the wall, but 
lead is consider a hazardous substance. 
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Purpose of Contact: Appendix I of the 77- Decommissioning Operations Plan (DOP) indicates that, 
"Chemicals and Hazardous substances are removd. prior to lnltiatlng demolition. In Room 443 of Building 
776, there Is a 6,000 pound lead collar in the wall shared with Room 430. This collar pose no hazard in the wall, 
but lead Is considered a hazardous substance. As a result, the 776/777 Colorado Department of Public Health ai 
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Purpose of Contact Approval of reinstate standard results for contingent closure of floors in Building 776/777, 
personnel wash and rinsed floors in Building 777 Rooms 437.452.462, and 483. Rooms 462 and 483 were 
container storage area that were part of Resolrrce Conservation and Recovery Act (RCRA) Unit 777.1. Rooms 
437 and 452 provided secondary containment for mixed residue piping and equipment Reinstate samples were 
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Purpose of Contact: Area 1 Disposition in accordance with the 776/777 Decommissioning Operations Plan 
(DOP), Appendix 1. The preparation of the facility for demolition is conducted in consultation with the Colorado 
Department of Public Health and Environment (CDPHE) and is based on a series of decisions primarily related 
to maintaining release to environment and doses to the workers As Low As Reasonably Achievable (ALARA). 

Correspondence No. N/A 

IHSS: NIA Building No(s): 776/777 

Author: Organization: 
Recipient: Organization: 
Microfiche No.: 5 6 t o  56 Frames: 0027 0000 to 0027 0001 

~~ 

Document No.: B776 - A  - 000169 Date: 09/26/2001 Pages: 1 

Colorado Department of Public Health and Environment (CDPHE) has reviewed the Building 776/777 Cooling 
lower Decommissioning Pre-Demolition Survey Report (PDSR). Based upon this review, CDPHE concurs with 
the Type 1 characterization classification of the structures included In the Cooling Towers and satellite 
buildings. 

Correspondence No. NIA 

IHSS: NIA Building No(s): 712 713 

Author: Organization: 

Recipient: Organization: 

GUNDERSON, STEVE CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI 

LEGARE, JOSEPH A. DOE, US DEPARTMENT OF ENERGY 

Microfiche No.: 57 to 57 Frames: 0067 0000 to 0067 0000 
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DocumentNo.: 6776 - A  -0o0170 Date: 03/15/2004 Pages: 2 
In accordance with the Survey Units 2'2 and 25 Disposition for 776/777 Decommissioning Operations Plan 
(DOP), Appendix 1, the preparation of the facility for demolition is conducted in consultation with Colorado 
Department of Public Health and Environment (CDPHE). and is based on a series of decisions. This contact 
record documents the activities that were conducted to prepare the Survey Units 22 and 25 for demolition. SUP 

Correspondence No. N/A 

IHSS: NIA Building No(s): 776/777 

Author: Organization: 

Recipient: Organization: 

FOSS, DYAN KAISER-HILL COMPANY, L.L.C. 

KRAY, EDD CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTt 

Microfiche No.: 57 to 57 Frames: 0068 0000 to 0068 0001 

Document No.: B776 - A - OOO171 Date: 0311 7/2004 Pages: 1 
... 

Fomarddsubmits; Administrative Closure of Resource Conservation and Recovery Act (RCM) Unit 777.1, 
Room 447, Building 776/777. Pursuant to Section 4.51 of Buildin. Decommissioning Operations Plan (DOP), 
Kaiser-Hill Company, L.L.C. (K-H), is submitting this request for administrative closure, of RCRA container 
storage area for approval and transmittal, to the Colorado Department of Public Health and Environment (CDPH 

Correspondence No. 04-RF-00330; VPM-005-04 

IHSS: NIA Building No(s): 776/777 

Author: 

Recipient: 

PIZZUTO, VICTOR M. 

LEGARE, JOSEPH A 

Organization: 
70717761777 CLOSURE PROJECT 

Organization: 

DOURFFO, ROCKY FLATS FIELD OFFICE 

Microfiche No.: 57 to 57 Frames: 0069 0000 to  0069 0000 

IHSS: NIA 

Author: 
GUNDERSON, STEVE 

Recipient: 

LEGARE. JOSEPH A. 

Microfiche No.: 57 to 57 

Document No.: B776 - A  - ooO172 Date: 04/02/2004 Pages: 2 

The Colorado Department of Public Health and Environment (CDPHE) Hazardous Waste Management Division 
(HZMD) has received RFETS request for the closure of the RCRA UnH 777.1 dated March 22,2004. The 
absence of contamination has been satisfactorily demonstrated in accordance with Section 4.5.1.1 of the 
Building 776/777 Decommissioning Operations Pian (DOP). Accordingly, the unit is determined to be clean and 

Correspondence No. 001 72-RF-04 

Building No(s): 776 777 

organization: 
CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTt 

Organization: 

DOE, US DEPARTMENT OF ENERGY 

Frames: 0070 0000 to 0070 0001 
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- 

Document No.: B776 - A I 0001 73 Date: 09/30/2003 Pages: 1 

Purpose of Contact: Report results of i h e  US Department of Energy (DOE), Colorado Department of Public 
Health and Environment (CDPHE), walk-downs with K-H Independent Safety Oversight (KH). of five (5) 
completed decommissioning sets in Bullding707, (Sets B5, E5, J2, J5. and K3). and three (3) completed 
decommissioning sets in B776l777 (Sets 66,67, and 80). This contact record is to document that CDPHE did nc 

* 
Correspondence No. N/A 

IHSS: NIA Building No(s): 707 776l777 

Author: Organization: 

Recipient: Organization: 

SCHUETZ, GARY RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG 

KRAY, EDD CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTt 

Microfiche No.: 57 to 57 Frames: 0071 0000 to 0071 OOOo 

Document No.: B776 - A - 0001 74 Date: 04/07/2004 Pages: 2 

Purpose of Contact: Survey Units 21 Disposition in accordance with the 77M77 Decommissioning Operations 
Pian (DOP), Appendix 1, the preparatlon of the facility for demdition is conducted in consultation with the 
Colorado Department of Public Health and Environment (CDPHE), and is based on a series of decision 
primarily related to maintainlng releases to the environment and doses to the workers. As Low As Reasonably I 

Correspondence No. N/A 

IHSS: NIA Building No(s): 7761777 

Author: Organization: 

Recipient: Organization: 

FOSS, DYAN KAISER-HILL COMPANY, L.L.C. 

KRAY. EDD CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTt 

Microfiche No.: 57 to 57 Frames: 0072 0000 to 0072 0001 

Document No.: 8776 - A - 000175 Date: 04/07/2004 Pages: 2 

Purpose of Contact: Survey Unit 21 Disposition. In accordance with the Buildings 776/777 Decommissioning 
Operations Plan (DOP), Appendix 1, the preparation of the facility for demolition is  conducted in consultation 
with Colorado Department of Public Health and Environment (CDPHE), and is base on a series of decisions 
primarily related to maintaining releases to the environment and doses to the worker As Low As Reasonably Ac 

Correspondence No. N/A 

IHSS: NIA Building No(s): 7761777 

Author: Organization: 
FOSS, DYAN KAISER-HILL COMPANY, L.L.C. 

Recipient: 

KRAY, EDD 

Microfiche 'No.: 57 to 57 

Organization: 

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTt. 

Frames: 0073 0000 to 0073 000.1 

m- arl 
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~- 

Document No.: B776 .. A - 000176 Date: 04/07/2004 Pages: 2 
This letter Is in response to a March 35,2004 letter, which delivered the final Independent Verification Team 
Project Specific Plan for the Building 7 7 m  ClOSUre Project in accordance with Contract No. DE-ACOI 
OOOR22750. The NPSP is approved by the Rocky Flats Project Office for performance of the Independent 
Verification of the 77MTI Closure’s pre-demolition final survey methodology. 

Correspondence No. 04-DOE-00279; 001 761RF-04; DE-AC05-000R22750 

IHSS: N/A 

Author: 
LEGARE, JOSEPH A. 

Recipient: 

WEAVER, PHYLLIS 

Building No(s): 776 777 

Organization: 
DOE, US DEPARTMENT OF ENERGY 

Organization: 

OAK RIDGE, ORISE 

Microfiche No.: 57 to 57 Frames: 0074 OooO to 0074 OOO1 

. Document No.: 6776 - A - 0001 78 Date: 01/05/2001 E Pages: 65 
- 

Asbestos Characterization Report Buildings 776l777 Secondary Building, Rocky Flats Environmental 
Technology Site (RFETSISlte). Foothllls Environmental, Inc conducted an asbestos inspection. At (RFETS) 
located approximately fifteen miles north of Golden, Colorado. Asbestos Inspector conducted the inspection 
in the State of Colorado. The inspection was performed in the secondary buildings of building 776/777. Physic 

Correspondence No. N/A 

IHSS: NIA Building No@): 776/777 

Author: 
Recipient: 

DISTRIBUTION 

Organization: 
Organization: 

NOT INDICATED 

Microfche No.: 58 to 58 Frames: 0008 0000 to 0008 0064 

DocumentNo.: 6776 - A  -OOo179 Date: 04/28/2004 Pages: 2 

Purpose of Contact Survey Unit 23 Disposition in accordance with the Buildings 7 7 M  Decommissioning 
Operations Plan (DOP). Appendix I, the preparation of the facility for demolition i s  conducted in consultation 
with the Colorado Depattment of Public Health and Environment (CDPHE), and is based on series of decisions 
primarily related to maintaining releases to the environment and doses to the worker, As Low As Reasonably k 

Correspondence No. N/A 

IHSS: NIA Building No(s): 7761777 

Author: Organization: 

Recipient Organization: 

FOSS, DYAN RISS, REMEDIATION; INDUSTRIAL BUILDING D8D AND 

KRAY, EDD CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI 

Microfiche No.: 59 to 59 Frames: 0009 0000 to 0009 0001 
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Document No.: 8776 A - 000180 Date: 0411 4/2004 Pages: 16 

Subject: Memo of understanding for the Demolition of Buildings 707I7761777I778 and Associated Buildings. . 
b 

Correspondence No. NIA 

IHSS: NIA Building No(s): 707 7*76/771 

Author: Organization: 

Recipient: Organization: 

Microfiche No.: 59 to 59 Frames: dol 0 0000 to 001 0 001 5 

LINSINBIGELER. HARRY 707/7761777 CLOSURE PROJECT 

PIUUTO, VICTOR M. KAISER-HILL COMPANY, L.L.C. 

Document No.: 8776 - A - 000182 Date: 09/10/2001 Pages: 1 

Please find attached [000183,000184], Pre-Demolition Survey Report (PDSR) for 7761777 Project's pending, 
Cooling Tower decommissioning. Extensive sampling and analysis for radiological and chemical 
contamination indicates that these towers are contaminant free;and may be classified as Type I structures 
under the site's Decommissioning Program Plan (DPP). 

Correspondence No. 01 -RF-02119; MSF-050-01; [000183,000184] 

IHSS: NIA 

Author: 

Recipient: 

FERRI. MARK S. 

SCHUETZ, GARY 

Building No(s): 7761777 

Organization: 
7071776l777 CLOSURE PROJECT 

Organization: 

DOE, US DEPARTMENT OF ENERGY 

Microfiche No.: 59 to 59 Frames: 001 2 0000 to 001 2 0000 

D6cument No.: B776 - A  - 000183 Date: 08/14/2001 Pages: 621 

Rocky Flats Environmental Technology Site (RFETSISite) Draft Pre-Demolition Survey Report (PDSR) for 
Buildings 702,703,712,712& 713,7134 (Building 77MTl's Cooling Towers and satellite buildings); or " the 
buildings subject to this report. These facilities no longer support the RFETS mission and need to be removed 
to reduce Site infrastructure, risks and/ or operating coast The location of the buildings subject to this report 

Correspondence No. 01 -RF-02119; MSF-050-01 

IHSS: NIA Building No@): 7761777 

Author: 
Recipient: 

DI STRl BUTlON 

organization: 
Organization: 

RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG 

Microfiche No.: 59 to 68 Frames: 001 3 0000 to 001 3 0631 
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Document No.: B776 - A - 000184 Date: 09/07/2001 Pages: 633 

A Pre-Demolition Survey (PDS) was pe'rfoked to enable compliant disposition and waste management of 
Buildings 702,703,712,7124 713, and 713A (Building 776/777's Cooling Towers and satellite buildings), or 
"the buildings subject to this report". These facilities no longer support the Rocky Flats Environmental 
Technology Site (RFETSISHe) and need to be removed to reduce Site infrashcture, risk andlor operating coast 

Correspondence No. 01 -RF-02119; MSF-05d-01 

IHSS: NIA Building No(s):' 702 . 703 

Author: 
Recipient: 

DISTRIBUTION 

Organization: 
Organization: 

RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG 

Microfiche No.: 68 to 78 , Frames: 001 4 0000 to 001 4 0638 

- d 

. Document No.: B776 - A - 000185 Date: 04/28/2004 Pages: 2 

Purpose of Contact: Survey Unit 23 Disposition. In accordance with the 776I777 DOP, Appendix I, the 
preparation of the facility for demolition is conducted In consultation with the Colorado Department of Public 
Health and Environment (CDPHE) and is basal on a series of decisions primarily related to maintaining 
releases to the environment and doses to the workers as low as reasonably achievable (ALARA). This contact r 

Correspondence No. N/A 

, . IHSS: NIA Building No@): 776 ' 777 

Author: 

Recipient: 

FOSS, DYAN 

DISTRIBUTION 

Organization: 
RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG 

Organization: 

AS INDICATED 

MicrofEhe No.: 79 to 79 Frames: 0038 0000 to 0038 0001 

Document No.: B776 - A - o(I0186 Date: 05/03/2004 . Pages: 197 

The Asbestos Characterzation Report Buildinbg 776/777 are schedule for decommissioning and demolition by 
2006. In preparation gor closure of the facilities, specific closure tasks have been Identified to meet this goal. 
Rocky Flats Environmental Technology Site (RFETSISHe). 

r 

' Correspondence No. N/A 

IHSS: NIA Building No(s): 7761777 

Author.' 
Recipient: 

DISTRIBUTION 

Organization: 
Organization: 

NOT INDICATED . 

Microfiche No.: 79 to 82 Frames: 0039 0000 to 0039 0200 
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DocumentNo.: 8776 - A  -000189 Date: 06/08/2004 Pages: 2 

Purpose of Contact: Survey Unit 20 Dfsposiion. In accordance with the 776/777 Decommissioning Operations 
Plan (DOP), Appendix I,'the preparation of the facility for d e d i t i o n  is conducted in consultation with the 
Colorado Department of Public Health and Environment (CDPHE) and is based on a series of decisions 
primarily related to maintaining releases to the environment and doses to the workers as low as reasonably act 

5 
Correspondence No. N/A 

IHSS: NIA . 

Author: 

Recipient: 

FOSS,DYAN . 

KRAY, EDD 

Building No@): 776/777 

Organization: 
707/77W77 CLOSURE PROJECT 

Organization: 

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTt 

Microfiche No,: 83 to 83 Frames: 0042 0000 to 0042 0001 
-~ ~ 

Document No.: B776 - A  - 0o0190 Date: 06/17/2004 Pages: 2 

Purpose of Contact Approval of reinstate standard results for contingent Resource Conservation and 
Recovery Act (RCRA) closure of floor in Building 777 Room 430. Building 776i777 personnel washed rinsed 
floors in Building 777 Room 430. This room included two permitted container storage units (Units 777.1, Room 
430 Area 2 and 3). Reinstate samples were analyzed and compared to the closure performance standard in Sec 

Correspondence No. N/A 

IHSS: NIA Building No(s): 7761177 

Author: 

Recipient: 

HICKS, CAROLYN 

HINDMAN, JAMES 

Organization: 

Organization: 
CDPHE. COLORADO DEPARTMENT OF PUBLIC HEALTt 

KAISER-HILL COMPANY, L.L.C. 

Microfiche No.: 83 to 83 Frames: 0043 0000 to 0043 0001 

Document No.: B776 - A - 000191 Date: 06/22/2004 Pages: 2 

Purpose of Contact: Retype Building 701 from a Type 1 to a Type 2facility, and adds it to the scope of the 
Building 776/777 Decommlssloning Operations Plan (DOP) via a minor modification. Section 2.4 of the Building 
7761777 DO?. 

Correspondence No. N/A 

IHSS: NIA 

Author: 

Recipient: 

HICKS, CAROLYN 

KRAY, EDD 

Microfiche No.: 

Building No(s): 7761177 

Organization: 

Organization: 

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTt 

KAISER-HILL COMPANY, L.L.C. 

83 to 83 Frames: 0044 0000 to 0044 0001 
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Dckurnent No.: B776 - A  - 0001 92 Date: 06/17/2004 Pages: 3 

Purpose of Contact: Survey Unit 19 Dkposihon. In accordance with the BTIM77 Decommissioning Operations 
Plan (DOP), Appendix 1 the preparation of the facility for demolition is conducted in consultation with the 
Colorado Department of Public Health and Environment (CDPHE) and is based on a series of decisions 
primarily related to maintaining releases to the environment and doses to the worker As Low As Reasonably Ac 

Correspondence No. NIA 
b 

IHSS: NIA Building No(s): 7761777 

Author: Organization: 

Recipient: Organization: 

FOSS, DYAN KAISER-HILL COMPANY, L.L.C. 

KRAY, EDD CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTt 

Microfiche No.: 83 to 83 Frames: 0045 0000 to 0045 0002 

Document No.: 8776 - A  - 000793 Date: 06/24/2004 Pages: 3 

Purpose of Contact: Survey Units 16 and 40 Disposition. In accordance with the B776R77 Decommissioning 
Operations Pian (DOP), Appendix 1 the preparation of the facilityfor demolition is conducted in consultation 
with the Colorado Department of Public Health and Environment (CDPHE) and is based on a series of 
decisions primarily related to maintaining releases to the environment and doses to the worker As Low As Reas 

Correspondence No. N/A 

IHSS: NIA Building No(s): NIA 

Author: 

Recipient: 

FOSS, DYAN 

KRAY, EDD 

Organization: 
707/776/777 CLOSURE PROJECT 

Organization: 

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI 
, 

. Microfiche No.: 83 to 83 Frames: 0046 0000 to 0046 0002 

Document No.: B776 - A - 0001 94 Date: 06/08/2004 Pages: 2 

Purpose of Contact: Survey Unit 20 Disposition. In accordance with the 7761777 Decommissioning Operations 
Plan (DOP), Appendix 1. the preparation of the facilityfor demolition is conducted in consultation with the 
Colorado Department of Public Health and Environment (CDPHE) and is based on series of decisions primarily 
related to maintaining releases to the environment and doses to the workers As Low As Reasonably Achievable 

Correspondence No. N/A 

IHSS: NIA Building No(s): NIA 

Author: 
FOSS, DYAN 

Recipient: 

KRAY, EDD 

Organization: 

Organization:. 
CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI 

KAISER-HILL COMPANY, L.L.C. 

Microfiche No.: . 83 to 83 Frames: 0047 0000 to 0047 0001 
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Document No.: B776 - A - 0001 95 Date: 06/17/2004 Pages: 2 
Purpose of Contact: Approval of reinstates stander results for Contingent Resource Conservation and 
Recovery Act (RCRA) Closure of floors in Building 777 Room 430. Building 776/777 personnel washed and 
rinsed floors in Building 777 Room 430. Thistoom included two permitted container storage units (Unit 777.1, 
Room 430 area 2 and 3) and secondary containment for mixed residue tanks and piping. 

b 

Correspondence No. N/A 

IHSS: NIA 

Author: 
HICKS, CAROLYN 

Building No@): 777 

Organization: 
707/776/777 CLOSURE PROJECT 

Recipient: Organization: 

HINDMAN, JAMES CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI 

Microfiche No.: 83 to 83 Frames: 0048 oooo to 0048 0001 

Documeni No.: B776 .I A - ooO196 Date: 06/22/2004 Pages: 2 

Purpose of Contact: Retype Building 701 from a Type 1 to a Type 2 fadlily, and adds it to the scope of the 
Building 776/777 Decommissioning Operations Plan (DOP) via a mlnor modification. Section 2.4 of the 
Building 776/777 DOP states: Building 776/777 IS believed to be a Type 3 Building, Building 730 is  believed to 
be a Type 2 Building, and the remaining buildings In the Cluster are believed to be Type 1 Buildings. As a resul 

Correspondence No. N/A 

IHSS: NIA Building No@): 701 776/777 

Author: 
HICKS, CAROLYN 

Organization: 
707I776t777 CLOSURE PROJECT 

Recipient: Organization: 

KRAY. EDD CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTt 

Microfiche No.: 83 to 83 Frames: 0049 0000 t o  0049 0001 
~~ 

Document No.: B776 - A - 000197 Date: 06/17/2004 Pages: 3 

Purpose of Contact: Survey Unit 19 Disposition. In accordance with the 776!777 Decommissioning Operations 
Plan (DOP), Appendix 1, the preparation of the facility for demolition is conducted in consultation with the 
Colorado Department of Public Health and Environment (CDPHE) and is based on a series of decision primarily 
related to maintaining releases to the environment and doses to the workers As Low As Reasonably Achievable 

Correspondence No. N/A 

IHSS: NIA Building No(s): 776/777 

Author: Organization: 
FOSS, DYAN 70717761777 CLOSURE PROJECT 

Recipient: 

KRAY, EDD 

Microfiche No.: 83 to 83 

Organization: 

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTt 

Frames: 0050 0000 to 0050 0002 

I 239 
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Document No.: 6776 . A - 0001 98 Date: 06/24/2004 Pages: 3 
Purpose of Contact: Survey Units 16 and 40  Disposttion. In accordance with the 776/777 Decommissioning 
Operations Plan (DOP), Appendix 1, the preparation of the facility for demolition is conducted in consultation 
with the Colorado Depatlment of Public Health and Environment (CDPHE) and is based on series of decisions 
primarily related to maintaining released to the environment and doses to the workers As Low As Reasonably P 

Correspondence No. NIA ' 

IHSS: NIA - 
Author: 

Recipient: 

FOSS, DYAN 

KRAY, EDD 

b 

Building No(s): 7761171 

Organization: 
707/776/777 CLOSURE PROJECT 

Organization: 

CDPHE. COLORADO DEPARTMENT OF PUBLIC HEALTI 

Microfiche No.: 83 to 83 Frames: ' 0051 OOOo to 0051 0001 

Document No.: 6776 . A - 000199 Date: 07/20/2004 Pages: 3 

Submits the Minor Modification 11 to Building 776/777 Decommissioning Operations Plan (DOP) for approval 
and transmittal to the Colorado Department of Public Health and Environment (CDPHE). This Modification to 
the DOP includes re-typing Building 701 from a Type 1 to a Type 2 facility, and including Building 701 in the 
scope of the DOP. 

Correspondence No. 04-RF-00770; VMP-021-04 

IHSS: NIA Building No(s): 701 7761777 

Author: 
PIUUTO, VICTOR M. 

Recipient: 

LEGARE, JOSEPH A 

Organization: 
707l776t777 CLOSURE PROJECT 

Organization: 

DOE, US DEPARTMENT OF ENERGY 

Microfiche No.: 83 to 83 Frames: 0052 OOOo to 0052 0002 
L 

Document No.: 8776 - A .000200 Date: 07/28/2004 Pages: 2 

Purpose of Contact: Approval of reinstate standards results for contingent closure of floors in Bullding 776 
Rooms 118,127, basement, 134 West, and 135. Reinstated samples were analyzed and compared t the closure 
performance standard in Section 4.5.1.1 of the Building 776l777 Decommissioning Operations Plan (DOP). 

Correspondence No. N/A 

IHSS: WA 

Author: 

Recipient: 

HICKS, CAROLYN 

AINSCOUGH, HARLAN 

Microfiche No.: to 

Building No(s): 776 

Organization: 
707/776/777 CLOSURE PROJECT 

Organization: 

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTl 

Frames: to 
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DocumentNo.: 8776 - A  -000204 Date: 08/09/2004 Pages: 3 
Interoffice Memorandum regarding Erivlronmental Restoration and 87761777 Management Agreement for the 
Demolition of B701. Building 701 was used as a non-radiological support structure and included laboratory 
work, paint shop, carpenter shop, storage, and offices. During the final survey process, contamination was 
found In Room 101. Based on this contamination, the building'was &yped as a Type 2 facility and a minor rno 

Correspondence No. NIA 
k 

IHSS: NIA Building No(s): 701 

Author: Organization: 

Recipient: Organization: 

- 
PIUUTO, VICTOR M. KAISER-HILL COMPANY, L.L.C. I 

FERREM DENNIS W. KAISER-HILL COMPANY, L.L.C. 

Microfiche No.: to Frames: to 
.a 

Document No.: 6776 - A - 000206 Date: 08/12/2004 Pages: 1 I .  
The Colorado Department of Public Health and Environment (CDPHE) hereby approves Minor Modification 11 
to the 776/777 Decommissioning Operations'Plan (DOP) and the Building 701 Pre-Demolition Survey Report 
(PDSR), Revision 0, dated August 6,2004. 

I Correspondence No. 00345-RF-04 
IHSS: NIA Building No(s): 701 776 

Author: Organization: 

Recipient: Organization: 

. LEGARE, JOSEPH A. 

GUNDERSON, STEVE CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTf 

DOE, US DEPARTMENT OF ENERGY 

Microfiche No.: to Frames: to 

Document No.: B776 - A  - 00021 1 Date: 09/02/2004 Pages: 2 

Purpose of Contact. Disposition of Building 778. As a result of the 1969 Building 776/777 fire, contamination 
was spread down the passageway into Bulldlng 778. In addition, the 778 laundry facility processed uranium 
contaminated protective clathlng. and has contamination greater than the unrestricted release limits on some 
areas of the floor,  three small valve pits, and In concrete filled trenches. The majority of the 778 structure lnclul 

Correspondence No. N/A 

IHSS: NtA Building No@): 778 

Author: 

Recipient: 

FOSS, DYAN 

KRAY, EDD 

Microfiche No.: to 

Organization: 

Organization: 

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI 

KAISER-HILL COMPANY, L.LC. 

Frames: to 
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Document No.: B776 - A - 00021 3 Date: 09/16/2004 Pages: 2 
Purpose of Contact: Buildlng 731 and'732 are part of 707 Project and addressed in the Building 707 Closure 
Project Decommissioning Operations Plan (DOP). Building 731 is a plenum delugdprocess waste pit 
constructed of reinforced concrete with a reinforced concrete stairway leading to the below ground portion of 
the structured. On September 13,2004, the In process survey results for these facilities were provided to Color 

Correspondence No. N/A 

IHSS: NIA Building No(s): 731 732 

Author: 
FOSS, DYAN 

Recipient: 

KRAY, EDD 

Organization: 

Organization: 

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI 

KAISER-HILL COMPANY, L.L.C. 

Microfiche No.: to Frames: to - 
DocumenlNo.: B776 - A  -000215 Date: 1011 9/2004 Pages: 1 
This letter forwards the Final Building 77- Pre-Demolition Survey Report (PDSR) for Areas I, II. and 111 for 
CDPHE review and approval. 

Correspondence No. 04-DOE-00782; 00473-RF-04 

IHSS: NIA Building No@): 776 

Author: Organization: 

Recipient: Organization: 

LEGARE, JOSEPH A. W E ,  US DEPARTMENT OF ENERGY 

GUNDERSON, STEVE CDPHE, COLORADO DEPARTMENT OF PUBLIC H W T l  

Microfiche No.: to Frames: to 

Document No.: B776 - A  - 000216 Date: 10/20/2004 Pages: 380 

Building 7761777 Final Survey Report (PDSR) for Areas I, 11. and 111 for Colorado Department of Public Health 
and Environment (CDPHE) review and approval. This transmittal i s  in accordance with the Building 7 7 m  
Closure Project Decommissioning Operatrons Plan (WP), Section 4.6 and is the result of the consultative 
process to establish and document the final status of the first eleven (11) of the total f o w  six (46) survey units 

Correspondence No. 04-DOE-00782, 004 7 3- R F-04 

IHSS: NIA Building No(s): 776/777 

Author: 

Recipient: 

LEGARE, JOSEPH A 

GUNDERSON, STEVE 

Organization: 
DOE, US DEPARTMENT OF ENERGY 

Organization: 

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI 

Microfiche No.: to Frames: to 
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Document No.: 8776 - A - 0002'18 Date: 1 1 /I W O O 4  Pages: 2 

Purpose of Contact: The approval of rbinstdte standard results for contingent closure of floors in Building 
776/777 Room 134 East (portions under mixed residue piping), Room ,152, Unit 90.85, room 159, Unit 776.1, 
Room 208 (Arealo), Unit 777.1, and Room 237: Unit 776.1. 

Correspondence No. 

IHSS: 134 

152 

Author: 
HICKS, CAROLYN 

Recipient: 

N/A 
h 

Building No@): 776/777 

Organization: 

Organization: . 

KAISER-HILL COMPANY, L.L.C. 

AINSCOUGH, HARLAN CDPHE, COLORADO DEPARTMENT OF PUBLIC H W T I  

Microfiche No.: to Frames: to 
I P P 

' Document No.:. 8776 - A - 00021 9 Date: 11/01/2004 E Pages: 1 

Purpose of Contact: There are two samples locations to the north of Building 776 that  will need to be relocated 
because of major obstruction. 

Correspondence No. N/A 

IHSS : 000-121 

700-1 100 

Author: 
CASTANEDA, NORMA 

Recipient: 

AINSCOUGH, HARLAN 

Building No(s): UBC 70' UBC 771 

Organization: 
DOEIRFFO, ROCKY FLATS FIELD OFFICE 

Organization: 

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTt 

I Microfiche No.: to Frames: to 

Document No.: 8776 - A - 00()223 ' Date: 1 1/24/2004 Pages: 2 

Purpose of Contact: Clarification of Building 776l777 Survey and Demolition Sequence. This contact record is 
to clarify the sequence of activities and documentation of the final status of Building 77M77 prior to 
demolition. In a letter from CDPHE on October 29.2004, regarding the approval of the Building 776/777 Areas 
1,2, and 3 Pre-Demolition Survey Reports there seemed to be some confusion regarding the sequence and pro 

Correspondence No. N/A 

I IHSS: NIA Building No(s): 776 777 

Author: 
FOSS. DYAN 

Recipient: 

KRAY, EDD 

Microfiche No.: 

Org anizatin: 
KAISER-HILL COMPANY, L.L.C. 

Organization: 

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT! 

to Frames: to 
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Document No.: B776 - A  - 000225 Date: 11/24/2004 Pages: 2 
Purpose of Contact: Approval of reindates standard results for contingent closure of floor in Building 7761777 
Room 208. . 

h 
Correspondence No. N/A 

IHSS: NIA Building No(s): 776/777 

Author: 

Recipient: 

HICKS, CAROLYN 

AINSCOUGH, HARLAN 

Organization: 
707/776/777 CLOSURE PROJECT 

Organization: 

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI 

Microfiche No.: to Frames: to 
7. - P - 4 

' Document No.: 6776 - A  - 000226 Date: 11/23/2004 Pages: 2 

Purpose of Contact: Resource Conservation and Recovery Act (RCRA) closure for Building 776. Activities have 
been completed in the north portion of Room 134 west by the Size Reduction Vault. (The south portion of this 
room by the Advanced Size Reduction Facilii (ASRF) was previously closed in a contact record, dated July 28. 
2004.) Room 134 west was a permitted RCRA container storage area in Unit 776.1 and also provided secondary 

Correspondence No. N/A 

IHSS: N/A Building No@): 776/777 

Author: Organization: 

Recipient: Organization: 

HICKS, CAROLYN KAISER-HILL COMPANY, L.L.C. 

AINSCOUOH, HARLAN CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI 

Microfiche No.: to Frames: to 
~~ 

Document No.: B776 - A  - OOC)227 Date: 11/24/2004 Pages: 2 

Purpose of Contact: Approval of reinstate standard results for contingent closure of floor in Building 776/777 
Room 208. On the second floor Building 776 contained a permitted Resource Conservation and Recovery Act 
(RCRA) container storage area in Unit 776.1, previously known as Unit 27. This area was washed and rinsed 
for 

Correspondence No. NIA 

IHSS: NIA Building No(s): 776/777 

Author: Organization: 

Recipient: Organization: 

HICKS, CAROLYN 707l7761777 CLOSURE PROJECT 

AINSCOUGH, HARLAN CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI 

Microfiche No.: to Frames: to 



FISR-A~~-IND€X-REPORT.RDF ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
CERCLA ADMINISTRATIVE RECORD FILE INDEX 

FINAL REPORT 

Page: 72 

~ 

Document No.: 8776 - A - 000228 Date: 11/29/2004 Pages: 2 
Purpose of Contact: Disposition of Sekond Floor Survey Unit 31. In accordance with 7764777 Decommissioning 
Operations Plan (DOP), Appendix 1, the preparation of the facility for demolition is conducted in consultation 
with Colorado Department of Public Health and Environment (CDPHE) and Is based on a series of decisions 
primarily related to maintaining releases to the environment and dose and risk to the workers, As Low As Reas( 

b 
Correspondence No. N/A 

IHSS: N/A, 

Author: 
FOSS, DYAN 

Recipient: 

KRAY, EDD 

Building No(s): 776ff77 

Organization: 
707/776ff77 CLOSURE PROJECT ' 

Organization: 

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTt 

Microfiche No.: to Frames: to - 
Document No.: B776 - A - 000229 Date: 12/13/2004 Pages: 2 

Purpose of Contact Disposition of Secondary Floor Survey Unit 27. in accordance with the 77W77 
Decommissioning Operations Pian (DOP), Appendix 1, the preparation of the facility for demolition is 
conducted in consultation with the Colorado Department of Public Health and Environment (CDPHE) and is 
based on a series of decisions primarily related to maintaining releases to the environment and dose and risk tt 

Correspondence No. N/A 

IHSS: N/A Building No(s): 444/447 

Author: Organization: 
FOSS. DYAN KAISER-HILL COMPANY, L.L.C. 

Recipient: 

KRAY, EDD 

Microfiche No.: 

Organization: 

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTt 

to Frames: to 
~ ~~~ 

Document No.: B776 - A I 000230 Date: 12/09/2004 Pages: 3 

Purpose of Contact: Disposition of Area 5 Survey Units' 12, and 43. In accordance with the 776M7 
Decommissioning Operations Plan (DOP), Appendix 1, the preparation of the facility for demolition is 
conducted in consultatlon with the Colorado Department of Public Health and Environment (CDPHE) and is 
based on a series of decisions primarily related to maintaining releases to the environment and does to the WOI 

Correspondence No. N/A 

IHSS: N/A Building No(s): 7761777 

Author: 
FOSS, DYAN 

Organization: . 
70717761777 CLOSURE PROJECT 

. .  
Recipient: Organization: 

KRAY, EDD CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTt 

Microfiche No.: , to  Frames: to  
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Uocument No.: 8776 - A  - 000231 Date: la1 6/2004 Pages: 2 
Purpose of Contact: Approval of reinstate siandard results for contingent closure of floors in Building 776/m 
Room 150 and 154. The following Resource Conservation and Recovery Act (RCRA), areas in Buikding 7 7 m  
were washed and rinsed for RCRA Closure: Room 150 (portions under mixed residue transfer line). Room 154, 
Unit 776.1. 

Correspondence No. N/A 

IHSS: NIA Building No(@: 776/777 

Author: Organization: 

b 

HICKS, CAROLYN 707/776/777 CLOSURE PROJECT 

Recipient: 

AINSCOUGH, HARLAN 

Organization: 

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTt 

Microfiche No.: to Frames: to 

Date: 12/28/2004 Pages: 3 
Purpose of Contact: In accordance with the 7713777 Decommissioning Operations Plan (WP). Appendix 1, the 
preparation of the facility for demolition i s  conducted in consultation with the Colorado Department of Public 
Health and Environment (CDPHE) and IS based on a series of decisions primarily related to maintaining 
released to the environment and dose and risk to the workers As LOW As Reasonably Achievable (AURA). This 

Correspondence No. N/A 

IHSS: NIA Building No(s): 776/777 

Author: 

Recipient 

CATHEL, ROBERT 

KRAY, EDD 

Organization: 
707/776/777 CLOSURE PROJECT 

Organization: 

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTt 

Microfiche No.: to Frames: to 

Date: 01/07/2005 Pages: 2 
Purpose of Contact: In accordance with the 77W77 Decommlssioning Operations Plan (DOP), Appendix 1, the 
preparation of the facility for demolition is conducted in consultation with the Colorado Department of Public 
Health and Environment (CDPHE) and is based on a series of decisions primarily related to maintaining 
releases to the environment and doses to the workers As Low As Reasonably Achievable (ALARA). This contac 

Correspondence No. N/A 

IHSS: NIA Building No@): 7761777 

Author: 

Recipient: 

FOSS, DYAN 

KRAY, EDD 

Organization: 
707I7761777 CLOSURE PROJECT 

Organization: 

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTt 

Microfiche No.: to Frames: to 
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Dpcument No.: 6776 - A - 000234 Date: 01/17/2005 Pages: 2 
Purpose of Contact: Disposition of Area 7 Survey unit 7. In accordance with the 7 7 W 7  Decommissioning 
Operations Plan (DOP), Appendix 1, the preparation of the facility for demolition is conducted in consultation 
with the Colorado Department of Public Health and Environment (CDPHE), and i s  based on an series of 
decisions primarily related to maintaining releases to the enVirOnment and close to the worlters As Low Aj Rea 

Correspondence No. N/A 
b 

IHSS: NIA 

Author: 
. -  

FOSS, DYAN 

Recipient: 

KRAY, EDD 

Building No@): NIA 

Organization: 
7071776l777 CLOSURE PROJECT 

Organization: 

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI 

I Microfiche No.: to Frames: to 
I 
I Document No.: B776 - A - 000235 Date: 12/28/2004 Pages: 3 

Purpose of Contact: Disposition of Building 7761777 Survey Units 29 and 30. In accordance with the 7761777 
Decommissioning Operations Plan (DOP), Appendix 1, the preparation of the facility for demolition is 
conducted in consultation with the Colorado Department of Public Health and Environment (CDPHE) and 
based on series of decisions primarily related to maintaining releases to the environment and does and risk to I 

Correspondence No. N/A 

IHSS: NIA Building No@): 776/777 

Author: 

Recipient: 

CATHEL, ROBERT 

KRAY, EDD 

Organization: 
707/7761777 CLOSURE PROJECT 

organization: 

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTt 

Microfiche No.: to Frames: to 
~~ 

Date: 12/16/2004 Pages: 2 

Purpose of Contact: Approval of reinstate standard results for contingent closure of floors in Building 7761777, 
Rooms 150 and 154. Colorado Department of Public Health and Environment (CDPHE), has concurred that the 
areas in question have been closed, contingent in flnal facility. 

Correspondence No. N/A 

IHSS: NIA Building No@): 7761777 

Author: 

Recipient: 

HICKS, CAROLYN 

AINSCDUGH, HARLAN 

Microfiche No.: 

Organization: 
707/776/777 CLOSURE PROJECT 

Organization: 

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI 

Frames: to to 
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-- 

Date: 02/2 1 /2005 Pages: 3 
Building 7761777 is ready for transltioh and turnover to the Remediation, Industrial Building D8D and Site 
Services Project, RlSS organization for demolition. Building condition and readiness for demolition wilt be 
addressed via standard "Tansition Document" currently being prepared. 

b 
Correspondence No. DCD-030-05 

IHSS: NIA Building No(s): 776/777 

Author: 
DEL VECCHIO, DAVID 

Recipient: 

LINSINBIGELER, HARRY 

Organization: 
707/776/777 CLOSURE PROJECT 

Organization: . 

RISS, REMEDIATION, INDUSTRIAL BUILDING DLD AND 

Microfiche No.: . to Frames: to 

. Document No.: B776 - A - 000239 Date: 02/25/2005 Pages: 8 

Forwards; This letter transrnlts the Final Pre-Demolition Survey Summary Report (PDSR), for Building nwn 
for Colorado Department of Publlc Health and Environment (CDPHE) review and approval. This transmittal is  
in accordance with the Building v61777 Closure Project Decommissioning Operations Plan (DOP), and Is 
result of the consultative process to establish and document the final survey status. 

Correspondence No. 00099-RF,05; 05-DOE-001 04 

IHSS: NIA Building No(s): 776/777 

Author: 

Recipient: 

LEGARE, JOSEPH A 

GUNDERSON, STEVE 

Organization: 

Organization: 

CDPHE, COLORADO'DEPARTMENT OF PUBLIC HEALTI 

DOE, US DEPARTMENT 0F.ENERGY 

Microfiche No.: to Frames: to 
i 

Document No.: B776 - A - OOO24O Date: 02/25/2005 Pages: 2 
The Final Pre-Demdition Survey (PDS), Summary Report for Bulldlng 776l7776. The Colorado Department of 
Public Health and Environment (CDPHE), Hazardous Material (HM), and Waste Management (WM) Division has 
received US Department of Energy (DOE) letters dated February 25,2005 which transmit the remalning 35 of 
the 46 total final survey unit reports and the PDS Summary Report for Building 776/777. 

Correspondence No. 001 01 -RF-05 

IHSS: NIA Building No@): 776/777 i 
Author: 

GUNDERSON, STEVE 

Recipient: 

LEGARE, JOSEPH A 

Microfiche No.: to 

Organization: 
CDPHE, COLORADO DEPARTMENT OF PUBUC HEALTI 

Organization: 

DOE, US DEPARTMENT OF ENERGY 

Frames: to 
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Document No.: B776 - A - 000241 Date: 02/25/2005 Pages: 1 

This letter transmits the remaining 35of the 46 Final Survey Unit Reports for building 77MT7, for Colorado 
Department of Public Health and Environment (CDPHE), review and approval. The first 11 survey unit reports 
were previously transmitted to CDPHE. Them reports are being transmitted to support the request the 
approval for the demolition of building 776/777. Thls request will be sent separately and will include a final sun 

Correspondence No. 00106-RF-05; 05-DOE'-OO100 

IHSS: NIA Building No(s): NIA 

Author: 

Recipient: 

LEGARE, JOSEPH 

GUNDERSON, STEVE 

Organization: 
DOE, US DEPARTMENT OF ENERGY 

Organization: 

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTt 

Microfiche No.: to Frames: to - 
DocumentNo.: B776 - A  -OOO253 Date: 01/26/2005 Pages: 2 

' Purpose of Contact: Approval of reinstate standard results for contingent closure of noor in Building RW77 
Room 131. Room 131 In Building 777 was washed and rinsed for Resource Conservation and Recovery Act 
(RCRA) Closure. 

Correspondence No. N/A 

IHSS: NIA 

Author: 

Recipient: 

HICKS, CAROLYN 

AINSCOUGH, HARLAN 
I 

Building No(s): 7761777 

Organization: 
707/776/777 CLOSURE PROJECT 

Organization: 

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI 

Midrofiche No.: to Frames: to 

Document No.: B776 - A  I 000256 
~ 

Date: 02/23/2005 Pages: 8 

Submits: the Final Pre-Demolition Survey Summary Report (PDSR), for Building 776. This letter transmits the 
Final PDSSR, for Building 77M77. Transmit a copy of this summary report to the Colorado Department of 
Public Health and Environment (CDPHE) and to the Oak Ridge Institute of Science and Education (ORISE) for 
their review and concurrence. 

Correspondence No. 05-RF-00156; DCD-032-05 

IHSS: NIA Building No(s): 776ff77 

Author: ' Organization: 
DEL VECCHIO, DAVID 707/776/777 CLOSURE PROJECT 

Recipient: 

MORGAN, GARY 

Microfiche No.: to 

Organization: 

DOURFFO, ROCKY FLATS FIELD OFFICE 

Frames: to 
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Page: 77 

Document No.: B776 - A - 0002.57 Date: 02/23/2005 Pages: 1 
Submtts the attached 000258000261, remainning Survey Unit Reports for building 776l777. This letter transmits 
the remalnlng 35 of the 46 total Flnal Survey Unit Reports for Building 776/777. The first 11 survey unit's 
reports were transmitted to US Department oSEnergy, Rocky Flats Project Office (OOUWPO) on August 12, 
2004. These reports are being transmitted to supPort the request for approval for the demolition of Building 771 

Correspondence No. 05-RF-00155; DCD-03) -05; [000258-0002721 

IHSS: NIA Building No(s): 776/777 

Author: 

Recipient: 

DEL VECCHIO, DAVID 

LEGARE, JOSEPH A 

Organization: 
.707/776/777 CLOSURE PROJECT 

Organization: 

DOE, US DEPARTMENT OF ENERGY 

Microfiche No,: to Frames: to 
a- - - - 

Document No.: B776 - A  - 000258 Date: 02/23/2005 E Pages: 129 

Building 776/777 &ea V Final Survey Report, Survey Unit 776001, Advanced Size Reduction Facility (ASRF). 

Correspondence No. Ref; 05-RF-00155; DCD-031-05 

. IHSS: NIA Building No(s): 776/777 

Author: 
DISTRIBUTION 

Recipient: 
Microfiche No.: 

Organization: 
707/776/777 CLOSURE PROJECT 

Organization: ' 

to Frames: to 

Building 776/777 1st Floor Final Survey Report, Survey Unit 776002, January 2005, at Rocky Flats 
Environmental Technology Site (RFETSISite). 

to 

Correspondence No. Ref; 05-RF-00155; DCD-031-05 

IHSS: 000-1 Building No(s): 776/777 

Author: Organization: 

Recipient: Organization: 

DISTRIBUTION 707/776/777 CLOSURE PROJECT 

DISTRIBUTION NOT INDICATED 

Microfiche No.: Frames: to 

.m- , a? 
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Document No.: B776 - A - 000260 Date: 02/01/2005 E Pages: 27 

Building 776 Area VI Final Survey Report Survey Unit 776003, February 2005, at Rocky Flats Environmental 
Technology Site (RFETSISlte). . 

Correspondence No. Ref; 05-RF-00155; DCb-031-05 

IHSS: NIA 

Author: 

Recipient: 

DISTRIBUTION 

Building No(s): 776 

Organization: 
707/776/777 CLOSURE PROJECT 

Organization: 

DISTRIBUTION NOT INDICATED 

Microfiche No.: to Frames: to 

Document No.: 8776 - A - 000261 Date: 01/01/2005 E Pages: 16 

Building 776 Area VI Final Survey Report, Survey Unit 776004, January 2005, at Rocky Flats Environmental 
Technology Site (RFETSISIte). 

Correspondence No. Ref; 05-RF-00155; DCD-031-05 

IHSS: NIA 

Author: 
DISTRIBUTION 

Recipient: 
Microfiche No.: 

Building No@): 776 

organization: 
707/776/777 CLOSURE PROJECT 

Organization: 
to Frames: to 

Document No.: B776 - A  - 000262 Date: 07/01/2004 E Pages: 23 

Building 776/777 Area V Decontamination Efforts of the Size Reduction Vault (SRV) Survey Unit 776005, July 
2004, at Rocky Flats Environmental Technology Site (RFETSISite). 

Correspondence No. Ref; 05-RF-00155; DCD-031-05 

IHSS: NIA Building No(s): 7761777 

Author : Organization: 

Recipient: Organization: 

DISTRIBUTION 707/776/777 CLOSURE PROJECT 

DISTRIBUTION NOT INDICATED 

Microfiche No.: Frames: to to 
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Document No.: B776 - A  - 000263 Date: 01/01/2005 E Pages: 25 . .  
Building 776/777 1st Floor In-procesdhnal Survey Report, Survey Unit 776006, January 2005. at Rocky Flats 
Environmental Technology Site (RFETSEile). This report is ppared to summarize preliminary and final 
surveys of unit 776006. . 

Correspondence No. Ref; 05-RF-00155; DCb-031-05 

IHSS: N/A Building Nqs): 776/777 

Author: Organization: 

Recipient: Organization: 

+. . 

DISTRIBUTION 707l776J777 CLOSURE PROJECT 

DISTRIBUTION NOT INDICATED 

Microfiche No.: to Frames: to 

Document No.: B776 - A  - 000264 Date: 0110112005 E Pages: 31 

Building 776/777 1st Floor in processlFinal Survey Report Svrvey Unit 776007, January 2005. TMs Instruction 
provides guidance for collecting data needed to determine the contamination levels in  Survey Unit 776007. 
Work to be preformed in accordance with "INS-531Ludlum23501 with Sodium Iodide Detect& and RSP-7.01 
and 7.02. 

Correspondence No. Ref; 05-RF-00155; DCD-031-05 

IHSS: NIA 

Author: 
DISTRIBUTION 

Recipient: 

DISTRIBUTION 

M i c r o f i i  No.: 

Building No(s): 776/777 

Organization: 
707/776/777 CLOSURE PROJECT 

Organization: 

NOT INDICATED 
d 

to Frames: to 

Document No.: B776 - A  .000265 Date: 01/01/2005 E Pages: 32 

Building 776l777 1st Floor In-processlfinal Survey Report, Survey Unit 776008, January 2005. This instruction 
provides guidance for collection data needed to determlne the contamination levels In Survey Unit 776808. 
Work to be performed in accordance with "INS-535-Ludlum2350-1 with Sodium Iodide Detector" and RSP-7.01 
and 7.02. 

Correspondence No. Ref; 05-RF-00155; DCD-031-05 

IHSS: NIA Building No(s): 776/777 

Author: Organization: 

Recipient: Organization: 

DISTRIBUTION 707/776h77 CLOSURE PROJECT 

DISTRIBUTION NOT INDICATED 

Microfiche No.: Frames: to to 

L - 
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- 
Document No.: B776 . A - 000266 Date: 01/01/2005 E Pages: 37 

Building 7761717 Area V Final Survey kepori, survey Unit 776009, January 2005. This instruction provides 
guidance for collecting gross gamma and removable contamination data to quantify the amount of residual 
contamination in Survey Unit 776009 prior to demolition. 

, 

Correspondence No. Ref; 05-RF-00155; DCb-031-05 

IHSS : . NIA Building No@): 776/777 

Author: . 
DISTRIBUTION 

Recipient: 
DISTRIBUTION 

Organization: 
707/776/777 CLOSURE PROJECT 

Organization: 
NOT INDICATED 

Microfiche No.: to Frames: to - - - 
Dowment No.: B776 - A  - 000267 Date: 08/01/2005 E Pages: 50 

Building 776/777 Area V Final Survey Report. SUWey Unit 776010. August 2004. This instruction provides 
guidance for collecting gross gamms and removable contamination data to quantify the amount of residual are 
Contamination In Survey Unit 766010 prior to demolition. NAI measurements are performed in accordance with 
"INS535Ludlum2311with Sodium Iodide Detector". 

Correspondence No. Ref; 05-RF-00155; DCD-031-05 

IHSS: NIA Building No@): 776l777 

Author: Organizalion: 

Recipient: Organization: 

DlSTRl BUTION 7071776n77 CLOSURE PROJECT 

DISTRIBUTION NOT INDICATED 

Microfiche No.: to Frames: to 

Document No.: 8776 - A  - 000268 Date: 01/01/2005 E Pages: 63 

Building 776 Area V Final Survey Report, Survey Unit 776011. January 2005. This Instruction provides guidance 
for collecting addltional data needed to determine the contamination levels in Survey Unit 776011. Work to be 
performed in accordance with "INS-535-Ludlum2350-1 with Sodium Iodide Detector and RSP-7.01 and 7.02. 

Correspondence No. Ref; 05-RF-00155; DCD-031-05 

IHSS: NIA Building No@): 776/?77 

Author: 

Recipient: 

DISTRIBUTION 

DISTRIBUTION 

Organization: 
707M6/777 CLOSURE PROJECT 

Organization: 

NOT INDICATED 

Microfiche No.: to Frames: to 
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Document No.: B776 - A - 000269 Date: 08/01/2005 E Pages: 94 

Bullding 776/777 Area V Final Survey fZepori, Survey Units 776012, august 2004. A Pre-Demolition Survey 
(PDS) is performed prior to building to building demolition to define the radiological conditions of a facility. A 
PDS survey for survey unit 776012 has been cwnpieted In accordance with guidelines in the "Radiological pr+ 
Demolition Survey Plan (PDSP) Building 7 7 W .  

Correspondence No. Ref; 05-RF-00155; DCb-031-05 

IHSS: NIA Building No(s): 776/777 

Author: 

Recipient: 

DISTRIBUTION 

DISTRIBUTION 

Organization: 
707/7761777 CLOSURE PROJECT 

Organization: 

NOT INDICATED 

Microfiche No.: to Frames: to 

DocumentNo.: B776 - A  -0o0270 Date: 12/01/2005 E Pages: 49 

Building 776/777 Area V Final Survey Report,.Survey Units 776013, December 2004. This instruction provides 
guidance for collecting gross gamma and removable contamination data to quantify the amount of residual 
contamination in Survey Unit 776014 prior to demolition. Nal measurements are performed in accordance with 
"INS-535Ludium2350-1 with Sodium Iodide Detector". 

Correspondence No. Ref; 05-RF-00155; DCD-031-05 

IHSS: NIA Building No(s): 7761777 

Author: Organization: 

Recipient: Organization: 

DISTRIBUTION 707/776/777 CLOSURE PROJECT 

DISTRIBUTION NOT INDICATED 

Microfiche No.: to Frames: to 

Document No.: B776 - A  - 000271 Date: 01/01/2005 E Pages: 73 

Building 776/777 &ea IV Final Survey Report, Survey Units 776014, January 2005. This instruction provides 
guidance for collection gross gamma and removable contamination data to quantify the amount of resldual 
contamination in Survey 776014 prior to demolition. Nal measurements are performed in accordance with 
"iNS-535-Ludlum2351 wlth Sodium iodide Detector". 

Correspondence No. Ref; 05-RF-00155; DCD-031-05 

IHSS: N/A Building No(s): 7761777 

Author. Organization: 

Recipient: Organization: 

DISTRIBUTION 707/776/777 CLOSURE PROJECT 

DISTRIBUTION NOT INDICATED 

Microfiche No.: to Frames: to 



FIS R-AJ-INDEX-REPORT.RDF ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE Page: 82 

CERCLA ADMINISTRATIVE RECORD FILE INDEX 
FINAL REPORT 

Document No.: 6776 - A  - O00272 Date: 01/01/2005 E pages: 36 

Building 7761777 1st Floor In-process ha Survey Report, Survey Unit 776017. January 2005. This instruction 
provides guidance for collecting data needed to determine the contamlnation levels in Survey Unit 776017. 
work to be performed in accordance with "INS-535-Ludium2350-1 with Sodium Iodide Detector" and RSP-7-01 
and 7.02. 

Correspondence No. Ref; 05-RF-OO155; D C ~ - 0 3 1  -05 

IHSS: NIA Building No(s): 7761777 

Author: 
DISTRIBUTION 

Recipient: 

DISTRIBUTION 

Organization: 
707/776/777 CLOSURE PROJECT 

Organization: 

NOT INDICATED 

Microfiche No.: to Frames: to 

Document No.: B776 - A  - 000273 Date: 01/01/2005 E Pages: 11 

Building TIM77 1st Floor Final Survey Report, Survey Unit 776026, January 2005. This instruction provides 
guidance for collecting total and removable alpha contamination data to quantify the amount of residual 
contamination in Survey Unit 776026 prior to demolition. 

Correspondence No. REf; 05-RF-00155; DCD-031-05 

IHSS: N/A Building No(s): 7761777 

Author: 
DISTRIBUTION 

Recipient: 

DlSTRl BUTION 

Organization: 
707/776/777 CLOSURE PROJECT 

Organization: 

NOT INDICATED 

Microfiche No.: to Frames: to - 
Document No.: B776 - A  - 000274 Date: 10/01/2004 E Pages: 27 

Building 77W77 2nd Floor Survey Report, Survey Unit 776027, October 2004. This instruction provides 
guidance for collecting gross gamma and removable contamination data to quantify the amount of residual 
contamination In Survey Unit 776027 prior to demditlon. Nal measurements are performed in accordance with 
" INS535Ludlum2350-1 with Sodium Iodide Detector". 

Correspondence No. Ref; 05-RF-00155; DCD-031-05 

IHSS: NIA Building No(s): 776f777 

Author: 

Recipient: 

DlSTRl BUTION 

DISTRIBUTION 

Microfiche No.: 

Organization: 
707/776/777 CLOSURE PROJECT 

Organization: 

NOT INDICATED 

Frames: to to 

. .  
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bcurnentNo.: 8776 .,A -000275 Date: 12/01/2004 E Pages: 107 

Building 776/777 2nd Floor Final Suwhy Report, Survey Unit 776030, December 2004. TO collect gross gamma 
data to augment data already collected on survey Unit 776030 floor. Work to be perfOrmed in accordance with 
"IN!j-535Ludlum2350-1 with Sodium Iodide htector". 

Correspondence No. Ref; 05-RF-00155; DCb-031-05 

IHSS: NIA Building No(s): 7761777 

Author: 
DISTRIBUTION 

Recipient: 

DISTRIBUTION 

Organization: 
707/776/777 CLOSURE PROJECT 

Organization: 

NOT INDICATED 

Microfiche No.: to Frames: to 

DocumentNo.: B776 - A  -0oo276 Date: 01/01/2005 E Pages: 69 
Building 7761777 2nd Floor Final survey Report, suwey Unit 776028,776033,776034, January 2005. This 
instruction provides guidance for collecting gross gamma and removable contamination data to quantify the 
amount of residual contamination in Survey Unit 776028,776033, and 776034, prior to demolition. Nal 
measurements are performed in accordance with INS-535-Ludlum2350-1 with Sodim Iodide Detector". 

Correspondence No. Ref; 05-RF-OO155; DCD-031-05 

IHSS: NIA Building No(s): 776/777 

Author: 
DISTRIBUTION 

Organization: 
707/776/777 CLOSURE PROJECT 

Recipient: Organization: 

DISTRIBUTION NOT INDICATED 

Microfiche No.: to Frames: to 

DocumentNo.: B776 - A  -000277 Date: 12/01/2004 E Pages: 22 

Building 77M77 2nd Floor Final Survey Report, Survey Unit 776029, December 2004. A Pre-Demolition 
Radiological Sumy (PDS) is performed prior to building demolitlon define the radiological conditions of a 
facility. A PDS survey for survey unit 776029 has been completed in accordance with guidelines outlined in the 
"Radiological Pre-Demolition Survey Plan (PDSP) Building 776/777". 

Correspondence No. Ref; 05-RF-00155; DCD-031-05 

IHSS: NIA Building No@): 7761777 

Author: Organization: 

Recipient: Organization: 

. I  

DISTRIBUTION 707/776/777 CLOSURE, PROJECT 

DISTRIBUTION NOT INDICATED 

Microfiche No.: Frames: to  to 



RSR-AR-INDEX-REPORT-RDF ROCKY FIATS ENVIRONMENTAL TECHNOLOGY SITE Page: 84 

CERCIA ADMINISTRATIVE RECORD FILE INDEX 
FINAL REPORT 

Document No.: B776 - A - 000278 Date: 07/01 /ZOO5 Pages: 3 
R E  Major Modification (Appendix 1) to Building 776/777 Closure Project Decommissioning Operations Plan 
(DOP). The Colorado Department of Public Health and Environment (CDPHE), hereby approves the June 30, 
2003 dated version of Appendix 1 to the Buildlng 776l777 Closure Pmject DOP. 

Correspondence No. N/A 

IHSS: NIA 

b 

Building No(s): NIA 

Author: Organization: 

Recipient Organization: 

G u N DE RSON , S T E ~ E  CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTt 

LEGARE, JOSEPH A DOE, US DEPARTMENT OF ENERGY 

Microfiche No.: to Frames: to . 

DocumentNo.: B776 - A  -0o0279 Date: 06/02/2005 Pages: 1 

Purpose of Contact: As discussed on June 2nd and in followon conversations on June 8th and ah, Kaiser-Hill 
Company, LL.C. (K-H) agreed that the Building 776 opening to the tunnel, from B776 to B771 will be blocked by 
crushing the end of the existing tunnel, than placing approximately 20 yards of concrete onto the crush end, 
forming a layer 1 112 to 2 feet thick. 

Correspondence No. NIA 

IHSS: NIA Building No(s): NIA 

Author: Organization: 
PRIMROSE, ANNETTE L. KAISER-HILL COMPANY, L.L.C. 

Recipient: 

POTTORFF, ELIZABETH T. 

Organization: 

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI 

Microfiche No.: to Frames: ' to 

DocumentNo.: B776 .A -000287 Date: 02/07/2005 Pages: 2 

Purpose of Contact: This contact record documents of the activities that were conducted to prepare Area 7, 
survey unit 8 for demolition. Survey Unit 8 comprises the compressor house on the north side of Building 776. 

Correspondence No. N/A 

IHSS: NIA 

Author: 
FOSS, DYAN 

Recipient: 

KRAY, EDD 

Microfiche No.: 

Building No(s): 7761777 

Organization: 
707/776/777 CLOSURE PROJECT 

Organization: 

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI 

Frames: to ' to 
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Dkument No.: B779 - A  - 000265 . Date: 01/25/2001 E Pages: 1 

Modifications to the Building 779 Decdmrnksioning Operations Plan (DOP) - Rocky Mountain Remediation 
Services, L.L.C. (RMRS) / US Department of Energy (DOE) Transmittal Crosswalk for the CERCLA 
Administrative Record (AR): (1) Minor Modification addends Sectlon 9, Regulatory and Environmental 
considerations. Clarifies number of Resource Conservation and Recovery Act (RCRA) storage units to be c los~ 

Correspondence No. 98-RF-02546; 98-DOE-bl864; 98-RF-04543; 99-DOE-01 772; 98-RF- 
05627; 99-RF-01105; 99-DOE-01 887; 99-RF-02061; 98-RF-05558; 98- 
DOE-01 172; 99-RF-03072; 99-DOE-01870; 00-RF-00615; OO-DOE- 
01 710 

Author: Organ?hdh Nos): 729 776l777 
WHITING, JOHN W. KAISER-HILL b d P A N Y ,  L.L.C. 

Recipient: 
Microfiche No.: 

Organization: 
208to 208 fhnes: 0056 0000 to 0056 0000 
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DocumentNo.: BZ - A  -000775 , Date: 12/20/2004 Pages: 1 

Forwards I Submits the attached [OOOf76] DLfl Closeout Report for IHSS Group 900-11 PAC SE-1602 East 
Firing Range and Target Area. 

Correspondence No. 04-RF-01288; KLW-05j-04 

IHSS : SE-1602 Building No(s): NlA 

Author: 
WIEMELT, KAREN 

Recipient: 

GUNDERSON, STEVE 

Organization: 

Organization: 

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI 

KAISER-HILL COMPANY, L.L.C. 

to Microfiche No.: to' Frames: 
- 

Document No.: BZ - A  - INFO Date: 01/01/1992 E Pages: 0 

Information Only Entry: Historical Release Report (HRR) for the Rocky Flats Plant (RFP); January, 1992 - The 
900 Area: Contaminated Soil Disposal Area East of Building 881 (IAG Name: Radioactive Site - 800 Area Site 
No. 1). Approximately 320 tons of Plutonium (Pu) contaminated soil and asphalt from the May 1969 fire in 
Building 776 was buried under one to two feet of fill.  Some of the material, or additional material, was from Cer 

Correspondence No. PAC 900-1 30; SW-A-000189 

IHSS: 130 Building No(s): 881 

900-1 30 
Author: Organization: 

Recipient: Organization: 

Microfiche No.: NIA to N/A Frames: N/A to N/A 

ENVIRONMENTAL RESTORATION PRGM RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG 

DISTRIBUTION NOT INDICATED 

~~~ - 

Document No.: BZ . A  - INFO Date: 09/26/1997 Pages: 0 

Information Only Entry: Second Annual Update to the Historical Release Report (HRR) for the Rocky Flats Plant 
(RFP); August 1,1996 through August 1,1997 - Contaminated Soil Disposal &ea East of Building 881 [IAG 
Name: Radioactive Site - 800 Area Site No. 1) (IHSS 130; OUOl). Approximately 320 tons of plutonium- 
contaminated soil and asphalt from the May 1969 fire in Building 776 was buried under one to two feet of fill. SI 

Correspondence No. PAC 900-1 30; SW-A-002435; RF/RMRS-97-073.UN; 97-DOE-0542; 
01 498-RF-97; 97-DOE-02487 

IHSS: 130 Building No(s): 774 776 

900-130 
Author: Organization: 

Recipient: Organization: 

ENVIRONMENTAL RESTORATION PRGM RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG 

.DISTRIBUTION NOT INDICATED 
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IHSS: 130 

900-130 

Microfiche No.: N/Ato N/A 

. 
b 

Building No@): 774 776 

Frames: N/A to N/A 
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Document No.: IA - A - 0001 33 Date: 07/07/1999 Pages: 2 

Review and update of Suyama. July 16,1998 letter regarding the deactivation of Substation 519516 - The 
purpose of this letter is to review the impacts to the authorization basis of Building 771M4 and 7 7 6 m  that 
were recentlytransferred to RockyMountain Remediation Service (RMRS). RMRS has determined that the 
impacts remain the same as pet the above reference letter. 

Correspondence No. WJM-001-99; 99-RF-0662; RMRS-051-98; (RMS-051-98) 

IHSS: NIA Building No(s): 7711774 

Author: organization: 

Recipient: Organization: 

MCANDREW, WILLIAM J. RMRS, NO ROCKY MOUNTAIN REMEDIATION SERVICE 

LUCERNA, J. J. KAISER-HILL COMPANY, L.L.C. 

Microfiche No.: 16 to 16 Frames: 1.oto 1.1 

Document No.: IA - A - 0001 33 Date: 01/07/1999 Pages: 2 
Review and update of Suyama. July 16.'1998 letter regarding the deactivatlon of Substation 5151516 - The 
purpose of this letter is to review the impacts to the authorization basis of Building ?71/774 and 77W77 that 
were recently transferred to RockyMountain Remediation Service (RMRS). RMRS has determined that the 
impacts remain the same as per the above reference letter. 

Correspondence No. WJM-001-99; 99-RF-0062; RMRS-051-98 

IHSS: NIA Building No(s): 776/777 

Author: Organization: 

Recipient: Organization: 

MCANDREW, WILLIAM J. RMRS, NO ROCKY MOUNTAIN REMEDIATION SERVICE 

LUCERNA, J. J. KAISER-HILL COMPANY, L.L.C. 

Microfiche No.: 16 to 16 Frames: l . O t 0  1.1 

Document No.: IA - A  - 000306 Date: 01/05/1989 Pages: 2 

Internal letter states that on January 11,1989 Colorado Department of Health (CDH) and US Environmental 
Protection Agency (EPA) will conduct a Resource Conservation and Recovery Act (RCRA) Inspedon. Attached 
is  the tentative agenda, which will include Buildings 371,374, 774, 750. 776.569 and 664 

Correspondence No. 001 0068; INSPCT4.ALS 

IHSS: NIA Building No@): 371 

Author: 

Recipient: 

SCHUBERT. ALLEN 

DISTRIBUTION 

Organization: 

Organization: 
ROCKWELL INTERNATIONAL CORPORATION 

ROCKWELL INTERNATIONAL CORPORA~ION 

Microfiche No.: 74 to 74 Frames: 0033 0000 to 0033 0001 
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DocumentNo.: IA - A  -0o0370 , Date: 09/29/1994 Pages: 1 

EGBG Rocky Flats, Inc. is providing this notification regarding a petroleum release from an Underground 
Storage lank (UST) system at Rocky Flats Environmental Technology Site (RFETS). This UST is a 1,000 gallon 
steel tank, installed i n  1968 and used to store'diesel fuel for Building 776 at RFETS. During Site assessment 
activities being conducted in preparation for the closure of the UST, one soil sample from beneath the UST indi 

b 
Correspondence No. 94-RF-10066; TGH-394-94 

IHSS: NIA . Building No(s): 776 

Author:, 

Recipient: 

. 
HEDAHL, T. G. 

SHOUP, ROBERT 

Organization: 
EGBG ROCKY FLATS, INC. 

Organization: 

COLORADO DIVISION OF LABOR, DEPARTMENT OF LA 

Microfiche No.: 95 to 95 

Date: 06/07/2000 Pages: 1 

US Department of Energy, Rocky Flats Field Office (DOEIRFFO) forwards Draft Final of Sampling and Analysis 
Pian (SAP)  for the Decontamination and Decommissioning (Dall) Groundwater Monitoring of Buildings 707. 
?76l?77.3711374,865 and 883, dated April 2000. 

Correspondence No. 00-DOE-02698; RF/RMRS-2000-021 

IHSS: NIA Building No(s): 371 374 

Author: 

Recipient: 

LEGARE, JOSEPH A. 

GUNDERSON, STEVE 

Organization: 
DOE, US DEPARTMENT OF ENERGY 

Organization: 

CDPHE, COLORADO DEPARTMENT OF PUBLIC H W T l  

Microfiche No.: '118 to 118 Frames: 001 0 oooo to 001 0 OOM) 

DocumentNo.: IA .A -000459 Date: 04/01/2000 E Pages: 53 

US Department of Energy, Rocky Flats Field Oftice (DOEIRFFO) transmits Sampling and Analysis Plan (SAP) 
for the Decontamination and Decommissioning (DaD) Groundwater Monitoring of Buildings 707,776/777, 
3711374,865 and 883, Draft Final Revision 0. dated April 2000.. 

Correspondence No. RF/RMRS-2000-021;. 00-DOE-02698 

IHSS : 'NIA Building No+): 371 374 

Author: Organization: 
Recipient: Organization: 
Microfiche No.: 1 1 8 t O  119 h m e s :  001 1 0000 to 001 1 0052 
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Document No.: IA - A  - 000720 Date: 06/13/1996 Pages: 5 

Transmits Criticality Safety Operating Limits (CSOL) Limits for Utilization of Oversized Crates for Building 707 
"J" Module Glovebox and Transport to B776. 

Correspondence No. MAL MP-SMM-052; HdF-062-96 

IHSS: NIA Building No(s): 707 

Author: Organization: 

Recipient: Organization: 

. 
FINKLEMAN, H. RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L 

MALINOSKY, BOB RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L 

Microfiche No.: 256 to 256 Frames: 001 3 0000 to 001 3 0004 

Document No.: IA - A - 001050 Date: 07/15/2002 Pages: 73 

Pre-Demolition Survey Plan (PDSP) for Decontamination and Decommissioning (D8D) Facilities, Revision 1 
July 15,2002. This document has been revised (minor modification). Concurrence by the 371,771,707/776 
and RISS Closure Projects has been documented in the document history files. 

Correspondence No. MAN-1 27-PDSP; Copy No. 21 Ref: 02-DOE-01 11 2; 00548-RF-02; 
MAN-077;DDCP 

IHSS: NIA Building No(s): 371 707 

Author: Organization: 

Recipient: Organization: 

RISS, D8D GROUP RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG 

DISTRIBUTION RFETS. ROCKY FLATS ENVIRONMENTAL TECHNOLOG 

Microfiche No.: 429 to 430 Frames: 001 2 0000 to 0012 0072 

Dowment No.: IA - A - 001051 Date: 07/15/2002 Pages: 107 

The Decontamination and Decommissioning Characterization Protocol (DDCP), Revision 4, July 15 2002 This 
document has been revised (minor modification). Concurrence by the 371,771,707/776 and RISS Closure 
Projects has been documented in the document history files. 

Correspondence No. MAN-077-DDCP; Copy No. 59; MAN-1 27-PDSP; Ref: 02-DOE-01 1 12; 
00548-RF-02 

IHSS: NIA Building No(s): 371 707 

Author: 
RES, D8D GROUP 

Recipient: 

DISTRIBUTION 

Organization: 
RFETS, ROCKY FLATS ENWRONMENTAL TECHNOLOG 

Organization: 

RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG 

Microfiche No.: 430 to 432 Frames: 007 3 0000 to 001 3 01 10 
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Document No.: IA - A - 001052 . Date: 07/15/2002 Pages: 64 

Appendix D, Reconnaissance Level Characterization Plan (RLCP) for Decontaminatlon and Decommissioning 
(DaD) F8CllitleS, Revision 1 July 15, 2002. This document has been revised (minor modification). 
Concurrence by the 371,771,7071776 and RISS Closure Projects has been documented in the document 
history files. 

Correspondence No. Ref: MAN-077-DDCP; MAN-1 27-PDSP; Ref: 02-DOE-01 11 2; 00548- 
c 

RF-02 

IHSS: NIA Building No(s): 371 707 

Author: 
RISS, DBD GROUP 

Organization: 
RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG 

Recipient: Organization: 

DISTRIBUTION RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG 

Microfiche No.: 432 to 433 Frames: 001 4 0000 to 001 4 0063 - - - -  

Document No.: IA - A  - 001074 Date: 0911 212002 Pages: 1 
Submits the attached [001075] Industrial Area Sampling and Analysis Pian (IASAP), Fiscal Year 2002 
Addendum No. IA-02-08 UBC 776 AND UBC 777, September 2002. 

Correspondence No. 02-RF-02037; JLB-051-02 

IHSS: N/A Building No(s): 776 777 

Author: 
BUTLER, J. LANE 

Recipient: 

DISALVO, RICHARD 

Organization: 
KAISER-HILL COMPANY, L.L.C. 

Organization: 

DOE, US DEPARTMENT OF ENERGY 

Microfiche No.: 441 to 441 Frames: 0036 oooo to 0036 0000 

Document No.: IA - A - 001075 Date: 09/01/2002 E Pages: 11 

IndusMal Area Sampling and Analysis Plan (IASAP), Fiscal Year 2002 Addendum No. IA02-08 UBC 776 AND 
UBC 777, September 2002. This IASAP includes sampling locations and Potential Contaminants of Concern 
(PCOC) for Under Building Contaminant (UBC) during FY02. 

Correspondence No. Ref: 02-RF-02037; $LB-051-02 

IHSS: NIA Building No(s): 776 777 

Author: Organization: 
Recipient: Organization: ' 

DISTRIBUTION RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG 

Microfiche No.: 441 to 442 Frames: 0037 0000 to 0037 0010 
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Dpcument No.: IA - A - 001096 . Date: 09/24/2002 Pages: 1 

Forwards the attached [00107q lndushal Area Sampling and Analysis Plan (IASAP) Fiscal Year 2002, 
Addendum No. lA-02-08 Under Building Contaminant (UBC), for Buildings 776 and 777. This IASAP also 
includes sampling location and potential confaminants of concern for the Individual Hazardous Substance Site 
IHSS Group 700-3. 

Correspondence No. 02-DOE-01 442; 00647-kF-02 

IHSS: 000-121 Building No(s): UBC 70. UBC 771 

150.2(S) - 
Author: 

Recipient: 

LEGARE, JOSEPH A 

GUNDERSON, STEVE 

Organization: 
DOE, US DEPARTMENT OF ENERGY 

Organization: 

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTt 

Microfiche No.: 444 to 444 Frames: 0058 0000 to 0058 OOOo 

Document No.: IA - A - 001236 Date: 04/29/1999 Pages: 2 

Purpose of Contact: Discusses the status of several projects, which include Fume Hood Characterization, 
Building 865 and 883 Ancillary Structures, Building 776/777 Sludge and White Paper Slab Removal. 

Correspondence No. N/A 

IHSS: N/A Building No(s): 776 777 

Author: 
CATHEL, ROBERT 

Organization: 
RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L 

Recipient: Organization: 

GILBREATH, CHRIS C. CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI 

Microfiche No.: 466 to 466 Frames: 0099 0000 to 0099 0001 

Document No.: IA - A - 001259 Date: 01/01/2003 E Pages: 22 

Characterization Data Summary Individual Hazardous Substance S ie  IHSS Group 700-3, January 2003. This 
report summarizes initial characteriration activities conducted at the request of Building 77M77 
Decontaminatlon and Decommissioning (DgD) personal. AddeOMl sampling will be required to make future 
Environmental Restoration (ER) action decisions. Under Building Contaminant (UBC) for Buildings 776 and 777 

a 

,Correspondence No. Ref  03-RF-00207; 03-RF-00207 
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Document No.: IA - A - 001279 Date: 01/06/1989 Pages: 3 

The Colorado Department of Health (CbH) kovides a follow-up to inspections and the violations found for 
Building 371, Unit 63; Building 776, Unit 11 and 69. 

. 

. 
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Correspondence No. N/A 

IHSS: NIA 

Author: 

Recipient: 

DOWSETT, FREDERICK R. 

WHITEMAN, ALBERT E. 

Building No(s): 371 776 

Organization: 
CDH, COLORADO DEPARTMENT OF HEALTH 

Organization: 

DOE, US DEPARTMENT OF ENERGY 

Microfiche No.: 478 to 478 Frames: 0097 0000 to 0097 0002 

Document No.: IA - A - 001357 Date: 04/03/2003 Pages: 1 

Purpose of Contact:. Discusses the sampling that will be done after the removal of Tank 207, located In the 700 
Area to the northwest of Building 776 and to the east of the former Cooling Tower In IndMdual Hazardous 
Substance Site IHSS 121. 

Correspondence No. N/A 

IHSS: 121 Building No@): 776 

Author: 

Recipient: 

SPENCE, TRACEY. 

HINDMAN, JAMES 

Organization: 

Organization: 

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI 

KAISER-HILL COMPANY. L.L.C. 

Microfiche No.: 509 to 509 Frames: 0030 0000 to 0030 0000 

Document No.: IA .. A - 001 41 5 Date: 05/01/2003 E Pages: 18 

Characterization Data Summary Individual Hazardous Substance Site IHSS Group 700-3, May 2003 - This data 
summary report summarizes inltial characterization activities at the requested Building 77W77 
Decontamination and Decommissioning (MD)  personal at Rocky Flats Environmental Technology Site 

. (RFETSISlte). Additional sampling will be required to make future Environmental Restoration (ER) action decisi 
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Author: 
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DocumentNo.: IA - A  -002096 . Date: 04/22/2004 Pages: 41 

The Final Closeout Report for Building 566 Cluster Pype 21. The 566 Cluster was located on the north half of 
the Rocky Flats Environmental Technology Sie (RFETSISite), just west of Building 776. 
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Correspondence No. 04-DOE-0031 6; 001 88-RF-04 

IHSS: NIA Building No@): 566 

Author: 
Recipient: 

DISTRIBUTION 

organization: 
Organization: 

RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG 

Microfiche No.: 716 to 717 Frames: 0009 0000 to oO09 0041 

__1 - 
Document No.: IA - A  - INFO Date: 01/01/1992 E Pages: 0 

Information Only Entry. Historical Release Report (HRR) for the Rocky Flats Plant (RFP); January, 1992 -The 
000 Area: Original Process Waste Lines (OPWL) (PAC 000-121). The OPWL are a network of tanks and 
underground pipelines constructed to transport and temporarily store Aqueous chemical and radioactive 
process wastes from point of origin to on-site treatment and discharge points. The system handled process wi 

Correspondence No. PAC 000-1 21 ; SW-A-000189 

IHSS : 000-121 Building No(s): 122 123 

121 
Author: Organization: 
Recipient: Organization: 

FILE NOT INDICATED 

Microfiche No.: N/A to N/A Frames: N/A to N/A 

Document No.: IA - A  . INFO Date: 01/01/1992 E Pages: 0 

Information Only Entry: Historical Release Report (HRR) for the Rocky Flats Plant (RFP); January, 1992 - The 
600 Area: Chemical Storage -South Side. An incident on May4.1965, could have impacted this area near the 
comer of Central Avenue and Seventh Street (formerly identified as A and G Roads). A radioactive waste box 
being transported from Building 776 to a storage area near B663 leaked. It was determined that highly contarnil 
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Document No.: IA - A  - INFO Date: 01/01/1992 E Pages: 0 

Information Only Entry: Historical Release Report (HRR) for the Rocky Fiats Plant (RFP); January, 1992 - The 
600 Area: Radioactive Site - 444 Parking Lot. p i s  area was used to store wastes prior to offsiie disposal and 
has been impacted several times by punctured or leaking waste drums and boxes. Liquid leaked from a drum 
while being moved by forklift into a trailer for off-site disposal on March 19,1963. The radioactive liquid contan 

b 

Correspondence No. PAC 600-1 60; SW-A-000189 

IHSS: 160 Building No(s): NIA 
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Author: 
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Microfiche No.: N/A to N/A Frames: N/A to N/A 
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Document No.: IA - A  - INFO Date: 01/01/1992 E Pages: 0 

. Information Only Entry: Historical Release Report (HRR) for the Rocky Flats Plant (RFP); January, 1992 - The 
600 Area: Storage Site West of Building 664 [Interagency Agreement (IAG) Name: Radioactive Site 800 Area 
Site No. 2 - Concrete Slab]. After the 1957 fire in B776, a radioactively contaminated slab from the wall of the 
building was placed in an area northwest of 8881 for temporary storage. The are impacted is now covered by tl 

Correspondence No. PAC 600-1 64.1 ; SW-A-000189 

IHSS: 164.1 Building No@): N/A 

6001 64.1 

Author: 
Recipient: 

Organization: 
Organization: 

FILE NOT INDICATED 

Microfiche No.: N/A to NIA Frames: N/A to N/A 

Document No.: IA - A  - INFO Date: 01/01/1992 E. Pages: 0 

Information Only Entry: Historical Release Report (HRR) for the Rocky Flats Plant (RFP); January, 1992 - The 
600 Area: Transformer Waste Storage Building 663. Two buildings (B662 and 663) constructed on concrete 
slabs were built as temporary construction buildings. The wooden stnrctures were removed prior to 1954 but 
the concrete slabs remained. In April 1954, it was proposed that the 663 slab (a.k.a. the East Slab) be used for t  

Correspondence No. PAC 600-1 001 ; SW-A-000189 . 

IHSS : 600-1001 Building No@): 662 663 

Author: 
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Document No.: IA - A  - INFO . Date: 01/01/1992 E Pages: 0 

Information Only Entry Historical Release Report (HRR) for the Rocky Flats Plant (RFP); January, 1992'- The 
700 &ea is located In the north-central port lo^^ Of the RFP. The more important buildings and features in this 
area are as follows: Building 701 was originally a carpentry and paint shop. Currently, this building is used for 
research and development of new waste treatment systems. Building 705 was placed into service in 1966, and 

b 

Correspondence No. N/A; SW-A-000789 
Author: 
Recipient: 

organ!zy8f$ng No(s): 701 705 
Organiza ion. 

FILE NOT INDICATED . 

Microfiche No.: N/A t o  N/A Frames:.' N/A to N/A 

Document No.: IA - A  - INFO Date: 01/01/1992 E Pages: 0 

Information Only Entry: Historical Release Report (HRR) for the Rocky Flats Plant (RFP); January, 1992 - The 
700 hea: Multiple Solvent Spills West End of Building 730. A 5,000gallon aboveground Carbon Tetrachloride 
storage tank located within a benned area between the north side of 8707 and the alleyway south of 788. In 
June 1981, the tank ruptured and leaked solvent onto the ground, contaminating the soil. An unknown amount 

Correspondence No. PAC 700-1 18.2; SW-A-000189 

IHSS: 118.2 Building No(s): NIA 
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Author: 
Recipient: 
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FILE NOT INDICATED 

Microfiche No.: N/A to N/A Frames: N/A to NIA 
m .  

Document No.: IA - A  - INFO Date: 01/01/1992 E Pages: 0 

Information Only Entry: Historical Release Report (HRR) for the Rocky Flats Plant (RFP); January, 1992 -The 
700 Area: Radioactive Site - 700 Area Site No. 1. As a result of an explosion In Building 776 In June 1964, an 
area of approximately 1,500 square feet of soil at the exit of the Gas Bottle dock was contaminated with 
Plutonium (Pu); some areas hadactivities greater that 200,000 dpm/67cm(2). A later account states that 40 squ; 
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Information Only Entry: Historical Release Report (HRR) for the Rocky Flats Plant (RFP); January;1992 - The 
700 Area: Radioactive Site - 700 Area Site No.?. Documented incidents involving laundry tanks noN, of 
Building 776 and south of B77l are likely to have occurred in the tanks in 730. Four Wyear old tanks in 730 
are suspected of having had overtlows of laundry waste. Two of these tanks are 4,500-gallon underground tan1 

b 

Correspondence No. PAC 700-1 32; SW-A-000189 

IHSS: 132 Building No(s): 730 

700-132 

Author: 
Recipient: 

FILE 

Organization: 
Organization: 

NOT INDICATED 

Microfiche No.: NIA to NIA Frames: NIA to NIA 

Document No.: IA - A  - INFO Date: 01101/1992 E Pages: 0 

Information Only Enty. Historical Release Report (HRR) for the Rocky Flats Plant (RFP); January, 1992 - The 
700 Area: Cooling Tower Blowdown Buildings 712 and 713 (Interagency Agreement (IAG) Name: Cooling Tower 
Blowdown Building 774). Building 712 and 713 are both cooling tower (CT) facilities associated with 8776. 
lnterviewees for Comprehensive Environmental Assessment and Response Program (CEARP) mentioned a rete 

Correspondence No. PAC 700-137; SW-A-000189 

IHSS : 137 Building No@): 712 71 3 

700-137 
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Recipient: Organization: 

FILE NOT INDICATED 

Microfiche No.: NIA to NIA Frames: NIA to NIA 

Document No.: IA - A  - INFO Date: 0110111992 E Pages: 0 

Information Only E n t y  Historical Release Report (HRR) for the Rocky Fiats Plant (RFP); January, 1992 - The 
700 Area: Sewer Llne Overflow [Interagency Agreement (IAG) Name: Sewer Line Break& An increased pumping 
rate in the Sanitary Waste Transfer Llne from Laundry Waste Holding Tanks 776A and 7768 (Building 730) to 
the Sanitary Waste Treatment Plant (8995) pressurized the line, causing a toilet and sink In 8701 to overflow. T 

Correspondence No. PAC 700-1 44; SW-A-000189 
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ENVIRONMENTAL RESTORATION PRGM RFETS, ROCKY FLATS ENVIRO 
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Information Only Entry: Historical Release Report (HRR) for the Rocky Flats Plant (RFP); January, 1992 - The 
700 Area: Radioactive Site North of Building 771 [Interagency Agreement (IAG) Name: Radioactbe Leak North 
of 87711. Wastes from 771 and materials to be reprocessed 771 were frequently handled and stored in the 
area North of the building. Building 770, N of 771, was built in 1965 and has been used as a residue storage are + 

Correspondence No. PAC 700-150.1; SW-A-000189 

IHSS: 150.1 Building No@): 770 771 

700150.1 * 

Author: Organization: 

Recipient: Organization: 

Microfiche No.: NIA to NIA Frames: N/A to N/A 

ENVIRONMENTAL RESTORATION PRGM RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG 

DISTRIBUTION NOT INDICATED 

Document No.: IA - A  - INFO Date: 01/01/1992 E Pages: 0 

Information Only Entry: Historical Release Report (HRR) for the Rocky Rats Plant (RFP); January, 1992 - The 
700 Area: Radioactive Site North of Building 771 and 776 [Interagency Agreement (IAG) Name: Radioactive 
Leak West of 7711. On September 11,1957, a fire was discovered in Room 108 of 771. Fires in the Box 
Exhaust Booster Filters and Main Rlter Plenum were discovered seen after. An explosion in the Main Exhaust I 

Correspondence No. PAC 700-1 50.2; SW-A-000189 
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Recipient: Organization: 

Microfiche No.: N/A to N/A Frames: NIA to N/A 

ENVIRONMENTAL RESTORATION PRGM RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG 

DISTRIBUTION NOT INDICATED 

Document No.: IA ( .A  - INFO Date: 01/01/1992 E Pages: 0 

Information Only Entry: Historical Release Report (HRR) for the Rocky Flats Plant (RFP); January, 1992 - The 
700 Area: Radioactive Site South of Building 776 [Interagency Agreement (IAG) Name: Radioactive Leak South 
of Building 7761. On May 11,1969, a fire occurred In B776/777. Plutonium (Pu) tracked outside of 776 by 
firefighting and support personnel was detectable on the ground around the building. Following the fire, rain c 

Correspondence No. PAC 700-1 50.7; SW-A-000189 
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Information Only Entry: Historical Release Report (HRR) for the Rocky Flats Plant (RFP); January, 1992 - The 
700 Area: French Drain North of Building 7761777. A French Drain, which was in use from about 1963 until at 
least 1972, leads North from Door 17T of 8776, crosses the alleyway, then heads Eastward where its effluent 
leaches into the soil. Radioadve Contamination in the area of this Site is the result of the June 1964 explosion 

Correspondence No. PAC 700-1 100; SW-A-000189 

IHSS : 700-1100 Building No(s): NIA 
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Microfiche No.: N/A to N/A Frames: N/A to NIA 
i 
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Information Only Entry: Historical Release Report (HRR) for the Rocky Flats Plant (RFP); January, 1992 - The 
700 Area: Leaking Transformer, Building 776. Prior to 1987. Transformer 776-4 was located 100 feet West of 
the Northwest comer of 8776. The Transformer Pad at this location is positioned on an Incline with drainage 
toward an access road 15 feet to the East. In February 1986, the transformer was leaking on the radiator and ar. 
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Information Only Entry: Historical Refease Report (HRR) for the Rocky Flats Plant (RFP); January, 1992 - The 
700 Area: Compressor Waste Oil Spill, Buildiqg 776. On June 10,1986, an open oil drum filled with water from 
the BT76 Compressor House roof overflowed. One or two gallons of oil flowed onto the road and was carried 
past 776 by rainwater. The oil originated from a Sump Trench in the Compressor House. On June i2,1986, twc  
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Document No.: IA - A - INFO Date: 01/01/1992 E Pages: 0 

Information Only Entry: Historical Release Report (HRR) for the Rocky Fiats Plant (RFP); January, 1992 - The 
BOO Area: Mound Area. In April 1954. the mounding of contaminated combustible wastes from Building 444 
was suggested as a method of disposal. Mounding activities continued until September 1958. Drums from 
8444,888,883,771, and 776 were placed in the mound. After September 1958, additional drums were moved to 
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Document No.: IA - A  - INFO Date: 01/01/1992 E Pages: 0 

Information Only Entry: Historical Release Report (HRR) for the Rocky Flats Plant (RFP); January, 1992 - Under 
Building Contamination (UBC), Rocky Flats Plant (RFP). Soil andlor groundwater beneath the identified 
buildings may have become contaminated because of the nature of activities within them. Numerous indoor 
unplanned events and routine operations may have led to UBC. These events are not all similar in nature or SCI 

Correspondence No. Ref SW-A-000189 
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0 Document No.: IA - A  - INFO . Date: 01/01/1992 E Pages: I 

Information Only Entry: Historical Release Report (HRR) for the Rocky Flats Plant (RFP); January, 1992 - Under 
Building Contamination UBC 776. This Record provides the description(s) of some of the events that may have 
led to UBC. The identified events are not inteided to be complete, but are rather Intended to be representative 
of events that have occurred which may have led to UBC. Building 776 houses General Plutonium Fabrication ; 

& 
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Information Only Entry: Historical Release Report (HRR) for the Rocky Flats Plant (RFP); January, 1992 - 
Potential Incident of Concern PIC 4 Process Coding Water Spill, Building 776/777. On February 6,1989, an 
alarm Indicated a high liquid level In an Unused Production Pit outside B776 and 777. A pipe froze and broke 
spilling 1,200 gallons of process cooling Water Into the pit. Process cooling water measuring 51 pCi/l of an unl 

Correspondence No. Ref: SW-A-000189 

IHSS: PIC4 Building No(s): N/A 
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ENVIRONMENTAL RESTORATION PRGM RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG 

DISTRIBUTION NOT INDICATED 

Document No.: IA - A  - INFO Date: 01/01/1992 E Pages: 0 

Information Only Entry: Historical Release Report (HRR) for the Rocky Flats Plant (RFP); January, 1992 - 
Potential Incident of Concern PIC 19: Carbon Tetrachloride Spill, Building 776. Radioactively contaminated 
carbon tetrachloride spilled from a 5-gallon can in the storage area during sampling. Two square feet of 
ground were contaminated the Building 776 Solvent Storage Area. The cans of solvent were double bagged a n  
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Information Only Entry: Historical Release Report (HRR) for the Rocky Flats Plant (RFP); January 1992 
(Environmental Project Status, To Date) - The PrigiMt Process Waste Lines (OPWL) (PAC 000-121) are a 
network of tanks and underground pipelines COnStNCted to hnSpOrt and temporarily store aqueous chemical 
and radioactive process wastes from point of origin to on-site treatment, and discharge points. The system ha 
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Author: Organization: 
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ENVIRONMENTAL RESTORATION PRGM RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L 

DISTRIBUTION NOT INDICATED 

Document No.: IA - A  - INFO Date: 04/24/1996 Pages: 0 

Information Only E n w  Draft Update to the Historical Release Report (HRR) for the No Action Individual 
Hazardous Substance Sites (IHSS). May 2,1996 - Chemical Storage - South Site. Various RFP photographs 
indicate that the area southwest of the Intersection of Central Avenue and Sage Street was used for storage 
from approximately 1964 until 1969. Presently, there are two No. 6 Fuel Oil tanks (T221 and T224) at the site. 01 

Correspondence No. PAC 600-1 17.3 (Ref: SW-A-004224; AMP-058-96) 
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Document No.: IA ..A - INFO Date: 09/26/1997 Pages: 0 

Information Only Entry: Second Annual Update to the Historical Release Report (HRR) for the Rocky Flats Plant 
(RFP); August 1,1996 through August 1.1997 - Chemical Storage, South Site and Fuel Oil Tank 221 Spills 
(IHSS 117.3, 152; OU13). Various RFP photographs indicate that the area southwest of the intersection of 
Central Avenue and Sage Street was used for Storage from approximately 1964 until 1969. ' Until 1996, there wer 

Correspondence No. PAC. 600-1 17.3 & 152; SW-A-002435; RF/RMRS-97-073.UN; 97-DOE- 
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Information Only Entry: Second Annual Update to the Historical Release Report (HRR) for the Rocky Flats Plant 
(RFP); August 1.1996 through August 1,1997 - Radioactive Slab from Building 776 (IAG Name: Radioactive 
Site 800 Area Slte No. 2 - Concrete Slab) (IHSS 164.1; OU14). After the 1957 fire in Bulldlng 77M77, a 
radioactively contaminated slab from the east wall of the building was placed in an area northwest of B681 for t 

Correspondence No. PAC 600-164.1; SW-A-002435; RF/RMRS-97-073.UN; 97-DOE-0542; 
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DISTRIBUTION NOT INDICATED 

Document No.: IA .)A . INFO Date: 09/26/1997 Pages: 0 

Information Only Entty: Second Annual Update to the Historical Release Report (HRR) for the Rocky Flats Plant 
(RFP); August 1,1996 through August 1.1997 - Radioactive Site - 700 Area - Slte No. 4 (IHSS 132; OUO9). 
Documented lncldents involving laundry tanks north of Building 776 and south of B77l are likely to have 
occurred In the tanks In 730. Four S p a r  old tanks In 730 are suspected of having had overflows of laundry w; 

Correspondence No. PAC 700-1 32; SW-A-002435; RF/RMRS-97-073.UN; 97-DOE-0542; 
01498-RF-97; 97-DOE-02487 

IHSS: 118.1 Building No(s): 730 771 

132 
Author: Organization: ' 

Recipient: Organization: 

ENVIRONMENTAL RESTORATION PRGM RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG 

DISTRIBUTION NOT INDICATED 
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IHSS: 118.1 

132 

. Microfiche No.: N/A to NIA 

$ 

Building No(s): 730 771 

Frames: NIA to N/A 

I 

Document No.: IA - A  - INFO Date: 09/26/1997 Pages: 0 

Information Only Entry: Second Annual Update to the Historical Release Report (HRR) for the Rocky Flats Plant 
(RFP); August 1,1996 through August 1,1997 -Transformer Leak - 7764 (PAC 700-1102). Prior to January 
1986, Transformer 776-4 was located approxlmately I00 feet west of the northwest comer of Building 776. The 
transformer pad at this location was positioned on an incllne with drainage toward and access road 15 feet to tl 

Correspondence No. PAC 700-1 102; SW-A-002435; RFIRMRS-97-073.UN; 97-DOE-0542; 
’ 01 498-RF-97; 97-DOE-02487 

IHSS : 700-1102 Building No(s): 771 776 

Author: Organization: 

Recipient: Organization: 

Microfiche No.: N/A to NIA Frames: NIA to NIA 

ENVIRONMENTAL dESTORATlON PRGM RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG 

DISTRIBUTION NOT INDICATED 

Document No.: IA I A - INFO Date: 0912911 999 Pages: 0 

lnformatlon Only Entry: Fourth Annual Update to the Historical Release Report (HRR) for the Rocky Flats Plant 
(RFP); August 1,1998 through August 1,1999 Revision 0 - Storm Drains (PAC 000405). There are two hundred 
thirty-nine storm drains that provide site drainage from roads, parklng lots, and other areas and discharge into 
the creeks and drainage’s north and south ofthe Site. Footing Drains from site buildings also discharge to stot 

Correspondence No. RF/RMRS-99-4 28. U N ; S W -A403 37 9 

iHSS: 000-3 Building No@): 371 444 
000-505 

Author: Organization: 
ENVIRONMENTAL RESTORATION PRGM RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG 

Recipient: 

DISTRIBUTION 

Organization: 

NOT INDICATED 

Microfiche No.: NIA to NIA Frames: NiA to NIA 
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Document No.: IA - A .. INFO Date: 09/28/2000 Pages: 0 

Information Only Entry: Fifth Annual Update to the Historical Release Report (HRR) for the Rocky Flats Plant 
(RFP): August 1,1999 through August 1,2000 Revision 0 - Radioactive Slab from Building 771 (PAC 600464.1). 
After the 1957 fire in Building 771, a radioactftrely contaminated slab from the east wall of the building was 
placed in an area northwest of Building 881 for temporary storage. The origin of the slab was originally documc 

b 
Correspondence No. KH-00-900.UN; SW-A-004154 

IHSS: 164.1 Building No@): 771 776 

600164.1 

Author: Organization: 
ENVIRONMENTAL RESTORATION PRGM RFETS. ROCKY FLATS ENVIRONMENTAL TECHNOLOG 

Recipient: 

DlSTRl BUTl 0 N 

Organization: 

NOT INDICATED 

Microfiche No.: to Frames: to 

Document No.: IA - A  .. INFO Date: 09/28/2000 Pages: 0 

Information Only Entry: Fifth Annual Update to the Historical Release Report (HRR) for the Rocky Flats Plant 
(RFP): August 1,1999 through August 1,2000 Revision 0 - Transformer Leak -.776-4 (PAC 700-1102). Prior to 
January 1986, Transformer 77M was located approximately 100 feet west of the northwest corner of Building 
776. The transformer pad at this location was positioned on an Incline with drainage toward and access road 1 

Correspondence No. KH-00-900.UN; SW-A-004154 

IHSS : 700-1 102 Building No(s): 771 776 

Author: Organization: 
ENVIRONMENTAL RESTORATION PRGM RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG 

Recipient: Organization: 

Microfiche No.: N/A to NIA Frames: N/A to N/A 

DISTRIBUTION NOT INDICATED 

Document No.: IA - A - INFO Date: 03/01/2001 E Pages: 0 

Information Only Entry: IA Group 700-3 consists of: Under Buitding Contaminant UBC 776 Ohginal Plutonium 
(Pu) Foundry; UBC 777: General Pu Research and Development (RBD); UBC 778: Plant Laundry Facility; UBC 
701: Waste Treatment R e  Solvent Spills West of Building 730 (Operable Unit OU08, Individual )lazardous 
Substance Site IHSS 118.1,700-118.1); Radioactive Site West of B771/776 (OU08, IHSS 150.2,700-150.2(S)); Rad 

Correspondence No. (Ref: IA-A-000752, IASAP) 

IHSS: 118.1 Building No@): 701 776 

118.2 

Author: Organization: 
Recipient: Organization: 

Microfiche No.: NIA to N/A Frames: . N/A to N/A 

NOTE TO FILE ADMlN RECORD FILE CENTER, ARFC 
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Page: 106 

Document No.: IA - A  - INFO . Date: 0310112001 E Pages: 0 

Informatton Only Entry: IA Group 7004 consists of: Under Building Contaminant UBC 771: Plutonlum (Pu) and 
Americium (Am) Recovery Operations; UBC 774 Liquid Process Waste Treatment; Radioactive Site West of 
Bulldlngs 7711776 (Operable Unit OUOB. Individual Hazardous Substance Site IHSS 150.2,7OO-150.2( N)); 
Radioactive Site 700 North of 6774 (Area 3) Wash Area (OUO6, IHSS 163.1.700163.1); Radioactlve Site 700 Area 

b 
Correspondence No. (Ref: IA-A-000752, IASAP) 

IHSS: 121 Building No(@: 771 774 

124.1 
Author: Organization: 
Recipient: Organization: 

Microfiche No.: N/A to NIA Frames: NIA to NIA 

NOTE TO FILE ADMlN RECORD FILE CENTER, ARFC 

C .  

--c 

Document No.: IA - A  - INFO Date: 09/27/2001 Pages: 0 

lnformatlon Only Entry: Sixth Annual Update to the Historical Release Report (HRR) for the Rocky Flats Plant 
(RFP): August 1,2000 through August 1,2001 Revision 0 - Transformer Leak - 776-4 (PAC 700-1102). Prior to 
January 1986, Transformer 776-4 was located approximately 100 feet west of the northwest comer of Building 
776. The transformer pad at this location was positioned on an incline with drainage toward and access road 1 

Correspondence No. KH-01-901 .UN; SW-A-004400 

IHSS : 700-1102 Building No(s): 771 776 

Author: Organization: 

ENVIRONMENTAL RESTORATION PRGM RFETS. ROCKY FLATS ENVIRONMENTAL TECHNOLOG 

Recipient: Organization: 

Microfiche No.: NIA to NIA Frames: NIA to NIA 

DlSTRl BUTlON NOT INDICATED 

Document No.: IA - A - INFO Date: 02/04/2002 Pages: 0 

Note  to File: Property Id. 701 - offices I Warehouse 
DBD 701, RISS Area: NIA; GroupNIq Cluster. 776c777 
Facility Grouping No.: FGN-N/h Facility Area: WA. Facility Type NfA 

' Correspondence No. N/A 

IHSS: NIA Building No($): 701 776 

Author: Organization: 

Recipient: Organization: 

Microfiche No.: NIA to NIA Frames: NIA to NIA 

DELLAGUARDIA, GARY KAISER-HILL COMPANY, L.L.C. 

NOTE TO FILE ADMIN RECORD FILE CENTER, ARFC 
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Page: 107 

Document No.: IA - A  - INFCl Date: 02/04/2002 Pages: 0 

Note to File: Property Id. 710 - Steam Valve House 
RlSS D8D 710, RlSS Area: 4; GroupWA, Cluster: 7761777 
Facillty Grouping No.: FGK14, Facilityha: f-3-54, Facinty Type N/A 

b 

Correspondence No. N/A 
IHSS: NIA Building No(s): 710 776 

Author: Organization: 

Recipient: Organization: 

Microfiche No.: N/A to NIA Frames: NIA to NIA 

DELLAGUARDIA, GARY KAISER-HILL COMPANY, L.L.C. 

DISTRIBUTION NOT INDICATED 

Dale: 02/04/2002 Pages: 0 

Note to File: Property Id. 71% - Propane MlxShed 
RlSS D8D 7124 RlSS Area: NIA; Group-N/A, Cluster: 776M7 
Facility Grouping No.: FGN-NIA, Facility Area: WA, Facility Type WA 
[demolished 10/19/2001] 

Correspondence No. NIA 

IHSS: NIA Building No(s): 712A 776 

Author: Organization: 

Recipient: Organization: 

Microfiche No.: NIA to NIA Frames: N/A to N/A 

DELLAGUARDIA, GARY NOT INDICATED 

NOTE TO FILE ADMlN RECORD FILE CENTER, ARFC 

Document No.: IA - A  - INFO Dale: 02/04/2002 Pages: 0 

Note to File: Property Id. 713A - Valve Pit (east of 713) 
DaD 7134 RlSS Area: N/A; Group-NIA, cluster: 7?6l7l7 
Facility Grouping No.: FGN-N/A, Facllity Area: Nh. Facility Type N/A 

' [demolished 121312001] 

Correspondence No. N/A 

IHSS: MA Building No@): 713A 776 

Author: Organization: 

Recipient: Organization: 

Microfiche No.: NIA to NIA Frames: NIA to N/A 

DELLAGUARDIA, GARY KAISER-HILL COMPANY, L.L.C. 

NOTE TO FILE ADMlN RECORD FILE CENTER, ARFC 
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~- 

Dbcument No.: IA - A  - INFO , Date: 02/04/2002 Pages: 0 

Note to File: Property Id. 712A - Propane MIX Shed 
D8D 71- RlSS Area: NIA; GroupNIA, Cluster: 7 7 m  
Facility Grouping No.: FGN-NIA, Facility Area:’N/A, Facility Type WA 
[demolished 10/19MOOl] 

Correspondence No. NIA 

’ 

IHSS: NIA 

Author: 

Recipient: 

DELLAGUARDIA, GARY 

DISTRIBUTION 

Building No(s): 712A 776 

Organization: 

Organization: 

NOT INDICATED 

KAISER-HILL COMPANY, L.L.C. 

Microfiche No.: N/A to N/A Frames: NIA to NIA 

Document No.: IA - A  - INFO Date: 02/04/2002 

Note to File: property Id. 730 - Process Waste Pit - B776 
DBD 730, RlSS Area: NIA; GroupW4 Cluster: 7761777 
Facility Grouping No.: FGN-NIA, Facllity Area: U/& Facility Tvpe NIA 

’ 

Correspondence No. N/A 

IHSS: NIA 

Author: 
DELLAGUARDIA, GARY 

Recipient: 

NOTE TO FtLE 

Pages: 0 

Building No(s): 730 776 

Organization: 
KAISER-HILL COMPANY, L.L.C. 

Organization: 

ADMlN RECORD FtLE CENTER, ARFC 

Microfiche No.: N/A to N/A Frames: N/AtoN/A . 

DocurnentNo.: IA - A  -INFO . Date: 02/04/2002 Pages: 0 

Note to File: Property Id. 776 - Manufaduring and Utilities Low Level and TRU Solid 
DBD 776. RlSS Area: N/; GroupN//C Cluster: 776/777 
Facility Grouping No.: FGN-NIA, Facility Area: NIA, Facility Type NfA 

Correspondence No. NIA 
‘IHSS: NjA Building No(s): 776 777 

Author: 

Recipient: 

DELLAGUARDIA, GARY 

NOTE TO FILE 

Organization: 

Organization: 

ADMlN RECORD FILE CENTER, ARFC 

KAISER-HILL COMPANY, L.L.C. 

Microfiche No.: N/A to N/A Frames: NIA to NIA 
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Document No.: IA - A  - INFO Date: 02/04/2002 Pages: 0 

Note to File: Property Id. 777 - A s s e d l y  Building Pu Manufacturing Ops 
DBD 777, RlSS Area: NIA; GroupN/& Cluster: 7 7 m  
Facility Grouping No.: FGN-N/& Facility Area:W/A Facility Type NIA 

Correspondence No. N/A 

IHSS: NIA Building No(s): 776 777 

Author: Organization: 

Recipient: Organization: 

Microfiche No.: N/A to N/A Frames: N/A to N/A 

DELLAGUARDIA GARY KAISER-HILL COMPANY, L.L.C. 

NOTE TO FILE ADMlN RECORD FILE CENTER, ARFC 

. Document No.: IA - A  - INFO Date: 02/04/2002 Pages: 0 

Note to File: Property id. 779 Pad - 779 Concrete Pad (facility DBLyd) 
DBD 779 Pad, RlSS Area: 2; GrougNIA, Cluster: 7761777 
Facility Grouping No.: FGN-NIA, Facility Area: N/A Facility Trpe NIA 

Correspondence No. N/A 

IHSS: N/A Building No(@: 776 777 

Author: Organization: 

Recipient: Organization: 

DELLAGUARDIA GARY KAISER-HILL COMPANY, L.L.C. 

NOTE TO FILE ADMlN RECORD FILE CENTER, ARFC 

Microfiche No.: N/A to N/A Frames: N/A to N/A 

Document No.: IA - A  - INFO Date: 02/04/2002 Pages: 0 

Note to File: Property Id. 780 Pad - 780 Concrete Pad (facility Mold) 
DUD 780 Pad, RlSS Area: 2; Group-N/& Cluster: n61777 
Facility Grouping No.: FGN-N/4 Facility Area: NIA, Facility Type NIA 

Correspondence No. 

IHSS: NIA . Building No(s): 776 777 

Author: Organization: 

Recipient: Organization: 

Microfiche No.: NIA to N/A Frames: N/A to N/A 

DELLAGUARDIA GARY KAISER-HILL COMPANY, L.L.C. 

NOTE TO FILE ADMlN RECORD FILE CENTER, ARFC 
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~ 

Document No.: IA - A  . INFO Date: 02/04/2002 Pages: 0 

Note to File: Property Id. 780A Pad - 780A Concrete Pad (facility DaD’d) 
DBD 780A Pad. RlSS Area: 2; GroupWA. Cluster: 77W77 
Facility Grouping No.: FGN-NlA, Facility Area:‘N/A, Facility Type N/A 

Correspondence NO.. NIA 

IHSS: NIA 

Author: . 
DELLAGUARDIA, GARY 

Recipient: 

NOTE TO FILE 

Building No(s): 776 777 

Organization: 

Organization: 

ADMIN RECORD FILE CENTER, ARFC 

KAISER-HILL COMPANY, L.L..C. 

Microfche No.: NIA to N/A . Frames: NIA to NIA 

Document No.: IA - A - INFO Dale: 02/04/2002 Pages: 0 

, Note to File: Property id. 7808 Pad - 7806 Concrete Pad (facility DBDd) 
DBD 7808 Pad, RES Area: 2; GroupNIA. Cluster: 776/777 
Facility Grouping No.: FGN-NlA, Facility Area: WA, Facility Type NIA 

Correspondence No. NIA 

IHSS: NIA 

Author: 
DELLAGUARDIA, GARY 

Recipient: . 

NOTE TO FILE 

Building No(s): 776 777 

Organization: 
KAISER-HILL COMPANY, L.L.C. 

Organization: 

ADMIN RECORD FILE CENTER, ARFC 

Microfiche No.: N/A to NIA Frames: N/A to NIA 

Document No.: IA .A  - INFO Date: 02/04/2002 Pages: 0 

Note to File: Property Id. 781 - Compressor Building - 777 (Helium Pumps) 
DBD 781, RlSS Area: 2; GroupNIA, Cluster: 7761777 
Facility Grouping No.: FGN-NIA, Facility Area: WA. Facility Type NIA 

Correspondence No. NIA 

IHSS: NIA Building No(s): 776 777 

Author: Organization: 

Recipient: Organization: 

DELLAGUARDIA, GARY KAISER-HILL COMPANY, L.L.C. 

NOTE TO FILE ADMlN RECORD FILE CENTER, ARFC 

Microfiche No.: Frames: N/A to N/A N/A to N/A 
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Page: 111 

Document NO.: IA - A  - INFO Date: 02/04/2002 Pages: 0 

Note to File: Property Id. 782 Pad - 782 Concrete Pad (facility DBDd) 
DBD 782 Pad, RlSS Area: 2; GroupNIA, Cluster: 7 7 W 7  
Facility Grouping No.: FGN-WA, Facility Area:*NIA, Facility Type NIA 

+ 
Correspondence No. N/A 
IHSS: NIA Building No(s): 776 777 

Author: Organization: 

Recipient: Organization: 

Microfiche No.: NIA to NIA Frames: NIA to NIA 

DELLAGUARDlq GARY KAJSER-HILL COMPANY, L.L.C. 

NOTE TO FILE ADMlN RECORD FILE CENTER, ARFC 

Document No.: IA - A  - INFO Date: 02/04/2002 Pages: 0 

Note to File: Property Id. 783 Pad - 783 Concrete Pad ( k i l i v  DBD'd) 
DBD 783 Pad, RlSS Area: 2; Group-NIA, Cluster n M 7 7  
Facility Grouping No.: FGN-NIA, Facility Area: W& Fadlity Type NIA 

correspondence No. NIA 

IHSS: NIA Building No@): 776 777 

Author: Organization: 

Recipient: Organization: 

Microfiche No.: N/A to N/A Frames: NIA to NIA 

DELLAGUARDIA, GARY KAISER-HILL COMPANY, L.L.C. 

NOTE TO FILE ADMlN RECORD FILE CENTER, ARFC 

Document No.: IA - A  - INFO Date: 02/04/2002 Pages: 0 

Note to File: Property Id. 784 Pad - 784 Concrete Pad (facility D&Wd) 
D&D 784 Pad, RlSS Area: 2; GroupWA, Cluster: 776l777 
Facility Grouping No.: FGN-NIA, Facility Area: N/A, Facility Type NIA 

Correspondence No. N/A 

IHSS: NIA Building No(s): 776 777 

Author: Organization: 

Recipient: Organization: 

Microfiche No.. N/A to NIA Frames: N/A to NIA 

DELLAGUARDIA, GARY KAISER-HILL COMPANY. L.L.C. 

NOTE TO FILE ADMlN RECORD FILE CENTER, ARFC 
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Document No.: IA - A  - INFO Date: 02/04/2002 Pages: 0 

Note to File: Property Id. 785 Pad - 785 Concrete Pad’(facility D&D’d) 
D&D 785 Pad. RlSS Area: 2; Group-WA, Cluster: 776/777 
Facility Grouping No.: FGN-IVA, Facility Area:H/A, Facility Type NIA 

Correspondence No. N/A 

IHSS: NIA 

Author: 

b 

DELLAGUARDIA GARY 

. Recipient: 

NOTE TO FILE 

Building No(s): 776 777 

Organization: 

Organization: 

KAISER-HILL COMPANY, L.L.C. 

ADMIN RECORD FILE CENTER, ARFC 

Microfiche No.: N/A to N/A Frames: N/A to N/A 

Document No.: IA .A - INFO Date: 02/04/2002 Pages: 0 

Note to File: Property Id. 786 Pad - 786 Concrete Pad (facility DBDd) 
D&D 786 Pad, RlSS Area: 2; GrouP-NIA, Cluster: 77M77 
Facility Grouping No.: FGN-WA, Facility Area: MA, Facility Type NIA 

Correspondence No. N/A 

IHSS: NIA Building No(s): 776 777 

Author: Organization: 
DELLAGUARDIA GARY KAISER-HILL COMPANY, L.L.C. 

Recipient: 

NOTE TO FILE 

Organization: 

ADMIN RECORD FILE CENTER, ARFC 

Microfiche No.: N/A to N/A Frames: N/A to N/A 

Document No.: IA - A - INFO Date: 02/04/2002 Pages: 0 

Note to File: Property Id. 787 Pad - 787 Concrete Pad 
DELD 787 Pad, RlSS Area: 2; Group-NIA, Cluster: 7 7 W 7  
Facility Grouping No.: FGN-NIA, Facllity Area: MA, Facility Type NIA 

Correspondence No. N/A 

IHSS: N/A Building No(s): 776 777 

Author: 

Recipient: 

DELLAGUARDIA GARY 

NOTE TO FILE 

Microfiche No.: N/A to N/A 

organization: 

Organization: 

ADMIN RECORD FILE CENTER, ARFC 

KAISER-HILL COMPANY, L.L.C. 

Frames: N/A to N/A 

.- 

pa- 
3-39. 
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Page: 113 

Document No.: IA - A  - INFO Date: 02/04/2002 E Pages: 0 
Note to File: Property Id. 771-TUN - 774-776 Tunnel 
RISS D6D 771-fUN, RISS Area: WA; GroupW& Cluster: WA 
Facility Grouping No.: NIk Facility Area: NIA, Facility: NIA 

b 
Correspondence No. N/A 

IHSS: NIA Building No(s): 771-TU! . 
Author: 

Recipient: 

DELLAGUARDIA, GARY 

NOTE TO FILE 

Organization: 

Organization: 

ADMlN RECORD FILE CENTER, ARFC 

KAISER-HILL COMPANY, L.L.C. 

Microfiche No.: N/A to N/A Frames: N/A to NIA 
L -- --- - 

Document No.: IA - A - INFO Date: 02/04/2002 Pages: 0 

16T) 
Note to File: Property Id. TK-23 - Storage lank (No. 2 Diesel) (replacement for U S 1  23/Tank 245) (N of 776 door 

776/777 D8D TK-23, RlSS Area: NIA; GroupN/& Cluster: WA 
Facility Grouping No.: FGN-N/& Facility Area: N/& Facility Type NIA 

Correspondence No. N/A 

IHSS: N/A Building No(s): 776 777 

Author: . Organization: 
DELLAGUARDIA. GARY KAISER-HILL COMPANY, L.L.C. 

Recipient: 

NOTE TO FILE 

Organization: 

ADMlN RECORD FILE CENTER, ARFC 

Microfiche No.:. NIA to NIA Frames: NIA to N/A 

Document No.: IA - A  - INFO Date: 02/04/2002 Pages: 0 

Note to File: Property Id. Tank 201'- Breathlng Air Receiver lank 455-641 (north of 777) 
776l777 D&D Tank 201. RlSS Area: MA; GroupNIA, Cluster: NIA 
Facility Grwplng No.: FGN-NIA, Facility Area: NI& Facility Type N/A 

Correspondence No. N/A 

IHSS: NIA Building No(s): 776 777 

Author: 

Recipient: 

DELLAGUARDIA, GARY 

NOTE TO'FILE 

Organization: 

Organization: 

ADMlN RECORD FILE CENTER, ARFC 

KAISER-HILL COMPANY, L.L.C. 

Microfiche No.: NtA to N/A Frames: N/A to NtA 
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Page: W4 

Document No.: IA .)A - INFO Date: 02/04/2002 Pages: 0 

Note to File: Property Id. Tank 202 - Diesel Storage Tank (north of 776) NDT 1188 
776/777 DBD Tank 202, RlSS Area: NIA; GroupNIA, Cluster: NIA 
Facility Grouping No.: FGN-N/A, Fadlity Area:'N/A, Facility Type NIA 

b 
Correspondence No. N/A 

IHSS: NIA 

Author: 
DELLAGUARDIA, GARY 

Building No(s): 776 777 

Organization: 
KAISER-HILL COMPANY, L.L.C. 

Recipient: Organization: 

Microfiche No.: N/A to N/A Frames: N/A to N/A 

NOTE TO FILE ADMlN RECORD FILE CENTER, ARFC 

P - - 
Document No.: IA - A  - INFO Date: 0210412002 Pages: 0 

Note to File: Property Id. Tank 203 - Water Coolant Storage Tank [southeast corner of 777) 
776l777 DBD Tank 203, fUSS Area: NIA; GroupNIA Cluster: NIA 
Facility Grouping No.: FGN-WA, Facility Area: WA, Facility Type NIA 

Correspondence No. N/A 

IHSS: NIA Building No(s): 776 777 

Author: 
DELLAGUARDIA, GARY 

Recipient: 

NOTE TO FILE 

Organization: 

organization: 

ADMIN RECORD FILE CENTER, ARFC 

KAISER-HILL COMPANY, L.L.C. 

Microfiche No.: N/A to N/A Frames: N/A to N/A 

Document No.: IA -.A - INFO Date: 03/21 12002 Pages: 0 

Information Only Enby: Reconnaissance Level Characterization Report (RLCR) Area 2 Group 3 Closure 
Projects, March 25,2003; Historical Site Assessment (HSA) Report, March 21,2002 - Building 706 was 
constructed in 1966 and is located approximately between Buildings 750 and 705. Building 706 was designed 
and constructed as a Piant Library Facility and operated from 1966 until approximately 1996. In approximately 1 

Correspondence No. Ref: 03-RF-00484; DWF-021-03 

IHSS: NIA Building No(s): 706 

Author: 
Recipient: 

DISTRIBUTION 

Organization: 
Organization: 

NOT INDICATED 

Microfiche No.: N/A to N/A Frames: N/A to N/A 
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DocumenlNo.: IA - A  -1NFCJ , Date: 05/01/2002 E Pages: 0 

Information Only Entry: Reconnaissance Level Characterization Report (RLCR) Building 223A Closure Project; 
Historical Site Assessment (HSA) Report, May 2002 Constructed in 1975, Building 223A is currently the 
Environmental Restoration Storage Building.'Building 223A was originally built and.owned by Alr Products 
Corporation to supply nitrogen to Buildings 776,777,707, and 371. In 1991, Air Products built a larger facility t c  

b 

Correspondence No. IA-A-001661 

IHSS: 117.1 

500117.1 
Author: 
Recipient: 

DISTRIBUTION 

Building No(s): 223A 

Organization: 
Organization: 

NOT INDICATED 

Microfiche No.: N/A to N/A Frames: NIA to N/A 

Document No.: IA - A  - INFO Date: 07/01/2002 E Pages: 0 

Information Only Entry: Type 1 Reconnaissance Level Characterization Report (RLCR) Building 519 Closure 
Project, February 7,2003 Historical Site Assessment (HSA) Report. Constructed in 1968, Building 557 is a 
Guard Post located east of Building 559. This facility was used to monitor vehicles and personnel entering the 
559 and 707 restricted area. It was operational during the 1969 776 fire and the area around the Guard Post war 

Correspondence No. Ref: 03-DOE-001 74 

IHSS : 000-162 

162 

Author: 
Recipient: 

DlSTRl BUTlON 

Building No(s): 557 

Organization: 
Organization: 

NOT INDICATED 

Microfiche No.: N/Ato N/A Frames: N/A to N/A 

Information Only Entry: Type 1 Reconnaissance Level Characterization Report (RLCR) Building 519 Closure 
Project, February 7,2003 Historical Site Assessment (HSA) Repoh 'Constructed In 1965 and used for ' 

controlling the steam for Buildings 776 and 771, Building 710 Is a Steam Valve House located north of Building 
776. Recently the steam line to 776 has been isolated. During the 1969 fire, the steam pipe chase between 710 

Correspondence No. Ref: 03-DOE-001 74 

IHSS: 131 

700-1 31 
Author: 
Recipient: 

DISTRIBUTION 

Building No(s): 710 

Organization: 
Organization: 

NOT INDICATED 

Microfiche No.: NIAto N/A Frames: N/A to NIA 
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0 Document No.: IA - A - INFO Date: 08/01/2002 E Pages: 

Information Only Entry: Reconnaidce Level Characterization Report (RLCR) Area 5 G r w p  3, June 11.2003; 
Historical Site Assessment (HSA) Report, August 2002 - Building 122 IS the medical building for Occupational 
Health and was constructed In 1953. Ib is  fadity contains emergency medical services, personnel 
decontamination equipment, gamma counting operations, medicallinfectious waste treatment, and administrati 

Correspondence,No. IA-A-001518 
IHSS: NIA Building No(s): 122 

Author: Organization: 

Recipient: Organization: 

DISTRIBUTION NOT INDICATED 

Microfiche No.: Frames: NIA to N/A NIA to N/A 
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Document No.: OUO2 - A  - INFO Date: 12/16/1994 Pages: 7 

Information Only Entry: ldentificatlon ‘of Wastewater Treatment and Disposal Options for Operable Unit OU07 
Seep Water - US Department of Energy (DOE) received approval of the OU07 Seep Collection Proposed Action 
Memorandum (PAM) via letter from the State Of Coloado, December 8,1994 (attached). It is apparent that the 
Sitewide facility treatment concept will not support the OUO7 Seep Colledon Project Treatment and Disposal IV 

Correspondence No. SW-A-002776; ER:KMfl2638; 04570-RF-94; MBU-039-94; 94-RF- 
12274 - 

IHSS: NIA Building No@): NIA 

Author: 

Recipient: 

MUENCHOW, KURT 

PETERSON-WRIGHT, L. 

Organization: 
DOE, US DEPARTMENT OF ENERGY 

Organization: 

EG&G ROCKY FLATS, INC. 

Microfiche No.: to Frames: to 
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Document No.: OU07 - A - OOO111 Date: 01 /20/1993 Pages: 1 

Transmits the Operable Unit OUO7 Tedhnical Memorandum TM1 on Expo~lre Scenarios for Risk Assessment, 
for the Phase I Resource Conservation Recovery Act (RCRA) Facilities Investigation I Remedial Investigation 
(RFURI) (93-RF-0776). (Actual document incorrectly refers to a Phase I1 RFURI). 

Correspondence No. RLB-031-93; 9 3 - R F - O h 6  

IHSS: 114 Building No(s): NIA 

.Author: Organization: 

Recipient: Organization: 

Microfiche No.: 69 to 69 Frames: 0262 to 0262 

BENEDEITI, R. L. EG8G ROCKY FLATS, INC. 

NELSON, ROBERT M. JR. DOEIRFFO, ROCKY FLATS FIELD OFFICE 
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Document No.: OUO9 . A - 000296 Date: 01/10/1996 E Pages: 3 

US Department of Energy (WE) Natiohal Environmental Policy Act (NEPA) Regulations Subpart D Categorical 
Exclusion (CX) Determination: Process Waste System and Back-up Fuel System Underground Storage Tank 
(UST) Closures; Buildings 441,443,774,776, and 889. The US Department of Energy, Rocky Flats Field Office 
(DOURFFO) proposes to dose In place seven CI) USTS that were a part of the Original Process Waste System a 

b 
Corresponderice No. RFFOICXl O-96 

IHSS: 121 Building No(s): 441 443 

122 
Author: Organization: 
Recipient: Organization: 

Microfiche No.: 88tO 88 Frames: 17.0 to 17.2. 
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Page: 120 

DpcumentNo.: SW .A -000528 Date: 01/22/1993 Pages: 1 

Grants approval to operate the Super kompktor and Repackaging Facility in Building 776. 

Correspondence No. 0431-RF-93 

IHSS: NIA Building No(s): 776/777 

Author: Organization: 

Recipient: organization: 

MCGRAW, JACK W.. EPA, US ENVIRONMENTAL PROTECTION AGENCY 

HARTMAN, JAMES, K. DOURFFO, ROCKY FLATS FIELD OFFICE 

Microfiche No.: 610 to 610 Frames: 0003 to 0003 

Document No.: SW - A  - 00121 7 Date: 11/01/1994 E Pages: 210 

Building histories for Buildings 371,444,447,460.707.771.776/777.881,883, and 991. Historical Release 
Report (HRR), November, 1994. 

Correspondence No. NIA 

IHSS: NIA 

Author: 
Recipient: 
Microfiche No.: 

Building No(s): 371 444 

Organization: 
Organization: 

811 to 815 Frames: 15.0 to 15.21 1 

Document No.: SW .I A - 00241 5 Date: 02/05/1996 Pages: 46 

RMRS Technical Document Waste CharadeMan Gas Sampllng, February 5,1996 -This procedure provides 
instructions to obtain waste drum headspaca gas samples and to vent and aspirate waste drums in the 
Building 776 Size Reduction Vault (SRV) Personnel Entry fitlock (146A). the SRV Equipment Airlock (146B), 
and the SRV Maintenance Airlock (146C) or the Advanced She Reduction Facility (ASRF) Manual Disassembly P 

Correspondence No. 4-!%7-WP-4701 

IHSS: NIA Building No(s): . NIA 

Author: Organization: 
Recipient: Organization: 
Microfiche No.: 1274 to 1275 Frames: 107 .O to 107.47 
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Page: 121 

Document No.: SW - A - 0024'16 Date: 06/05/1997 Pages: 35 

RMRS Technical Document: Waste Characierization Gas Sampling, June 5,1997 - This procedure provides 
instructions to obtain waste drum headspace gas samples and to vent and aspirate waste drums in the 
Building 776 Size Reduction Vault (SRV) Personnel Entry Airlock (146A). the SRV Equipment Airlock (1468), 
and the SRV Maintenance Airlack (146c) or the Advanced Size Reduction Facility (ASRF) Manual Disassembly/ 

b 
Correspondence No. 4 -S5 7 -wP-4 7 01 

IHSS: NIA Building No(s): . NIA 

Author: Organization: 
Recipient: Organization: 
Microfiche No.: 1275 to 1276 Frames: 108.0 to 108.34 

Document No.: SW - A  - 002454 Dale: 06/20/1994 Pages: 172 

Letter submitting the Draft Final Integrated Field Sampling Plan (FSP) for the Industrial Area (IA) Operable 
Units (OUs) Phase I Resource Conservation Recovery Act (RCRA) Facilities Investigation I Remedial 
investigation (RFIIRI) Non-Intrusive investigations; RFPIERM-34-00020. Rev. 1 ; (Operable Units (OUs) OU08, 
OUO9, OWO, OU12, OU13,OU14 dated April 1994; Individual Hazardous Substance Site (IHSS) overlap); 94-DOE 

Correspondence No. 9RFPIERM-94-00020; 4-DOE-06776; 02472-RF-94; 94-RF-05045; 
WSB-050-94; RFP/ERM-94-00020 

IHSS: NIA Building No(s): NIA 

Author: Organization: 

Recipient: Organization: 

Microfiche No.: 1312 to 1316 Frames: 11.Oto11.170 

SLATEN, STEVE W. DOE, US DEPARTMENT OF ENERGY 

BAUGHMAN, GARY W. CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI 

Document No.: SW - A  - OO25Ol Date: 03/01 h996 Pages: 29 

Statement of Work (SOW) for Tank Closure Activities: Phase1 - IndMdual Hazardous Substance Site IHSS 129; 
Phase II - Resource Conservation Recovery Act (RCRA) Tanks, March 1,1996. The seven (7) Underground 
Storage Tanks (UST) addressed are: Tanks 2 and 3 (T2 and n), Building 441, IHSS 122; lank 4 (T4), 8443, IHSS 
129; Tank (TlO), B776, IHSS 132; Tank 14 (T14), 8774, IHSS 124.1; Tank 16, B774, IHSS 124.2 and 124.3; and Tan 

' 

Correspondence No. MDO-003-96; (Auth NO. 951822; WP NO. 12524) uyt 

IHSS: 121 Building No@): 441 443 

122 
Author: Organization: 
Recipient: Organization: 
Microfiche No.: Frames: 3.0 to 3.32 7 360 to 1360 



FISR_AR_INDEX_REPORT.RDF ROCKY FIATS ENVIRONMENTAL TECHNOLOGY SITE 
CERCLA ADMINISTRATIVE RECORD FILE INDEX 

FINAL REPORT 

Page: 122 

DocurnentNo.: SW - A  -003829 Date: 08/28/1990 Pages: 3 
Colorado Department of Health (CDH) heeting minutes regarding reported data for radioactivity analyses were 
within the levels of background concentrations. All analytical results for radioactive materials were within 
expected ranges and were consistent with meesurements which have been taken at the same sampling 
locations. Air effluent total long lived alpha actlvlty results for July 30 and August 2,1990 were reported. Ar am 

b 
Correspondence No. 001 201 2 
IHSS: NIA Building No(s): 371 771 

Author: Organization: 

Recipient: Organization: 
Microfiche No.: 2044 to 2044 F ~ ~ m e s :  0036 0000 to 0036 0002 

DAUGHERTY, NANCY M. CDH, COLORADO DEPARTMENT OF HEALTH 

Document No.: $W - A - 003918 Date: 07/07/1987 Pages: 2 

Request for letter contract for environmental assessment on the Building 776 fluidized bed incinerator trial 
bum. 

Correspondence No. 001 1884 

IHSS: NIA Building No(s): 776 

Author: Organization: 

Recipient: Organization: 

WESTON, WILLIAM F. ROCKWELL INTERNATIONAL CORPORATION 

LOUDENBERG ROCKWELL INTERNATIONAL CORPORATION 

Microfiche No.: 2080 to 2080 Frames: 0080 0oC)o to 0080 0001 
~~ ~ ~ ~ 

Document No.: !jW - A - OO4OlO Date: 01/14/1981 Pages: 35 

Submits the enclosed report on Past Accidental Releases of Radioactivity from Rocky Flats Plant (RFP). This 
report contains a review of the 1957 fire in Building 771, a review of the waste oil drum leak and resuspension 
incident, a review of the 1969 fire in Building 776/777 and a review of the Tritium release occurrence. 

Correspondence No. 001 2673 

IHSS: NIA Building No(s): NIA 

Author: Organization: 
Recipient: Organization: 
Microfiche No.: 2104 to 2104 f ram~:  0040 oo00 to 0040 0034 
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CERCLA ADMINISTRATIVE RECORD FILE INDEX 
FINAL REPORT 

DocumentNo.: SW - A  -004096 Date: 0611 3/2000 Pages: 9 

Meeting Minutes: Facility Component Removal, Size Reduction, and Decontamination Activities Rocky Flats 
Cleanup Agreement Standard Operating Protocol (Component RSOP). The objective to the meeting is to 
discuss public comment on this documents. General Accounting Office (GAO) are doing an assessment on 
how money is being spent on decommissioning progress and controls. The status of the Actinide Migration RE 

Correspondence No. 00-DOE-02350; 00439kF-00 

IHSS: NtA Building No(s): 371 707 

Author: Organization: 
Reapient: Organization: 
Microfiche No.: 21 26 to 21 27 k m e s :  0027 0000 to 0027 0008, 

P 

Document No.: SW - A - 004364 Date: 04/01/2001 E PWes: 18 

Rocky Flats Cleanup Agreement (RFCA) Implementation. Rocky  Fiats Environmental Technology Site 
(RFETSISlle), Quarterly Status Report, Second Quarter - Fiscal Year 2001. This April 2001 report describes 
activities that occurred from January 2001 through March 2001, and future planned activities. Sections 
addressed are: Sitewide Advities Implementing RFCA and Supporting Site Closure (Closure Project Baseline a 

Correspondence No. 01 -DOE-00754 
IHSS: NIA Building No(s): NIA 

Author: 
Recipient: 

DISTRIBUTION 

Orgartization: 
Organization: 

RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG 

Microfiche No.: 2400 to 2401 Frames: '0052 0c)Oo to 0052 001 7 

Document No.: SW - A - 004412 Date: 11/06/2001 Pages: 19 

Forwards the attached Rocky Flats Cleanup Agreement (RFCA) Implementation. Rocky Flats Environmental 
Technology Site (RFETSrSite), Quarterly Status Report, Fourth Quarter - Flscal Year 2001. This report 
describes activities that occurred from July 2001 throUgh September 2001, and future planned activities. 
Notable achievements this quarter include production of over 125 Plutonium (Pu) containers by the Pu Stabilizz 

Correspondence No. 00732-RF-01 

IHSS: NIA Building No(s): NIA 

Author: 
LEGARE, JOSEPH A 

Recipient: 

GUNDERSON, STEVE 

Organization: 
DOE, US DEPARTMENT OF ENERGY 

Organization: 

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI 

Microfiche No.: 2425 to 2426 Frames: 0004 0000 to 0004 001 8 
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Document No.: SW - A  - 004765 Date: 03/03/2003 Pages: 2 

Consultative Process: Draft Environmbntal Restoration RFCA Standard Operating Protocol (ER RSOP) 
Notification -for 903 Inner Lip Area and draft Industn’al Area Sampling and Analysis Plan (IASAP) Addenda for 
Individual Hazardous Substance Site IHSS Groups 5004.400-3, and 700-3. The draft ER RSOP Notification for 
the 903 Inner Lip Area was discussed. The area of concern consists of the IHSS 155 area west of the road as m 

I 
Correspondence No. NIA 

IHSS: 000421 - 
11 6.1 

Author: 
SERREZE, SUSAN 

Building No(s): UBC 46 UBC 7 0  

Organization: 
RISS, REMEDIATION, INDUSTRIAL BUILDING DLLD AND 

Recipient: Organization: 

KLEEMAN, GARY EPA, US ENVIRONMENTAL PROTECTION AGENCY 

Microfiche No.: 2833 to 2833 Frames: 001 4 0000 to 001 4 0001 

Document No.: SW - A  - INFO Date: 09lOl/i996 E Pages: 0 

Information Only Entry: Historical Release Report (HRR) for the Rocky Flats Plant (RFP); January 1992 -The 
700 Area: Leaking Transformer, Building 776. Prior to 1987, Transformer 776-4 was located I00 feet West of 
the Northwest comer of 8776. The Transformer Pad at this location is positioned on an incline with drainage 
toward an access road 15 feet to the East. In February 1986. the transformer was leaking on the radiator and ar. 

Correspondence No. PAC 700-1 102; SW-A-002448 

IHSS : 700-1 102 Building No(s): 776 

Author: Organization: 
ENVIRONMENTAL RESTORATION PRGM RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L 

Recipient: 

DISTRIBUTION 

Organization: 

NOT INDICATED 

N/A to NIA Microfiche No.: NIA to NIA Frames: 

Date: 09/01/1996 E Pages: 0 

Information Only Entry: Historical Release Report (HRR) for the Rocky Flats Plant (RFP); January 1992 - The 
700 Area: Transformer Leak: Building 776 (7765). Located on the west side of Building 714 within the 
Protected Area. this 1500 KVA transformer was manufactured in 1969 and was reported as leaking coolant oil 
in June, 1986. Thnsformer 776-5 was scheduled for cleanup on August 12,1989, No documentation could be f 

Correspondence No. PAC 700-1 11 2; SW-A-002448 

IHSS : 700-1112 Building No(s): NIA 

Author: Organization: 

Recipient: Organization: 

ENVIRONMENTAL RESTORATION PRGM RMRS. ROCKY MOUNTAIN REMEDIATION SERVICES, L 

DISTRIBUTION NOT INDICATED 

Microfiche No.: N/A to N/A Frames: N/A to N/A 
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Document No.: SW - A  - INFO Date: 09/26/1997 Pages: 0 

Information Only Entry: Second h u h 1  Upeke to the Historical Release Report (HRR) for the Rocky Fiats Plant 
(RFP); off-Site Releases; August 1.1996 through August 1,1997 - Contamination of the Land’s Surface (IHSS 
199; OU03). IHSS 199 targets off-site sol1 contamination as a result of RFP activities. fhe IHSS 199 Boundary, 
therefore, is delineated by the extent of off-site contamination. Past studies have focused almost exclusively 01 

Correspondence No. IHSS 199; SW-A-002455; RF/RMRS-97-073.UN; 97-DOE-0542; 01 498- 
RF-97; 97-ROE-02487 

IHSS: 199 Building No(s): 444 771 

Author: Organization: 

Recipient: Organization: 

ENVIRONMENTAL RESTORATION PRGM RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG 

DISTRIBUTION NOT INDICATED 

Microfiche No.: NIAto N/A . Frames: NIA to NIA 
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Document No.: - -  Date: 0911 811 996 Pages: 11 

Rocky Mountah Remediation Services, L.L.C. (RMRS) transmits the Resource Conservation and Recovery Act 
(RCRA) Closure Plan for Building 776 Fluidized Bed Incinerator (FBI) Unit 011 Storage Raschig Ring for Tanks 
T i  and T2 dated September 1996. Also Included are daft transmittal letters to US Department of Energy (DOE) 
and the Colorado Department of Public Health and Environment (CDPHE). 

Correspondence No. 96-RM-TA-0173-KH; GkK-245-96 
Author: 
Recipient: 
Microfiche No.: NIA to NIA Frames: NIA to NIA 

Organ?qk$ng No(s): 701 702 
Organiza ion. 
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7765777 Closure Project Draft 
Decommissioning Closeout Report June, 2005 

Appendix B RCRA Closure Summary for 7761777 Closure Project 

Buildi 
RCRA 
Unit 
NO. 

37 

44.01 

44.02 

49.01 

49.02 

49.02 

52 

61 

g 776/777 Closures 
Unit Description 

~ ~~ 

Low-Level Mixed 
Waste Baler 

Fluidized Bed 
Incinerator Oit 
Storage Tank-T-2 
(FBI-2) 

Fluidized Bed 
Incinerator Oil 
Storage Tank T-1 
(FBI-1 ) 

Fluidized Bed 
Incinerator Unit 
(Production) Rm. 
118 

- ~~~ ~ 

Fluidized Bed 
Incinerator Unit 
(Pilot) Rm. 135 

- ~~ 

Fluidized Bed 
Incinerator Unit. 
(Pilot), Tanks T-1 
and T-2 

OiVWaler 
Separator 

Size Reduclion 

Regulatory Status 

Existed,' but never uged; 
not subject to RCRA 
regulation 

Interim status unit - No 
longer subject to RCRA 
regulation ' 

Interim status unit - No 
longer subject to RCRA 
regulation 

Interim status unit - No 
longer subjecl to RCRA 
regulation 

~~ 

Interim status unit - No 
longer subject to RCRA 
regulation 

Interim status unit - No 
longer subject to RCRA 
regulation 

Not subject to RCRA 
regulation 
-~ 

Interim status unit - No 

Closure Info Closure 
Date 

WITHDRAWN 4/12/95 (ref. 95-DOE-09335). NA 

Closed by removal in accordance with the 
B776/777 DOP, set 62,on 1/29/00; 
packaged as LLM SCO in cargo container 
X17321. Secondary containment in Rm 134 
wesf closed under the DOP, Set 82; CDPHE 
approval documented in Contact Record 
dated 1 1/23/04, contingent on management 
of concrete as LLW (AR Ref. B776-A- 
000226). 

Closed by removal in accordance with the 
8776,777 DOP, set @,on 1/29/00; 
packaged as LLM SCO in cargo container 
X17321. Secondary containment in Rm 134 
west closed under the DOP, Set 82; CDPHE 
approval documented in Contact Record 
dated 11/23/04, contingent on management 
of concrete as LLW (AR Ref. B776-A- 
000226). 

7 7 ~ 7  DOP. set 63, on w30ro2. 
Secondary containment closed under the 
DOP, set 82; CDPHE approval documented 
in contact record dated 07/28/04 contingent 
on management of concrete as LLW (AR 
Ref. B776-A-000200). 

Tank 
1129/00 

Containmt 

11/23/04 

Tank 
1 /29/00 

Containmt. 

11/23/04 

Closed by removal in accordance with the FBI - 
9/ 30/2002 
containmt 
- 7/28/04 

Closed by removal in accordance with the 
B776/777 DOP, set 61, on 9/30/02. 
Secondary containment closed under the 
DOP. set 82; CDPHE approval documented 
in contact record dated 07/2&r04 contingent 
on management of concrete as LLW (AR 
Ref. B776-A-OoMOO). ' 

FBI - 
9/30/2002 
mntainmt 
- 7/28/04 

Closed by removal in accordance with the 
B776/777 DOP Set 61, and Compliance 
Order on Consent #00-02-25-01, (3I29lpO); 
packaged as LLM SCO in cargo container 
X19504. Secondary containment in Rm'154 
closed under the DOP, set 82; CDPHE 
approval documented in contact record 
dated 12/16/04 contingent on management 
Df concrete as LLW (AR Ref. B776-A- 
000231). 

Tanks 
3/29/00 

Containrnt. 
l a 1  6/04 

I NA 
WITHDRAWN 11/13/92. 

~~ ~ ~~ ~ 

Closed using debris treatment (hydrolasing) 05/04 
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77’77 Closure Project Draff 
Decommissioning Closeout Report June, 2005 

Regulatory Stalus 
- 

Closure I d 0  Unit Description RCRA 
unit 
Nd. 

Closure 
Date 

longer subject to RCRA. 
regulation 

Interim status unf! - NO 
longer subject to RCRA 
regulation b 

in accordance with the 877W77 DOP, Set 
82, in May 2004. 

Closed by removal in accordance with the 
B776/777 DOP, set 60. 

Vault (Container 
Storage) 

Size Reduction 
Vault 
(Miscellaneous 
Treatment Unit) 

9/30/02 61 

- 
74 

- 
75 

- 
90.108 

90.52 

-~ ~ 

Supercompaction 
and Repackaging 
Facility (SAW) 

Interim status unit - No 
longer subject to RCRA 
regulation 

Closed in accordance with the 77W77 
DOP, set 64, using the debris rule in May 
2002andpackagedasLLW. 

5/15/02 

TRU Waste 
Shredder 

NA Withdrawn Never installed; never 
subject to RCRA 
regulation 

Never used for 
hazardous waste; not 
subject to RCRA 
regulation 

- ~ ~. ~~ -~ 

WITHDRAWN 2/21/95 (ref. 95-DOE-09213). Container 
Storage, Glove 
box in Rm. 154A 

NA 

WITHDRAWN 10/26/94 (ref. 94-DOE- 
10453) 

Loading docks are 
excluded from 
permitting; not subject 
to RCRA regulation 

Mixed Residue 
Container Storage Vault 

NA 

1 111 5/04 

Container 
Storage, Dock 6 

Container 
Storage, Rm. 152 

Secondary containment in Rm 152 closed 
under the DOP, set 82; CDPHE approval 
documented in contact record dated 
11/15/04 contingent on management of 
concrete as LLW (AR Ref. 8776-A-OOO218). 
Permission received from CDPHE to remove 
shelving without a minor modification to the 
DOP 6/20/00. 

90.85 

90.99 

- 
94.001 

94.002 

94.003 

Secondary containment closed under the 
DOP, set 82; CDPHE approval documented 
in contact record dated 7/28/04 contingent 
on management of concrete as LLW (AR 
Ref. B776-A-000200). 

7/28/04 Container’ 
Storage, Rm. 127 
Basement 

Mixed Residue 
Container Storage Unit 

~~ 

Mixed Residue Tanks; 
no longer subject to 
RCRA regulation 

Tanks and some ancillary’equipment closed 
by removal in January 2001 in accordance 
with Ihe 6 7 7 W  DOP, set 55, and 
packaged as TRU waste. Remaining 
ancillary piping was closed by removal in 
June 2002 in accordance with 677677 
DOP, set 78. Secondary containment in Rm 
154 closed under the DOP, set 82; CDPHE 
approval documented in contact record 
dated 12/16/04 contingent on management 
of concrete as LLW (AR Ref. B776-A- 
000231). 

Formerly part 01 the Supercompactor; tank 
has been removed. 

Tanks - 
112510 1 
piping- 
7/2/02 

containmt. 
12/16/04 

NA 

Tank SR-3 

Tank SR-4 

TankSR-5. . 

Rm. 154 

94.004 Tank T-1, Rm. 
134 

Never used for the 
storage of hazardous 
waste; never subject to 
RCRA reoulation 
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776477 Closure Project Drafi 
Decommissioning Closeout Report June, 2005 

Unit Description Regulatory Status Closure Info RCRA 
Unit 
NO.. 

94.005 

94 .ON 

94.007 

94.008 

Closure 
Date 

11/7/02 

10125102 - 

Tanks- 
3/2001 
piping- 
1112003 

:ontainmt. 
7/28/04 

Tank T-344, Rm. 
134 

Mixed Residug'Tank; no 
longer subject to RCRA 
regulation ' . 

Closed by removal in November 2002 in 
accordance wilh n6l777 DOP, set 66. 
Secondary Containment was provided by a 
stainless steel catch pan that was closed 
under the debris rule at the time the tanks 
were closed. 

Closed by removal m October 2002 in 
accordance wilh 776l777 DOP. set 66. 
Secondary containment was provided by a 
stainless steel catch pan that was closed 
under the debris rule at the time the tanks 
were closed. 

b 

Mixed Residue Tank; no 
longer subject to RCRA 
regulation 

Tank T-345, Rm. 
134 

~~ 

Tank T-360 

Tank T-370, 

Rm. 134 

Mixed Residue Tanks; 
no longer subject to 
RCRA regulation 

Tanks and some ancillary equipment closed 
by removal in March 2001 in accordance 
with the B776/777 DOP, set 52. The tanks 
and ancillary piping were packaged as U M  
waste in cargo container X19537. Filter 
Glove boxes 361 and 371 and the 
secondary containment metal berm were 
treated under the debris rule to a clean 
debris surface and closed by removal as 
LLW. Remaining ancillary piping removed in 
November 2003 under set 78 and packaged 
as LLM. Secondary containment closed 
under the DOP, set 82; CDPHE approval 
documented in contact record dated 7/28/04 
contingent on management of concrete as 
LLW (AR Ref. 9776-A-000200~. 

Mixed Residue Tanks: 
90 longer subject to 
RCRA regulation 

Closed by removal and managed as non- 
hazardous waste in accordance with 
B776i777 DOP, set 60. 

9130102 Ball Mill Washer 

Collection Pan 

Annular Tank, 
Rm. 146 

Container 
Storage. Rm. 127 
(Prev. Unit 90.66) 

94.009 

94.010 

94.01 1 

776.1 RCFiA Permit; no longer 
subject to RCRA 
regulation 

Secondary containment closed under the 
DOP. set 82; CDPHE approval documented 
in contact record dated 7MBlO4 contingent 
on management of concrete as LLW (AR 
Ref. Bi76-A-000200). 

Permission received to remove metal berms 
under "debris rule' closure without a minor 
modifmtion to the DOP 1 OMYOO. 
Secondary containment closed under the 
DOP, set 82; CDPHE approval documented 
in contact record dated 11/24/04 contingent 
on. management of concrete as LLW (AR 
Ref. 8776-A-0002251. 

7/28/04 , 

1 

11/24/04 

11115/04 

776.1 Container 
Storage, Rm. 208 
[prev. Unit 27) 

RCRA Permil; no longer 
subject lo RCRA 
*egulation 

:ontainer 
Storage, Rm. 237 
'prev. Unit 12) 

X R A  Permit; no longer 
subject to RCRA 
.egulation 

Permission received to remove metal berms 
under 'debris rule' Closure without a minor 
modification to the DOP 10/2YW. 
Secondary containment closed under the 
DOP. set 82; CDPHE approval documented 
in contact record dated 1 1/15/04 contingent 
Dn management of concrete as LLW (AR 

776.1 
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Container 
Storage, Rm.134 
(prev. Unit 11) 

I 

Oil Solidification 
Process 

Container 
Storage, Rrn. 449 

Container Never used for 
Storage, Rm. 447 hazardous waste; not 

Tank T-1 B (40.73) 
I regulation 

. . . .. .. - .. 

776/777 Closure Project Draft 
Decommissioning Closeout Report June, 2005 

I Regulatory Status RCRA 

No. 
UMt 

Closure Info Unit Description Closure 
Date, 

Ref. 8776-A-00021 8). 

Secondary containment closed under the 
DOP, set 82: CDPHE approval documented 
in contact records dated 7/28/04 (south half 
of Rm 134 by ASRF, AR Ref. B776-A- 
000200) and 11/23/04 (north half by SRV, 
AR Ref. 8776-A-000226) .contingent on 
management of concrete as LLW. 

RCRA Permit; no longei 
subject to RCW 
regulation 

% 

776.1 

776.1 

_II_ 

776.1 

776.3 

South ha1 
by ASRF 

7/28/04 

North hall 

11/23/04 

12/16/04 

by SRV - 

11/15/04 

GBs - 
10/2002 

and 
12/2002. 
Floor - 
March 
2003 

~~ ~~ 

Secondary containment closed under the 
DOP, set 82; CDPHE approval documented 
in contact record dated 12/16/04 contingent 
on management of concrete as U W  (AR 
Ref. 8776-A-000231). 

Container .L 

Storage, Rm 154 
(prev. Unit 69) 

subject to RCRA 
regulation 

RCRA Permit; no longer 
subject to RCRA 
regulation 

~~ 

Secondary containment closed under the 
DOP, set 82; CDPHE approval documented 
in contact record dated 11/1!3/04 contingent 
on management of concrete as LLW (AR 
Ref. 8776-A40021 8). 

GBs J-176,5-177. J-270, and J-341 treated 
under debris rule and closed by removal, 
October 2002. GBs J-340, J-357 treated 
under debris rule and closed by removal in 
December 2002. The stainless steel floor 
was cleaned and closed under the debris 
rule in March 2003. 

ranks closed by removal in accordance with 
Ihe 8776/777 DOP and managed as non- 
hazardous low level waste - ref. Contact 
record from Carolyn Hicks to James 
4indman dated 12/9/03 (AR Ref. B776-A- 
lOl63). Secondary containment liner in tank 
ierm closed by debris rulehemoval in Dec. 
13. Secondary containment closed under 
he DOP, set 82; CDPHE approval 
locumented in contact record dated 7/28/04 
mtingent on management of concrete as 
-LW (AR Ref. 8776-A-000200). 

Container 
Storage, Rm. 159 

Advanced Size 
Reduction Facility, 
Rm. 134 (Prev. 
Unit 62) 

RCRA Permit; no longer 
subject to RCRA 
regutation 

RCRA Permit; no longer 
Tank T-1A (40.72) I subject to RCRA 
Tank Storage, tanks - 

l a 1  5/03 
containmt - 7/28/04 

Mar-03 

776.2A 

776.28 

776.2C 

776.20 

776.3 

so02 

90.130 

30.133 

- 

Tank T-2A (40.70) 

Tank T-28 (40.71) 

Room 127 

Mercury . 
Amalgamation 
under Unit 881.38 

RCRA Permit; no longer 
subject to RCRA 
regulation 

h e  time; 10/17/02 Contact Record btw C. 
ilcks and James Hindman that TRM 
nercury amalgamation will be conducted in 
he ASRF under procedure 00-707l776-009. 
4SRF has been closed by debris cleaning. 

3ottledTRM oil was solidified in drums in 
Jnit 776.1 Room 127, repack tent. Repack 
ent has been closed by removal. 

RCFW Permit; no longer 
subject to RCFW 
regulation 

Sep-03 

NA 

NA 

Never used for 
hazardous waste; not 
subject to RCRA 
regulation 

~ ~~ ~~ - 

YITHDRAWN 2/21/95 (ref. 95-DOE-09213). 

YITHDRAWN 2/21/95 (ref. 95-DOE-0921 3). 
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I - . 

RCRA Unit Description 
Unit 
No. 

90.134 Container 
Storage. Glove 
box in Rm. 430 

90.135 Container 
Storage, Glove 
box in Rm. 463 

7719777 Closure Projecl Draft 
Decommissioning Clqseout Repori June, 2005 

Regulatory Status Closure Info Closure 
Date 

subject to R C Y  
regulation ' 

Never used for ', WITHDRAWN 10/26/94 (ref. 94-DOE- NA 
hazardous waste: not 10453). 
subject to RCRA 
regulation 

Never used for' WITHDRAWN 10/26/94 (ref. 94-DOE- NA 
hazardous waste; not 104%). 
subject to RCRA 
regulation 

I .  

~ ~- - 
90.136 

90.137 

Container Never used for WITHDRAWN 2/21/95 (ref. 95-DOE-09213). NA . 
Storage, Glove hazardous waste; not 
box in h. 437 

Container Never used for WITHDRAWN 10/26/94 (ref. 94-DOE- NA 
Storage, Glove hazardous waste; not 10453). 
box in Rm. 415 

subject lo RCRA 
regulation 

I 

subject to RCRA 
regulation 

WITHDRAWN 10/26/94 (ref. 94-DOE- 
10453). 

90.46 NA Container Loading docks are 
Storage, Dodc 2 excluded from 
(Rm. 480) permitting; not subject 

to RCW regulation 

90.47 1 WITHDRAWN 10/26/94 (ref. 94-DOE- NA 
10453). 

WITHDRAWN 2/21/95 (ref. 95DOE-09213). NA 90.48 

90.49 . 

Container 
Storage, Dock 3 
(Rm. 479) 

Container Never used for 
Storage. Glove hazardous waste; not 
box in Rm. 131 subject to RCRA 

regulation 

Container 
Storage, Rm. 465 

90.49 

Loading docks are 
excluded from 
perm-ning; not subject 
to RCRA regulation 

Never used for 
hazardous waste; not 
subject to RCRA 
regulation 

1/26/05 Container Mixed Residue Secondary containment closed under the 
Storage, Rm. 131 DOP, set 82; CDPHE approval documented 

in contad record dated 1/26/05 contingent 
on management d concrete as LLW (AR 
Ref. 8776-A-ooM53). 

Container Storage Unit, 
no longer subject to 
RCRA regulation 

90.50 

90.88 

90.89 

' I  

Container Never used for WITHDRAWN 2/21/95 (ref. 95DOE-09213). NA 
Storage, Rm. 432 hazardous waste; not 

subject to RCRA 
regulation 

hazardous waste; not 

regulation through 9/25/00. 

Container Never used for WITHDRAWN 10/26!94 (ref. 94-DOE- NA 
Storage, Rm. 478 
(&Vault) subject to RCRA mixed residues (Unit 2501) from 12/17/98 

10453); used as an in1er.m storage area for 

Container Never used for WITHDRAWN 10/26/94 (ref. 94-DOE- NA 
Storage, Rm. hazardous waste; not 10453). 

WITHDRAWN 10/26/94 (ref. 94-DOE- 
10453). I NA 

I 
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1 
..... 

Mixed Residue Tank; no 
longer subject to RCRA 
regulation 

77W777 Closure Prvject Draft 
Decommissioning Closeout Report June, 2005 

- 
RCRA 
unit 
NO: - 
- 
90.90 

95.001 

95.002 

95.003 

95.004 

95.005 

- 
95.006 

- 
35.007 

15.008 

Unit Description 

483A (C-Vault) 

Container 
Storage, Rm. 
416A Vault 

Tank T-A1 

TankT-A2, - ' 

Rm. 131 

New Tank i 103 

New Tank 1104 

New Tank 1105, 
Rm. 131 

Tank 1103, Rm. 
131 

Tank 1104, Rm. 
131 

Tank 1106, Rm. 
131 . 

Regulatory Status 

subject to RCRA 
regulation 

Never used for ' 
hazardous waste; not 
subjecttoRCRA 
regulation 

Mixed Residue Tanks; 
no longer subject .to 
RCRA regulation 

Never installed; never 
subject to RCRA 
regulation 

Mixed Residue Tank; no 
longer subject to RCRA 
regulation 

Mixed Residue Tank; no 
longer subject to RCRA 
regulation 

Closure Info 

~ ~~ 

WITHDRAWN 10/26/94 (ref. 94-DOE- 
10453). 

Tanks dosed m accordance with the Mixed 
Residue Pencil Tank Closure Pilot Project 
111 Closure Plan (9/26/95); Closure 
Certification signed 10/3/96 (ref. 96-DOE- 
03023, 11/12/96). Secondary containment 
dosed under the DOP, set 82; CDPHE 
approval documented in contact record 
dated 1/26'05 contingent on management o 
concrete as LLW (AR Ref. 8776-A-OOO253). 

Withdrawn 

rank and some ancillary equipment closed 
by removal 8/7/00 in accordance with the 
8776/777 DOP set 7 and packaged as TRM 
waste in crates SOO758, S00759, and 
500780. Remaining ancillary piping was 
closed by removal in July 2002 in 
accordance with B776/777 DOP, set 78. 
Secondary containment closed under the 
DOP. set 82; CDPHE approval documented 
n contact record dated 1/26/05 contingent 
>n management of concrete as LLW (AR 
3ef. B776-AMxn53). 

rank and some ancillary equipment closed 
)y removal 7/26/00 in accordance with the 
3776/177 DOP set 7, packaged as TRM 
vaste in crates S00676, 500692, and 
$00696. Remaining ancillary piping was 
:losed by removal in July 2002 In 
iccordance with B776/777 DOP, set 78. 
jecondary containment closed under the 
IOP. set 82; CDPHE approval documented 
n contact record dated 1/26/05 contingent 
m management of concrete as U W  (AR 
Id. 8776-A-OOO253). 

~ -~ 

-ank and some ancillary equipment closed 
by removal 8/1/00 in accordance with the 
%776/777 DOP Set 7 and Compliance Order 
In Consenl#oO.o2-25-01, packaged as 
'RM waste in crates SO0778 and S00779. 
Iemaining ancillary piping was closed by 
emoval in July 2002 in accordance with 
377W7 DOP, set 78. Secondary 
bonlainment dosed under the DOP, set 82; 

Closure 
Date 

NA 

Tanks- 
10/3/96 

Containml 
1/26/05, 

NA 

Tank 
8/7/00 

piping 
7/2/02 

:ontainmt. 
1/26/05 

Tank 
7/26/00 

piping 
7/2/02 

:ontainmt. 
1/26/05 

Tank 
8/1/00 

Piping 
7/2/02 

:ontainmt. 
1/26/05 
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77W77 Closure Project Draft 
Decommissioning Closeout Report June, 2005 - _  . 

RCRA 
unit 
No. 

95.009 

95.010 

95.01 1 

95.01 2 

95.01 3 

95.01 4 

95.01 5 

95.016 

95.017 

35.018 

Unit Description Regulatory Status 

. .  

.’ 
Tank T-10 Mixed Residue Tapks; 

Tank T-1 1 
no longer subject to 
RCRA regulation 

TankT-5 * I 
Tank T-6 

Rm. 134E 

Tank T-7, Rm. 
134E 

Mixed Residue Tank; nc 
longer subject to RCRA 
regulation 

I 
Holding Tank T-1, 
Rm. 430 

4olding Tank T-2, 
3m. 430 

Mixed Residue Tank; no 
longer subject to RCRA 
regulation 

Mixed Residue Tank; no 
longer subject to RCRA 
regulation 

rank T-3 

‘ank T-4 

3m. 430 

Mixed Residue Tanks; 
no longer subject to 
RCRA regulation 

Closure Info 

CDPHE approval documented in contact 
record dated 1/26/05 contingent on 
management of concrete as LLW (AR Ref. 

Tanks dosed in accordance with the Mixed 
Residue Pencil Tank Closure Project 112 
Closure Plan (5129197); Closure Cenification 
signed 9/18/97 (rel. 97-DOE-05486, 9/30/97 
and 97-DOE-05495; 10H5197; it appears the 
same Closure Certikation was transmitted 
to CDPHE twice). Secondary containment 
closed under the DOP. set 82; CDPHE 
approval documented in contact record 
dated 11/15/04 contingent on management 
of concrete as LLW (AR Ref. B776-A- 
000218). 

8776-A-OO0253). 

~ 

Tank closed by removal in accordance with 
the 6776/777 DOP Set 11, (414100); 
packaged as TRM waste in drum DA8228. 
Secondary containment closed under the 
DOP, set 82; CDPHE approval documented 
in contact record dated 1111 5/04 contingent 
on management of concrete as LLW (AR 
Ref. 8776-A-000218). 

Tank closed by removal 6/27/00 in 
accordance with the B776/777 DOP Set 26 
and Compliance Order on Consent #00-02- 
2501. Tank packaged as TRM waste in 
standard waste boxes SO0684 and SOO685. 
Filler Glove box FL-1 was cleaned under the 
debris rule and closed by removal as non- 
hazardous LLW. Piping closed by removal 
with set 78 in July 2002. Secondary 
containment closed under the DOP, set 82; 
CDPHE approval documented in contact 
record dated 6/17/04 contingent on 
managemenl of concrete as LLW.. (AR Ref. 

Tank closed by removal in accordance with 
the 87764777 DOP Set 26, (7/12/00); 
packaged as TRM waste in standard waste 
boxes 500677 and S00679. Piping dosed 
by removal with set 78 in July 2002. 
Secondary containment closed under the 
DOP. set 82; CDPHE approval documented 
in contact record dated 6/17/04 contingent 
on management d concrete as UW.  . (AR 
Ref. No. B776-A-OOO190) 

ranks closed in accordance with the Mixed 
Residue Pencil Tank Closure Pilot Project 
#1 Closure Plan (9/26/95); Closure 
Certification signed 10/3/96 (ref. 96-DOE- 
D3023, 11/12/96). Secondary containment 

NO. B776-A-OOO190) 

Closure 
Date 

Tanks 
911 8/97 

.d 

Conlainmt. 
1 111 5/04 

Tank 
4/4/00 

Containrnt. 
1111 5/04 

Tank 
6/27/00 

Piping 
7/2/02 

Containmt . 
611 7/04 

Tank 
711 2/00 

Piping 
7W02 

2onlainrnt. 
6/17/04 

Tanks 
1 oims 

>ontainmt. 
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~ ~~ ~ 

:lased under the 0776/777 DOP, set 82; 
:DPHE approval documented in contact 

record dated 6/17/04 contingent on 
management of concrete as LLW.. (AR Ref. 
NO. B776-A-OoO190) 

Closed under debris rule 12/17/03 (stainless 
steel floor). Documented in work package 
TOO98393-2334 and Contact Record dated 
6/24/04 regarding disposition of Survey 
Units 16 and 40. 

~~~~ ~~ ~ ~~ ~ ~~ 

Closed. RCRA administrative closure 7130101 

Tank closed by removal in accordance with 
the B776n77 DOP Sel4 in_August 2002. 
secondary containment closed under the 
DOP, set 82; CDPHE approval documented 
in contact record dated 1/26/05 contingent 
on management of concrete as LLW (AR 
Ref. 8776-A\-000253). 

Closed. RCRA adminislrative closure 
request submitted to CDPHE 7/30/01 (01 - 
DOE-01421). Room was clean closed by 
documenting the absence of contamination 
in accordance with Section 4.5.1.1 of the 
DOP. 

Closed under the 87761777 DOP, set 82; 
CDPHE approval documented in contact 
record dated 11/24/04 contingent on 
management of concrete as LLW.. (AR Ref. 
V0.8776-A--000227) 

Tank - 
Aug-02 

Containmt 

1/26/05 

7/3wO1 

11/24/04 

%sed. RCR4 administrative closure 
'equest submitted to CDPHE 7/30/01 (01 - 
XE-01421). Room was clean closed by 
locwnenting the absence of contamination 
n accordance with Section 4.5.1.1 of the 
x)P. 

Xosed. RCR4 administrative closure 
equest submitted to CDPHE 7/30/01 (01- 
lOE-01421). Room was clean closed by 
locumenling the absence of contamination 
n accordance with Seclion 4.5.1.1 of h e  
lOP. . 

~ ~. - 

7/3WO 1 

7f3WO 1 

. . *.._. . ...... 

776477 Closure Project . Drafi 
Decommissioning Closeout Report June, 2005 

_______I Regulatory Status RCRA 
Unit 
No- 

95.0 1 9 

777.1 

777.1 

Unit Description 

. .  
approval documented in contact record 
dated 6/17/04 contingent on management of 
concrete as LLW. . (AR Ref. No. B776-A- 

z 

______t_ 
Mixed Residue Tank; M 
longer subject lo RCW\ 
regulation 

Tank DL-776. Rm. 
131 

RCRA Permit; no longel 
subject to RCRA 
regulation 

Container 
Storage, Rm. 427 

RCRA Permit; no longer 
subject to RCRA 
regulation 

Contalner 
Storage. Rm. 208, 
k e a  10 (Prev. 
Unit 90.69) 

Zonlainer 
Storage, Rm. 416 

RCRA Permit; no rOnger 
subject to RCRA 
regulation 

777.1 

777.1 RCRA Permit; no longer 
subject to RCRA 
regulation 

:onlainer 
storage, Rm. 
116B 

777.1 RCRA Permit; no longer 
wbjecl to RCRA 
regulation 

~~~ - 

;lased. under the B776/777 DOP, set 82; 
;DPHE approval documented in contact 
mrd dated 6/17/04 contingent on 
nanagement of concrete as LLW. (AR Ref. 
Jo. B776-A-OOO190) 

:ontainer 
itorage, Rm. 430, 
\rea 2 (Prev. Unit 
10.67) 

:ontainer 
itorage, Rm. 430, 
irea 3 (Prev. Unit 
10.45) 

3CRA Permit; no longer 
subject to RCRA 
regulation 

-~ 

6/17/04 777.1 

__L_ 

777.1 
I 

777.1 

:ontainer 
itorage, Rm. 
32C (Prev. Unit 
7) 

1 211 7103 3CRA Permit; no longer 
;ubjecl lo RCRA 
,egulation 

iontainer 3CfU4 Permit; no longer 
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:lased in accordance with the Mixed 
Iesidue Pencil Tank Closure Project #2 
:losure Plan (Y29/97); Closure Certificalion 

signed 9118197 (ref. 97-DOE-05486,9/30/97 
and 97-DOE-05495,10/15/97; it appears the 
same Closure Certification was transmitted 
to CDPHE twice). Secondary containmen1 
dosed under the B 7 7 W "  DOP. set 82; 
CDPHE approval documented in contact 
record dated 11/15/04 contingent on 
management of concrete as LLW (AR Ref. 
8776-A-000218). 

Tank closed by removal in accordance kith 
the B77W 777 DOP; set 34, on 4/4/01; 
packaged as TRM waste. Secondary 
contalnment closed under the 87764777 

7767777 Closure Project Draff 
Decommissioning Closeout Reporl June, 2005 

Unit Description Regulatory Status Closure Info Closure 
Date 

RCRA 
unit 
No. 

777.1 

777.1 

subject to R&A 
regulation .' . 

Storage; Rm. 433 
(Prev. Unit 
90.132) 

request submitted to CDPHE 7/30/01 (01- 
DOE-01421). Room was clean closed by 
documenting the absence of contamination 
in accordance with Section 4.5.1.1 of the 
DOP. 
Closed. RCRA administrative closure 
request submitted to CDPHE 7/30/01 (01- 
DOE-01421). Room was clean closed by 
documenting the absence of contamination 
in accordance with Section 4.5.1.1 of the 
DOP. 

Closed under the 87761777 DOP, set 82; 
CDPHE approval documented in contact 
record dated 2/4/04 contingent on 
management of concrete as U W . .  (AR Ref, 
NO. 8776-A-OOO167) 

~~ ~ ~~ 

Container 
Storage, Rrn. 442 
(Prev. Unit - 
90.131) . 

RCW Permit; no Gngs 
subject to RCRA 
regulation 

7/30/0 1 

~~ 

RCRA Permit; no longe 
subject to RCRA 
regulation 

Container 
Storage. Rm. 462 
(Prev. Unit 90.87) 

2/4/04 

4/2/04 777.1 Container 
Storage, Rrn. 477 

RCRA Permit; no longe 
subject Io RCRA 
regulation 

~~ 

Closed. RCRA Administrative Closure for 
Unit 777.1 Room 477 approved by CDPHE 
by letter from Steven Gunderson to Joseph 
Legare (00172-RF-W) dated 04/02/04 (AR 
Ref. 6776-A-00172). 

Container 
Storage, Rm. 483, 
Area 8 {?rev. Unit 
90.68) 

RCRA Permit; no longei 
subject to RCRA 
regulation 

2/4/04 3osed under the B77W77 DOP. set 82; 
CDPHE approval documented in contact 
word dated 2/4/04 contingent on 
nanagernent of concrete as LLW. . (AR Ref. 

lased under the 8776'777 DOP, set 82; 
>DPHE approval documented incontact 
ecord dated 911 5/03 contingent on 
nanagement of concrete as LLW. 

VO. 8776-A-000167) 

777.1 

777.1 Vault Container 
Storage, Rm. 443, 
[Prev. Unit 
90.1 32) 

RCRA Permit; no bqm 
sub@ Io FiCRA 
regulation 

0911 5/03 

39/15/03 777.1 Vault Container 
Storage, Rm. 448 
Non- Destructive 
resting [NDT] 
lad), (Prev. Unit 
30.86) 

RCRA Permit; no longer 
subject to RCRA 
wgulation 

:lased under the 8776077 DOP, set 82; 
:DPHE approval documented in contact 
ecord dated 9/15/03 contingent on 
nanagement of concrete as LLW. 

Mixed Residue Tanks; 
IO longer subject to 
3CRA regulation 

NIA 

N/A 

NIA 

rank 7-8 

rank 1-9 
3m. 134E 

'ank V-022. Flm. 
52 

Tanks 
911 8/97 

:ontainmt 
I ill 5/04 

Tank - 
4/4/01 

Axed Residue Tank; no 
mger subject.10 RCW 
egulation 
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77W777 Closure Project OEd 
Decommissioning Closeout Report June, 2005 

. .  

Unit Description RCRA 
Unil 
NO., 

Closure Info I Regulatory Stalus 

N/A 

N/A 

N/A 

NIA 

NIA 

NIA 

DOP, set 82; CDPHE approval documented 
in contact record dated 2/4/04 contingent on 2/4/04 management of concrete as LLW.. (AR Ref. 
NO. B776-A-000167) 

Tank V-543, Rm. 
452 

Mixed Residue Tank no Tank dosed by removal in accordance with Tank - 
0 1 102 

Containmt- 
2/4/04 

longer subjed to RCRA the 87761 777 DOP, set 36, in January 
regulation 2002; packaged as TRM waste. Secondary a .  

containment closed under the B776/777 
DOP, set 82; CDPHE approval documented 
in contact record dated Z4104 contingent on 
management of concrete as U W .  . (AR Ref. 

Tank dosed by removal in accordance with 

packaged as TRM waste. Secondary 
containment closed under the 6776/777 
DOP, set 82; CDPHE approval documented 
in contact record dated 1/26/05 contingent 
on management d concrete as LLW (AR 
Ref. 8776-Aoo0253). 

the B776/ 777 DOP, set 5, on 4/25/02; 

qontainment closed under the 8776l777 
DOP, set 82; CDPHE approval documented 

on management of concrete as LLW (AR 
Ref. 6776-A-OOO253). 

NO. 6776-A-000167) 

Tank V-605, Rm. Mixed Residue Tank; no 

regulation 

Tank - 
131 longer subject to RCRA the 87761 777 DOP, set 4, in July 2002; 07/02 

Containmt. 
11235 

TankV-614 Mixed Residue Tanks; Tanks closed by removal in accordance wilh Tanks - 
4/25/02 

TankV-616 RCRA regulation packaged as TRM waste. Secondary 
TankV-618 

TankV-620 in contact record dated 1/26/05 contingent 1/26/05 
Rm. 131 

no longer subject to 

Containmt. 

NIA 

NIA 

, 
Tanks dosed by removal in accordance with 

packaged as TRM waste. Secondary 
containment closed under the B776/777 
DOP. set 82; CDPHE approval documented 
in contact record dated 1/26/05 contingent 
on management of concrete as LLW (AR 
Ref. 8776-A-000253). 

the B ~ W  777 DOP, set 6. on mimi; 

NIA 

NIA 

N/A 

NIA 

NIA 

'WA 

Tank V-626 

Tank V-627 

Rm. 131 

Mixed Residue Tanks; ' , 

no longer subject to 
RCRA regulation 

Tank' V-746 
Tank V-747 

Tank V-747A 

Tank V-748 

Tank V-749 

Rm. 134E 

M i  Residue Tanks; 
no longer subject to 
RCRA regulation 

Tanks closed by removal in accordance with 
the B776/ 777 DOP, set 11. on 2/3/02; 
packaged as TRM waste. Secondary 
containment closed under the B776/777 
DOP. set 82; CDPHE approval documented 
in contact record dated 11/15/04 contingent 
on management of concrete as LLW (AR 
Ref. 8776-A90021 8). 

' Tank V-752, Rm. 
134E 

Mixed Residue Tank; no 
longer subject to RCRA 
regulation 

Tank,closed by removal in accordance with 
the 677W 777 DOP, set 10, on 1 1/15/01; 
packaged as TRM waste. Secondary 
containment clpsed under the 8776/777 
DOP, set 82; CDPHE approval documented 
in contact record dated 11/15/04 contingent 
on management of concrete as LLW (AR 
Ref. 6776-A-00021 8). 

Tanks - 
w21/01 

Containmt. 
1/26/05 

Containmt. 
11/15/04 

Tank - 
11/15/01 

Containmt. 
11/15/04 
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ROCKY FLATS E m O N M E N T A L  TECHNOLOGY SITE 

REGULATQRY CONTACT RECORD . ’  

. _  

I 

DateITime: November 17,2004 

Site Contact(s): Dyan Foss 
b 

Phone: (303) 994-0325 

Regulatory Cohtact: Edd Kray 
.Phone: (303) 994-3441 

Agency: CDPHE 
~- - 

Purpose of Contact: Disposition of Second Floor Survey units 35,36,37, and 41 

Discussion 
In accordance with the 776/777 DOP, Appendix I, the preparation of the facility for 
demolition is conducted in consultation with the CDPHE and is based on a series of 
decisions primarily related to maintaining releases to the environment and doses to the 
workers as low as reasonably achievable (ALARA). This contact record documents the 
activities that were conducted to prepare Second floor Survey units 35,36,37, and 41 for 
demolition. Survey Unit 35 consists of the southeast comer of Room 208. Survey unit 
36 consists of the north east comer of Room 208 and Room 223. Survey unit 37 consists 
of a portion of Room 208, Rooms 235,235A, and 236, and PL251. Survey unit 41 
consists of the second floor mezzanine. 

The preparation process for Survey unit 35 was initiated March 1 1,2004 when a package 
for in-process radiological surveys was prepared and executed. Once the surveys were 
complete, the following actions were taken as part of the ALARA-based decontamination 
effort: 

. . 
Concrete shaving was performed on aIl floor surfaces that averaged over 59,000 
dpm/100 an2 in an aiea-larger than one squq. meter. 
Electrical equipment was moved. 

. 
The area was resurveyed in accordance with the kadiological F’re-Demolition Survey Plan 
for Buildings 776/777. The surveys were provided to the .CDPHE project representative, 
and a walk down of the area was conducted. 

In addition to the radiological hazards, the non-radiological hazards have also been 
addressed in Survey unit 35. The following summarizes the non-radiological activities: 

, 

Room 208 contained a permitted RCRA container storage unit called “Room 208 
Area 10” that was part of Unit 777.1. Closiue of this unit was approved on 
November 15, 2004 in a Contact Record between*C. Hicks and H. Ainscough. 
This RCRA unit was partly in Survey Unit 35 and partly in Survey Unit 36. 

Contact Record 4/10/00 
Rev. 5/24/04 
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Chemicals and hazardous substances have been removed. 
Beryllium regulated andcontrolled areas have been closed. Survey Unit 35 is 
located in the southdkt corner of room 208 on the second floor of building 776. 
Room 208 was listed on thF,historical list of rooms. The historical record 
indicates that the plenum systems in room 208 were potentially internally 
beryllium contaminated. The gal beryllium surveys for this area were collected 
on October 23,2004. All samples collected were below the reporting limit of 0.1 
ug/100 cm2. c 

Polyckorinated biphenyls (PCB) hazards and equipment have been removed. 0 

0 Asbesios has been abated. 

The preparation process for Survey unit 36 was initiated March 12,2004 when a package 
for in-process radiological surveys was prepared and executed. Once the surveys were 
complete, the following actions were taken as part of the --based decontamination 
effort: 

0 Concrete shaving was performed on floor surfaces. 

The area was resurveyed in accordance with the Radiological Pre-Demolition Survey Plan 
for Buildings 776/777. The surveys were provided to the CDPHE project representative, 
and a walk down of the area was conducted. 

In addition to the radiological hazards, the non-radiological hazards have also been 
addressed in Survey unit 36. The following summarizeS the non-radiological activities: 

0 Room 208 Area 10, a RCRA container storage area in Unit 777.1, was closed on 
November 15,2004, as described above for survey unit 35. 

0 Chemicals and hazardous substances have been removed. 
0 Beryllium regulated and controlled areas have been closed. Survey Unit 36 

comprises the northeast corner of the second floor of 776 and includes all or 
portions of rooms 208,222, and 223. Only room 208 was listed on the historical 
list of rooms with potential beryllium contamination. Room 208 was on the 
historical list because the internals to the plenum systems were presumed to be 
beryllium contaminated. Since the baseline survey, the rooms have been stripped 
of all equipment and decontaminated for beryllium. Prior to final encapsulation 
the room was again surveyed. Ten samples were collected in the survey unit on 
horizontal surfaces from floor to ceiling. All samples collectedwere below the 
reporting limit ofO.1 U ~ / I O O  cm2. 

0 Polychlorinated biphenyls (PCB) hazards and equipment have been removed. 
Asbestos has been abated. 

The preparation process for Survey unit 37 was initiated August 13,2004 when a package 
for in-process radiological surveys was prepared and executed. Once the surveys were 
complete, the following actions were taken as part of,the ALARA-based decontamination 
effort: 

Decontamination of contaminated seam along north wall 
0 Investigation of elevated readings on wall and around penetration 

Contact Record 41 IO100 
Rev. 5/24/04 
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c 
The aka  was resurveyed in accordance with the Radiological Pre-Demolition Survey Plan 
for Buildings 776/777. The ’surveys were provided to the CDPHE project representative, 
and a walk down of the are2 was ‘conducted. 

In addition to the radiological hazaids, the non-radiological hazards have also been 
addressed in Survey unit 37. The following summarizes the non-radiological activities: 

0 There were no RCRA units asmciated with survey unit 37. 
0 Chemicals and hazardous substances have been removed. 
0 Beryllium regulated and kntrolled areas have been closed. Survey Unit 37 

comprises the northeast comer of the second floor of 776 and include all or 
portionsof mm 2O8,253,235Ay 236, and 239. Only room 208 was listed on 
the historical list of rooms with potential beryllium contamination. Room 208 
was on the historical list because the intemals to the plenum systems were 
presumed to be beryllium contaminated. Since the baselhe survey, the rooms 
have been stripped of all equipment and decontaminated for beryllium. Prior to 
final encapsulation the room was again surveyed. Ten samples were collected in 
the survey & i t  on horizontal surfaces from floor to ceiling. All samples collected 
were below the reporting limit ofO.1 ug/100 cm2. 
Polychlorinated biphenyls (PCB) hazards and equipment have been removed. 0 

Asbestos has been abated. 

The preparation process for Survey unit 41 was initiated August 3,2004 whena package 
for in-process radiological surveys was prepared and executed. Once the surveys were 
complete, it was determined that further actions in this s w e y  unity were required. The 

was conducted. 

In addition to the radiological hazards, the non-radiological hazards have also been 
addressed in Survey unit 41. The following summarizes the non-radiological activities: 

/ surveys were provided to the CDPHE project representative, and a walk down of the area 
i 

0 There were no RCRA units associated with Survey Unit 41. 
0 Chemicals and hazardous substances have been removed. 

Beryllium regulated and controlled areas have been closed. Survey Unit 41 is 
located on the old roof area of the east end of the second floor of building 776. 
This area was not listed on the historical list of rooms. The KH baseline 
characterization of 1999 indicated no removable bexyllium contamination in this 
survey unit. Since the baseline survey, the rooms have been stripped of all 
equipment to be removed prior to demolition. The final beryllium surveys for this 
area was collected on October 16,2004. All samples collected were below the 

Since no removable beryllium was detected prior to encapsulation, no M e r  
sampling is required. 
Polychlorinated biphenyls (PCB) hazards andquipment have been removed. 
Asbestos has been abated. 

reporting limit of 0.1 Ug/lOO an2. 

Based on the survey results and the principles of ALARA, the risks (industrial and 
radiological) to the workers are greater than the benefit in source term reduction that 
Contact Rccord 4/10/00 
Rev. 5/24/04 

Page 3 of 4 

3 79 



would be gained through additional decontamination. The state project representative 
agrees that decontamination'bide Survey units 35,36, and 37 has progressed to the point 
of reasonably achievable removal' and that the subsequent step of encapsulation is 
appropriate. It was determined and agreed to by CDPHE that no encapsulation would be 
required in Survey unit 4 1. 

In summarj., --based decon-ation has been completed, Survey units 35,36, 
and 37 will be encapsulated, and all subject survey units will be surveyed for removable 
contamination and controls applied during demolition. This contact record will be 
included as & appendix to the characterization report for Survey units 35,36,37, and 41 
and placed in-the demolition file to ensure the controls and requirements are included in 
the demolition work packages for these survey units. 

.. 

, 

Contact Record Prepared By: Dyan Foss 

i.' ? 
..,. > 

. .  
. .  

Reauired Distribution: 
M. Aguilar, USEPA 
S. Bell, DOE-RFPO 
B. Birk, DOE-RFTO 
C. Deck, IC-H Legal 

S. Garcia, USEPA 
C. Gilbreath, K-H 771/774 
S. Gunderson, CDPHE 
J. Legare, DOE-RFPO 

D. ~ o s s ,  K-H ~ 0 7 m n n  

R Lei tn~ ,  K-H 371/374 
J. Mead, K-H ESS 

S. Nesb, K-4 RISS 
K. North, K-H ESSMS 

G. Morgan, DOE-RFPO 

R Schassburger, DOERFPO 
D. Sheltoo, K-H ESS 
C. Zahm, K-H Legal 

Additional Distribution: 
Terry Vaughn 
David Del Vschio 
Gary Schuetz 
Bruce Wallin 
Howard Druchan 
Victoria Wren 
Carolyn Hicks 

Conlact Record 4/10/00 
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
REGULATORY CONTACT RECORD 

# *  

~ ~~ 

% 

Datemime: November 17,2004 

Site Contact@): Dyan Foss 
b 

Phone: (303) 994-0325 ' 

Regulatory Contact: Edd b y  
Phone: (303) 994-3441 

Agency: CDPHE . 

Purpose of Contact: Disposition of Area 5 Survey Units 5 and 10 
~~ 

Discussion 
In accordance with the 7761777 DOP, Appendix I, the preparation of the facility for 
demolition is conducted in consultation with the CDPHE and is based on a series of 
decisions primarily related to maintaining releases to the environment and doses to the 
workers as low as reasonably achievable (ALAFW). This contact record documents the 
activities that were conducted to prepare Area 5 Survey units 5 and 10 for demolition. 
Survey Unit 5 consisted of rooms 146,146A and 146B. Survey Unit 10 consisted of the 
Room 127 basement (Room Ool), and stairwell into the basement. 

Area 5, like Area 3, had been substantially impacted by the fire, and it was anticipated 
that the remediation would be more dificult and decontamination results less effective. 
Survey unit 5, the Size Reduction Vault, was aggressively decontaminated through 
hydrolasing; however, the radiological levels in the survey unit were not substantially 
reduced. As a result, the walls and floor of this survey unit were removed through 
mechanical means, and there is not in process or h a 1  survey data to report. The soil 
under the unit is contaminated and will be marked for evaluation by Environmental 
Restoration during demolition and slab removal. 
The size reduction vault was a RCR4 interim status storage and treatment unit, unit 61. 
It also contained mixed residue tanks (Vnh 94.009 - 94.01 1). The tanks were closed by 
removal, and the secondary containment was closed through the debris rule when the area 
was hydrolased. The water associated with the hydrolasing was dispositioned as low 
level mixed waste. 

The preparation process for Survey unit 10 was initiated May 3,2004 when a package for 
in-process radiological surveys was prepared and executed. Once the surveys were 
complete, the following actions were taken as part of the ALAM-based decontamination 
effort: 

t 

Contact Record 4/10/00 
Rev. 5/24/04 
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Concrete shaving was performed on floor surfaces and stairway landing; manual 
chipping was used to remove hot spots. 

0 Specific bolts in the floor &ere removed. 
0 Specific kick plates on the stairs were remediated. 
0 The sump in the northwest c'orner of the basement was remediated through 

shaving 

The area was resurveyed in accordance with the Radiological Pre-Demolition Survey Plan 
for Buildings 776/777. The surveys were provided to the CDPHE project representative, 
and a walk do:* of the area was conducted. 

In addition to the radiological hazards, the non-radiological hazards have also been 
addressed in Survey Unit 10. The following summarizes the non-radiologicd activities: 

4 

Survey Unit 10 contained RCRA unit 90.99, a mixed residue container storage 
unit that was closed July 28,2004 through rinsing and negotiation with CDPHE. 
Chemicals and hazardous substances have been removed. 
Beryllium regulated and controlled areas have been closed. Survey Unit 10 covers 
the basement beneath the northeast comer of Room 127. Room 127, including the 
basement, was never listed on the historical list of rooms. The historical record 
indicates that T tanks located in room 127 were potentially beryllium 
contaminated internally. The fml beryllium surveys for this area was collected 
on October 25,2004. AI1 samples collected were below the reporting limit of 0.1 

Polychlorinated biphenyls (PCB) hazards and equipment have been removed. 
Asbestos has been abated. 

Ug/lOO cm2. 

Based on the survey results and the principles of ALAR4, the risks (industrial and 
radiological) to the workers are greater than the benefit in source term reduction that 
would be gained through additional decontamination. The state project representative 
agrees that decontamination inside Survey unit 10 has progressed to the point of 
reasonably achievable removal and that the subsequent step of encapsulation is 
appropriate. 

In summary, ALARA-based decontamination has been completed, Survey unit 10 will be 
encapsulated and surveyed for removable contamination, and controls Will be applied 
during demolition. This contact record will be included as an appendix to the 
characterization report for Survey unit 10 and placed in the demolition file to ensure the 
controls and requirements are included in the demolition work packages for these survey 
Units. 

Contact Record Prepared By: wan Foss . 
Required Distribution: .Additional Distribution: 
M. Aguilar, USEPA R. Leitner, K-H 3711374 *Terry Vaughn 
S. Bell, DOE-RFPO J. M a d ,  K-H ESS ' David Del Vecchio 

Contact Record 4/1 O B 0  
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B. Birk, DOE-RFF'O G. Morgan, DOE-RFPO Gary Schuetz 
I C. Deck, K-H Legal S. Nesta, IC-H RlSS Bruce Walliq 

D. Foss, K-H 7071776/777 $- Nbrth, K-H E S M S  Howard Dmchan 
S. Garcia, USEPA R schassburger, DOE-RFFQ Victoria Wren 
C. Gilbreath, K-H 773/174 D. Shejton, K-H ESS Carolyn Hicks 
S. Gunderson, CDPHE C. zahm, K-H Legal 
I. Legare, DOE-RFPO 4 

. 

i 

Contact Record 4/10/00 
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ROCKY FLATS ENVIRONMENTAL, TECHNOLOGY SITE 
]REGULATORY CONTACT RECORD 

. ,  

Da te/Time: November 29,'i004 

Site Contact@): Dyan Fass .' 
Phone: (303) 994-0325 

Regulatory Coniact: Edd Kray 
Phone: (303) 994-3441 

Agency: ' CDPHE 

Purpose of Contact: Disposition of Second Floor Survey Unit 3 1 

Discussion 
In accordance with the 776/777 DOP, Appendix I, the preparation of the facility for 
demolition is conducted in consultation with the CDPHE and is based on a series of 
decisions primarily related to maintaining releases to the environment and dose and risk 
to the workers as low as reasonably achievable (ALARA). This contact record documents 
the activities that were conducted to prepare the Second floor Survey unit 3 I for 
demolition. Survey Unit 31 consists of the northwest portion of Room 208 and Room 
221. 

The preparation process for Survey unit 31 was initiated July 20,2004 when a package 
for in-process radiological surveys was prepared and executed. Once the surveys were 
complete, the f o l l o h g  actions were taken as part of the ALARA-based decontamination 
effort: 

0 

0 

Concrete shaving was performed on floor surfaces. 
Expansion joints and cracks in the floor were mediated, as necessary. 

The area was resurveyed in accordance with the Radiological Pre-D&olition Survey 
Plan for Buildings 776/777. The surveys were provided to the CDPHE project 
representative, and a walk down of the area was conducted. 

In addition to the radiological h-ds, the non-ra?iological hazards have also been 
addressed in Survey unit 31. The following summarizes the non-radiological activities: 

Room 208 contained a permitted RCRA container storage area that was part of 
Unit 776.1. Closure of this area was approved by Harlen Ainscough and 
documented in a Contact Record dated November 24,2004. 
Chemicals and hazardous substances have been removed. 
Beryllium regulated and controlled areas have been closed. Survey Unit 31 
included all or portions of rooms 208 and 22 1 on the second floor of Building 

Contaa Record 4/10/00 
Rev 5/24/04 
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776. Room 208 was listed on the historical list of rooms. The historical record 
indicates that the plenum systems in room 208 were potentially internally 
beryllium contaminated. n e  final beryllium surveys for this area were collected 
on October 23,2004- All samples collected were below the reporting limit of 0.1 
ug/100 cm2. 

e Polychlorinated biphenyls (Pb) hazards and equipment have been removed. 
e Asbestos has been abated. 

Based on the survey results and the principles of ALARA, the risks (industrial and 
radiological) to the workm are greater thanthe benefit in source term reduction that 
would be gain4 through additional decontamination. The state project representative 
agrees that decontamination inside Survey unit 3 1 has progressed to the point of 
reasonably achievable removal and that the subsequent step of encapsulation is 
appropriate. 

In summary, ALARA-baseddecontamination has been completed, Survey unit 31 will be 
encapsulated and surveyed for removable contamination, and controls will be applied 
during demolition. This contact record will be included as an appendix to the 
characterization report for Survey unit 3 1 and placed in the demolition file to ensure the 
controls and requirements are included in the demolition work packages for these survey 
units. 

~ ~~ ~~ 

Contact Record Prepared By: Dyan Foss 

Required Distribution: Additional Distribution: 
M. Aguilar, USEPA R. Leitner, K-H 371/374 Terry Vaughn 
S. Bell, DOE-RFPO J. Mad, K-H ESS David Del Vecchio 
B. Birk, DOE-RFPO G. Morgan, DOE-RFPO Gary Schuetz 
C. Deck, K-H Legal S. Nata, K-H RISS Bruce Wallin 
D. FOSS, K-H 707/776/777 K. North, K-H ESS/MS Howard Druclanan 
S. Garcia, USEPA R. Schassburger, DOE-RFPO Victoria Wren 
C. Gilbreath, K-H 771/774 D. Shelton, K-H ESS Carolyn Hicks 
S. Gunderson, CDPHE 
J. Legare, DOE-RFPO 

C. Zahm, K-H Legal 
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
REGULATORY . I  CONTACT RECORD 

DatelTime: December 13,2004 *' 
Site Contact(s): Dym FOSS . 
Phone: (303) 994-0325 . .. 

Regulatory Contact: Edd Kray 
Phone: (303) 994-3441 

Agency: CDPHE 

Purpose of Contact: Disposition of Second Floor Survey Unit 27 

Discussion 
In accordance with the 776/777 DOP, Appendix I, the preparation of the facility for 
demolition is conducted in consultation with the CDPHE and is based on a series of 
decisions primarily related to maintaining releases to the environment and dose and risk 
to the workers as low as reasonably achievable (ALARA). This contact record documents 
the activities that were conducted to prepare the Second floor Survey unit 27 for 
demolition. Survey Unit 27 consists of Rooms 237,237B, 237C, 237D, and 238. 

The preparation process for Survey unit 27 was initiated June 28,2004 when a package 
for in-process radiological surveys was prepared and executed. Once the surveys were 
complete, the following actions were taken as part of the ALARA-based decontamination 
effort: 

Concrete shaving was performed on floor surfaces. 
Expansion joints, cracks, and bolts in the floor were remediated; as necessary. 

The area was resumeyed in accordance with the Radiological Pre-Demolition Survey Plan 
for Buildings 776/777. The surveys were provided to the CDPHE project representative, 
and a walk down of the area was conducted 

In addition to the radiological hazards, the non-radiological hazards have also been 
addressed in Survey unit 27. The followhg s-s the non-radiological activities: 

0 Room 237 on the second floor of Building 776 contained a permitted RCRA 
container storage area, Unit 776.1. This area was washed and rinsed for RCR4 
closure. Closure of this area was approved by Harlen Ainscough and documented 
in a Contact Record dated November 15,2004. 
Chemicals and hazardous substances have been removed. 
Beryllium regulated and controlled areas have k e n  closed. None of the rooms in 
Survey Unit 27 were listed on the historical list of rooms with potential beryllium 
contamination. The baseline beryllium characterization of these rooms conducted 

Contact Record 4/10/00. 
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by KH in 1999 found no removable beryllium contamination. Prior to final 
encapsulation the room was again surveyed. Twenty (20) samples were collected 
in the survey unit onbori&ntal surfaces from floor to ceiiing. A11 samples were 
below the analytical reporting limit of 0.1 ug/lOO cm2. 

0 Polychlorinated biphenyls (PCB) hazards and equipment have been removed. 
Asbestos has been abated. 

t 
Based on the survey results and the pMciples of ALARA, the risks (industrial and 
radiological) to the workers are greater @an the benefit in source term reduction that 
would be gahed through additional decontamination. The state project representative 
agrees that decontamination inside Survey unit 27 has progressed to the point of 
reasonably achievable removal and that the subsequent step of encapsulation is 
appropriate. 
In summary, ALARA-based decontamination has been completed, Survey unit 27 will be 
encapsulated and surveyed for removable contamination, and controls will be applied 
during demolition. This contact record will be included as an appendix to the 
characterization report for Survey unit 27 and placed in the demolition file to ensure the 
controls and requirements are included in the demolition work packages for these survey 
units. 

Contact Record Prepared By: Dyan Foss 

Required Distribution:. 
M. Aguilar, USEPA ' 

S. Bell, DOE-RFPO 
B. Birk, DOE-RFPO 
C. Deck, K-H Legal 
D. FOSS, K-H 707/776/777 
S. Garcia, USEPA 
C. Gilbreath, K-H 773/774 
S. Gunderson, CDPHE 
J. Legare, DOE-RFPO 

R Leitner, K-H 371/374 

G. Morgan, DOE-RFPO 
J. Mead, K-H ESS 

S.  Nesta, K-H RISS 
K North, K-H ESSMS 
R Schassburger, DOE-RFPO 
D. Shelton, K-H ESS 
C. Zahm, IC-H Legal 

Additional .Distribution: 
Terry Vaughn 
David Del Vecchio 
Gary Schuetz 
Bruce Wallin 
Howard Druclanan 
Victoria Wren 
Carolyn Hicks 

. .. 
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
REGULATORY CONTACT RECORD 

* ,  

Dataime: December 9,2004 
4' 

Site Contact(s): Dyan Foss 
Phone: (303) 994-0325 

Regulatory C h a c t :  Edd b y  
Phone: (303) 994-3441 

Agency: CDPHE 

Purpose of Contact: ' Disposition of Area 5 Swey Units 12 and 43 

Discussion 
In accordance with the 776/777 DOP, Appendix I, the preparation of the facility for 
demolition i's conducted in consultation with the CDPHE and is based on a series of 
decisions primariiy related to maintaining releases to the environment and doses to the 
workers as low as reasonably achievable (ALARA). This contact record documents the 
activities that were conducted toprepare Area 5 Survey units 12 and 43 for demolition. 
Survey unit 12 cqnsisted of rooms 134,135, and 140. Survey unit 43 cbnsisted of the 
east most portion of room 134. 

The prepamtion process for Survey unit 12 was initiated March 6,2004 when a package 
for in-process radiological surveys was prepared and executed. Once the surveys were 
complete, the following actions were taken as part of the ALARA-based decontamination 
effort: 

1.' 
* .  

i' 

Concrete shaving was performed on floor surfaces and stairway landing; manual 
chipping was used to remove hot spots. 
Expansion joints were remediated by manual chipping. 
Portions of contaminated masonry walls were removed around the plenum 
penetrations. 

The area was resurveyed in accordape with the Radiological Pre-Demolition Survey Plan 
for Buildings 776/777. The surveys were provided to the CDPHE project representative, 
and a walk down of the ar.ea was conducted. 

In addition to the radiological hazards, the non-radiological hazards have also been 
addressed in Survey unit 12. The following summarizes the non-radiological activities: 

, 

Survey unit 12 contained a number of RCRA units, all of which have been closed. 
Room 134 was a RCRA permitted container stdrage area in Unit 776.1. This room 
also provided secondary containment for mixed residue tanks T-360 and T-370 
(Units 94.007, 94.008) and ancillary piping. The tank systems were closed by 
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removal, and the secondary containment was closed by the rinsate method as 
documented in a contact record with Harlen Ainscough dated 7/28/04. Room 134 
also contained the Supercompactor, RCRA interim status unit 74, which was 
closed by removal. Room 135 contained the pilot Fluidized Bed Incinerator, 
RCRA interim status unit 49.02. The equipment was closed by removal, and the 
secondary containment was closed by the nnsate method as documented in a 
contact record with Harlen Aj.&ough dated 7/28/04. 
Chemicals and hazardous substances have been removed. 
Beryllium regulated and controlled areas have been closed. This survey unit 
compiises the west end of room 134 and all or portions of rooms 130,13OA, 135, 
and 140. The Advanced Size Reduction Facility (ASRF) is located in room 134, 
which is addressed in survey Unit 1. The location of the ASRF was listed on the 
historical list of rooms with potential beryllium contamination. The baseline 
beryllium characterization of the rooms in this survey unit, conducted by KH in 
1999, found no removable beryllium contamination. Prior to final encapsulation 
the room was again surveyed. Twenty five (25) samples were collected in the 
survey unit on horizontal surfaces from floor to ceiling. All samples were below 
the analytical reporting limit of 0. I ug1100 crn’. 
Polychlorinated biphenyls (Pa) hazards and equipment have been removed. 

0 

0 

0 Asbestos has been abated. 

The preparation prmess for Survey unit 43 was initiated June 8,2004 when a package for 

complete, the following actions were taken as part of the ALARA-based decontamination 

Performing decontamination (wiping) on the stainless steel floor and walls 

The area was resurveyed in accordance with the Radiological F’re-Demolition Survey Plan 
for Buildings 776l777. The surveys were provided to the CDPHE project representative, 
and a wak down of the area was conducted. 

In addition to the radiologicai hazards, the non-radiological hazards have also been 
addressed in Survey unit 43. The following summarizes the non-radiological activities: 

i in-process radiological surveys was prepared and executed. Once the surveys were 

i effort: 

. 

Survey unit 43 contained a portion of the Advanced Size Reduction Facility, 
RCRA permitted storage unit 776.1 and treatment unit 776.3. The stainless steel 
floor was closed under the debris rule and documented in the IWCP work package 
for Set 66. 
Chemicals and hazardous substances have been removed. 
Beryllium regulated and controlled areas have been closed. This survey unit 
included the Manual Disassembly Area (MOA) and Transfer Area (TA) 
associatedwith the Advance Size Reduction Facility (ASRF). The baseline 
beryllium characterization of the rooms in this survey unit, conducted by KH in 
1999, found no removable beryllium contamination Prior to final encapsulation 
the room was again surveyed. Twenty-four (24):samples were collected in the 
survey unit on horizontal surfaces from floor to ceiling. All samples were below 
the analytical reporting limit of 0.1 ug/lOO cm’. /- 
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0 Polychlorinated biphenyIs (PCB) hazards and equipment have been removed. 
Asbestos has been abated.. 

Based on the survey results and the principles of &AM, the risks (industrial and 
radiological) to the workers are gr&ter than the benefit in source term reduction that 
would be gained through additional decontamination. The state project representative 
agrees that decontamination inside S&ey units 12 and 43 has progressed to the point of 
reasonably achievable removal and that the subsequent step of encapsulation is 
appropriate. - 
In summary,'ALARA-based decontamination has been completed, Survey units 12 and 43 
will be encapsulated and surveyed for removable confamination, and controls will be 
applied during demolition. There are several areas within Area 5,  which included these 
s w e y  units that will be marked for additional controls during demolition. The following 
are& will require additional controls during demolition: 

0 Top of the South wall in Room 134 
0 All of survey unit 43 

The controls for these areas may include any combination of the following: 
All areas will be painted orange, or some other bright color, to make the area 
readily identifiable during demolition. 
If structurally feasible, up to 50% of the walls will be removed while the building 
structure is still intact. 
A spray header will be used to wet the internals of the concrete block prior to 
demolition of the wall. 
Special briefings will be held with equipment operators and dust control and 
waste crews prior to initiating demolition of these areas. 
Measures will be taken to minimize the stockpiling of the debris associated with 
this activity. 

This contact record will be included as an appendix to the characterization report for 
Survey units 12 and 43 and placed in the demolition file to emure the controls and 
requirements are included in the demolition work packages for these survey units. 

Contact Record Prepared By: Dyan Foss 

Rewired Distribution: 
M. Aguilar, USEPA 
S. Bell, DOERFPO 
B. Birk, DOE-RFPO 
C. Deck, K-H Le@ 
D. FOSS, K-H 707/776/777 
S. Garcia, USEPA 
C. Gilbreath, K-H 771/774 
S. Gunderson, CDPHE 
J. Legare, DOE-RFPO 
Contact Record 4/10/00 
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S. Nesta, K-H RlSS . 
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D. Shelton, K-H ESS 
C. zahm, K-H Legal 
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Teny Vaughn 
David Del Vecchio 
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
REGULATORYCONTACTRETORD 

DateITime: 

Site Contact(s): Bob Cathel 

December 28,*2004 / 9:OO A.M. 
4 

Phone: ' (303) 994-3579 . 

Regulatory Coptact: Edd Kray 
Phone: (303) 994-3441 

Agency: CDPHE 

Purpose of Contact: Disposition of B776/777 Survey Units 29 & 30 

Discussion 
In accordance with the 776/777 DOP, Appendix I, the preparation of the facility for 
demolition is conducted in consultation with the CDPHE and is based on a series of 
decisions primarily related to main tdng  releases to the environment and dose and risk 
to the workers as low as reasonably achievable (ALARA). This contact record documents 
the activities that were conducted to prepare the Second floor Survey Units 29 and 30 for 
demolition. Survey Unit 29 consists of rooms 225,227 (south half) and 228. Survey Unit 
30 consists of rooms 201,206,207,213,220,226 and 227 (north half). 

The preparation process for Survey unit 29 was initiated June 30,2004 when a package 
for in-process radiological surveys was prepared and executed. Once the surveys were 
complete, the following actions were taken as part of the ALARA-based decontamination 
effort: 

0 Concrete shaving was performed on floor and wall surfaces. 
o Expansion joints and cracks in the floor were remediated, as necessary. 

Ceiling panels were remediated, as necessary. 

. The area was resurveyed in accordance with the Radiological Pre-Demolition Survey 
Plan for Buildings 776/777. The surveys were prozided to the CDPHE project 
representative, and a walk down of the area was conducted. 

In addition to the radiological hazards, the non-radiological hazards have also been 
addressed in Survey unit 29. The following summarizes the non-radiological activities: 

Chemicals and hazardous substances have been removed 
Only room 227 in Survey Unit 29 was listed on the historical list of rooms with 
potential berylljum contamjnation. Room 227 was on the historical list because 
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the intemals to the plenum systems were presumed to be beryllium contaminated. 
The baseline beryllium characterization of these rooms conducted by KH in 1999 
found no removable beryllium contamination. Subsequent suAeys following 
equipment removal have found no removable beryllium present in this survey 
unit. Prior to final encapsulation the room was again surveyed. Eighteen (1 8) 
samples were collected in tl& survey unit on horizontal surfaces fiom floor to 
ceiling. All samples were belovthe analytical reporting limit of 0.1 ug/lOO cm2. 
Since no removable beryllium was detected prior to encapsulation, no hrther 
sampliqg is required. + 

Polychlorinated biphenyls CpCB) hazards and equipment have been removed. 

No RCRA units requiring closure were associated with this survey unit. 

0 

0 Asbestos has been abated. 
0 

The preparation process for Survey Unit 30 was initiated July 14,2004 when a package 
for in-process radiological surveys was prepsired and executed. Once the surveys were 
complete, the following actions were taken as part of the ALARA-based decontamination 
effort: 

0 Concrete shaving was performed on floor surfaces. 
0 Expansion join& and cracks in the floor were remediated, as necessary. 
0 Ceiling panels were remediated, as necessary. 

The area was resurveyed in accordance with the Radiological Pre-Demolition Survey 
Plan for Buildings 776/777. The surveys were provided to the CDPHE project 
representative, and a walk down of the area was conducted. 

. 

I 

In addition to the radiological hazards, the non-radiological hazards have also been 
addressed in Survey unit 30. The following summarizes the non-radiological activities: 

0 Chemicals and hazardous substances have been removed 
0 Only room 227 in Survey Unit 30 was listed on the historical list of rooms with 

potential beryllium contamination. Room 227 was on the historical list because 
the internals to the plenum systems were presumed to be beryliiurn contaminated. 
The baseline beryllium characterization of these rooms conducted by KH in 1999 
found no removable beryllium contamination. Subsequent surveys following 
equipment removal have found no removable beryllium present in this survey 
unit. Prior to final encapsulation the room was again surveyed. Twenty-two (22) 
samples were collected in the survey unit on horizontal surfaces fiom floor to 
ceiling. All samples were below the analytbal reporting limit of 0.1 ug/lOO cm2. 
Since no removable beryllium was detected pear to encapsulation, no further 
sampling is required. 
Polychlorinated biphenyls (PCB) hazards and equipment have been removed. 
Asbestos has been abated. 
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Based on the survey results and the principles of ALARA, the risks (industrial and 
radiological) to the work- are greater than the benefit in source tern reduction that 

. would be gained though additional decontamination. The state project representative 
agrees that decontamination iasidesurvey Units 29 and 30 has progressed to. the point of 
reasonably achievable removal and that the subsequent step of encapsulation is 
appropriate. \ 

In summary, ALAW-based decontamkation has been completed, Survey Units 29 and 
30 will be encapsulated and surveyed for removable contamination, and controls will be 
applied during demolition. This contact record Will be included as an appendix to the 
characterization-report for Survey Units 29 and 30 and placed in the demolition file to 
ensure the controls and requirements are included in the demolition work packages for 
these survey units. 

c- 

Contact Record Prepared By: Bob Cathel 
~~ 

Required Distribution: 

M. Aguilar, USEPA 
S. Bell, DOE-RFPO 
B. Birk, DOE-RFPO 
C. Deck, KAH Legal 

S. Garcia, USEPA 
C. Gilbreath, K-H 771/774 
S. Gunderson, CDPHE 
J. Legare, DOE-RFPO 

D. FOSS, K-H 707/776/777 

R. Leitner, K-H 3711374 
J. Mead, IC-H ESS 
G. Morgan, DOE-RFPO 
S. Nesta, K-H RISS 

R. Schassburger, DOE-RFPO 
D. SheIton, K-H ESS' 
C. Zahm, K-H Legal 

K. North, K-H ESSMS 

Additional Distribution: 

Terry Vaughn, K-H 
David Del Vecchio, K-H 
Gary Schuetz, DOE-RFPO 
Bruce Wallin, DOE-RFF'O 
Howard Druckman, a-Group 
Victoria Wren, K-H 
Carolyn Hicks, Stoller 
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
REGULATORYCONTACTRECORD 

DatefI'ime: January 7,2005 

Site Contact(s): DyanFoss . $' 

Phone: (303) 994-0325 ' 

Reguiatory Contact: Edd Kray 
Phone: (303) 994-3441 

Agency: CDPHE 

Purpose of Contact: Disposition of Building 776 second floor S w e y  Unit 32 

.. . . 

Discussion 
In accordance with the 776/777 DOP, Appendix I, the preparation of the facility for 
demolition is conducted in consultation with the CDPHE and is based on a series of 
decisions primarily related to maintaining releases to the environment and doses to the 
workers as low as reasonably achievable (ALARA). This contact record documents the 
activities that were conducted to prepare second floor S w e y  Unit 32 for demolition. 
Survey Unit 32 includes all or portions of Rooms 208,209,217, and 21 8. 

The preparation prdcess for Survey Unit 32 was initiated July 13,2004 when a package 
for in-process radiological s w e y s  was prepared and executed. Once the surveys were 
complete, the following actions were taken as part of the ALAR4-based decontamination 
effort: 

Floor locations that average more than 100,000 dpm/100cm2 were shaved. 
Cracks and floor seams were remediated. 

e 

In addition to the radiological hazards, the non-radiological hazards have also been 
addressed in Survey Unit 32. The following summarizes the non-radiological activities: 

e 

0 

There were no RCRA Units associated with Survey Unit 32. 
Chemicals and hazardous substances have been removed. 
Beryllium regulated and controlled areas %ve been closed. Only room 208 was 
listed on the historical list of rooms with potential beryllium contamination in 
Survey Unit 32. Room 208 was on the historical list because the intemals to the 
plenum systems were presumed to be beryllium contaminated. Since the baseline 
survey, the rooms have been stripped ofall equjpmeht and decontaminated for 
beryllium. Prior to final encapsulation the room was again surveyed, and all 
samples collected were below the reporting limit of 0.1 ug/lOO cm'. 
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0 Asbestos has beenabated. 
Polychlorinated biphenyls (PCB) hazards and equipment have been removed. 

’ Survey Unit 32 was resurveyed in accordance with the Radiological Pre-DemoIition 
Survey Plan for Buildings 776/777. The surveys were provided to the CDPHE project 
representative, and walk downs of areas were conducted. 

In summary, A L m - b a s e d  decontamination has been completed, Survey Unit 32 wiIl be 
encapsulated and surveyed for removalhe contamination and controls applied during 
demolition. There is one area within Survey Unit 32 that will be marked for additional 
controls during demolition. This area is the stairs leading to the first floor, marked Room 
217. Addition$ controls for demolition of the stairs will be determined in consultation 
with the CDPHE. The controls for this area may include any combination of the 
following: 

0 

+ 

Area will be painted orange, or some other bright color, to make the area readily 
identifiable during demolition. 
Special briefings will be held with equipment operators and dust control and 
waste crews prior to initiating demolition of these areas. 
Measures will be taken to minimize the stockpiling of the debris associated with 
this activity. 
As identified, additional controls for demolition of the stairs will be determined in 
consultation with the CDPHE. 

0 

0 

This contact record will be included as an appendix to the characterization report for 
Survey Unit 32 and placed in the demolition file to ensure the controls and requirements 
are included in the demolition work package. 

Contact Record Prepared By: Dyan Foss 

Required Distribution: 
M. Aguilar, USEPA 
S. Bell, DOE-RFPO 
B. Birk, DOE-RFPO 
C. Deck, K-H Legal 

S. Garcia, USEPA . 

C. Gilbreath, K-H 771/774 
S. Gunderson, CDPHE 
J. Legare, DOE-RFPO 

.. D. F O S ,  K-H 7 0 7 m m  

R. Leitner, K-H 321/324 

G. Morgan, DOE-RFPO 
S. Nesta, K-H RISS 

R. Schassburger, DO@-RFPO 
D. Shelton, K-H ESS 
C. Zahm, K-H Legal . 

J. M a d ,  K-H ESS 

K. North, K-H ESS/MS 

Additional Distribution: 
Teny Vaughn 
David Del Vecchio 
Gary Schuetz 
Bruce Wallin 
Howard Druckman 
Victoria Wren 
Carolyn Hicks 
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ROCKY FLATS ENVIROMNTAL TECHNOLOGY SITE 
REGULATORY CONTACT RECORD 

DateITime: January 13,2Od5 

Site Contact@): 
Phone: (303) 994-0325 

Regulatory Contact: Edd Kray 

Dyan Foss .' 
Phone: (303) 994-3441 

Agency: CDPHE 
-~ ~ 

Purpose of Contact: Disposition of Area 6 Survey unit 4 

... 

Discussion 
In accordance with the 776/777 DOP, Appendix I, the preparation of the facility for 
demolition is conducted in consultation with the CDPHE and is based on a series of 
decisions primarily related to maintaining releases to the environment and doses to the 
workers as low'as reasonably achievable (ALARA). This contact record documents the 
activities that were conducted to prepare Area 6 Survey unit 4 for demolition. Survey unit 
4 consisted of rooms 152,154A, and 154B. 

The preparation process for survey unit 4 was initiated April 4,2004 when a package for 
in-process radiological surveys was prepared and executed. Once the Surveys were 
complete, the following actions were taken as part of the ALARA-based decontamination 
effort: 

Concrete shaving was performed on floor surfaces; manual chipping was used to 
remove hot spots. 
Portions of contaminated masonry walls were removed. 

The area was resurveyed in accordance with the Radiological Pre-Demolition Survey 
Plan for Buildings 776/777. The sweys  were provided to the CDPHE project 
representative, and a walk down of the area w& conducted. 

In addition to the radiological hazards, the non-raeological hazards have also been 
addressed in survey unit 4. The following summarizes the non-radiological activities: . 

Room 152 was a mixed residue container storage vault (RCRA unit 90.85). The 
unit was closed by the rinsate method as documented in a contact record with 
Harlen Ainscough dated 11/15/04. 

Survey unit 4 comprises rooms 152,154A, and 154B; none of these rooms were 
listed on the historical list of fooms with potential beryllium contamination. The 

I Chemicals and hazardous substances have been renioved. 

ConfadRecord 4/10/00 
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baseline beryllium characterization of these rooms conducted by KH in 1999 
found no removable beryllium contamination. Subsequent surveys following 
equipment removal hive found no removable beryl1ium present in this survey 
unit. Prior to  find encapsulation, twenty-seven (27) samples were collected in the 
survey unit on horizontal surfaces fiom floor to ceiling. All samples were below 
the analytical reporting limiCof0.1 ug/100 an2. 
Polychlorinated biphenyls (PCq) hazards and equipment have been removed. 0 

0 Asbestos has been abated. 
e. 

Based on the survey resultsand the principles of ALARA, the risks (&dustrial and 
radiological) to-the workers are greater than the benefit in source term reduction that 
would be gained through additional decontamination. The state project representative 
agrees that decontamination h Survey unit 4 has progressed to the point of reasonably 
achievable removal and that the subsequent step of encapsulation is appropriate. 

In summary, ALARA-based decontamination has been completed, Survey unit 4 will be 
encapsulated and surveyed for removable contamination, and controls will be applied 
during demolition. This contact record Will be included in the demolition work packages 
for this survey unit. 

Contact Record Prepared By: Dyan Foss . 

Required Distribution: 
M. Aguilar, USEPA 
S . Bell, DOE-RFPO- 
B. Birk, DOE-IUTO 
C. Deck, K-H Legal 

S. Garcia, USEPA 
C. Gilbreath, K-H 7711774 
S. Gunderson, CDPHE 
J- Legare, DOE-RFFQ 

D. FOSS, K-H 707/776/777 
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S. Nesta, K-H RISS Bruce Wallin 
K. North, K-H E S W S  Howard Druckman 
R. Schassburger, DOE-RFPO Victoria Wren 
D. Shelton, K-H ESS Carolyn Hicks 
C. Zahm, K-H Legal 
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
REGWATORY CONTACT REXORD 

. .  

. 
Date/Time: January 13,2005 ' .' Site Contact@): Dyan Foss 
Phone: (303) 994-0325 

Regulatory Contad: Edd Kray 
Phone: (303) 994-3441 

Agency: CDPHE 

Purpose of Contact: Disposition of Area 5 Survey unit 13 
~~ 

Discussion 
In accordance with the 776/777 DOP, Appendix I, the preparation of the facility for demolition is 
conducted in consultation with the CDPHE and is based on a series of decisions primarily related 
to maintaining releases to the environment and doses to the workers as low as reasonably 
achievable (ALARA). This contact record documents the activities that were conducted to 
prepare Area 5 Survey unit 13 for demolition. Survey unit 13 consisted of rooms 132,133,134E 
and 137B. 

The preparation process for survey unit 13 was initiated October 14,2004 when a package for in- 
process radiological surveys was prepared and executed. Once the surveys were complete, the 
following actions were taken as part of the ALARA-based decontamination effort: 

Concrete shaving was performed on floor surfaces; manual chipping was used to remove 
hot spots. 
Portions of the floor were removed. 
An area on the ceiling was remediated. 
Steel plates were removed to allow access to the sheep dips 
Walls were decontaminated or removed as necessary 

0 

0 

..The area was resurveyed in accordance with the Radiological Pre-Demolition Survey Plan for 
Buildings 776/777. The surveys were provided to thaCDPHE project representative, and a walk 
down of the area was conducted. 

In addition to the radiological hazards, the non-radiologikal hazards have also been addressed in 
survey unit 13. The following summarizes the non-radiological activities: 

Room 134 East provided secondary containment. for mixed residue tanks and piping 
associated with RCRA units 95.006 - 95.014, 776.2, &id six vacuum accumulator tanks 
with no unit numbers. Only the portions of the floor under the tanks and piping were 
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washed and rinsed. The unit was closed by the nnsate method as documented in a 
contact record with Harlen Ainscough dated 11/15/04. 
Chemicals and hazardous substances have been removed. 
Survey unit 13 includes rooms'132,133, and 134E; Room 134E was listed on the 
historical list of rooms. The hisfoncal record indicates that beryllium parts were used 
inside gloveboxes in this room. The KH baseline characterization of 1999 indicated no 
removable beryllium contaminatiopin this survey unit. Since the baseline survey, the 
moms have been stripped of all equipment. The final beryllium surveys for this area was 
collected on December 2,2004. Sixteen (16) samples were collected on horizontal 
surface h m  floor to ceiling andbelow the reporting limit of 0.1 ug/lOO cm2. 

0 Polychlorinhted biphenyls (PCB) hazards and equipment have been removed. 
Asbestos has been abated. 

i 

0 

L 

Since the floor was removed and the exposed soil has radiological contaniination, the soil will be 
treated with an encapsblant, such as soil cement and rubble will be placed over the soil to limit 
the potential for dispersion during demolition activities. The area will be noted on project maps, 

1 and activities in this area will be coordinated with Environmental Restoration personnel. 

Based on the survey results and the principles of ALARA, the risks (industrial and radiological) 
to the workers are greater than the benefit in source term reduction that would be gained through 
additional decontamination. The state project representative agrees that decontamination inside 
Survey unit 13 has progressed to the point of reasonably achievable removal and that the 
subsequent step of encapsulation is appropriate. 

In s m q ,  fiARA-based decontamination has been completed, Survey unit 13 will be 
encapsulated and surveyed for removable contamination, and controls will be applied during 
demolition. This contact record will be included in the demolition file to ensure the controls and 
requirements are included in the demolition work packages for this survey unit. 

i '- 

Contact Record Prepared By: Dyan Foss 

Required Distribution: Additional Diitribution: 
M. Aguilar, USEPA R. Leitner, K-H 371/374 Teny Vaughn 
S. Bell, DOE-RFPO J. Mead, K-H ESS David Del Vecchio 
*B. Birk, DOE-RFPO G. Morgan, DOE-RFPO Gary Schuetz 
C. Deck, K-H Legal S. Nesta, K-H RISS Bruce Wallin 
D. Foss, K-H 707/776/777 
S. Garcia, USEPA R. Schassburger, DOE-RFPO Victoria Wren 
C. Gilbreath, K-H 771/774 D. Shelton, K-H ESS Carolyn Hicks 
S. Gunderson, CDPHE 
J. Legare, DOE-RFPO 

K. North, K-H EsS/MS ' Howard Druckman 

C. Zahm, K-H Legal 
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
REGULATORY CONTACT RECORD 

* a  

* 
Datairne: January 17,2005 

Site Contact@): Dyan Foss 
Phone: (303) 994-0325 

Regulatory Contact: Edd Kray 

' z 

Phone: (303) 994-3441 

Agency: CDPHE 

Purpose of Contact: Disposition of Area 7 Survey unit 7 

i" ' 
i. . '. . 

~- ~~ 

Discussion 
In amrdande with the 776/777 DOP, Appendix I, the preparation of the facility for 
demolition is conducted in consultation with the CDPHE and is based on a series of 
decisions primarily related to maintaining releases to the environment and doses to the 
workers as low as reasonably achievable (ALARA). This contact record documents the 
activities that were conducted to prepare Area 7 survey unit 7 for demolition. Survey unit 
7 consists of the administrative area on the south side of building 776 and includes rooms 
103 through 121. 

The preparation process for Survey unit 7 was initiated December 11,2004 when a 
package for in-process radiological surveys was prepared and executed. Once the surveys 
were complete, it was determined that the in process and fmal Surveys could be combined 
and the CDPHE representative concurred with this approach. 

In addition to the radiological hazards, the non-radiological hazards have also been 
addressed in S w e y  unit 7. The following summarizes the non-radiological activities: 

There are no RCRA units associated with survey unit 7. 
Chemicals and hazardous substances have been removed. 
Beryllium regulated and controlled areas have been closed. Surirey unit 7 
comprises the administrative area on the south side of building 776. These rooms 
were never listed on the historical list of rooms with potential beryllium 
contamination. The KH baselie characterization of 1999 indicated no removable 
beryllium contamination in this survey unit: Since the baseline survey, the rooms 
have been stripped of all equipment to be rempved prior to demolition. Prior to 
final encapsulation the room was again surveyed. Twenty-five (25) samples were 
collected in the survey unit on horizontal surfaces from floor to ceiling. All 
samples were below the analytical reporting limit of 0.1 ug/lOO crn*. 
Polychloriyited biphenyls (PCB) hazards and equipment have been removed. 
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i Asbestos has been abated. 

Based on the survey results and the principles of ALARA, the risks (industrial and 
radiological) to the workers are greater than the benefit in source term reduction that 
would be gained through additional decontamination. The state project representative 
agrees that decontamination inside survey unit 7 has progressed to the point of reasonably 
achievable removal and that the subseqbent step of encapsulation is appropriate. 

In summary, ALARA-based decontamination has been completed, Survey unit 7 will be 
encapsulated, Surveyed for removable contamination, and controls applied during 
demolition. This contact record will be placed in the demolition file for this survey unit. 

Contact Record Prepared By: Dyan Foss 

. .  
f ,  

Required Distribution: 
. M. Aguilar, USEPA 

S. Bell, DOE-RFTO 

C. Deck, K-H Legal 

S. Garcia, USEPA 
C. Gilbreath, IC-H 771/774 
S. Gunderson, CDPHE 
J. Legare, DOE-RFPO . 

B. Birk, DOE-RFPO 

D. FOSS, K-H 707/776/777 
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
]REGULATORY CONTACT RECORD 

I .  

~~ 

Date/Time: January 20,2005 

Site Contact(s): Terry Vaughn, Dyp Foss 
Phone: (303) 9941267,9940325 

Regulatory Contact: Edd Kray 
Phone: * (303) 994-3441 

Agency: CDPHE 

Purpose of Contact: Disposition of Area VI Survey unit 2 

Discussion: 
h accordance with the 776/777 DOP, Appendix I, the preparation of the facility for 
demolition is conducted in consultation With the CDPHE and is based on a series of 
decisions primarily related to maintaining releases to the environment and doses to the 
workers as low as reasonably achievable (ALARA). This contact record documents the 
activities that were conducted to prepare Area VI survey unit 2 for demolition. Survey 
unit 2 includes rooms 156,157,158,159,159A-C, and Dock 5. 
The preparation process for Survey unit 2 was initiated June 2,2004 when a package for 
in-process radiological surveys was prepared and executed. Once the surveys were 
complete, the following actions were taken as part of the ALARA-based decontamination 
effort: 

Concrete shaving was performed on floor surfaces as necessary; manual chipping 
was used to remove hot spots. 
Expansion joints were remediated by manual chipping as necessary 

The area was resurveyed in accordance with the Radiological Pre-Demolition Survey 
Plan for Buildings 776/777. The surveys were provided to the CDPHE project 
representative, and a walk down of the area was conducted. 

In addition to the radiological hazards, the non-radiological hazards have also been 
addressed in Survey unit 2. The following summbrizes the non-radiological activities: 

. 

d 

0 Room 159 was part of permitted RCRA container storage Ukt 776.1. The floor 
was washed and rinsed, and the rinsate r e h t s  obtained CDPHE concurrence, 
which was documented in a contact record dated November 15,2004. 
Chemicals and hazardous substances have been removed. 
Beryllium regulated and controlled areas have been closed. None of the rooms in 
survey unit 2 were listed on the historical list of moms with potential beryllium 

Contact Record 4/1OIOO 
Rev. 5\24/04 

Page I of 2 

~~ am 



. . .._. ~ . 

contamination. The baseline beryllium characterization and surveys following 
equipment removal found no removable beryllium contamination in these rooms. 
Prior to final encapsulition, eighteen (1 8) samples were collected in the survey 
unit on horizontal surfaceshom floor to ceiling. All samples were below the 
analytical reporting limit of 0.1 ug/IOO cm2. 
Polychlorinated biphenyls PCB) hazards and equipment have been removed. 
Asbestos has been abated, withJhe exception of asbestos in the soil in the 
concrete chase beneath the floor of Room 158. (see discussion below). 

0 

. Based on the survey results and the principles of ALAFU, the risks (industrial and 
radiological) to the workers are greater than the benefit in source term reduction that 
would be gained through additional decontamination. The state project representative 
agrees that decontamination inside survey unit 2 has progressed to the point of reasonably 
achievable removal' and that the subsequent step of encapsulation is appropriate. 

In summary, ALARA-based decontamination has been completed, Survey unit 2 will be 
encapsulated, surveyed for removable contamination, and controls applied during 
demolition. This contact record Will be placed in the demolition file for this survey unit. 

There is a concrete chase under room 158. The soil in this chase requires remediation for 
both radiological contamination and asbestos. The concrete over the chase will be 
painted orange to mark the area and ensure that the slab is not broken up until 
Environmental Remediation is ready to remove the soil. This area will also be annotated 
on building maps and discussed during the appropriate demolition pre-evolution briefings 
to ensure that the area is not disturbed. 

c 
2 ,  

Contact Record Prepared by: Carolyn Hicks 

Required Distriiution: 
M. Aguilar, USEPA 
S. Bell, DOE-RFPO 
B. Birk, DOE-RFFQ 
C. Deck, K-H Legal 

S. Garcia, USEPA 
C. Gilbreath, K-H 771/774 
S. Gunderson, CDPHE 
J. Legare, DOE-RFPO 

D. FOSS, K-H 707/776/777 

R. Leitner, K-H 371/374 
J. Mead, K-H ESS 
G. Morgan, DOE-RFPO 
S. Nesta, K-H RISS 
K. North, K-H ESS/MS 
R. SchaSSburger, DOE-€UT0 
D. Shelton, K-H ESS 
C. zahm, K-H Legal, 

Additional Distribution: 
TenyVaughn . 

David Del Vecchio 
Gary Schuetz 
Bruce Wallin 
Howard Druclanan 
Victoria Wren 
Carolyn Hicks . 

Annette Primrose 
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
REGULATORY CONTACT RECORD 

* ,  

Dateflime: January 19,2005 

Site Contact(s): Dyao Foss 
Phone: (303) 994-0325 

Regulatory Contact: Edd Kray 
Phone: (303) 994-3441 

Agency: CDPHE 

b' 

Purpose of Contact: Disposition of Second Floor Survey units 28,33, and 34 and 
clarification to the disposition of Survey unit 7 

Discussion 
In accordance with the 77W777 DOP, Appendix I, the preparation of the facility for 
demolition is conducted in consultation with the CDPHE and is based on a series of 
decisions primarily related to maintaining releases to the environment and doses to the 
workers as low as reasonably achievable (ALARA). This contact record documents the. 
activities ha t  were conducted to prepare Second floor Survey units 28,33, and 34 for 
demolition. Survey unit 28 includes all or portions of rooms 201A, 202,205A, and 214. 
Survey unit 33 includes all or portions ofrooms 230,23OA, 231,23lA, 232A, 232,233, 
233B, 233& and 219. Survey unit 34 includes all or portions of rooms 201A, 205B, and 
212. 

The preparation of survey units 28 and 33 was initiated August 15,2004 and survey, unit 
34 was initiated August 12,2004 wben packages for in-process radiological surveys was 
prepared and executed. Once the surveys were complete, it was determined that the in 
process and final surveys could be combined into one book for all survey units and the 
CDPHE representative concurred with this approach. These areas were surveyed in 
accordance with the Radiological Pre-Demolition Survey Plan for Buildings 776/777. 
The surveys were provided to the CDPHE project representative, and a walk down of the 
area was conducted. 

In addition to the radiological hazards, the non-ra&ological hazards have also been 
addressed in Survey unit 28. The following summarizes the non-radiological activities: 

There are no RCRA units associated With this%urvey unit. 
0 Chemicals and hazardous substances have been removed. 

Beryllium regulated and controlled areas have k e n  closed. Survey unit 28 
comprises the southwest comer of the second floor. The baseline beryllium 
characterization of these rooms conducted by KH in 1999 found no removable 
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beryllium contamination. Routine surveys found one sample collected in 2000 on 
top of a door alarm was pssitive for beryllium at the decision level of 0.2 u g / ~  00 
cm2. The door almwasiemoved, and the area re-surveyed with no detectable 
beryllium found. Subsequent surveys following equipment removal have found no 
removable beryllium presed in this survey unit. Prior to final encapsulation, the 
room was again surveyed. Sixteen (16) samples were collected in the survey unit 
on horizontal surfaces from fl&r to ceiling. All samples were below the 

Polychlorinated biphenyls (PCB) hazards and equipment have been removed. 
Asbestos has been abated. 

analytical reporting limit ofO.1 ug/100 an2. . C  - 

Non-radiological hazards have also been addressed in Survey unit 33, and the following 
summarizes the non-radiological activities: 

There are no RCRA units associated with this survey unit. 
Chemicals and hazardous substances have been removed. 
Beryllium regulated and controlled areas have been closed. S k e y  unit 33 
comprises the southwest comer of the second floor of 776, and none of the rooms 
in the survey unit were listed on the historical List of mom with potential 
beryllium contamination. The baseline beryllium characterization of these rooms 
conducted by KH in 1999 found no removable beryllium contamination. Prior to 
final encapsulation, the room was again surveyed. Twelve (12) samples were 
collected in the survey unit on horizontal surfaces from floor to ceiling. All 
samples were below the analytical relporting limit 0f0.1 ug//100 cm2. 
Polychlorinated biphenyls (PCB) hazards and equipment have been removed. 
Asbestos has been abated. 

In addition to the radiological hazards, the non-radiological hazards have also been 
addressed in Survey unit 34. The following &arizes the non-radiological activities: 

There are no RCRA'units associated with this survey unit. 
Chemicals and hazardous substances have been removed. 
Beryllium regulated and controlled areas have been closed. None of the rooms in 
this survey unit were listed on the historical list of rooms with potential beryllium 
contamination. The baseline beryllium characterization of these rooms conducted 
by KH in 1999 found no removable beryllium contamination. Prior to final 
encapsulation, the room was again surveyed. Seventeen samples were collected in 
the survey unit on horizontal surfaces from floor to ceiling. All'samples were 
below the analytical reporting limit of 0.1 ug/lOO cm2. 
Polychlorinated biphenyls (PCB) hazards and equipment have been removed. 
Asbestos has been abated. * 

Based on the survey results and the principles of A L M ,  the nsks (industrial and 
radiological) to the workers are greater than the benefit in source term reduction that 
would be gained through additional decontamination. The state project representative 
agrees that decontamination inside Survey units 28,33,'and 34 has progressed to the point 
of reasonably achievable removal and no encapsulation would be required. 
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final encapsulation, five (5 )  samples were collected in the survey unit on the floor. 
All samples were below the analytical reporting limit of 0.1 ugA00 cm'. 
Polychlorinated biphenyls (PCB) hazards and equipment have been removed. 
Asbestos has been abated. ' * 

Based on the survey results and the Gnnciples of ALARA, the risks (industrial and 
radiological) to the workers are greateqthan the benefit in source term reduction that 
would be gained through additional decontamination. The state project representative 
agrees that decontamination inside survey unit 42 has progressed to the point of 
reasonably achievable and is ready for encapsulation. 

In summary, ALARA-based decontamination h& been completed, Survey unit 42 will be 
surveyed for removable contamination, and controls applied during demolition. This 
contact record will be placed in the demolition file for this survey unit. 

Contact Record Prepared By: Dyan Foss 

Required Distribution: 
M. Aguilar, USEPA 
S .  Bell, DOE-RFPO 
B. Birk, DOE-RFPO 
C. Deck, K-H Legal 

S. Garcia, USEPA 
C. Gilbreath, K-H 771/774 
S. Gunderson, CDPHE 
J. Legare, DOE-RFPO 

D. FOSS, K-H 707/776/777 

R Leitner, K-H 3711374 
J. Mead, K-H ESS 
G. Morgan, DOE-RFPO 
S. Nesta, K-H FUSS 

R. Schassburger, DOE-RFPO 
D. Shelton, K-H ESS 
C. Zahm, K-H Legal 

K. North, K-H E S S M S  
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In summary, ALAR4-based decontamination has been completed, Survey units 28,33, 
and 34 will be surveyed for removable contamination and controls applied during 
demolition. This contact record wili be placed in the demolition file to ensure the 
controls and requirements are included in the demolition work packages for these survey 
units. 

This contact record also documents a c!~fication to the contact record prepared for 
survey unit 7. The contact record, dated Janua~y 17, ZOOS, indicated that the unit would 
be painted for encapsulation. Due to the low IeveIs of contamination in survey unit 7, 
additional en6apsulation is not required, and the unit will not be painted. 

Contact Record Prepared By: Dyan Foss ' 
I 

Rewired Distribution: 
M. Aguilar, USEPA 
S. Bell, DOE-RFPO 
B. Birk, DOE-RFPO 
C .  Deck, K-H Legal 
D. ~ o s s .  K-H 707n76m7 
S. Garcia, USEPA 
C. Gilbreath, K-H 771l774 
S. Gundenon, CDPHE ' 

J. Legare, DOE-RFPO 

R Leitner, K-H 371/374 
1. Mead, K-H ESS 
G. Morgan, DOE-RFPO 

K North, K-H E S S M S  
S. Nesta, K-H RISS 

R Schassburger. DOE-RFPO 
D. Shelton, K-H ESS 
C. zahm, K-H Legal 

Additional Distribution: 
Terry Vaughn 
David Del Vecchio 
Gary Schuetz 
Bruce Wallin 
Howard Dmclanan 
Victoria Wren 
Carolyn Hicks 
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ROCKY FLATS ENWRONMENTAL TECHNOLOGY SITE 
REGULATORY CONTACT RECORD 

* : 

. 
Datflime: January 24,2005 

P 
Site Contact(s): Dyan Foss 
Phone: (303) 994-0325 . . C  . 

. C  

Regulatory Contact: Edd Kray 
Phone: (303) 994-3441 

Agency: CDPHE 

Purpose of Contact: Disposition ofkea  6 Survey unit 26 

Discussion 
In accordance witb the 776/777 DOP, Appendix 1, the preparation of the facility for 
demolition is conducted in consultation with the CDPHE and is based on a series of 
decisions primarily related to maintaining releases to the environment and doses to the 
workers as low as reasonably achievable (ALARA). This contact record documents the 
activities that were conducted to prepare Area 6, survey unit 26 for demolition. Survey 
unit 26 consists ofroom 153. 

The preparation process for Survey unit 26 was initiated January 16,2005 when a 
package for in-process radiological surveys was prepared and executed. Once the surveys 
were complete, it was determined that the in process and final surveys could be combined 
and the CDPHE representative concurred witb this approach. 

In addition to the radiological hazards, the non-radiological hazards have also been 
addressed in Survey unit 26. The following summarizes the non-radiological activities: 

$8 \. 
E. 

There are no RCRA units associated with survey unit 26. 
Chemicals and hazardous substances have been removed. 
Beryllium regulated and controlled areas have been closed. Room 153 was not 
listed on the historical list of rooms with potential beryllium contamination. 
Baseline beryllium characterization and subsequent surveys following equipment 
removaI found no removable beryllium contamination. Fourteen (I  4) samples 
were collected in the survey unit on honzvtal surfaces from floor to ceiling. All 
samples were below tbe analytical reporting limit ofO.1 ug/100 cm2. 
Polychlorinated biphenyls (Pa) hazards andequipment have been removed. 
The survey unit contains no asbestos. 

Based on the survey results and the principles of ALAbA, the risks (industrial and 
radiological) to the workers are greater than the benefit in source term reduction that 
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would be gained through additional decontamination. The state project representative 
agrees that decontamination A i d e  survey unit 26 has progressed to the point of 

In summary, ALARA-based deconQmination has been completed, Survey unit 26 will be 
surveyed for removable contamination, and controls applied during demolition. Due to 
the low levels of contamination in survfy Unit 26, encapsulation is not required, and the 
unit will not be painted. This contact rkcord will be placed in the demolition file for this 
survey unit. 

reasonably achievable. c .  

Contact Record Prepared By: Dyan Foss 

I . .  

Required Distribution: 
M. Aguilar, USEPA 
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Victoria Wren 
Carolyn Hicks 

. 

Contact Record 4/10100 
Rev. 5/24/04 

Page 2 of 2 



f 

ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
RIEGULATORY CONTACT RECORI). 

, '  

D a t a m e :  January 24,2Od5 

t Site Contact@): Dyan Foss 
Phone: (303) 994-0325 

Regulatory Contact: Edd b y  
Phone: . (303) 994-3441 

Agency: C D P E  

Purpose of Contact: Disposition of Survey unit 42 

Discussion 
In accordance with the 776/777 DOP, Appendix I, the preparation of the facility for 
demolition is conducted in consultation With the CDPHE and is based on a series of 
decisions primarily related to maintaining releases to the environment and doses to the 
workers as low as reasonably achievable (ALARA). This contact record documents the 
activities that were conducted to prepare survey unit 42 for demolition. Survey unit 42 
consists of the elevator room 147. 

The preparation process for Survey unit 42 was initiated November 16,2004 when a 
package for in-process radiological surveys was prepared and executed. Once the surveys 
were complete, it was determined that the in process and final k e y s  could be combined 
and the CDPHE representative concurred with this approach. Preparation in the area 
involved blocking the south side of the 776-77 1 underground tunnel to ensure that debris 
and dust suppression water does not run down the tunnel into the 771 Project area grade 
fill. 

In addition to the radiological hazards, the non-radiological hazards have also been 
addressed in Survey unit 42. The following summarizes the non-radiological activities: 

Survey unit 42 contained two RCRA aqueous waste transfer lines fiom BuiIding 
771. The piping has been removed, and these lines had welded joints and were 
visually inspected for leaks on a daily basis; therefore, secondary containment was 
not required per 6CCR 1007-3 Part 264.193(f). 
Chemicals and hazardous substances have bekn removed. The hydraulic oiI wiIl 
be drained from the elevator system after it is taken .out of service. 
Beryllium regulated and controlled areas have been,closed. Survey unit 42 is the 
elevator pit located in the northwest quadrant of building 776. This pit was never 
on the historical list of rooms with potential beryllium contamination. Prior to 
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ROCKY FZATS ENVIRONMENTAL TECHNOLOGY SITE 
REGULATORYCONTACTRECORD 

Datenime: January 26,20b5 

Site Contact(s): Dyan Foss \ 

Phone: (303) 994-0325 

Regulatory Conlact: Edd Kray 
Phone: (303) 994-3441 

Agency: CDPHE 

Purpose of Contact: Disposition of Area 5 Survey unit 9 

Discussion 
In accordance with the 776/777 DOP, Appendix I, the preparation of the facility for 
demolition is conducted in consultation with the CDPHE and is based on a series of 
decisions primarily related to maintaining releases to the environment and doses to the 
workers as low as reasonably achievable (ALARA). This contact record documents the 
activities that were conducted to prepare Area 5,  survey unit 9 for demolition. Survey unit 
9 consisted of rooms 118,118A-H, 134 West, 138,146,146A and 146B. 

\ 

The preparation process for survey unit 9 was initiated May 14,2004 when a package for 
in-process radiological surveys was prepared and executed. Once the surveys were 
complete, the following actions were taken as part of the ALARA-based decontamination 
effort: 

Concrete shaving, concrete scraping, hydrolasing, joint removals, and hotspot 
removals were performed on various floor and wall surfaces. 

0 The floor was removed. 
0 Walls were decontaminated or removed as necessary 

The area was resurveyed in accordance with the Radiological he-Demolition Survey 
Plan for Buildings 776/777. The surveys were provided to the CDPHE project 
representative, and a walk down of the area was conducted. 

In addition to the radiological hazards, the non-radiological hazards have also been 
addressed in survey unit 9. The following summarizes the non-radiological activities: 

Room 134 West was a permitted RCRA container storage unit in Unit 776.1 and 
also provided secondary containment for RCRA tariks and piping associated with 
Units 776.2,44.01 and 44.02. CDPHE approved closure of this area in a contact 
record dated 11/23/04, contingent on final disposition of the building by removal. 
Room 118 contained an interim status treatment unit, the Fluidized Bed 
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Incinerator, Unit 49.01. The incinerator was closed by removal, and the 
secondary containment was closed by the rinsate method and approved by 
CDPHE in a contact record dated July 28, 2004, contingent of final disposition of 
the building by removal. Room 146 provided secondary containment for the Size 
Reduction Vault, interim status storage and treatment Unit 61, and mixed residue 
tanks 94.009 - 94.011. This mom was hydrolased prior to removing the floor, 
which met the “debris rule” RCRA closure standard in the DOP. 

0 Chemicals and hazardous substhces have been removed. 
0 Berylliv regulated and controlled areas have been closed. Rooms 134 and 146, 

in survey unit 9, were on the historical list of rooms with potential beryllium 
contamination. Room 134 was on the historical list due to potential beryllium 
contamination inside the ASRF, but was never posted as a beryllium controlled or 
regulated area. Room I46 was historically posted as a beryllium controlled area. 
Room 146 was decontaminated and released fiom beryllium controls prior to 
removal of the floors and walls of this room; therefore, no final beryllium samples 
were collected in this area. Baseline beryllium characterization and subsequent 
surveys following equipment removal in the rest of the survey unit found no 
removable beryllium contamination. Prior to final encapsulation of the survey 
unit, twenty-two (22) samples were collected on horizontal surface from floor to 
ceiling. All samples were below the analytical reporting limit of 0.1 ug/lOo cm2. 

0 Polychlorinated biphenyls (PCB) hazards and equipment have been removed. 
Asbestos has been abated. 

.- 

Since the floor was removed and the exposed soil may have radiological contamination, 
the soil will be treated with an encapsulant, such as soil cement will be placed over the 
soil to limit the potential for dispersion during demolition activities. The area will be 
noted on project maps, and activities in this area will be coordinated with Environmental 
Restoration personnel. 

Based on the survey results and the principles of ALARA, the risks (industrial and 
radiological) to the workers are greater than the benefit in source term reduction that 
would be gained through additional decontamination. The state project representative 
agrees that decontamination inside Survey unit 9 has progressed to the point of 
reasonably achievable removal and that the subsequent step of encapsulation is 
appropriate. 

In summary, ALARA-based decontamination has been completed, Survey unit 9 will be 
encapsulated and surveyed for removable contarniption, and controls will be applied 
during demolition. This contact record will be included in the demolition file to ensure 
the controls and requirements are induded in the dewolition work packages for this 
survey unit. 

Contact Record Prepared By: Dyan Foss 
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Required Distribution: 
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
REGULATORY CONTACT RECORD 

DatelTime: February 2,2005, 

Site Contact(s): Dyan Foss 
Phone: 

Regulatory Contact: Edd Kray 

- (303) 994-0325 

Phone: (303) 994-3441 

Agency: CDPHE 

Purpose of Contact: Disposition of Area 5 Survey unit 1 1 

Discussion 
In accordance with the 776/777 DOP, Appendix I, the preparation of the facility for 
demolition is conducted in consultation with the CDPHE and is based on a series of 
decisions primarily related to maintaining releases to the environment and doses to the 
workers as low as reasonably achievable (ALARA). This contact record documents the 
activities that were conducted to prepare Area 5, survey unit 1 1 for demolition. Survey 
unit 11 consistedofrooms 127,127AY 127B, 141, and 148. 

The preparation process for s w e y  unit 1 1 was initiated April 28,2004 when a package 
for in-process radiological surveys was prepared and executed. Once the surveys were 
complete, the following actions were taken as part of the ALARA-based decontamination 
effort: 

0 Concrete shaving, joint removals, and hotspot removals were performed on 
various floor and wall surfaces. 
The floor in Room 127 was removed. 
Walls were decontaminated or removed as necessary 

The area was resurveyed in accordance with the Radiological Pre-Demolition Survey Plan 
for Buildings 776/777. The surveys were provided to the CDPHE project representative, 
and a walk down of the area was conducted. 

In addition to the radiological hazards; the non-radiological hazards have also been 
addressed in survey unit 11. The following surnnarizes the non-radiological activities: 

0 Room 127 was a permitted RCRA container storage area in Unit 776.1. Rooms 
127 and 141 provided secondary containment for RCM-regulated tanks and 
piping associated with Unit 776.2 and with the mixed residue oiVsolvent transfer 
line. CDPHE approved closure of this area ih a contact record dated 7/28/04, 
contingent on final disposition of the building by removal. 
Chemicals and hazardous substances have been removed. 
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Beryllium regulated and controlled areas have been closed. Only Room 127 in this 
survey unit was on the hist,oncal fist of rooms with potential beryllium 
contamination due to the iriternal contamination of tanks T-1A through T-3. The 
baseline beryllium characterization and subsequent surveys following equipment 
removal of this room found ho removable beryllium contamination. Prior to final 
encapsulation, thirty (30) samples were collected in the survey unit on horizontal 
surfaces from floor to ceiling. h1 samples were below the analytical reporting 

Polycuorinated biphenyls (PCB) hazards and equipment have been removed. 
Asbestos has been abated. 

limit ofO.1 ug/100 cm2. Cr 

Since part of the floor was removed and the exposed soil may have radiological 
contamination, an encapsulant, such as soil cement, will be placed over the soil to limit 
the potential for dispersion during demolition activities. The area will be noted on project 
maps, and activities in this area will be coordinated With Environmental Restoration 
personnel. 

Based on the survey results and the principles of ALARA, the risks (industrial and 
radiological) to the workers are greater than the benefit in source term reduction that 
would be gained through additional decontamination. The state project representative 
agrees that decontamination inside Survey unit 11 has progressed to the point of 
reasonably achievable removal and that the subsequent step of encapsulation is 
appropriate. 

In summary, ALARA-based decontamination has been completed, Survey unit 1 1 will be 
encapsulated and surveyed for removable contamination, and controls will be applied 
during demolition. This contact record will be iqcluded in the demolition file to ensure 
the controls and requirements are included in the demolition work packages for this 
survey unit. 

Contact Record Prepared By: Dyan Foss 

Required Distribution: 
M. Aguilar, USEPA 
S. Bell, DOE-RFPO 

C. Deck, K-H Legal 
B. Birk, DOE-RFPO 

D. FOSS, K-H 7 0 7 n 7 6 m  
I S. Garcia, USEPA 
I C. Gilbreath, K-H 7711774 

S. Gunderson, CDPHE 
J.Lep,DOE-RFPO , 

R. Leitner, K-H 371/374 
J. Mead, K-H ESS 
G. Magan, DOE-RFPO 

K North, K-H ESSMS 
S. Nesta, K-H RISS 

R. Schassburger, DORRFPO 
D. Shelton, K-H ESS 
C.Zahm,K-HLegal b 

Additional Distribution: 
Terry Vaughn 
David Del Vecchio 
Gary Scbuetz 
Bruce Wallin 
Howard Druckman 
Victoria Wren 
Carolyn Hicks 
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
REGULATORY CONTACT RECORD 

. I  

DatelTime: February 2,2005 

Site Contact(s): Dyan Foss 
Phone: - (303) 994-0325 

Regulatory Contact: Edd Kray 

b' 

Pbone: (303) 994-344 1 

Agency: CDPHE 

I 
~ 

Purpose of Contact: Disposition of Area 4 Survey unit 14 

Discussion 
In accordance with the 776/777 DOP, Appendix I, the preparation of the facility for 
demolition is conducted in consultation with the CDPHE and is based on a series of 
decisions primarily related to maintaiag releases to the environment and doses to the 
workers as low as reasonably achievable (ALARA). This contact record documents the 
activities that were conducted to prepare Area 4, survey unit 14 for demolition. Survey 
unit 14 consisted of rooms 125,13OB, 131, and 131A. 
The preparation process for survey unit 14 was initiated September 9,2004 when a 
package for in-process radiological surveys was prepared and executed. Once the surveys 
were complete, the following actions were taken as part of the ALARA-based 
decontamination effort: 

Concrete shaving, joint removals, and hotspot removals were performed on 
various floor and wall surfaces. 
Walldceiling were decontaminated or removed as necessary 

The area was resurveyed in accordance with the Radiological he-Demolition Survey Plan 
for Buildings 776/777. The surveys were provided to the CDPHE project representative, 
and a walk down of the area was conducted. 

In addition to the radiological hazards, the non-radiological hazards have also been 
addressed in survey unit 14. The following summarizes the non-radiological activities: 

Room 131 provided secondary containment for a mixed residue container storage 
area, Unit 90.49, located at the east end of the room. This room also provided 
secondary containment for mixed residue tanks and associated piping. CDPHE 
approved closure of this area in a contact record dated 1/26/05, contingent on frnal 
disposition of the building by removal. 
Chemicals and hazardous substances have been removed. 

Contact Record 4/10100 
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Beryllium regulated apd controlled aieas have been closed. Room 13 1 was listed 
on the historical list oTroqms due to gloveboxes in the room that were used for 
beryllium parts. The.KH haselhe characterization and subsequent survey after 
equipment removal indicated no removable beryllium contamination in this 
survey unit. Prior to encapsdation, twenty-four (24) samples were collected from 
floor to ceiling, all samples were below the reporting limit of 0.1 ug/lOO cm2. 

0 Polychlorinated biphenyls (PC8) hazards and equipment have been removed. 
Asbestos has been abated. 

Based on the s'lrvey results and the principles of ALARA, the risks (industrial and 
radiological) tb the workers are greater than the benefit in source term reduction that 
would be gained through additional decontamination. The state project representative 
agrees that decontamination inside Survey unit 14 has progressed to the point of 
reasonably achievable removal and that the subsequent step of encapsulation is 
appropriate. 

In summary, ALARA-based decontamination has been completed, Survey unit 14 will be 
encapsulated and surveyed for removable contamination, and controls will be applied 
during demolition. This contact record will be included in the demolition file to ensure 
the controls and requirements are included in the demolition work packages for this 
survey unit. 

i' 
k Contact Record Prepared By: Dyan Foss 

Rewired Distribution: 
M. Aguilar, USEPA 
S. Bell, DOE-RFPO 

C. Deck, K-H Legal 

S. Garcia, USEPA 
C. Gilbreath, K-H 771/774 
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
RIEGULATORY CONTACT RECORD 

1 .  

Datemime: February 7,2005 
@ b  

Site .Contact(s): Dyan Foss 
Phone:. (303) 994-0325 

Regulatory Contact: Edd Kray 
Phone: (303) 994-3441 

Agency: CDPHE 
~ 

Purpose of Contact: Disposition of Area 4 Survey unit 17 

Discussion 
In accordance with the 776/777 DOP, Appendix I, the preparation of the facility for 
demolition is conducted in consultation with the CDPHE and is based on a series of 
decisions primarily related to maintaining releases to the environment and doses to the 
workers as low as reasonably achievable (W). This contact record documents the 
activities that were conducted to prepare Area 4, survey unit 17 for demolition. Survey 
unit 17 consisted of rooms 4 15 through 429 and room 43 1. 

The preparation process for survey unit 17 was initiated April 30,2004 when a package 
for in-process radiological surveys was prepared and executed. Once the surveys were 
complete, it was determined that the in process and final surveys could be combined and 
the CDPHE representative concurred with this approach. The area was surveyed in 
accordance with the Radiological Pre-Demolition Survey Plan for Buildings 7761777. 
The following actions were taken as part of the ALARA-based decontamination effort: 

Concrete shaving and hotspot removals were performed on a few floor and wall 
surfaces. 
Some block walls were removed. 

In addition to the radiological hazards, the non-radiological hazards have also been 
addressed in survey unit 17. The following summarizes the non-radiological activities: 

There were three RCRA permitted storage areas in r&ms 416,416B, and 427 that 
were part of Unit 777.1. These areas were closed administratively through a 
request submitted to CDPHE on July 30,2801 
Chemicals and hazardous substances have beep removed. 
Beryllium regulated and controlled areas have been closed. Rooms 415,416, 
416A, 418,419,424,427, and 427A were 1isted.on the historical list ofrooms 
with potential beryllium contamination. The baseline beryllium characterization 
of these rooms was conducted by KH in 1999; rernoGable beryllium 

Contact Record 4/10/00 
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contamination was discovered in rooms 41 8 and 424 and they were posted 
Beryllium Controlled Areas. After equipment removal, decontamination, and E- 
sampling, these rooms w& de-posted as beryllium areas. Subsequent surveys 
following equipment removal have found no removable beryllium present in this 
survey unit. Forty-seven (4Y) additional samples were collected in the survey unit 
on horizontal surfaces fiom floor to ceiling. All samples were below the 
analytical reporting limit ofO.Pug/lW cm2. 

0 Polychlorinated biphenyls (PCB) hazards and equipment have been removed. 
Asbestos has been abated. 

h 

- 
Based on the'survey results and the principles of ALARA, the risks (industrial and 
radiological) to the workers are greater than the benefit in source term reduction that 
would be gained through additional d e c o n d a t i o n .  The state project representative 
agrees that decontamination inside survey unit 17 has progressed to the point of 
reasonably achievable. 
In summary, ALARA-based decontamination has been completed, Survey unit 17 will be 
surveyed for removable contamination, and controls applied during demolition. Due to 
the low levels of contamination in survey unit 17, encapsulation is not iequired, and the 
unit will not be painted. This contact record will be placed in the demolition file for this 
survey unit. 

Contact Record Prepared By: Dyan Foss 

Resuired Distribution: 
M. Aguilar, USEPA 
S. Bell, DOE-RFPO 
B. Birk, DOE-RFPO 
C. Deck, K-H Legal 

S. Garcia, USEPA 
C. Gilbreath, K-H 771/774 
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D. FOSS, K-H 707/776n77 
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
REGULATORYCONTACTRECORD 

I ,  

. :.< "" 

Datemime: February 7,2005 .' 
Site Contact(s): Dyan Foss 
Phone: (303) 994-0325 

Regulatory Contact: Edd Kray 
Phone: (303) 994-3441 

Agency: CDPHE 

c 

Purpose of Contack Disposition of A& 7 Survey unit 8 

Discussion 
In accordance with the 776/777 DOP, Appendix I, the preparation of the facility for 
demolition is conducted in consultation with the CDPHE and is based on a series of 
decisions primarily related to maintaining releases to the environment and doses to the 
workers as low as reasonably achievable (ALARA). This contact record documents the 
activities that were conducted to prepare Area 7, survey unit 8 for demolition. Survey unit 
8 comprises the compressor house on the north side of building 776. 
The preparation process for survey unit 8 was initiated December 19,2004 when a 
package for in-process radiological surveys was prepared and executed. Once the surveys 
were complete, it was determined that the in process and final surveys could be 
combined, and the CDPHE representative concurred with this approach. The area was 
surveyed in accordance with the Radiological Pre-Demolition Survey Plan for Buildings 
7761777. As part of the ALARA-based decontamination, concrete shaving and hotspot 
removals were performed on a few floor and wall surfaces. 

'In addition to the radiological hazards, the non-radiological hazards have also been 
addressed in survey unit 8. ' The following summarizes the non-radiological activities: 

Portions of the floor in Room 150 were considered secondary containment for 
mixed residue transfer line. These areas were washed and rinsed, and CDPHE 
approved closure of this area in a contact record dated 12/16/04, contingent on 
fmal disposition of the building by removal. 
Chemicals and hazardous substances have been removed. 
Beryliium regulated and controlled areas havBbeen closed. This survey unit 
includes rooms 150 and I SOA, which were never listed on the historical list of 
rooms with potential beryllium contamination. n e  baseline beryllium 
characterization and subsequent surveys following equipment removal of this 
room found no removable beryllium contamination. Twenty-five (25) additional 
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samples were collected in the survey unit on horizontal surfaces from floor to 
ceiling. A11 samples were below the analytical reporting limit of 0.1 ug/lOO cm2. 
Polychlorinated biphenyl$ (PCB) hazards and equipment have been removed. 

0 Asbestos has been abated. 
1 

Based on the survey results and the principles of ALARA, the risks (industrial and 
radiological) to the workers are greater than the benefit in source term reduction that 
would be gained through additional decontamination. The state project representative 
agrees that decontamination inside survey unit 8 has progressed to the point of reasonably 
achievable. B e  following areas will require additional controls during demolition: 

0 The seam between the wall and slab for the wall between survey unit 8 and survey 
units9and 11 . 

0 The stairs leading into survey units 11 and 9 from survey unit 8 

0 The areas will be painted orange, or some other bright color, to make the area 
readily identifiable during demolition. 

0 Special briefrngs will be held with equipment operators and dust control and 
waste crews prior to initiating demolition of these areas. 

0 Measures will be taken to h i z e  the stockpiling of the debris associated with 
this activity. 

t 

The controls for these areas may include any combination of the following: 

In summary, ALARA-based decontaminafion has been completed, Survey unit 8 will be 
surveyed for removable contamination, and controls applied during demolition. Due to 
the low levels of contamination in survey unit 8, encapsulation is not required, and the 
entire unit will not be painted with the exception of the areas mentioned above. This 
contact record will be placed in the demolition Ne  for this survey unit. 

Contact Record Prepared By: Dyan Foss 

Required Distribution: 
M. Aguilar, USEPA 
S. Bell, DOE-RFPO 
B. Birk, DOE-RFPO 
C. Deck, K-H Legal 
D. FOSS, K-H 707/776/777 
S. Garcia, USEPA 
C. Gilbreath, K-H 771/774 
S. Gundenon, CDPHE 
J. Legare, DOE-RFPO 

R. Leitnei, K-H 373/374 
J. Mead, K-H ESS 
G. Morgan, DOE-RFPO 
S. Nesta, K-H RISS 
K North, K-H ESS/MS 
R. SChasSbUrger, DOE-RFPO 
D. Shelton, K-H ESS, 
C. Zahm, K-H Legal 

Additional Distriiution: 
Terry Vaughn 
David Del Vecchio 
Lany Maghrak 
Bruce Wallin 
Howard Dmckman 
Victoria Wren 
Carolyn Hieks 

Page 2 of 2 

Contact Record 4/10/00 
Rev. 5/24/04 



ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
REGULATORY CONTACT RECORD 

* I  

Date/Time: . February9,2005 
8.  

Site Contact(s): Dyan Foss 
Phone: (303) 994-0325 

Regulatory antact:  Edd Kray 
Phone: (303) 994-3441 

Agency: CDPHE 

Purpose of Contact: Disposition of Survey unit 6 

Discussion 
Ln accordance with the 776/777 DOP, Appendix I, the preparation of the facility for 
demolition is conducted in consultation with the CDPHE and is based on a series of 
decisions primarily related to maintaining releases to the environment and doses to the 
workers as low as reasonably achievable (ALARA). This contact record documents the 
activities that were conducted to prepare survey unit 6 for demolition. Survey unit 6 
consists of the stairwell identified as room 139 and the basement floor area in front of the 
elevator. 

The preparation process for survey unit 6 was initiated May 25,2004 when a package for 
in-process radiological surveys was prepared and executed. Once the surveys were 
complete, it was determined that the in process and final surveys could be combined, and 
the CDPHE representative concurred with this approach. The area was surveyed in 
accordance with the Radiological Pre-Demolition Survey Plan for Buildings 7761777. 
As part of the ALARA-based decontamination, concrete shaving and hotspot removals 
were performed on a few floor and wall surfaces. 

In addition to the radiological hazards, the non-radiological hazards have also been 
addressed in survey unit 6. The following summarizes the non-radiological activities: 

There are no RCRA units associated with this survey unit. 
Chemicals and hazardous substances have been removed. 
Beryllium regulated and controlled areas hve  been closed. This area was not 
listed on the historical list of rooms with potential beryllium contamination. 
Baseline beryllium characterization and surveys following equipment removal 
found no removable beryllium contamination. Ten (10) additional samples were 
collected in the survey unit on horizontal surfacp frdm floor to ceiling. All 
samples were below the analytical reporting limit of.0.I ug/lOO cm2. 
Polychlorinated biphenyls (PCB) hazards and equipment have been removed. 

Contact Record 4/10/00 
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Asbestos has been abated. 

Based on the survey results and &e principles of ALARA, the risks (industrial and 
radiological) to the workers are greater than the benefit in source term reduction that 
would be gained through additional decontamination. The state project representative 
agrees that decontamination inside survey unit 6 has progressed to the point of reasonably 
achievable. 

The stair steps in this survey unit have higher levels of contamination then the rest of the 
survey unit. Since the steps are needed for access, the stairs will remain in place until 
building decqntamination and demolition preparation are complete. However, the stairs 
will be removed and packaged just prior to initiating building demolition while the 
building is intact. 
In summary, ALARA-based decontamination has been completed, Survey unit 6 will be 
surveyed for removable contamination, and controls applied during demolition. This 
contact record will be placed in the demolition file for this survey unit. 

\ 

” 

Contact Record Prepared By: Dyan Foss 

Required Distribution: 
M. Aguilar, USEPA’ 

. .  S. Bell, DOE-RFPO 
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Additional Distribution: 
Terry Vaughn 
David Del Veccbio 
Lany Ma&& 
Bruce Wallin 
Howard Druchan 
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Carolyn Hicks 
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
REGULATORYCONTACTRECORD 

. .  

.’ 
Datemime: February I 1,2005 

* b  
Site Contact(s): Dyan Foss 
Phone: 303-994-0325 

Regulatory eontact: Edd Kray 
Phone: 303-994-3441 

Agency: CDPHE 

Purpose of Contact: Verification surveys of the Budding 777 annex 

..̂  

Discussion 
The Building 777 annex was surveyed in accordance with the Site-wide Pre-Demolition Survey 
Plan, and those surveys were documented in the Building 777 Pre-Demolition Survey Report, 
Revision 1, dated July 8,2004. The report was transmitted to CDPHE for concurrence, which 
was received August 12,2004. 

The annex was surveyed at this time because no M e r  activities were required in that area. 
However, as the Building 776f777 decontamination activities progress, it became necessary to 
use that annex as a step off pad. The re-use of the annex and the need for verification surveys 
were discussed with CDPHE at survey status meetings. 

CDPHE concurred with the approach of using the annex as a step off pad and pedonning a 
limited numbex of verification surveys in the annex when it was no longer needed as a step off 
pad. The surveys were performed predominantly in room 404 and provided to CDPHE on 
February 10,2005. This contact record documents CDPHE concurrence of the verification 
surveys demonstrating that the annex still meets the unrestricted release levels. 

Contact Record Prepared By: Dyan Foss 

Rectuired Distribution: Additional Distribution: 

M. Aguilar, USEPA 

C. Deck, K-H Legal 

S. Garcia, USEPA 
C. Gilbreath, K-H 7711774 
S. Gunderson, CDPHE 
Contact Record 4110100 
Rev. 211105 

B. Birk, DOE-RFPO 

D. FOSS, K-H 707/776/777 

D. McCranie, DOE-&PO David Del Vecchio 
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G. Morgan, DOE-RFPO * Bruce Wallin 
S. Nesta, K-H RISS Cany Maghrak 
K. North, K-H ESSMS : Carolyn Hicks 
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M. ROY, DOE-RFPO 
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D. Kruchek, CDPHE 
J. Legare, DOE-RFPO 
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
REGULATORY CONTACT RECORD 

r ,  

. . 
Datmirne: February 14,2005 .' 
Site Contact@): Dyan Foss 
Phone: (303) 994-0325 

Regulatory Contact: Edd Kray . 

Phone: (303) 994-344 I 

Agency: CDPHE 

Purpose of Contact: Disposition of Survey unit 3 . 

Discussion 
In accordance with the 776/777 DOP, Appendix I, the preparation of the facility for 
demolition is conducted in consultation with the CDPHE and is based on a series of 
decisions primarily related to maintaining releases to the environment and doses to the 
workers as low as reasonably achievable (ALARA). This contact record documents the 
activities that were conducted to prepare survey unit 3 for demolition. Survey unit 3 
consists of rooms 144,154,155, and 161. 

The preparation process for survey unit 3 was initiated June 6,2004 when a package for 
in-process radiological surveys was prepared and executed. Once the surveys were 
complete, it was determined that the in process and final surveys could be combined, and 
the CDPHE representative concurred with this approach. The area was surveyed in 
accordance With the Radiological he-Demolition Survey Plan for Buildings 7761777. 
As part of the &AM-based decbntamination, concrete shaving and hotspot removals 
were performed on a few floor and wall surfaces. In addition, several sections of the floor 
were completely removed, including the sump in room 161, and the walls around room 
155 were removed. 

In addition to the radiological hazards, the non-radiological hazards have also been 
addressed in survey unit 3. The following summarizes the non-radiological activities: 

0 Room 154 was a permitted RCRA container stomge area in Unit 776.1, previously 
known as Unit 69. Room 154 also providd secondag containment for Tanks SR- 
3, SR-4 and SR-5 (Units'94.001- 94.003) and Pilot FBI pencil t a n k s  T-1 and T-2 
(Unit 49.02). These areas were washed and rinsed, and CDPHE approved closure 
of this area in a contact record dated 12/16/04, contingent on final disposition of 
the building by removal. 
Chemicals and hazardous substances have been'removed. 

. ., . 
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0 Beryllium regulated and controlled areas have been closed. None of the rooms in 
survey unit 3 were listed on the historical list of rooms with potential beryllium 
contamination. The basehe beryllium characterization and subsequent surveys 
following equipment removal found no removable beryllium contamination in 
these rooms. Prior to final dcapsdation, twenty-four (24) samgles were collected 
in the survey unit on horizontal surfaces from floor to ceiling. All samples were 
below the analytical reporting &nit of 0. i ug/100 cm2. 
Polychlorinated biphenyls (PCB) hazards and equipment have been removed. 
Asbestos has been abated. 

n 

- 
Based on the Survey results and the principles of L A R A Y  the risks (industrial and 
radiological) to the workers are greater than the benefit in source term reduction that 
would be gained through additional decontamination. The state project representative 
agrees that decontamination inside survey unit 3 has progressed to the point of reasonably 
achievable. 
In summary, ALARA-based decontamination has been completed, Survey unit 3 will be 
encapsulated, surveyed for removable contynhtion, and controls applied during 
demolition. This contact record will be placed in the demolition file for this survey unit. 

Contact Record Prepared By: Dyan Foss 

Reauired Distribution: 
M. Aguilar, USEPA 
S. Bell, DOE-RFPO 
B. Birk, DOE-RFPO 
C. Deck, K-H Legal 
D. FOSS, K-H 707/776/777 
S. Garcia, USEPA 

S. Gunderson, CDPHE 
J. Legare, DOE-RFPO 

C. Gilbmth, K-H 773/774 
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J. Mead, K-H ESS 
G. Morgan, DOE-RFPO 
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K. North, K-H ESWS . 
R Schassburget, DOE-RFPO 
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C. Zahm, K-H Legal 
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
REGULATORY CONTACT RECORD 

I ,  

. 
' D a t a h e :  February 16,2005 

r' 
Site Contact(s): man Foss 
Phone:' ' (303) 994-0325 L 

Regulatory Cintact: Md Kray 
Phone: (303) 994-344 1 

Agency: CDPHE 

Purpose of Contact: Disposition of Survey unit 38 

Discussion 
In accordance with the 7761777 DOP, Appendix 1, the preparation of the facility for 
demolition is conducted in consultation with the CDPHE and is based on a series of 
decisions primarily related to maintaining releases to the environment and doses to the 
workers as low as reasonably achievable (ALARA). This contact record documents the 
activities that were conducted to prepare survey unit 38 for demolition. Survey unit 38 
consisted of the 250 plenum located on the second floor of Building 776 

The preparation process for survey unit 38 was initiated April 12,2004 when a package 
for in-process radiological surveys was prepared and executed. Once the surveys were 
complete, the following actions were taken as part of the ALARA-based decontamination 
effort: 

0 

e 

0 

Concrete shaving, joint removals, and hotspot removals were performed on 
various floor and wall surfaces. 
Ceiling areas were decontaminated or removed as n e c e s s q  
Contaminated sealant (such as the sealant near the center of the east wall of 
plenum 250) was removed to the extent practicable 

The area was resurveyed,in accordance with the Radiological Pre-Demolition Survey Plan 
for Buildings 776/777. The surveys were provided to the CDPHE project representative, 
and a walk down of the area was conducted. 

In addition to the radiological hazards, the non-dological hazards have also been 
addressed in survey unit 38. The following summarizes the non-radiological activities: 

There are no RCRA units associated with thismrvey unit. 
0 Chemicals and hazardous substances have been removed. 

Beryllium regulated and controlled areas have k e n  closed. Baseline betyllium 
characterization and random surveys over the past five (5) years have been below 
the reporting limit of 0.1 ug/IOO cm2. Prior to final encapsulation, twenty-four 
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(24) samples w q e  collected in the survey unit on horizontal surfaces from floor to 
ceiling. All samples*lvere below the analytical reporting limit of 0.1 ug/100 cmZ. 
Polychlorinated biphenyls (PCB) hazards and equipment have been removed. 
Asbestos has been abated. 

.* 

Based on the survey results and the principles of ALARA, the risks (industrial and 
radiological) to the workers are greate) than the benefit in source term reduction that 
would be gained through additional decontamination. The state project representative 
agrees that decontamination inside Survey unit 38 has progressed to the point of 
reasonably achievable removal and that the subsequent step of encapsulation is 
appropriate. The following areas will require additional controls during demolition: 

Portions of the north wall 
Portions of the ceiling 
C o l m s  within the survey unit 

0 Remnants of the West side of the first stage filter racks 

0 The areas will be painted orange, or some other bright color, to make the area 
readily identifiable during demolition. 
Special briefings will be held with equipment operators and dust control and 
waste crews prior to initiating demolition of these areas. 

0 Measures will be taken to minimize the stockpiling of the debris associated with 
this activity. 

The controls for these areas may include any combination of the following: 

In summary, ALARA-based decontamination has been completed, Survey unit 38 will be 
encapsulated and surveyed for removable contamination, and controls will be applied 
during demolition. This contact record will be included in the demolition work packages 
for this survey unit. 

Contact Record Prepared By: Dym FOSS 

Rmired  Distribution: 
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Welcome to the WET6 Regulatory Contact Record Database 

Please enter any of the information specific to the reco&s) being queried iS the fields below and press the "Submit" key. 
you may enter single or multiple search criteria by utilizing the fields below. Subsequent criteria may be added to refine. y o u  
search. To create a new s ~ c b  press the "Clear Form". The query Will starch tbc database using "and" statements. Recon& 
meeting the criteria specified will be displayed below. Please scroll through the record output using the arrow keys to locate 
the record bf choice. 

Building: I 
Author: yan toss 

Regulatory Contact: I1a 
Date Range: From 11/1/04 - 1 To 19/8/2004 -- 

Keyword: - 
.!' 
.. (13 of20) 

, Number 1253 
Date and Time 6/8/2004 

Primary Site Contact Dyan Foss 
SecondaySite Contact 

Unit Building 
Unit 20 ' 

Primary Reg Contact Ed Kray 
Seconday Reg Contact 

Site Phone Agency 
. CDPHE 

Purpose 
Survey Unit 20 Disposition 

Discussion 

In accordance with the 776/777 DOP, Appendix I, the preparation of the facility for demolition is 
conducted in consultation with the CDPHE and is based on a series of decisions primarily related to 
maintaining releases to the environment and doses to the workers p low as reasonably achievable 
(ALARA), This contact record documents the activities that were conducted to prepare Survey unit 20 
for demolition. Survey unit 20 consists of room 433. The preparation process for Survey unit 20 was 
initiated January 5,2004 when a package for in-process radiological surveys was prepared and 
executed. Once the surveys were complete, the results were discussed at the weekly 7761777 survey 

s 
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status meeting, and the decision was made to complete the following: ? Concrete shaving was 
performed on all floor surfaces. ? Six (6) column expansion joints with spots greater than 1,000,ooo 
dpm/l OOcm2 were remediated by manual chipping and removal of the hot spots. ? Three (3) rows of 
highly contaminated block were removed from the top of Wall 20-1 (Outer Superdry North Wall). ? 
Eleven (1 I )  rows of highly cont.amin&ted,block were removed fiom the top of Wall 20-6 (Opposite of 
Wall 776019-2 Section C). ? Highly contaminated block was removed from the north upper portion of 
wall 776020-7, section D (Outer Superdry East Wall). The area was resurveyed in accordance with the 
Radiological Pre-Demolition Survey Plan fbr Buildings 776/777. The surveys were provided to the 
CDPHE project representative, and a walk down of the area was conducted. In addition to the 
radiological hazards, the non-radiological ha&& have also been addressed in Survey unit 20. n e  
following summarizes the wn-radiological activities: ? Room 443 contained ancillary RCRA piping, . 

associated with glovebox 524 and the tanks in mom 430- This portion of the RCRA unit was closed 
through the removal olthe piping and the washing the secondary under the piping, which is 
documented in a contakt record dated 2/4/04. ? Chemicals and hazardous substances have been 
removed. ? Beryllium regulated and controlled mas have been closed. Room 433 was not listed on the 
historical list of rooms. There is no historical record of beryllium use in this room. The KH baseline 
characterization of 1999 indicated no removable beryllium contamination h this survey unit. Since the 
baseline survey, the moms have been stripped of all equipment. All samples colIected were below the 
reporting limit of 0.1 ugh00 cm2. ? Polychlorinated biphenyls (PCB) hazards and equipment have been 
removed ? Asbestos has been abated. Based on the survey results and the principles of ALARA, the 
risks (industrial and radiological) to the workers are greater than the benefit in source term reduction, 
which would be gained through additional decontamination. The state project representative agrees that 
decontamination inside Survey unit 20 has progressed to the point of reasonably achievable removal 
and that the subsequent step of encapsulation is appropriate. In summary, ALARA-based 
decontamination has been completed, Survey unit 20 will be encapsulated and surveyed for removable 
contamination, and controls will be applied during demolition. This contact record will be included as 
an appendix to the characterization report for Survey unit 20. 

FoIIow-UP 

Please contact Doug Schlagel at extension 4175 for assistan& With this page. 
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Welcometo the WETS Regulatory Contact Record Database 

Please enter any of the information specific to the recod@) being queried in the fieIds below and press the "Submit" key. 
you may enter single or multiple search criteria by utilizing the fields below. Subsequent criteria may be added to refme your 
search. To create a new search, press the "Clear Form". The query will search the database using "and" statements. Re&& 
meeting the criteria specifi.4 wiil be displayedbelow. Please s~roll through the record output using the UKOW keys to locate 
the record of choice. 

Building: I '  
Author: 

' DateRange: From 

Keyword: 

Regulatory Contact: 

I I 

t 
Number 1263 

Date and Time 611 7/2004 

himary Site Contact Dyw Foss Primary Reg Contact Edd Kray 
SecondaySi te Contact Seconday Reg Contact 

Unit 
Unit 19 

Building Site Phone Agency 
CDPHF, 

Purpose 
Survey Unit 19 Disposition 

Discussion 

In accordance with the 7761777 DOP, Appendix I, the preparation of the facility for demolition is 
conducted in consultation with the CDPHE and is based on a series of decisions primarily related to 
maintaining releases to the environment and doses to the workers its low as reasonably achievable 
(ALARA). This contact record documents the activities that were conducted to prepare Survey unit 19 
for demolition. Survey unit 19 consists of room 430. The preparation process for Survey unit 19 was 
initiated January 8,2004 when a package for in-process radiological surveys was prepared and 
executed. Once the surveys were complete, the following actions were taken as part of the ALARA- 

'1 

. 
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based decontamination effoit: - Conerete shaving was performed on all floor surfaces. - Upon 
completion of the shaving effort, approximately 150 linear feet of hot spots were remediated on the 
floor. - Twenty (20) column expansion joints were remediated by manual chipping and removal ofthe 
hot spots. - Twenty-four (24) columns were remediated by manual chipping and removal ofthe hot 
spots. - Six (6) rows of block were removed fiom the top of Wall 776019-1, Section C. - Eleven (1 1) 
rows of block were removed fkom the! top'of Wall 776019-2 Section C (Opposite of Wall 20-6). - 
Several small sections of block were removed fi-om the upper section of Wall 77601 9, Sections A and 
B. - Approximately thirteen (13) rows of brbck was removed from the upper west comer of Wall 
776014, Section D. - Eight (8) rows ofblock were removed fiom the top of Wall 776019-5. - The tops 
of ceiling I-beams were decontaminated. The !kea was resurveyed in accordkce with the Radiological 
Pre-Demolition S w e y  Plan for Buildings 776f777. The surveys were provided to the CDPHE project 
representative, and a walk down of the area was conducted. In addition to the radiological hazards, &e 
non-radiological hazaras have also been addressed in Survey unit 19. The following summarizes the 
non-radiological activities: - Room 430 contained RCRA Container Storage Unit 777.1. The room also 
provided RCRA secondary containment for mixed residue piping, and was closed as part of Set 82 
under the Building 776/777 DOP. The map provided with the Set 82 closure plan in Appendix H of the 
DOP shows the floor locations requiring closure. These areas were washed and rinsed and the results 
provided to CDPHE on March 10,2004. Approval for contingent closure was received on June 17, 
2004 - Chemicals and hazardous substances have been removed. -*BerylliuIjo regulated and controlled 
areas have been closed. Survey Unit 19 covers the south half of room 430. The historical record 
indicates that beryllium parts were machined inside gloveboxes in Room 430. Sampling conducted in 
March 2001 found surface removable levels of 0.1 ug/lOO cm2 in the southeast comer of the room. The 
source of the beryllium contamination was two B-boxes used in parts recycling. The area was 
decontaminated and re-sampled with all samples collected being below the analytical detection limit of 
0.1 ug/lOO cm2. Since the baseline survey, the rooms have been stripped of all equipment. The final . 
beryllium surveys for this area was collected on May 18,2004. All samples collected were below the 
reporting limit of 0.1 ug/lOO cm2. - Polychlorinated biphenyls (PCB) hazards and equipment have been 
removed. - Asbestos has been abated. Based on the survey results and the principles of ALARA, the 
risks (industrial and radiological) to the workers are greater than the benefit in source term reduction 
that would be gained through additional decontamination. The state project representative agrees that 
decontamination inside Survey unit 19 has progressed to the point of reasonably achieva%le removal 
and that the subsequent step of encapsulation is appropriate. In summary, ALARA-based 
decontamination has been completed, Survey unit 19 will be encapsulated and surveyed for removable 
contamination, and controls will be applied during demolition. This contact record will be included as 
an appendix to the characterization report for Survey unit 19. 

FoIIow-UP 

Please contact Doug Schlagel at extension 4175 for assist,ance with this page. 
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Welcome to the FWEd Regulatory Contact RecordPatabase 
b' Please enter any of the infoxmation specific to the record(s) being queried in the fields below and press the "Submit" key. 

you may enter single 01 multiple search criteria by utilizing the fields below- Subsequent criteria may be added to refme your 
s&cL To create a new searcb, press the "Clear Form". The query will search the database using "and" statements. Records 
meeting the criteria specif@ will be displayed below. Please scroll through the record output using the arrow keys to locate 
tbe record of choice. 

Building: - 
Author: 
Regulatory Contact: f l H  
Date Range: From 11/1/04 I 
Keyword: - To 19/8/2004 -- 

i 
Number ,1266 

Date and Time 6/24/2004 

Primary Site Contact Dyan Foss 
SecondaySite Contact 

Unit Building 

Primary Reg Contact Edd Ki-ay 
Seconday Reg Contact 

Site Phone Agency 
CDPHE 

Purpose 
Survey Units 16 a d  40 Disposition 

Discussion 

In accotdance with the 776/777 DOP, Appendix I, the preparation of the facility for demolition is 
conducted in consultation with the CDPNE and is based on a seriei of decisions primarily related to 
maintaining releases to the environment and doses to the workers 8s low as reasonably achievable 

and 40 for demolition. Survey unit 16 consists of room 430. Survey unit 40 consists of rooms 440,432, 
432A, 432B, 432C, and 432D. The preparation process for Survey unit 16 was initiated January 8,2004 

'when a package for in-process radiological surveys was prepared and executed. Once the surveys were 

9 
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complete, the following actions were taken as part of the ALARA-based decontamination effort: ? 
Concrete shaving was performed on all floor surfaces and manual chipping was used to remove hot 
spots. ? Twenty-nine (29) column expansionjoints were remediated by manual chipping. ? Twelve (12) 
small hotspots and cracks were remediated by manual chipping. ? Three (3) rows of contaminated 
block were removed fiom the top of wall.376016-3 (Outer Superdry North Wall). ? AI1 block was 
removed fiom the Wall 776016-2, Section'E (North Wall Roll-up Door Area). ? The top rows of 
contaminated block was removed fiom wall 776016-4, section D (Outer Superdry West Wall). n e  =ea 
was resurveyed in accordance with the Radiological Pre-Demolition Survey Plan for Buildings 
776/777. The surveys were provided to the CDPHE project representative, and a walk down of the area 
was conducted. In addition to the radiological hazards, the non-radiological hazards have also been 
addressed in Survey unit 16. The following summarizes the non-radiological activities: ? Room 430 
contained RCRA Container Storage Unit -777.1. The room also provided RCRA secondary contak'&t 
for mixed residue tanks and piping, and was closed as part of Set 82 under the Building 776/777 DOP. 
The map provided with the Set 82 closure plan in Appendix H of the DOP shows the floor locations 
requiring closure. These areas were washed and rinsed and the results provided to CDPHE on March 
10,2004. Approval for contingent closure was received on June 17,2004- Chemicals and hazardous 
substances have been removed. - Beryllium regulated and controlled areas have been closed. Survey 
Unit 16 covers the north half of room 430. The historical record indicates that beryllium parts were 
machined inside gloveboxes in Room 430. The final beryllium surveys for this area was collected on 
May 18,2004. All samples collected were below the reporting limit of 0.1 ug/lOO cm2. - 
Polychlorinated biphenyls (PCB) hazards and equipment have been removed. - Asbestos has been 
abated. The preparation process for Survey unit 40 was initiated February 9,2004 when a package for 
in-process radiological surveys was prepared and executed. Once the surveys were complete, the 
following actions were taken as part of the ALARA-based decontamination effort: - Top rows of block 
were removed from all walls. - The majority of equipment and piping was removed fiom Mezzanine 
level. - Most contaminated portions of mezzanine floor/ lower level ceiling were removed. The area 
was resurveyed in accordance with the Radiological he-Demolition Survey Plan for Buildings 
776/777. The surveys were provided to the CDPHE project representative, and a walk down of the area 
was conducted. In addition to the radiological hazards, the non-radiological hazards have also been 
addressed in Survey unit 40. The following summarizes the non-radiological activities: - Room 432C 
was a permitted container storage unit. The stainless steel floor in the room was closed through debris 
treatment. - Chemicals and hazardous substances have been removed. - Beryllium regulated and 
controlled areas have been closed. Room 432 was listed on the historical 1ist.of rooms. The KH 
baseline characterization of 1999 indicated removable beryllium contamination in room 432. A 
beryllium Contaminated lathe was located in room 432. Since the baseline survey, the rooms have been 
stripped of all equipment and decontaminated for beryllium. The final beryllium surveys for this area 
were collected in May 2004. All samples mllected were below the reporting limit of 0.1 ug/lOO cm2. - 
Polychlorinated biphenyls (Pa) hazards and equipment have been removed. - Asbestos has been 
abated, Based on the survey results and the principles of ALARA, the risks (industrial and radiological) 
to the workers are greater than the benefit in source term reduction that would be gained through 
additional decontamination. The state project representative agrees that decontamination inside Survey 
units 1 6 and 40 has progressed to the point of reasonab1y.achievable removal and that the subsequent 
step of encapsulation is appropriate. In summary, ALARA-based decontamination has been completed, 
Survey units 16 and 40 will be encapsulated and surveyed for removable contamination, and controls 
will be applied during demolition, There are several areas within Area 3, which included these survey 
units, that will be marked for additional controls during demolition. The following areas will require 
additional controls during demolition: - The north wall in SuGey Unit 16 - The south wall in Survey 
Unit 19 - The mezzanine floor and ceiling and super dry floor in Survey Unit 40 The controls for these 
areas will include any combination of the following: - .All areas will be painted orange, or some other 
bright color, to make the area readily identifiable during demolition. - If structurally feasible, up to 50% 
of the walls will be removed while the building structure is still intact. - A spray header will be used to 

* 
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wet the intemals of the concrete block pnor to demolition of the wall. - Special briefings will be held 
with equipment operators and dust control and waste crews prior to initiating demolition of these areas. 
- Measures will be taken to minimize the stockpiling of the debris associated with this activity. This 
ContaGt record will be included 3 an appendix to the characterization report for Survey units 16 a d  40 
and placed in ,the demolition file to e M  the controls and requirements are included in the demoljtion 
work packages for these survey units: ' * 

. 

. .  
Please contact Doug Sthiage1 at extension 4175 for assistance with this page. 
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Welcome to the RFETS'Regulatory Contact Record Database 
6 

Please enter any of the information specific to the recor&s) being queried in the fields below and press the "Submit" key. 
You may enter single or multiple search criteria by utilizing tbe fields below. Subsequent criteria may be added to refine your 
search. To create a new search, press &e "Clear Form". 'Ih query will search the database using "and" statements. Re&& 
meeting the criteria specified will be displayed below. Please scroll through the record output using the arrow keys to locate 
the record of choice. .. 

Building: - 
Date Range: From 11/1/04 I TO [9/8/2004 I 
Keyword: - Author: yan I-oss 

Regulatory Contact: I1@ 

, .  

$ 

(9 of 20) 
., Number 1220 

Date and Time 4/28/2004 

Primary Site Contact Dyan Foss Primary Reg Contact Edd Kray 
SecondaySite Contact Seconday Reg CQntact 

Unit 
Unit 23 

Building Site Phone Agency 
CDPHE 

Purpose 
Survey Unit 23 Disposition 

Discussion 

In accordance with the 776/777 DOP, Appendix I, the preparation of the facility for demolition is 
conducted in consultation with the CDPHE and is based on a series of decisions primarily related to 
maintaining releases to the environment and doses to the workers as low as reasonably achievable 
(ALARA). This contact record documents the activities that were conducted to prepare Survey unit 23 
for demolition. Survey unit 23 consists of rooms 445,453,458,459,459A, and 460. The preparation 
process for Survey unit 23 was initiated January 5,2004 when a package for in-process radiological 
surveys was prepared and executed. Once the surveys were complete, the results were discussed at the 

1 
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weekly 7761777 survey status meeting, and-thedecision was made to complete the following: - Remove 
the contaminated metal from trough - Remove contaminated bolts from concrete floor - Shave areas on 
the Boors with highest sodium iodide readings - Removed upper 3 feet of south, east, and west wads jn 
room 245 The area was resurveyed in accordance with the Radiological Pre-Demolition Survey Plan 
for Buildings 776/777. The surveys were provided to the CDPHE project representative, and a walk . 
down of the area was conducted. In additiqn to the radiological hazards, the non-radiological hazards 
have also been addressed in Survey uht 23. The folIowing summarizes the non-radiological activities: - 
Room 445 contained ancillary RCRA pipingassociated with the T-tanks and Building 779. This 
portion of the RCRA unit was closed through the removal of the piping and the secondary containment 
gutter under the piping. - Chemicals and hazar@us substances have been removed. - Beryllium 
regulated and controlled areas have been closed. Rooms 445,459, and 459A were listed on the 
historical list of rooms.Thehistorica1 record indicates storage of beryllium parts, machining of 
beryllium, and nondestructive testing may have taken place in these rooms. Since the baseline survey, 
the rooms have been stripped of all equipment. The final beryllium surveys for this area was collected 
on horizontal surfaces from floor to ceiling, and all samples were below the reporting limit of 0.1 
ug/lOO cm2. - Polychlorinated biphenyls (PCB) hazards and equipment have been removed. - Asbestos 
has been abated. Based on the survey results and the principles of ALAR4, the r i s k s  (industrial and 
radiological) to the workers are greater than the benefit in source term reduction, which would be 
gained through additional decontamination. The state project representative agrees that 
decontamination inside Survey unit 23 has progressed to the point of reasonably achievable removal 
and that the subsequent step of encapsulation is appropriate. In summary, ALATU-based 
decontamination has been completed, Survey unit 23 will be encapsulated and surveyed for removable 
contamination, and controls will be applied during demolition. This contact record will be included as 
an appendix to the characterization report for Survey unit 23. 

Please contact Doug Schlagel at extension 4175 for assistance With fhis page. 
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Welcome to the WETS Regulatory Contact Record'Database 

* 
Please enter any of the information specific to the m r d ( s )  being queried in the fields below and press the "Submit' key. 
You may enter single or multiple search criteria by utilizing the fields below. Subsequent criteria may be added to refme ywr 
search. To create a new sear-ch, press the "Clear Form". ?he query will search the database using "and" statements. Records 
meeting the criteria specified will be displayed below. Please scroll through the record output using the arrow keys to locate 
the record of choice. 

Building: n 
Author: an I-oss 

Regulatory Contact: 1, 
. Date Range: . From Il/l/CM i 
Keyword: . ' ,  I 

Number 1185 

Date and Time U9/2004 

Primary Site Contact Dyan Foss Primary Reg Contact Edd f f i y  
SecondaySite Contact Seconday Reg Contact 

Unit Building Site Phone 
776,777 

Purpose 
A.rea 1 Disposition 

Discussion 

In accordance with the 776/777 DOP, Appendix I, the preparation of the facility for demolition is 
conducted in consultation with the CDPHE and is based on a serieh of decisions primarily related to 
maintaining releases to the environment and doses to the workers 8s low as reasonably achievable 
(ALARA). This contact record documents the activities that were conducted.to prepare Area 1 for 
demolition. Area 1 consists of three survey units 15,18, and 24, which includes rooms 436,437,442- 
444,446-450,462-464,466-476. The preparation process for Area 1 was initiated October 2,2003 
when a package for in-process radiological surveys was prepared and executed. Once the surveys were 
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complete, the results were discussed at the weekly 776/777 survey status meeting, and the decision was 
made to complete the followhg: - Shave floors in Rooms 437,443,447,448,449, and 463; - Remove 
contaminated duct work fioni all rooms; - Partially demolish walls around in Rooms 444,450, and 446; 
- Remove all tape and plastic covering potentially contaminated areas; - Core wall in Room 473 to 
veri@ absence of lead wool; - Remoxe section of wall between Columns L-17 and L- 18; - Remove 
small pieces of lead from Room 448; and - Remove plaster, foam and lath fkom Room 462. The area 
was resurveyed in accordance with the Radplogical Pre-Demolition Survey Plan for Buildings 
776/777. The surveys were provided to the CDPHE project representative, and a walk down of the area 
was conducted. In addition to the radiological&azards, thenon-radiological hazards have also been 
addressed in Area 1. The following summarizes the non-radiological activities: - Building 776/777 
personnel washed and rinsed floors in Building 777 Rooms 437 and 462. Room 462 was a container ; 
storage area that was p&t of RCRA Unit 777.1. Room 437 provided secondary containment for mixed 
residue piping and equipment. Rinsate samples were analyzed and compared to the closure 
performance standard in the B776/777 DOP. On February 4,2004, James Hindman, CDPHE, 
concurred that the areas in question have been closed, contingent on final .disposition of the building by 
removal, as is required in the approved Demolition Plan for the facility. - Chemicals and hazardous 
substances have been removed. - Beryllium regulated and controlled areas have been closed. Room 47 1 
was historically used for nondestructive testing and storage Of beryllium parts. Rooms 437 and 463 
were historically used to store beryllium parts and beryllium oxide ceramics. Samples were taken in 
these rooms and throughout Area 1 to verify that the unit was below the release criteria. - 
Polychlorinated biphenyls (PCB) hazards and equipment have been removed - Asbestos has been 
abated. Based on the survey results and the principles of ALARA, the risks (industrial and radiological) 
to the workers are greater than the benefit in source term reduction, which would be gained through 
additional decontamination. The state project representative agrees that decontamination inside Area 1 
has progressed to the point of reasonably achievable removal and that the subsequent step of 
encapsulation is appropriate. In summary, ALARA-based decontamination has been completed, Area 1 
will be encapsulated and surveyed for removable contamination, and controls will be applied during 
demolition. This contact record will be included as an appendix to the characterization report for Area 
1. 

Follow-Up 

Please contact Doug Schlagel at extension 4175 for assistance with this page. . 
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Welcome to the WETS Regulatory Contact Record Database 
t 

Please enter any of the information specific to the record@) being queried in the fields below and press the "Submit" key. 
YOU may enter single or multiple search criteria by utilizing the fields below. Subsequent criteria may be added to refme 9~ 
search. To create a new search, press the "Clear Form". The query will search the database using "and" statements. Records 
meeting the criteria specific! will be displayed below. Please scroll through the record output using the arrow keys to locate 
the record of choice. 

Building: 
. .  

Author: Dyan koss 

Regulatory Contact:. 
Date Range: From ]1/1/04 -- To 19/8/2004 I 
Keyword: I I 

!. 

Number 1160 

Date and Time 3/15/2004 

Primary Site Contact Dyan Foss 
Seconday Si te Contact 

unit . Building 

Primary Reg Contact Edd Kray 
Seconday Reg Contact 

Site Phone Agency . 
CDPHE 

Purpose 
Survey Units 22 and 25 Disposition 

Discussion 

In accordance with the 776/777 DOP, Appendix I, the preparation of the facility for demolition is 
conducted'in consultation with the CDPHE and is based on a Series of .decisions primarily related to 
maintaining releases to the environment and doses to the workers as low as reasonably achievable 
(ALARA). This contact record documents the activities that were conducted to prepare Survey units 22 
and 25 for demolition. Survey Unit 22 consists of rooms 481,482,483,483A, and 483B. Survey unit 
25 consists of rooms 465,477,478, and 479. The preparation process for Survey units 22 and 25 was 
initiated December 2,2003 when a package for in-process radiological surveys was prepared and 

. *  
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executed. Once the surveys were complete, the results were discussed at the weekly 7761777 survey 

fiom ceiling in Room 465 -Remove contaminated electrical panels fiom Room 465 The area was 
resurveyed in accordance with the Radiological Pre-Demolition Survey Plan for Buildings 776/777. 
The surveys were provided to the CQPHE project representative, and a walk down of the area was 
conducted. In addition to the radioldgid' hazards, the non-radiological hazards have also been 
addressed in Survey units 22 and 25. The tollowing Sunn~arizes the non-radiological activities: -Room 
483 was a container storage area that was part of RCRA Unit 777.1. Building 776/777 personnel 
washed and rinsed floors in Building 777 R o ~ m  483. On February 4,2004, Mr. Hindman concurred 
that the area in question have been closed, contingent on final disposition of the building by removal, as 
is required in the approved Demolition Plan for the facility. The waste will be managed as non- I - 
hazardous low-level debris for disposal. -Chemicals and hazardous substances have been removed. - 
Beryllium regulated ahd controlled areas have been closed. Room 483A was listed on the historical list 
of rooms for storage of beryllium parts. Room 465 was also listed on the historical list of rooms for 
storage of beryllium parts and non-destructive testing. 'The KH baseline characterization of 1999 
indicated no removable beryllium contamhation h these survey units. Since the baseline survey, the 
rooms have been stripped of all equipment. The final beryllium surveys for this area was collected on 
horizontal surfaces fiom floor to ceilibg, and all samples were below the reporting limit of 0.1 ug/100 
cm2. -Polychlorinated biphenyls (PCB) hazards and equipment have been removed. -Asbestos has been 
abated. Based on the survey results and the principles of ALARA, the risks (industrial and radiological) 
to thc workers are greater than the benefit in source term reduction, which would be gained through 
additional decontamination. The state project representative agrees that decontamination inside Survey 
units 22 and 25 has progressed to the point of reasonably achievable removal and that the subsequent 
step of encapsulation is appropriate. In summary, ALARA-based decontamination has been completed, 
Survey units 22 and 25 will be encapsulated and surveyed for removable contarnination and controls 
will be applied during demolition. This contact record will be included as an appendix to the 
characterization report for Survey Units 22 and 25. 

i 
status meeting, and the decision was made to complete the following: -Remove contaminated ducwork 

i '. 
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Welcome to the WETS Regulatory Contact Record Database 

Please enterany of the information specific to the reco 4 (s) being querkd in tbe fields below and press the "Submit" key. 
You may enter single 01 multiple search criteria by utiliting the fields below. Subsequent criteria may be added to refine ?pur 
search. To create a new search, press the "Clem Form". The queqwill search the database using "and" statements. Records 
meeting the criteria specifid will be displayed below. Please scroll through the record output using the arrow keys to locate 
the record of choice. . 

Building: 0 
Author: 
Regulatory Contact: I l a  

.~ 

yan boss 

DateRange: From p/l/04 i To 19/8/2004 ---- 

Keyword: - 
1120 

Date and Time 4/7/2004 

Primary Site Contact Dyan Foss Primary Reg Contact Edd Kray 
Seconday Si te Contact Seconday Reg Contact . 

unit Building Site Phone Agency 
CDPHE. 

Purpose 
Survey Unit 21 Disposition 

Discussion 

In accordance with the 776/777 DOP, Appendix I, the preparation of the facility for demolition is 
conducted in consultation with the CDPHE and is based on a seriek of decisions primarily related to 
maintaining releases to the environment and doses to the workers as low as reasonably achievable 
(ALARA). This contact record documents the activities that were conducted to prepare Survey Unit 21 
for demolition. Survey Unit 21 consists of rooms 452,455,457,461, and 475. The preparation process 
for Survey Unit 21 was initiated December 4,2003 when a package for in-process radiological surveys 
was prepared and executed. Once the surveys were complete, the results were discussed at the weekly 

9 
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. 
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776f777. survey statns meeting, ami the decision was made to complete the following: ? Remove fie 
contaminated metal from trough 3 Remdve contaminated bolts &om concrete floor ? Shave 
floors with highest sodium iodide readings The area was resurveyed in accordance with the 
Radiological fie-Demolition Survey Plan for Buildings 7761777. The surveys were provided to the 
CDPHE project representative, k d  a’walk down of the area was conducted. In addition to the 
radiological hazards, the non-radiologicdhazards have also been addressed in Survey Unit 21. The 
following summarizes the non-radiological activities: ? Room 452 provided secondary containment for 
mixed residue piping and equipment. Rinsate samples were analyzed and compared to the closure 
performance standard in Section 4.5.1.1 of the B776l777 Decommissioning Operations Plan pop). on 
February 4,2004, Mr. Hindman concurred that the area in question have been closed, contingent on 
final disposition of the building by removal, as is required in the approved Demolition Plan for the 
facility. The waste will be managed as non-hazardous low-level debris for disposal. ? Chemicals ad’ 
hazardous substances have been removed. ? Beryllium regulated and controlled areas have been closed. 
Rooms 452,455,457,*& 475 were listed on the historical list of rooms. The historical record indicates 
machining and storage of beryllium parts took place in these room. The rooms in this survey unit that 
were posted as a Beryllium Controlled &ea (452,455,457,475) were decontaminated and removed 
fiom beryllium postings in September 2003. Since the baseline survey, the rooms have been stripped of 
all equipment. The fmal beryllium surveys for this area was collected on horizontal surfaces from floor 
to ceiling, and all samples were below the reporthg limit of 0.1 ug/lOO cm2. ? Polychlorinated 
biphenyls (PCB) hazards and equipment have been removed. ? Asbestos has been abated. Based on the 
survey results and the principles of ALARA, the r isks (industrial and radiological) to the workers are 
greater than the benefit in source term reduction, which would be gained through additional 
decontamination. The state project representative agrees that decontamination inside Survey Unit 21 
has progressed to the point of reasonably achievable removal and that the subsequent step of 
encapsulation is appropriate. In summary, ALARA-based decontamination has been completed, Survey 
Unit 21 will be encapsulated and surveyed for removable contamination, and controls will be applied 
during demolition. This contact record will be included as an appendix to the characterization report for 
Survey Unit 2 1. 

on fie 

f’ . 

Please contact Doug Schlagel at extension 4175 for assistance with.this page. 
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Please enter any of the information specific to the recorqs) being queried in the fields below and press the "Submit" key. 
You may enter single or multiple search criteria by utilizing the fields below. Subsequent criteria may be added to refine your 
search. To create a new search, press the "Clear Form". The query will search the database using "and" statements. Recwds 
meeting the criteria specified will be displayed below. Please scroll through the record output using the arrow keys to locate 
the record of choice. 

Building: - 
Author: yan koss 

Regulatory Contact: I 
Date Range: From (09/30/03 i - I I 

TO 112/23/2003 I 
,Keyword: I 

i (3 of 3) 
Number 1123 
Date and Time 12/8/2003 

Primary Site Contact Dyan Foss Primary Reg Contact . Edd Kray 
SecondaySite Contact Seconday Reg Contact 

unit 

39 

Purpose 
S w e y  Unit 39 Disposition 

Building Site Phone Agency 
CDPHE 

* 
Discussion 

In accordance with the 776/777 DOP, Appendix I, the preparation of the facility for demolition is 
conducted in consultation with the CDPHE and is based on a Series of decisions primarily related to 
maintaining releases to the environment and doses to the workkrs as low as reasonably achievable 
(ALARA). This contact record documents the activities that were Conducted to prepare Survey Unit 39 
for demolition. Survey Unit 39 is in Area 2 and consists of Rooms 301,302,303, and 456. The 
preparation process for S w e y  Unit 39 was initiated October 1,2003 when a package for in-process 
radiological surveys was prepared and executed. Once the surveys were complete, the results were 
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discussed-at the biaonthll, 776/777 Status meeting and the decision was made to remove a piece of 
metal ducting and 4 feet of brick along the western wall. The ar a was resurveyed in accordance with 

CDPHE project representative and a walk down of the area was conducted. In addition to the 
radiological hazards, the non-rdciiological hazards have also been addressed in Survey Unit 39. The 
following summarizes the non-radiol.ogicd activities: - The ancillary equipment (piping and the floor 
below the piping) associated with R e s o k e  Conservation and Recovery Act (RCRA) unit 776.2 have 
been removed in accordance with the DO?-- Chemicals and hazardous substances have been removed. 
- Beryllium regulated and controlled areas have been closed. This area was designated a beryllium 
regulated area in the 1990s because some beqdlium parts were found in a desk drawer. However, the 
area was de-posted once the Chronic Beryllium Disease htection Program was developed because the 
area did not meet the criteria Samples were taken in the area to verify that the unit was below the J 

release criteria. - Polychlorinated biphenyls (PCB) hazards and equipment have been removed - 
Asbestos has been abaled. Based on the survey results and the principles of ALARA, the r i s k  
(industrial and radiological) to the workers are greater than the benefit in source term reduction, which 
would be gained through additional decontamination. The state project representative agrees that 
decontamination inside Survey Unit 39 has progressed to the point of reasonably ixchievable removal 
and that the subsequent step of fixative application is appropriate. In s u m m q ,  ALARA-based 
decontamination has been completed, Survey Unit 39 will be encapsulated and surveyed for removable 
contamination, and controls will be applied during demolition. This contact record will be included as 
an appendix to the characterization report for Survey Unit 39. 

the Radiological Pre-Demolition Survey Plan for Buildings 77 s" /777. Tbe surveys were prodded to the 

Please contact Doug Schlagel at extension 4175 for assistance with this page. 
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Weicome to the WETS Regulatory Contact Record Database 

Please enter any of tbe information specific to the recor@) being queried in the fields below and press the "Submit" key. 
You may enter single! or multiple search criteria by utilizing the fields below. Subsequent critm-a may be added to refine your 
search. To create a new search, press the "Clear Form". The query will search thi: database using "and" statements. Recbrds 
meting the criteria specified will be displayed below. Please scroll thx'ougb the record output using the arrow keys to locate 
the record of choice. 

Building: *'I 

Date Range: From 109/30/03 J To ~12/2312003 1 
Keyword: - Author: yan f-oss 

Regulatory Contact: I p  

. .  

Number. 
Date and Time. 

1074 

9/30/2003, . 

primary Site Contact Dyan Foss Primw Reg Contact Edd Kray 
SecondaySite Contact Seconday Reg Contact 

Unit Building . SitePhone - Agency 
CDPHE 

Purpose 
Advanced Size Reduction Facility (ASRF') Disposition 

Discussion 

In accordance with the 776/777 DOP, Appendix I; the preparation of the facility for demolition is 
conducted in consultation with the CDPHE and is based on a +ne$ of decisions primarily related to 
maintaining releases to the environment and doses to the workers as low as reasonably achievable 
(ALARA). This contact record and the attachment document the activities that were conducted to 
prepare the ASRF for demolition. A series of meetings and discussions have been conducted with 
CDPHE on the feasibility of removing the ASFW prior to demolition and possible decontamination 
techniques. It was determined that the removal of the ASRF before demolition involved unacceptable 

http://rfetshp/environmentaVContact-Records/S~~chCo"ta~tR~c~~ds.asp 12/22/03 

a33 



Search Contact Records Page2of2 , 

risk lo worker safety. Therefme, several decontamination efforts were conducted fhat are summanzed 
in the attached ASRF Radiological Evaluation. In addition to the radiological hazards, the non- 
radiologkal hazards have also been addressed in the MRF. -e following summarizes the non- 
radiological activities: - Resource Conservation and Recovery Act (RCRA) units have been closed in 
accordance with the DOP. There were four RCRA units associated with the ASRF: container storage 
unit 776.1, waste treatment unit 776.3, q'd pencil tanks T-344 and T-345 (units 94.005 and 94.006). 
Closure included: - Pencil tanks T-344 and T-345 and associated ancillary piping and pumps in filter 
glovebox J-341 were closed by removal aqd packaged as TRM waste, - Gloveboxes J-176, J-177, J- 
270, J-340,5-357, and 5-341, as well as the stainless steel floor of the ASRF were cleaned and verified 
closed using the debris rule standard. The glopeboxes were subsequently removed. - Chemicals and 
hazardous substances have been removed. - Beryllium regulated and controlled areas have been closed. 
As of September 16,2003, the ASRF is no longer a beryllium controlled area. - Polychlorinated 
biphenyls (PCB) hazaras and equipment have been removed - Asbestos will be abated. The internal 
portions of the ASRF &-e asbestos h e ;  there are some ext&or fittings with asbestos containing 
materials that will be removed, but will not be affected by the encapsulation activity. Based on the 
survey results and the principles of ALARA, the risks (industrial and radiological) to the workers are 
greater than the benefit in source term reduction, which would be gained through additional 
decontamination. The state project representative agrees that decontamination inside the ASRF has . 
progressed to the point of reasonably achievable removal and that the subsequent step of fixative 
application is now appropriate. Suitability of the proposed path of ASRF demolition with external 
building shell demolition will be determined based on evaluation of the fmatives' efficiency in 
conjunction with other controls. An engineering evaluation is currently behg conducted to determine if 
the facility can be demolished up to the ASRF and a controlled process employed to dismantle the 
ASRF with minimal stockpiling. Details on demolition controls will be contained in the work packages. 
Future decisions will be made using the consultative process with the regulators. In summary, ALARA- 
based decontamination has been completed, the ASRF will be encapsulated and surveyed for 
removable contamination, and controls will be applied during demolition. This contact record will be 
included as an appendix to the characterization report for the ASRF. 
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